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Transmission Expansion Plan 
Development of Power System Master Plan for the Trans-

mission Company of Nigeria (TCN) 

Final Report 

1. Executive Summary 

1.1 General 

The Power System Master Plan for the transmission network development is one of the key 

instruments needed by Transmission Company of Nigeria, which should support the large 

expansion program. This report presents the results of the studies carried out by the Consult-

ant for the development of a Power System Master Plan for the Transmission Company of 

Nigeria covering the period 2020 to 2037. The studies have addressed a wide range of topics, 

including demand forecast, the projection of existing generation capacities availability, fu-

ture generation candidates to be considered in the transmission and generation optimization 

studies, power system analysis (load flow, fault analysis and dynamics simulations), least 

cost generation and transmission analysis, cost estimations, financial analysis and environ-

mental impact scoping. An overview of the main topics is indicated in the followings. 

1.2 Power Sector Assessment 

The electric power system of Nigeria has for many years been suffering from lack of gen-

eration capacity which requires permanent load shedding. Furthermore, frequent transmis-

sion and distribution system disturbances contribute to the unreliability of the power sys-

tem. 

 

Main reasons for shortage of generation are outages of generation units and the unavaila-

bility of gas for power generation. The gas supply is very often interrupted because of sab-

otage of pipeline network. 

 

The main concern for the future expansion of generation, however, is the availability of gas 

for additional generation capacity and the expansion of the gas pipeline network. Cur-

rently, most of the power plants are installed in the Southern part of Nigeria close to the oil 

and gas fields. For a reliable and an optimum expansion of the transmission system, it will 

be necessary to install new power plants also in other areas of Nigeria. 

 

There are some plans for new hydro power plants. Photovoltaic and wind power plants are 

also under consideration. 

 

However, to provide sufficient base load power in future, large coal fired power plants may 

have to be included in the generation expansion program. 
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1.3 Electrical Transmission System 

The power system model has been implemented in PSS/E to include the TCN, NIPP and 

certain JICA projects expected to be completed by 2020, forming the basis for the prepara-

tion of the transmission expansion plan for the planning horizon of the Master Plan. The 

PSS/E case has been further modified to include the decisions made, following extensive 

exchange of comments between TCN and the Consultant, as well as the updated infor-

mation on the available generation capacities and on-going generation projects. All of 

these under the assumption that all ongoing transmission and generation projects scheduled 

to be completed by 2020, will be completed. 

 

In terms of generation and load balance in the eight TCN planning regions, in 4 or 5 re-

gions there is a significant generation deficit. With the exception of Benin and Port Har-

court regions, in all other regions in Nigeria the demand exceeds the available generation. 

In Shiroro region, the situation will be reversed once new HPP plants (e.g. Zungeru) will 

be commissioned.   

 

The reason for this imbalance is due to the generation being mainly concentrated in South 

(thermal stations in Port Harcourt, Enugu, Benin and Lagos) and Central West (hydro sta-

tions of Jebba, Kainji and Shiroro in Shiroro region). Central, North and North East in par-

ticular are characterized by the total absence of generating stations, while the load demand 

is mainly in South and South West. 

To supply the load in the areas with little or no generation such as North East, long 330 kV 

transmission lines are built (radial system). As a result, voltage regulation problems can be 

encountered and the excessive reactive power flowing through these lines necessitates 

large reactive power compensation equipment (reactors) at the corresponding substations 

(Kano, Gombe, Maiduguri).  

Additional 330 kV lines running in parallel are expected to aggravate the overvoltage is-

sues, necessitating additional compensation equipment at Yola, Jalingo and other substa-

tions. 

1.4 Demand Forecast  

The starting point of the demand forecast (year 2016) was established based on a bottom-

up approach. TCN has carried out an extensive data collection to identify the load at the 

main 33 kV and 11 kV feeders and to identify and include also suppressed demand in the 

forecast. 

 

Afterwards a thoroughly review of the load forecasts of Tractebel Engineering, TCN and 

JICA, and the underlying assumptions made on the interaction between energy and the 

economy has been done.  This forecast was checked, updates made and an own forecast 

developed. The load demand forecast was made for 20 years and includes three credible 

scenarios (high, medium and low demand growth scenarios), taking into account a optimis-

tic, most likely and conservative view on potential capital investment reflected by the GDP 

growth rate.  

 

The estimation of the future electricity demand takes into account: 

 

 consumers which are already connected to the grid and supplied with electricity 
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 consumers supplied off-grid  

 consumers which are not yet supplied with electricity  

 the demand of the present consumers which cannot be served.  

 

In line with the foregoing demand forecasts and following roughly the retail tariff 

structure, the Consultant has determined five consumer groups that are most adequate 

to perform the demand forecast: 

 

 Residential 

 Commercial 

 Industrial 

 LNG 

 Exports 

 

In addition, network losses, suppressed demand (outages and disconnected demand), off-

grid demand and load shedding have been estimated and added to the future demand. 

 

Economic growth rates, historical demand data, population and demographic forecasts and 

other variables (such as growth in various energy-intensive sectors) have been considered. 

Based on the data collected for the electricity sector, key indicators relevant for future 

power demand development were calculated, such as electricity demand elasticity, energy 

intensity, price elasticity etc. An overview of key drivers used for each sector is presented 

in the Table 1-1 below: 

 

Table 1-1: Key drivers used for demand forecast per customer group 

Sector Population 
Number of 
customers 

GDP 
Electricity 

Tariff 

Residential x x x x 

Commercial   x x 

Industrial   x  

LNG   x  

Exports 
Constant as rather based on agreements than economic 

development 

 

The analysis of available documents has revealed that information on the historical devel-

opment of electricity consumption is not fully consistent and shows (minor) deviations in 

the different studies. Furthermore, collection of data on a regional or distribution area level 

was envisaged but has proven to be difficult.  

 

Figure 1-1 shows the results of the demand forecast for the whole of Nigeria for the three 

scenario cases. 

 



 Final Report 
 

 

 
8328P01/FICHT-19809639-v1  4 

 

Figure 1-1: National demand forecast of Nigeria 

 

From its level in 2015 total demand is expected to increase by a factor of 5.8 to 

246,147 GWh in 2035 in the base case. This means an average annual growth rate of 9.2% 

in the base case during the observation period. Residential demand is being the main driv-

ing force during the whole study period.  

 

The developed demand forecast was compared to three other studies, namely: 

 

 JICA demand forecast, 2015 (as indicated in their Progress Report) 

 TCN demand forecast, 2012 

 Tractebel demand forecast, 2009 (based on the global method) 

 

The comparison of energy demand forecast is shown in Figure 1-2.  

 

The present forecast expects a similar development as the Tractebel report. While the cur-

rent actual demand is estimated to be somewhat higher than indicated by Tractebel, it is al-

most at the same level or slightly below until 2031. The last two years could not be com-

pared as Tractebel’s study period is only until 2033. Compared the JICA projection, the es-

timated growth rate within this report is somewhat lower due to the different assumptions 

about off-grid demand development. TCN’s own forecast dating 2012 is in total higher 

than the three other forecasts. 
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Figure 1-2: Comparison of demand forecasts 

 

A major advantage of the demand forecast herein consists in the circumstance that com-

pared with other forecasts a validated set of figures of suppressed demand has now been 

included in the forecast per DisCo. It is shown in Table 1-2 below. 

 

Table 1-2: Validated 2016 suppressed demand per DisCo 

 

1.5 Existing Generation and generation Expansion 

Data have been collected regarding to the existing power generation assets and the availa-

bility of installed units. All received information about existing power plants of different 

generation companies has been consolidated in one common table. In addition to the exist-

ing facilities, this table includes listed candidates for expansion of generation capacity by 

NAME OF DISCO

DISCO LOAD DEMAND FROM 

2016 FIELD  MEASURENT 

CAMPAIGN (SUM OF 11kV 

FEEDER AND 33kV FEEDER  

POINT LOADS) (MW)

 HISTORIC 

33kVPEAK LOAD 

COLLECTED IN 2016 

FROM DISCO (MW)

DISCO ESTIMATE ON-

GRID SUPPRESSED 

LOAD (MW)

 DISCO ESTIMATED OFF 

GRID SUPPRESSED 

(POTENTIAL) LOAD (MW)

TCN  COMMENT

AEDC 762.2 577.0 270.3 381.3 Validated without modification 

by AEDC  

BEDC 1,223.3 776.7 163.1 220.6 Reviewed bY BEDC

EKEDC 1,350.4 856.6 493.8 350.9 Reviewed  by EKEDC

EEDC 1,026.5 802.5 379.6 287.4 Validated by EEDC

IBEDC 1,285.9 1,119.2 183.7 279.7  Validated by IBEDC

IKEDC 1,215.6 977.2 302.8 364.5 Validated  by IKEDC

JEDC 399.2 416.3 43.7 143.0 Validated by  JEDC

KAEDCO 602.1 632.1 93.3 341.5 Validated by KAEDCO

KEDCO 708.1 513.8 186.8 224.4 Validated by KEDCO

PHEDC 948.5 884.9 130.1 229.5 Validated  by PHEDC

YOLA 279.7 304.6 34.9 364.5 Validated without correction by 

YOLA

TOTAL  ESTIMATED 

TCN DEMAND
9,801.5 7,860.9 2,282.1 3,187.3

VALIDATED SUMMARY OF SUPPRESS LOAD DEMAND DATA BY  DISCO'S IN 2016
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installation of new units or plants. Some candidates have more advanced implementation 

status, other candidates are still requesting for permits by NERC and other authorities. 

However, it is not certain that all these candidates will finally be permitted to be imple-

mented in projects. 

 

Based on provided information, the already installed gross power generation capacity is 

about 13,300 MW, of which some 11,800 MW are noted as net available capacity.  

 

Considering latest information by generation companies, about 9,500 MW (80%) of this 

capacity should have been available at the end of the year 2015. However, only 5,900 MW 

net capacity has been available as statistics of the National Control Center (NCC) show.  

 

Reasons for unavailability are: planned outages for maintenance or forced outages due to 

technical deficiencies of assets, as well as unplanned unavailability due to shortage of fuel 

supply or sabotage of gas pipelines. A further analysis of meanwhile provided information 

shows that about 20% of installed generation capacity is based on plants which are 25 

years old or even older. Some of these plants have an efficiency of less than 30%. It is ob-

vious that most of the old thermal power plants are - or will be - causing more frequent 

forced outages or long term planned maintenance outages in near future. For this reason, 

they should be replaced by new facilities with higher efficiency. Some of the generation 

companies already started this modernization process during the past 15 years and this pro-

cess is ongoing as announced projects and plants under construction show. 

 

Together with TCN it was agreed on consideration of all currently existing power plant 

units being available latest in the year 2020 even in case that they are unavailable at the 

moment for serious technical reasons. The Transmission Expansion Plan shows a program 

for step by step modernization of these plants in parallel to implementation of new units at 

existing sites, as well as complete new power plants. It further shows technical data of all 

existing and of new generation facilities and the respective implementation time table. 

Newly proposed power plants are considering a diversification of primary energy sources 

in form from solar / wind / hydro technology, as well as modern gas and coal fired thermal 

plants. Installation of new assets will follow the assumed increasing power demand, as 

well as the need for replacement of existing power generation assets. 

1.6 Power System Analysis 

The methodology of the power system analysis performed in PSS/E is summarized as fol-

lows: 

 

a) Definition of the Security Reference Level 

The goal of the study is to propose the necessary updates and reinforcements to the 

TCN power system in order to achieve the secure operation of the system for the years 

2020 to 2037. The analysis was first carried out on the present system model, taking 

into account the recently completed and ongoing TCN and NIPP projects that are sched-

uled to be completed by 2020. It has also been assumed that certain projects in the La-

gos area undertaken by JICA will be completed by 2020. 

 

b) Execution of the analyses on the 2020 model 

The initial analysis is related to the static security assessment. Using the outcome of this 

analysis, a first reinforcement list and recommendations for new lines and transformers 
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is provided. Subsequently a dynamic security analysis was carried out based on the results 

of the static analysis and considering the reinforcements required, as detailed in section 

7. 

c) Execution of the analysis on the 2025, 2030 and 2037 model 

Considering the recommendations and reinforcements to be implemented in the 2020 

network model, the same analyses are carried out on the 2025, 2030 and 2035/2037 sce-

narios. New reinforcements and recommendations for these years are provided accord-

ingly. From 2030 onwards, the options of introducing a “supergrid” (at 330, 500 or 

750 kV level) were analyzed and appropriate recommendations were made. 

 

Four milestone study years have been selected to cover the planning horizon of the Master 

Plan: 2020, 2025, 2030 and 2035/7. 

 

The load demand in each of the DisCo areas in Nigeria is shown is summarized in  

Table 1-3. 

 

In the 2020 network configuration the assumed total demand is 9895 MW, to closely 

match the validated DisCos load demand, as presented by the 11 DisCos in the workshop 

of January 2017 in Abuja. Thereafter, the load demand to be served depends on two fac-

tors: (a) the rate of increase of forecasted demand as presented in section 5 and, more im-

portantly, (b) the limits of generation expansion plan, as presented in section 6. 

The maximum load demand that can be realistically supplied will have, therefore, to follow 

the development of the generation planning schedule and it will be limited by the associ-

ated financial and time constraints. 

The total demand that can be served includes the export requirements to neighboring coun-

tries.   

Table 1-3: Load demand per DisCo 

DISCO DisCo 2020 
Increase 

2020-2025 
2025 

Increase 
2025-2030 

2030 
Increase 

2030-2035 
2035 

IKEDC 1-Ikeja 1250 16.08% 1451 39.57% 2025 13.66% 2302 

IBEDC 2-Ibadan 1225 45.31% 1780 50.28% 2675 23.94% 3315 

AEDC 3-Abuja 745 35.70% 1011 66.92% 1688 49.86% 2529 

BEDC 4-Benin 1273 37.47% 1750 39.98% 2450 16.54% 2855 

KAEDCO 5-Kaduna 590 78.31% 1052 93.96% 2040 21.82% 2486 

JEDC 6-Jos 442 48.64% 657 86.06% 1222 10.40% 1350 

EEDC 7-Enugu 1090 22.29% 1333 25.22% 1669 11.36% 1859 

PHEDC 
8-Port 
Harcourt 

946 55.39% 1470 43.42% 2108 17.70% 2481 

EKEDC 9-Eko 1320 25.08% 1651 35.51% 2237 13.38% 2537 

KEDCO 10-Kano 705 34.04% 945 59.22% 1505 31.23% 1975 

YOLA 11-Yola 309 99.03% 615 83.14% 1126 51.78% 1710 

Total MW 9895 38.61% 13715 51.26% 20746 22.42% 25397 

Export MW 387   1540   1831   2000 

Total load MW 10282   15255   22577   27397 

The increase of load that can be supplied by the planned generation in the period 2020-

2035 is shown in Figure 1-3 
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Figure 1-3: Increase of served Nigerian load 2020-2035 

 

The development of the generation system and associated demand can thus be referred to 

as the 10GW in 2020, 15GW in 2025, 23GW in 2030 and 28GW in 2035. 

  

In 2020, the total generation required to meet the load in Nigeria is 10700 MW and since 

the generation from new power plants that are envisaged to be in operation by 2020 is lim-

ited, the existing generating units, which are currently out of service for various reasons, 

must be made available if 10GW of load is to be served. 

 

In 2020 four scenarios were studied in detail, as shown in Table 1-4, to capture the ex-

treme combinations of generation and load: 

Table 1-4: 2020 study cases 

Case Description Generation Load (MW) 

Dry Season 
 Peak 

 

DP 
 

Dry 
Night 

Peak Load 

Dry-Reduced HPP generation 
No PV generation 

Increased requirement from GTs 

Peak load 
(night) 

9870 + 
export 

Wet Season 
 Peak 

 

WP 
 

Wet 
Night 

Peak Load 

Wet-Normal HPP generation 
No PV generation 

Increased requirement from GTs 

Peak load 
(night) 

 

9870 + 
export 

Dry Season 
 Off-Peak 

DOP 
 

Dry 
Day 

Off-Peak Load 

Dry-Reduced HPP generation 
PV generation 

Increased requirement from GTs 

Off-Peak load 
(day) 

 

8300 + 
export 

Wet season 
 Off-Peak 

 

WOP 
 

Wet 
Day 

Off-Peak Load 

Wet-Normal HPP generation 
PV generation 

Increased requirement from GTs 

Off-Peak load 
(day) 

 

8300 + 
export 

 

In 2025 the two most critical scenarios were studied: Dry Season Peak and Dry Season 

Off-Peak. 

 

Following the power system analysis, a transmission expansion plan was developed, as de-

tailed in section 12, with its associated cost estimations detailed in section 9.  

In summary, the transmission expansion plan shall be as follows: 
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1.6.1 Expansion plan for 2020 

Transmission Lines 

 

The first priority is to resolve the overloads occurring under normal (N-0) operation of the 

four 132 kV lines: Alagbon-Ijora, Omoku-Rumusoi and Ibom IPP-Ikot Abasi. 

 

As a next priority 23 overloaded 132 kV lines (circuits) under N-1 contingencies must be 

reinforced. This entails either re-conductoring to higher rating conductors or, in case of SC, 

conversion to DC by installing a 2nd parallel circuit.  

 

Finally, in addition to the projects proposed and undertaken by JICA, the following new 

transmission lines are required to be implemented by 2020: 

 

Part of 330 kV North East Ring: 

Damaturu-Maiduguri, Gombe-Damaturu, Gombe-Yola, Yola-Jalingo and Jos-Gombe. 

 

Part of 330 kV North West Ring: 

Kainji-Birnin Kebbi 

 

In addition: 

330 kV: Akangba-Alagbon, Ugwuaji-Abakaliki 

132 kV: Ayede-Ibadan North, New Agbara-Agbara, Ogijo-Redeem (JICA), Birnin Kebbi-

Dosso 

 

It should be noted that the lines recommended for the North East ring are required in order 

to comply with the N-1 static security criterion, as well as to improve the voltage stability 

of the area. It is recognized however that in terms of implementation it will be challenging 

to complete all by 2020.  

However, if not possible to implement by 2020 they should be implemented as soon as 

possible thereafter within the period 2020-2025 and therefore the investment plan, detailed 

in section 9, has been based on this assumption. 

 

Transformers 

 

The upgrading of 14 x 330/132 kV 3-W and A/T transformers which are overloaded above 

their 100% rating MVA under normal (base case) operation, is required, as listed in 

Table 7-21. 

 

The upgrading of 25 x 132/33 kV and 132/11 kV transformers which are overloaded above 

their 100% rating MVA under normal (base case) operation, is required, as listed in 

Table 7-22. 

 

The upgrading of the following types of transformers overloaded above their 85% rating 

MVA under normal (base case) operation shall be upgraded, as listed in Table 7-23: 

 

a) 10 x 330/132 kV 3-w and A/T,  

b) 25 x 132/33 kV and 132/11 kV transformers 
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Reactive Power Compensation 

 

SVC requirements 

No SVC at Gombe is necessary by 2020.  

 

Reactors 

In Dry Season Peak case only four of the existing reactors are required to be in operation at 

Gombe and Yola and it is assumed they are in good working order. 

 

In Dry Season Off-Peak case new reactor required at Maiduguri of 75MVar, in addition to 

existing reactors at Gombe, Kano and Yola.  

 

Capacitors 

New capacitors required at 132 kV at Omuaran (50MVar), Ondo (24MVar) and Irrua 

(24MVar), in addition to existing ones.  

 

Power factor correction at DisCos level 

With reference to the Grid Code requirements (ref. article 15.6 on Demand power factor 

corrections and 16.7 on provision of voltage control stating that The Off-takers shall main-

tain a Power Factor not less than 0.95 at the Connection Point), since the resulting power 

factor of loads connected at 33 kV level and below is less than the 0.95 required, all Dis-

Cos shall be required to undertake a program of having capacitors installed at distribution 

level to ensure the power factor at all 33 kV S/S is not less than 0.9 by 2020 and 0.95 by 

2025, in line with the Grid Code requirements.  

 

(Note: the loads in the 2025 model however have been based on a conservative power fac-

tor of 0.9 and only the 2030 loads have pf of 0.95) 

 

Fault level remedial measures 

 

The fault analysis has shown that the most critical 330 kV substations are BENIN, OMO-

TOSHO, SAPELE, ALAOJI and AFAM IV, with fault levels ranging from 34.9 kA to 

25.7 kA for a 3ph busbar fault. 

 

The most relatively critical 132 kV substation is IKEJA WEST, with fault level of 29.6 kA. 

 

The TCN standard switchgear ratings of 31.5 kA are therefore inadequate particularly 

when new power plants are to be commissioned in the following years. 

 

In order to solve the violations detected in the substations of TCN network, the following 

solutions could be adopted:   

 

(a) Install breakers with a higher breaking capacity, (b) Study different topological config-

urations of the elements connected to the different bus sections and (c) Install Current Lim-

iting Reactors (CLR) aimed at reducing the short circuit currents contributions from adja-

cent bus sections.  
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1.6.2 Expansion plan for 2025 

Transmission lines 

 

In addition to the projects undertaken by TCN and NIPP, the following 330 kV and 132 kV 

lines are included in the 2025 model. These lines are also in addition to those that have 

been included in the 2020 expansion plan.  

 

Part of the 330 kV North West ring 

Birnin Kebbi- Sokoto, Sokoto-Talata Mafara, Talata Mafara-Gusau, Gusau-Funtua, Fun-

tua-Zaria 

 

Part of the 330 kV North East ring 

If cannot be implemented by 2020, implement as soon as possible thereafter: 

Damaturu-Maiduguri, Gombe-Damaturu, Gombe-Yola, Yola-Jalingo (via Mayo Belwa) 

 

330 kV lines for Mambila evacuation 

Mambila-Jalingo, Mambila-Wukari, Wukari-Makurdi, Wukari-Lafia 

 

In addition: 

330 kV: Olorunsogo-Arigbajo (additional DC), Katsina-Daura, Daura-Kazaure,  

Shiroro-Kaduna (new DC and/or upgrade existing to Quad) 

 

The 132 kV lines which are overloaded under normal operation (base case) requiring rein-

forcements, in addition to those reported for the 2020 case, are the following: 

 

 

Ogijo-Sagamu, Dadinkowa-Kwaya Kusar, PHCT Main-PHCT Town. 

 

It should be noted that the overloads of these lines have been reported in the 2020 case, but 

under N-1 conditions. 

Furthermore, since a number of undervoltages were encountered in the Dry Season Peak 

case, and also in order to meet the N-1 security criterion, the following additions or con-

versions to a DC are required at 132 kV level: 

 

Shiroro-Tegina, Tegina-Kontagora, Kontagora-Yelwa, Yelwa-Yauri, Ganmo-Ilorin, Oba-

jana-Egbe, Omotosho-Ondo, Benin-Irrua, Irrua-Ukpilla, Ukpilla-Okene, Sagamu-Ijebu 

Ode, Dakata-Gagarawa, Gagarawa-Hadejia, Dakata-Kumbotso, Birnin Kebbi-Dosso. 

 

Transformers 

The following upgrades are required, in addition to those reported for the 2020 case: 

 

The upgrading of 20 x 330/132 kV 3-W and A/T transformers which are overloaded above 

their 100% rating MVA under normal (base case) operation, is required, as listed in Table 

7-36. 

 

The upgrading of 51 x 132/33 kV and 132/11 kV transformers which are overloaded above 

their 100% rating MVA under normal (base case) operation, is required, as listed in Table 

7-37. 25 of these transformers have already been reported as overload above their 85% rat-

ing in 2020. 
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Reactive power compensation 

 

SVC requirements 

There is no requirement for an SVC in 2025. More detailed and dedicated studies will be 

necessary at a later stage to determine any need for such equipment in the period beyond 

2025. 

 

In 2025, in addition to the reactors and capacitors listed in tables Table 7-38, Table 7-39, 

Table 7-40 and Table 7-41, reactive power compensation (150 MVar capacitors) will be 

required at Birnin Kebbi due to export requirements to WAPP. 

 

With regards to Gombe, should additional reactive power compensation be required at 

lightly loaded conditions, instead of SVC a more cost effective option would be to relocate 

from other S/S to Gombe approximately 100-150 MVAR of reactors that, as it has been 

shown in this analysis, are not needed there anymore. 

 

As it is shown in the static security analysis for 2025, a more appropriate candidate for an 

SVC could be the Lagos / Ikeja/Eko region, where there is a reactive power deficit of ap-

proximately 400-500 MVar. It should be noted however that this deficit is expected to be 

greatly reduced when the DisCos implement the reactive power control program at distri-

bution level, as proposed and in line with the Grid Code requirements, as well as when 

transmission lines and transformers are upgraded, as it has been shown in previous chap-

ters of this report. 

 

Reactors 

In Dry Season Peak case no new reactors are required.  

In Dry Season Off-Peak case new reactors are required at Maiduguri (75MVar). 

 

Capacitors 

In Dry Season Peak case one additional capacitor at Uyo (50MVar) is required in addition 

to the new ones required for 2020. 

 

In Dry Season Off-Peak case also, no new capacitors are required in addition to those re-

quired for 2020. 

 

Fault level remedial measures 

As in the 2020 case, the most critical 330 kV substations are BENIN, OMOTOSHO, AZ-

URA, EGBIN and BENIN NORTH, with fault levels ranging from 54.3 kA to 42 kA for a 

3ph busbar fault. 

 

The most relatively critical 132 kV substation is IKEJA WEST, with fault level of 39.3 kA. 

The recommended remedial measures are the same as those described for the 2020 case.  

1.6.3 Expansion plan and “supergrid” options for 2030 and 2035 

The load flow simulations have shown that without major upgrade of the transmission sys-

tem, there will be widespread undervoltages and overloads throughout the system and at all 

voltage levels. Consequently, the system losses will be high.  
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It is therefore considered necessary and appropriate at this stage to introduce a new “super-

grid”, i.e. a backbone for bulk transmission at either 330, 500 or 750 kV. 

 

A number of configurations have been examined and compared in terms of their efficacy in 

voltage support, system losses and relieve of line loadings of existing and planned 330 kV 

system.  

 

The optimum configuration of a 330, 500 or 750 kV EHV grid is shown in Figure 1-4, en-

compassing the following substations: 

 

Ikot Ekpene, Benin, New Agbara, Osogbo, Gwagwalada, Makurdi, Ajaokuta, Funtua and 

Kainji. 

 

 

 

Figure 1-4: Configuration of 330, 500 or 750 kV grid in 2030 

 

With regards to the conductor type necessary for each supergrid option, the following ar-

rangements are recommended: 

 

 At 330 kV a Double Circuit is proposed with 4-bundle (Quad) Bison conductors 

for each circuit. Capacity 2x1550 MVA 

 At 500 kV a Single Circuit is proposed with 4-bundle (Quad) Bison conductors. 

Capacity 2350 MVA 

8 PT HARCO EDC

7 ENUGU EDC

G

TCN 330kV TRANSMISSION NETW ORK

4 BENIN EDC

3 ABUJA EDC

9 EKO EDC

2 IBADAN EDC

5 KADUNA EDC

10 KANO EDC

6 JOS EDC

11 YOLA EDC

1 IKEJA EDC

DISCOS

Diagram created using
'D:\NIGERIA MASTER PLAN\PSSE files\FINAL\2030\Master 2030 model Final 330kV SG.sav'

'D:\NIGERIA MASTER PLAN\PSSE files\FINAL\Diagrams-SLDs-Use Power Exch only\Power Exchanges 330kV model Discos rev Nov 23 with SUPERGRID.sld'

TCN 2030 MODEL
DISCO DEMAND

TUE, DEC 12 2017  13:02
 

G
G

G

Export                     1831 MW

Total Generation    23737 MW
Nigeria Load          20813 MW

Generation from HPP        3047 MW

Generation per DISCO Loads per DISCO

3-Abuja           1688 MW

7-Enugu           1668 MW

2-Ibadan         2685 MW

1-Ikeja            2027 MW

6-Jos               1222 MW

5-Kaduna        2040 MW

10-Kano           1500 MW

11-Yola             1126 MW

3-Abuja          3611 MW

4-Benin          5479 MW

9-Eko               1200 MW

7-Enugu          1210 MW

2-Ibadan         1805 MW

1-Ikeja             1510 MW

6-Jos                100 MW

5-Kaduna         125 MW

10-Kano             649 MW

8-Pt Harco      6797 MW

11-Yola              1251 MW

Generation from PV             640 MW

Total  Load            22644 MW

8-Pt Harco       2111 MW

4-Benin           2509 MW

9-Eko               2237 MW
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 At 750 kV a Single Circuit is proposed with 5-bundle Bison conductors, which is 

typical at this voltage level due to corona phenomenon. Capacity 4400 MVA. 

 

The cost comparison indicates that the investment cost in million US$ is: (a) For 330 kV is 

1381, for 500 kV is 1256 and for 750 kV is1589.  

 

The comparison indicates that the 500 kV supergrid will require the lower investment cost.  

However, the cost difference to 330 kV is relatively small. 

 

Based on the technical considerations both the 330 and 500 kV options are adequate.  

 

Furthermore, taking into considerations that: 

 

a) Capacity of 330 kV supergrid lines:     3100 MVA 

b) Capacity of 500 kV supergrid lines:     2350 MVA 

c) Difference in losses between 330 and 500 kV supergrids:  Marginal 

d) Impact on O/U voltages and overloads:     330 kV advantageous 

e) Higher static N-1 security of the 330 kV supergrid due to double circuit lines involved 

 

It appears that the 330 kV supergrid system is technically the preferred option and its 10% 

higher investment cost could be justified.  

 

More detailed studies are required to confirm the conclusions of this study in this respect. 

It is therefore recommended to have these detailed studies carried out in due course, before 

a final decision can be made on the selection of voltage level (330 kV or 500 kV) for a fu-

ture super grid. 

 

There is no justification to adopt and/or consider further any higher (750 kV) option for the 

EHV grid, particularly when the implications of the high cost differences are taken into ac-

count, as detailed in section 9. The higher transmission capacity (4400 MVA) is not re-

quired at this stage and the marginal differences in losses cannot offset the high investment 

cost required in the planning horizon of this Master Plan. 

 

Furthermore, the network calculations (Chapter 7) have indicated that a transmission ca-

pacity of the 330 kV and 500 kV supergrid system is sufficient. 

1.6.4 Dynamic simulations 

The dynamic model of the TCN system was developed based on data received for the rep-

resentation in PSS/E of generators, governors and exciters of conventional power plants. 

 

Furthermore, Wind and PV dynamic models were introduced by one set of the following 

PSS/E models: 

 

 Renewable Energy Generator/Converter Model,  

 Generic Electrical Control Model for large scale PV and Wind generation, 

 Generic Renewable Plant Control Model. 
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Table 1-5 shows the cases simulated for 2020 and 2025, as a typical representation of ex-

treme scenarios. 
 

Table 1-5: Dynamic study cases 

Case Scenario Fault at bus Trip  line / disturbance 

F1 

2020 

Dry Season 
Peak 

 

Ikeja West 330 kV Trip 330 kV line from Ikeja to Arigbajo 

F2 Benin 330 kV Trip 330 kV line from Benin to Omotosho 

F3 Kainji 330 kV Trip 330 kV line from Kainji to Birnin Kebbi 

F4 Ikot Ekpene 330 kV Trip 330 kV line from Ikot Ekpene to Ugwuaji 

F5 Gwagwalada 330 kV Trip 330 kV line from Gwagwalada to Shiroro 

F6 Afam 330 kV Trip largest generating unit Afam VI 

F7 

2020 

Dry Season 

Off-Peak 

Gwagwalada 330 kV Trip 330 kV line from Gwagwalada to Shiroro 

F8 

2025 

Dry Season 
Peak 

Ikeja West 330 kV Trip 330 kV line from Ikeja to Arigbajo 

F9 Benin 330 kV Trip 330 kV line from Benin to Omotosho 

F10 Kainji 330 kV Trip 330 kV line from Kainji to Birnin Kebbi 

F11 Ikot Ekpene 330 kV Trip 330 kV line from Ikot Ekpene to Ugwuaji 

F12 Gwagwalada 330 kV Trip 330 kV line from Gwagwalada to Shiroro 

 

The results of the dynamic simulations have shown that the system remains stable and all 

generating machines, including the PV and wind generation, remain synchronized for all 

cases studied. 

1.7 Least-Cost Generation and Transmission Analysis 

With the aid of the software GTMax (Generation and Transmission Maximization Model) 

the Consultant has studied the most economic generation and transmission expansion pro-

gram for Nigeria for the period 2020 - 2037. 

 

Conclusions from GTMax Results for 2020  

Studying the results of the GTMax calculations for 2020 in both: dry and wet season, the 

following conclusions can be made: 

 

 In order to supply the potential demand of 10 GW, a generation set-up as per An-

nex 6.1 for year2020 is necessary. Each location is considered to be run at least by 

70% of the installed power at all times, 

 Due to the low availability of hydro power projects in Nigeria compared to ther-

mal power generation, the peaking is done also by thermal power plants, 

 The main generation facilities are located in the DisCos: Abuja, Benin, Ikeja and 

Port Harcourt, 

 Only the DisCos Abuja, Benin, Ikeja and Port Harcourt are self sufficient con-

cerning the balance of generation and load,  

 DisCos without generation facilities are: Kano, Yola and Eko. Jos has only small 

amount of wind generation, 
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 Solar power does not contribute for the evening peaking, but for the daily peaking 

does, 

 The power flows between the DisCos in Nigeria for the peaking hours in dry sea-

son in 2020 are from the south to the north, from the east to the west. 

 The power flows between the DisCos in Nigeria for the off-peak hours in dry sea-

son in 2020 remain the same: from the south to the north, from the east to the 

west. 

 

It can be concluded that the installed transmission infrastructure can carry the required 

power flows and no additional transmission links between the DisCos are necessary up to 

2020.  

 

Investigations for 2025 Network Configuration 

 

The Consultant performed two sets of calculation for 2025: 

 

 new thermal generation only in South of Nigeria - Option 1 

 new thermal generation in South and in North of Nigeria - Option 2 

 

A) Conclusions from GTMax Results for 2025 - Option1  

Studying the results of the GTMax calculations for year 2025 for Option 1 in both: dry and 

wet season, the following conclusions can be made: 

 

 In order to supply the potential demand of 13 GW a generation set-up as per An-

nex 6.1 for year 2025 is necessary. Each location of the existing, committed and 

presently under construction sites is considered to be run at least by 70% of the 

installed power at all times, 

 The main generation facilities are located in DisCos: Abuja, Benin, Ikeja and Port 

Harcourt, 

 Installing of generation facilities in Ibadan DisCo has advantages for the overall 

system (lowering losses, improving voltage profile) 

 Only the DisCos Abuja, Benin, Ikeja and Port Harcourt are self sufficient con-

cerning the balance of generation and load,  

 DisCos without conventional generation facilities are: Kano, Yola, Eko and Jos. 

Jos has only small amount of wind generation, and Kano and Yola have PV instal-

lations. 

 Solar power does not contribute for the evening peaking, but for the daily peaking 

does, 

 The power flows between the DisCos in Nigeria for the peaking hours in dry sea-

son in 2020 are from the south to the north, from the east to the west. 

 The power flows between the DisCos in Nigeria for the off-peak hours in dry sea-

son in 2020 remain the same: from the south to the north, from the east to the 

west. 

 

B) Conclusions from GTMax Results for 2025 - Option2  

Studying the results of the GTMax calculations for year 2025 for Option 2 in both: dry and 

wet season, the following conclusions can be made: 
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 The main generation facilities are located in DisCos: Abuja, Benin, Ikeja and Pt 

Harcourt, Kano and Kaduna 

 Installing generation facilities for base load power on the north lowers the neces-

sity of installation of thermal power plants in the south east (Pt Harcourt) and low-

ers the overall losses and transmission power flows within the DisCos 

 Installing of generation facilities in Ibadan DisCo has advantages for the overall 

system (generation closer to the big demand centre Lagos) 

 Only the DisCos: Kano, Abuja, Benin, Ikeja and Pt Harcourt are self sufficient 

concerning the balance of generation and load,  

 DisCos without conventional generation facilities are: Yola, Eko and Jos. Jos has 

only small amount of wind generation, and Yola has PV installations. 

 Solar power does not contribute for the evening peaking, only for the daily peak-

ing, 

 The power flows between the DisCos in Nigeria for the peaking hours in dry and 

wet season in 2020 are party from the south to the north (Pt Harcourt to Enugu), 

but also from the north to the southwest (Kano to Kaduna, Kaduna to Abuja, 

Abuja to Ibadan, Abuja to Benin). The power flows from the east to the west in 

the southern part of the country remain the same (Pt Harcourt to Benin, Benin to 

Ibadan). 

 

It can be concluded that the installed transmission infrastructure can carry the required 

power flows and no additional transmission links between the DisCos are necessary up to 

2025 for Option 1 as well as for Option 2. 

1.8 Summary Environmental Assessment 

On example of 4 lines the possible environmental and social impacts have been identified 

(see Map 1-1). These are located in different regions and fit to all lines eventually planned 

in Nigeria.  

 

 
  
Map 1-1: Overview selected transmission lines 
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Degradation is a major problem in Nigeria and the processes of desertification and defor-

estation are of special concern. Especially the fact that almost all primary forest is lost and 

only very little and degraded forest is left makes the cutting of trees inconceivable. Exist-

ing forest patches have therefore to be contoured. Depending on the type of forests, they 

can eventually be spanned.  

 

All protected areas have to be strictly avoided. This includes the one existing National Park 

(Gashatka Gumti, crossed by line 2) and also the forest reserves concerned (including the 

two of them being proposed for the formation of new National Parks, close to line 1 and 4).  

Second issue for Nigeria is the regionally very high population density.  

 

Physical relocation has to be avoided whenever possible. In the more populated areas, this 

might not always be feasible and resettlements might become necessary. However, the 

number of affected people has to be kept to a minimum. Wherever fruit trees must be cut 

or agriculturally used fields have to be used for the masts, compensation has to be paid.  

 

So, there are two major requirements: spare the national resources and avoid physical relo-

cation of people. Therefore, deviations and numerous costly angle towers might become 

necessary. 

1.9 Cost estimation 

1.9.1 General 

Cost estimation was prepared based on the results of the load flow calculations to provide 

sufficient transmission capacity as well as sufficient 330/132 kV and 132/33 kV trans-

former capacities. Furthermore, also necessary reactive power compensation equipment 

(capacitor banks and shunt reactors) have been identified to maintain voltage levels within 

permissible range. 

 

In addition to the network expansion measures identified by the Consultant, TCN provided 

in October 2017 additional information on their investment program until 2025 which in-

cludes rehabilitation measures of existing substations and transmission lines, construction 

of new substations and transmission lines to connect additional areas within Nigeria to the 

national grid and to strengthen existing substations (additional 330/132 kV and 132/33 kV 

transformers). 

1.9.2 Transmission network investments until 2020 

A summary of the investment required until 2020 is presented in Table 1-6. 

 



 Final Report 
 

 

 
8328P01/FICHT-19809639-v1  19 

Table 1-6: Summary of all additional investments in transmission lines and substations until 2020 
to establish a 10 GW transmission network 

 

1.9.3 Transmission network investments between 2021 and 2025 

A summary of the investment required between 2021 and 2025 is presented in Table 1-7. 

 

Table 1-7: Summary of all additional investments in transmission lines and substations until 2025 
to establish a 13 GW transmission network 

 
 

1.9.4 Transmission network investments after 2025 

Transmission System Expansions
Reference to 

Chapter 7

Transmission 

Lines
Substations Total

Million US$ Million US$ Million US$

Additional Transmission Lines to Relieve Existing Lines by 2020 (N-0) Table 7-19 12.0 19.2 31.2

Additional Transmission Lines to Relieve Existing Lines by 2020 (N-1) Table 7-20 162.8 140.8 303.6

Additional 330/132 kV Transformers Table 7-21 0.0 35.0 35.0

Additional 132/33 and 132/11 kV Transformers to relieve existing 

transformers loaded above 100% Table 7-22 0.0 78.2 78.2

Additional 132/33 and 132/11 kV Transformers  to relieve existing 

transformers loaded above 85% Table 7-23 0 131.7 131.7

New Reactors and Capacitors Table 7-24 to 7-27 0 18.9 18.9

New Transmission Lines by 2020 Table 7-28 147.5 53.6 201.1

Total Additional Investment Cost by 2020 799.6

Transmission System Expansions
Reference to 

Chapter 7

Transmission 

Lines
Substations Total

Million US$ Million US$ Million US$

Project 1:  330 kV North West Ring 355.5 165.8 521.3

Project 2:  330 kV North East Ring 499.5 152 651.5

Project 3:  330 kV Mambilla Network Connections 254.25 37.3 291.6

Additional Transmission Lines to Provide N-1 Reliability by 2025 Table 7-34 216.45 67.2 283.7

Additional Transmission Lines to Relieve Existing Lines by 2025 Table 7-35 16.4 25.6 42.0

Additional 330/132 kV Transformers by 2025 Table 7-36 0.0 78.1 78.1

Additional 132/33 and 132/11 kV Transformers Table 7-37 0.0 68.2 68.2

New Reactive Power Compensation in Lagos Region 50.0

Costs for converting 330 kV DC lines to quad conductors Table 7-42 90.0

Total Additional Investment Cost by 2025 2076.3
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Regarding transmission network investments after 2025, only the investments in the high-

est transmission voltage level has been investigated, i.e. 330 kV and higher. The estimation 

of network investments in the 132 kV system and 132/33 kV substations is not possible at 

this stage because it requires detailed investigations and is considered to be part of medium 

term planning and not long term planning. 

 

According to the Consultancy Contract, options for the introduction of a higher transmis-

sion voltage have to be studied. The Consultant has checked three options: continuation of 

network expansion with 330 kV and introduction of 500 kV or 750 kV as a new voltage 

level. 

 

With regards to the 3 voltage level options for introducing a “Supergrid” beyond 2030, the 

cost comparison is summarized in Table 1-8. 

 

Table 1-8: Summary of cost comparison between 330, 500 and 750 kV 

Voltage level 
Transmission Lines  

(million US$) 

Substations 

(million US$) 

Total 

(million US$) 

330 kV 1161 220 1381 

500 kV 722 533 1256 

750 kV 903 686 1589 

 

The investigations indicated lower investment costs for network expansions with a new 

500 kV voltage level compared with the exiting 330 kV voltage level. However, the differ-

ence is relatively small. Prior to a decision on the introduction of a new voltage level the 

actual load and generation development has to be taken into account. 

 

 The introduction of a 750 kV voltage level is considerably costly and technically is not re-

quired. 

1.9.5 TCN’s Transmission Investment Plan up to 2025 

TCN has allocated their network rehabilitation and expansion program for the time period 

up to 2025 in accordance with the expected financing by development banks. Details re-

garding the individual packages are presented in Annexes 4.2.-1 to 6. 

 

Development Bank 
Reference to 

Annex 
Total 

million US$ 

AFD (French Development Agency - 
Agence Française de Développement) 

4.2.d1 170 

JICA (Japan International Cooperation Agency) 4.2.d2 200 

AFDB (African Development Bank)  4.2.d3 200 

World Bank 4.2.d4 486 

Islamic Development Bank (IDB) 4.2.d5 210 

AFD (French Development Agency - 
Agence Française de Développement) 

4.2.d6 
272 

Total Additional Investment Cost by 2025  1,538 

1.10 Financial Analysis 
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For the purpose of a financial analysis Fichtner has identified of the following three “Pro-

jects”: 

 

Project 1: 330 kV North West Ring 

Project 2: 330 kV North East Ring 

Project 3: 330 kV Lines for connection of Mambila HPP 

 

The “Projects” have been defined under consideration that the benefits depend on the com-

pletion of a project rather than on completion of individual lines. However, the actual im-

plementation sequence may be different. 

 

All costs and benefits in the financial assessment are expressed in market prices and in US 

Dollar. The costs include project investment costs and O&M costs of 1% of the project in-

vestment costs. The total project costs include cost of new transmission lines and substa-

tions as well as physical and price contingencies and estimates of engineering, consulting 

and environment costs. Table 1-9 presents the total financing cost of the project invest-

ment (excluding price contingencies) of the three projects. 

 

Table 1-9: Cost estimates 

 
 

In a first step, the Consultant has calculated the financial levelized electricity costs (LECs) 

that provide an indicator for the level of the cost-recovering transmission charges required 

to render the project financially viable.  

 

The LECs are calculated as the net present value of project costs divided by the net present 

value of energy transmitted. Table 1-10 shows the LECs of the three projects. 

 

Table 1-10: Levelized electricity cost  

 Results LEC   Project 1 Project 2 Project 3 

 LECs at         

WACC 1.15% US$/kWh 0.0033 0.0094 0.0035 

WACC 2% US$/kWh 0.0039 0.0111 0.0040 

WACC 4% US$/kWh 0.0055 0.0163 0.0054 

 

The financial LECs of the projects 1 and 3 are below the current average transmission tar-

iff in Nigeria, which is estimated at US$ 0.0085 per kWh. At the current tariff, the projects 

have a FIRR of 6.79% and 7.31% respectively showing that these projects are financially 

feasible. 

Cost Estimates Project 1 Project 2 Project 3

1. Transmission line US$ million 355.60 499.50 254.30

2. Substations US$ million 165.80 152.00 37.30

Total estimated equipment US$ million 521.40 651.50 291.60

3. Engineering - foreign 5% US$ million 26.07 32.58 14.58

4. Owners Engineer 3% US$ million 15.64 19.55 8.75

5. Other Consulting Services, ESIA 1% US$ million 5.21 6.52 2.92

6. Environmental Safeguard 1% US$ million 5.21 6.52 2.92

7. Land acquisition, Resettlement 1% US$ million 5.21 6.52 2.92

Total CAPEX US$ million 578.75 723.17 323.68

Physical Contingencies 5% US$ million 28.94 36.16 16.18

Project investment cost US$ million 607.69 759.32 339.86
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The next step is to set up the financial costs of the projects as cash flows over the entire 

lifetime of the projects and compare to the project revenues. The basic technique for com-

paring costs and benefits occurring in different periods is to discount costs and benefits and 

to express them in a common value at one point in time. The discount rate applied in the 

financial analysis for calculating net present values is equal to the weighted average cost of 

capital (WACC). A discount rate equal to the WACC of 1.15% is applied. The results of 

the base case assessment are summarized in Table 1-11 

 

Table 1-11: Financial indicators 

Results Base Case     Project 1 Project 2 Project 3 

            

  Project investment cost   US$ million 607.69 759.32 339.86 

  NPV at        

  WACC 1.15% US$ million 1,174 -91 610 

  WACC 2.00% US$ million 848 -208 459 

  WACC 4.00% US$ million 348 -374 65 

           

  FIRR    6.79% 0.63% 7.31% 

  Benefit/Cost Ratio     2.55 0.90 2.43 

  Payback Period   years 19.8 38.1 15.7 

 

The consultant has also carried out a sensitivity analysis to show the robustness of the pro-

jects versus changes in major parameters which may have an adverse impact on the viabil-

ity of the projects. Parameter changes include project investment costs, O&M cost, trans-

mission charges, volume of energy transmitted and WACC. 

 

In TCN’s latest investment plan up to 2025 (see Section 1.9.5) it is planned to connect ad-

ditional areas to the national grid. This will have positive effects on the economic viability 

of the projects. 
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2. Introduction 

2.1 Project Title 

Transmission Expansion Plan 
Development of Power System Master Plan  

For the Transmission Company of Nigeria 

2.2 Authorization 

The  

Transmission Company of Nigeria (TCN) 

7 Hombori 

Wuse II 

Abuja  

Nigeria 

 

Appointed  

FICHTNER GmbH Co. KG 

Sarweystrasse 3 

70191 Stuttgart 

Germany 

 

to perform consultancy services for the Transmission Expansion Plan. 

 

2.3 Project Dates 

Contract date:      30 September 2015 

Effectiveness:     04 February 2016 

Scheduled completion date   31 December 2017* 

 

2.4 Acknowledgement 

Fichtner would like to thank the staff of TCN for their cooperation in furnishing data and 

information, and providing general support during local investigations. 
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3. Power Sector Assessment 

3.1 General 

The analysis of the development of the electrical power sector in Nigeria is based on infor-

mation included in TCN’s Annual Technical Reports. The Consultant has received these 

reports for the years 2006 to 2015 from TCN. Furthermore, information received from the 

National Control Center (NCC) at Osogbo has been analyzed. 

3.2 Geographical Structure of the Transmission Company of Nige-
ria (TCN) 

TCN has created eight Transmission Planning Regions for better planning. 

The actual regions under field and maintenance services sector are shown in Figure 3-1. 

 

 

Figure 3-1 Geographical Structure of TCN 

3.3 Development of Peak Output and Energy Generated 

Records on Annual Energy Generated and Simultaneous National Peak demand of electric-

ity show a permanent growth with two periods of stagnation /decline.  

 

Figure 3-2 and Figure 3-3 indicate that periods of stagnation / decline of energy genera-

tion and peak demand were offset rapidly in the following years. 
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Between 1973 and 2015 peak generation was increased from 385 MW to 4,884 MW, i.e. 

with an average growth rate of about 6.3%. During the same period the annual energy gen-

erated increased from 2493 GWh to 31,616 GWh, i.e. with an average growth rate of about 

6.4%. 

 

In 2015 peak generation reached 4883.9 MW and on 2nd February 2016 peak output 

reached 5074.7 MW. 

 

 

       Source: TCN Annual Report 2015 

Figure 3-2  Annual Energy Generated   

 

 

       Source: TCN Annual Report 2015 

Figure 3-3  Simultaneous National Peak  
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3.4 Power Demand versus Generation 

Peak output of power stations depends on the availability of generation units, water inflow 

for hydro power plants and gas supply for thermal power plants and not on the actual de-

mand. Demand is always much higher than the available generation capacity. 

 

In 2015 the NCC Osogbo daily operational report on 08.12.2015 shows a Peak Demand 

Forecast (connected + suppressed load) of 14,630 MW. The peak generation was about 

4,885 MW. That means, only 33% of the estimated demand could be supplied. 

 

NCC’s operational reports show that many generation units are not in operation because of 

unavailability of gas. On December 8, 2015 for example, about 1,500 MW of generation 

capacity were not in operation for this reason. In some cases, gas supply has been inter-

rupted because of sabotage of the gas pipeline system. 

3.5 Daily Load Curve 

The peak power demand of the electrical power system of Nigeria is during evening time, 

between 20:00 hours and 23:00 hours as shown in Figure 3-4. Minimum power demand is 

in the early morning between 03:00 hours and 05:00 hours. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 

 

 

 

 

 

 

 Figure 3-4  Daily Load Curve 
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3.6 Electricity Distribution 

Electricity supply to Nigerian consumers is in the hand of 11 privatized distribution com-

panies. The area of each distribution company is shown in Figure 3-5. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

Figure 3-5  Areas of Distribution Companies in Nigeria 

 

The electricity consumption of the southern DisCos is much higher than for the DisCos lo-

cated in the North because the population in the southern DisCos is much higher and also 

most of the industries are located in the South, i.e. 73% of the electricity is consumed by 

the DisCos Ibadan, Ikeja, Eko, Benin, Abuja and Port Harcourt whereas Kaduna, Enugu, 

Kano, Jos and Yola consume 27% only, see Figure 3-6. 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 
       Source: TCN Annual Report 2015 

Figure 3-6  Electricity Consumption of DisCos in 2015 
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The seasonal electricity supply to DisCos in 2015 is shown in Figure 3-7. 

 

The graphs are strongly influenced by the availability of generation capacity in 2015 and 

depend less on climatic conditions. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Source: TCN Annual Report 2015 

Figure 3-7  Seasonal Electricity Consumption by DisCos in 2015 
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4. Electrical Transmission System 

4.1 Power System Data 

4.1.1 General  

Data on the power system is required for power system studies which include load flow, 

short circuit calculations and static and transient stability analysis. 

4.1.2 Existing Power System 

After the kick-off meeting in 4 December 2015 FICHTNER started with data collection 

from TCN and other organizations, e.g. statistical bureau. TCN provided data on the exist-

ing high voltage power system which are required for system analysis. Furthermore, addi-

tional data have been considered which were collected by FICHTNER in July 2015 from 

TCN for the WAPP interconnection study. 

 

The latest map (received from TCN in December 2016) with the existing Nigerian 330 kV 

and 132 kV transmission network is shown in Annex 4.1a. The latest version of the single 

line diagram of the existing network (received from TCN in July 2016) is shown in  

Annex 4.1b. 

4.1.2.1 Existing Transmission Assets 

During the data collection phase in December 2015 the Consultant also received an EX-

CEL-file with two lists of on-going projects: one list with TCN on-going projects and an-

other with NIPP on-going projects see Annexes 4.2a and 4.2b. 

 

A map of Nigeria with the existing 330 kV and 132 kV transmission lines and ongoing 

transmission line projects is shown in Annex 4.2c. This annex shows also planned trans-

mission expansions necessary for a grid of 10,000 MW transmission capacity. 

 

It was agreed with TCN that as a basis for preparation of the Transmission Expansion Plan, 

it will be assumed that all on-going projects will be completed latest by 2020. Based on 

this network configuration, Fichtner has carried out the power system studies to identify 

further transmission system expansions between 2020 and 2035. It is recognized that it will 

be challenging to implement transmission projects identified in Fichtner’s Transmission 

Expansion Plan before 2020 because it takes a minimum of three years from now to imple-

ment projects (one year for preparation of tender documents and selection of implementa-

tion contractor and two years for project implementation). 

 

During data collection in February / March 2016 and the subsequent months, Fichtner car-

ried out a comparison of the single line diagram of the file BASE_10_31_83_nipp 

MODEL.sld provided by TCN and the lists of on-going projects mentioned above and the 

PSS/E file was modified accordingly. 

 

The technical data of transmission system components are shown in the following An-

nexes: 
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 Annex 4.3: Transmission lines 

 Annex 4.4: Transformers  

 Annex 4.5: Generators  

4.1.3 Existing Power System Modelling 

4.1.3.1 PSS/E files 

A review of the all the existing PSS/E files in TCN was undertaken during the Kick-off 

Meeting. In discussions with the responsible TCN staff, the following issues were agreed: 

 

The following PSS/E files were provided by TCN representing the existing system for 

steady state analysis: 

 

Starting Model_TTC_BASE CASE 5.5GW_13012015_ MODEL.sav 

Starting Model_TTC_BASECASE_5.5GW_ SVC_03012015_ MODEL.sld 

 

The Consultant has processed further these files, made corrections and added the on-going 

projects by TCN and NIPP to create a base case for 2020. All fictitious capacitors, in-

cluded in various files depicting the existing system, were removed. Only two capacitors at 

Kumbotso (Kano) remained in the files of the existing system.  

 

In this respect, any violations reported in the study of the existing system should only be 

resolved by either operational measures and/or additional reactive power compensation 

equipment to be installed in future. Loads that cannot be served, either due to lack of gen-

eration or circuit overloads, should be shed, whenever possible and as per current practice 

by TCN. 

4.1.3.2 Shunt Reactors and Fixed Capacitors 

The present status of Reactors and Capacitors installed in the TCN network is summarized 

in Table 4-1 and Table 4-2. 

 

Table 4-1: Shunt Reactors 

S/N Substation 
Voltage 

[kV] 
MX 

[MVar] 
Switchable 

     

1 KANO 330 -75.00 Y 

2 GOMBE 330 -50.00 Y 

3 GOMBE 330 -50.00 Y 

4 YOLA 330 -75.00 Y 

5 KADUNA 330 -75.00 Y 

6 JOS 330 -75.00 Y 

7 JEBBA T.S. 330 -75.00 Y 

8 JEBBA T.S. 330 -75.00 Y 

9 OSHOGBO 330 -75.00 N 

10 BENIN 330 -75.00 Y 

11 BENIN 330 -75.00 Y 

12 ALAOJI 330 -75.00 Y 

13 IKEJA WEST 330 -75.00 Y 

14 IKEJA WEST 330 -75.00 Y 
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S/N Substation 
Voltage 

[kV] 
MX 

[MVar] 
Switchable 

15 KATAMPE 330 -75.00 Y 

16 MAKURDI 330 -75.00 Y 

17 ONITSHA 330 -75.00 Y 

18 OKEARO 330 -75.00 Y 

19 GOMBE 33 -30.00 Y 

20 GOMBE 33 -30.00 Y 

21 YOLA 33 -30.00 Y 

22 YOLA 33 -30.00 Y 

 

Table 4-2: Fixed capacitors 

S/N Substation 
Voltage 

[kV] 
Capacitor 

[MVar] 
Status Planned Action 

1 Kumbotso 330 50 In operation  

2 Kumbotso 330 50 In operation  

3 Akangba A 132 72 Installed but not commissioned yet To be commissioned 

4 Akangba B 33 24 Installed but not commissioned yet To be commissioned 

5 Akoka 33 24 Installed but not commissioned yet To be commissioned 

6 Alausa 33 24 Installed but not commissioned yet To be commissioned 

7 Alimosho 33 24 Installed but not commissioned yet To be commissioned 

8 Ejigbo 33 24 Installed but not commissioned yet To be commissioned 

9 Ijora 33 24 Installed but not commissioned yet To be commissioned 

10 Isolo 33 24 Installed but not commissioned yet To be commissioned 

11 Ogba 33 24 Installed but not commissioned yet To be commissioned 

12 Otta 33 24 Installed but not commissioned yet To be commissioned 

13 Yandev 33 20 Installed but not commissioned yet To be commissioned 

14 Ikorodu 33 20 Faulty, mainly due to CB fault Can be repaired 

15 Ikorodu 33 20 Faulty, mainly due to CB fault Can be repaired 

16 Abeokuta 33 20 Faulty, mainly due to CB fault Can be repaired 

17 Abeokuta 33 20 Faulty, mainly due to CB fault Can be repaired 

18 Iseyin 33 20 Faulty, mainly due to CB fault Can be repaired 

19 Ayede 33 20 Faulty, mainly due to CB fault Can be repaired 

20 Ayede 33 20 Faulty, mainly due to CB fault Can be repaired 

21 Agbara 33 20 Commissioned, can be switched on  

22 Ijebu-ode 33 20 Commissioned, can be switched on  

23 Sagamu 33 20 Commissioned, can be switched on  

24 Irrua 33 20 Faulty, mainly due to CB fault Can be repaired 

25 Ilorin 33 20 Faulty, mainly due to CB fault Can be repaired 

26 Akure 33 20 Faulty, mainly due to CB fault Can be repaired 

27 Awka 33 20 Faulty, mainly due to CB fault Can be repaired 

28 Uyo 33 20 Faulty, mainly due to CB fault Can be repaired 

29 Effurun 33 20 Faulty, mainly due to CB fault Can be repaired 

30 Amukpe 33 20 Faulty, mainly due to CB fault Can be repaired 

31 Akwanga 33 20 Faulty, mainly due to CB fault Can be repaired 

32 Akwanga 33 20 Faulty, mainly due to CB fault Can be repaired 

33 Minna 33 20 Faulty, mainly due to CB fault Can be repaired 

34 Minna 33 20 Faulty, mainly due to CB fault Can be repaired 

35 Kontagora 33 20 Faulty, mainly due to CB fault Can be repaired 

36 Kontagora 33 20 Faulty, mainly due to CB fault Can be repaired 

37 Zaria 33 20 Faulty, mainly due to CB fault Can be repaired 

38 Zaria 33 20 Faulty, mainly due to CB fault Can be repaired 

39 Kaduna Town 33 20 Faulty, mainly due to CB fault Can be repaired 
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S/N Substation 
Voltage 

[kV] 
Capacitor 

[MVar] 
Status Planned Action 

40 Kaduna Town 33 20 Faulty, mainly due to CB fault Can be repaired 

41 Dakata 33 20 Faulty, mainly due to CB fault Can be repaired 

42 Dakata 33 20 Faulty, mainly due to CB fault Can be repaired 

43 Apir 33 20 Faulty, mainly due to CB fault Can be repaired 

44 Kumbotso 33 20 Installed but not commissioned yet To be commissioned 

45 Okene 33 20 Installed but not commissioned yet To be commissioned 

46 Dan-Agundi 33 20 Installed but not commissioned yet To be commissioned 

47 Katsina 33 20 Installed but not commissioned yet To be commissioned 

48 Ife 33 20 Installed but not commissioned yet To be commissioned 

49 Ayede 33 20 Installed but not commissioned yet To be commissioned 

50 Ijebu-Ode 33 20 Installed but not commissioned yet To be commissioned 

51 Sagamu 33 20 Installed but not commissioned yet To be commissioned 

52 Iseyin 33 20 Installed but not commissioned yet To be commissioned 

53 Ilorin 33 20 Installed but not commissioned yet To be commissioned 

54 Akure 33 20 Installed but not commissioned yet To be commissioned 

55 Apo 33 20 Installed but not commissioned yet To be commissioned 

56 Apo 33 20 Installed but not commissioned yet To be commissioned 

4.1.4 Planned Network Extensions 

TCN has prepared a summary of future transmission expansion projects, based on the re-

port “Appraisal of Transmission Projects - March 2014” prepared by TCN / Manitoba Hy-

dro International. 

 

Fichtner has agreed to review these projects, verify their applicability and include in the 

modeling and study only those which are still considered applicable.  

4.1.5 Approach to create PSS/E cases for future extensions 

The files listed in Section 4.1.3.1 were the basis to build upon for the creation of new cases 

and scenarios for the planning horizon of the Master Plan.  

 

The introduction of additional capacitors, as necessary, takes into consideration the status 

of the existing ones, as shown in Table 4-2, under the assumption that all faulty capacitors 

that can be repaired will, if necessary, be repaired and the others will be commissioned as 

planned. 

 

The PSSE files of the existing system were updated to include the following transmission 

projects: 

(a) Those listed in Annexes 4.2a and 4.2b, as detailed in section 4.1.2.1 

(b) Those considered applicable from section 4.1.4. 

4.2 PSS/E case for 2020 

A new 2020 case has been prepared, whereby the following changes were made: 
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4.2.1 Reactive power compensations 

All the fictitious capacitors and reactors have been deleted. Table 4-3 and Table 4-4 

show the reactors and capacitors that the 2020 case contains: 

 

Table 4-3: Shunt reactors in 2020 

Reactors 
Bus  

Number 
Bus  Name kV Id 

B-Shunt 
[MVar] 

   53001 KANO 330 1 -75 

added 53005 KANO_NEW 330 1 -75 

added 63005 MAIDUGURI 330 2 -75 

  73001 ONITSHA 330 1 -75 

  63000 GOMBE 330 1 -50 

  63000 GOMBE 330 2 -50 

  13003 IKEJA W  330 1 -75 

  13003 IKEJA W  330 2 -75 

  13026 OKE_ARO 330 1 -75 

  23001 OSOGBO 330 1 -75 

  33001 KATAMPE 330 1 -75 

  33003 JEBBA T.S 330 2 -75 

  33003 JEBBA T.S. 330 3 -75 

  43002 BENIN 330 2 -75 

  53000 KADUNA  330 1 -75 

  63001 JOS 330 1 -75 

  63002 YOLA 330 1 -75 

  73003 MAKURDI 330 1 -75 

  83002 ALAOJI  330 1 -75 

  73001 ONITSHA 330 2 -69 

  65001 YOLA T1  33 1 -30 

  65014 GOMBE 33 1 -30 

 

Table 4-4: Fixed capacitors in 2020 

Capacitors 
Bus  

Number 
Bus  Name kV Id 

B-Shunt 
[MVar] 

 15002 AGBARA 33 1 20 

 25004 AYEDE 33 1 20 

 25011 ILORIN 33 1 20 

 25012 ISEYIN 33 1 20 

 25018 AKURE 33 1 20 

 25035 SAGAMU 33 1 20 

 25038 IJEBU ODE 33 1 20 

 35001 APO 33 2 20 

 45003 OKENE 33 1 20 

 55001 DAN AGUNDI 33 2 20 

 55010 KATSINA 33 1 20 

 75017 YANDEV 33 1 20 

 15006 AKANGBA 33 1 24 

 15007 AKOKA 33 1 24 

 15009 ALAUSA 33 1 24 

 15014 EJIGBO 33 1 24 
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Capacitors 
Bus  

Number 
Bus  Name kV Id 

B-Shunt 
[MVar] 

 15015 IJORA 33 1 24 

 15018 OGBA 33 1 24 

 15028 ISOLO 33 1 24 

 15079 OTTA 33 1 24 

added 32025 YAURI 132 3 20 

 12004 AKANGBA 132 1 72 

added 52011 GUSAU 132 1 75 

 75004 AWKA 33 1 10 

 75012 OJI RIVER 33 1 10 

 62021 MAIDUGURI 132 1 10.8 

 65041 MAID T2 33 2 10.8 

 65042 MAID T1 33 1 10.8 

 15011 
ABEOKUTA 

OLD 
33 2 20 

 15022 IKORODU 33 2 20 

 15027 ILUPEJU 33 1 20 

 15030 OJO 33 1 20 

 35000 AKWANGA 33 1 20 

 35009 KONTAGORA 33 1 20 

 35012 MINNA 33 1 20 

 35048 MINNA 33 2 20 

 42014 EFFURUN 132 2 20 

 42015 AMUKPE 132 1 20 

 52022 HADEJIA 132 1 20 

 55011 ZARIA 33 1 20 

 55051 DAKATA 33 1 20 

 55057 KUMB 33 1 20 

 55069 KD TWN T2 33 1 20 

 55072 KD TWN T3 33 1 20 

 72009 AWKA 33 1 20 

 75002 APIR 33 1 20 

 75048 APIR 33 1 20 

 15010 ALIMOSHO 33 1 24 

 15080 OLD ABEOK 33 3 24 

 35036 GWAGWALADA 33 1 50 

 53001 KANO 330 2 50 

 53001 KANO 330 3 50 

 12032 OGBA 132 1 72 

 

In addition, an SVC at Gombe 330 kV substation has been provisionally added to the 

model to study further its applicability and determine whether it is necessary to be installed 

in order to maintain voltage stability in the system in the period 2020-2035.  

4.2.2 Inclusion of TCN, NIPP, JICA and AFD projects 

The TCN and NIPP projects that are expected to be implemented by 2020 have been in-

cluded in the new 2020 PSS/E case. These projects are listed in Annex 4.2a and An-

nex 4.2b and the PSS/E case has also been modified to include the decisions made, follow-

ing the exchange of comments between TCN and the Consultant. 
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Annex 4.6a and Annex 4.6b show the 330 kV network configurations in the Lagos Region 

including the projects that will be implemented under JICA financing. 

 

For a better understanding of the 330 kV and 132 kV network configuration a simplified 

single line diagram has been prepared for the network configuration of 2020 including all 

ongoing TCN, NIPP and JICA Projects, see Annex 4.7. 

 

Furthermore, the following ongoing projects financed by AFD (Agence Française de Dé-

velopment) for Abuja area have been considered: 

 

New transmission lines: 

 142km of new 330 kV double circuit line from Lafia 330 kV Substation (new) to 

New Apo 330/132/33 kV Substation. 

 7km of new 132 kV double circuit line from new Apo 330/132/33 kV substation to 

Old Apo 132/33 kV substation 

 35km of new 132 kV double circuit line from New Apo 330/132/33 kV substation 

to the new Kuje132/33 kV substation 

 29km of new 132 kV double circuit line from the proposed Kuje 132/33 kV Substa-

tion to West Main (Lugbe) 330/132/33V substation. 

New substations: 

 330/132/33 kV substation at New Apo 

 132 kV line bay extension at Old Apo 132 kV SS  

 330/132/33 kV substation at WestMain (Lugbe) 

 132/33 kV substation at Kuje to be equipped with 3No. 60MVA (ref AFD1 projects 

in following Table 4-5) 

 132/33 kV    Substation at Wumba / Lokogoma 

 132/33 kV GIS substation at Gwarimpa  

4.2.3 Additional Transmission System Expansions and Rehabilita-
tion Measures Proposed by TCN 

TCN requested FICHTNER to include in the Final Report additional transmission system 

expansions and rehabilitation/reinforcement measures which have been identified by TCN. 

With e-mail dated October 5, 2017, FICHTNER has received six EXCEL lists with pro-

posed projects, see Annex 4.2.3-1 to 6. Some of these projects had already been submitted 

earlier by TCN and considered by FICHTNER. The annexes show also the costs of the in-

dividual measures as estimated by TCN. 

TCN is planning to implement the measures using finance from development banks as fol-

lows: 

 

Projects  Development Bank                  Total Cost 

 
Annex 4.2.3-1  AFD (French Development Agency -     170 million US$ 

Agence Française de Développement) 

 

Annex 4.2.3-2  JICA (Japan International Cooperation Agency)      200 million US$ 

 

Annex 4.2.3-3  AFDB (African Development Bank)     200 million US$ 

 

Annex 4.2.3-4  World Bank        486 million US$ 
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Annex 4.2.3-5  Islamic Development Bank (IDB)     210 million US$ 

 

Annex 4.2.3-6  AFD (French Development Agency -     

              (Agence Francaise de Development)      272 million US$ 

 

Total                  1538 million US$ 

 

It is planned to implement all network expansions and rehabilitation/reinforcement 

measures as soon as possible. However, a lot of preparatory work (e.g. feasibility studies, 

tender documents etc.) for most of the measures needs to be done. At this stage only imple-

mentation of system expansions according to Annex 4.2d1 (AFD-Project) is going-on and 

commissioning until 2020 may be achievable. 

 

For projects financed by other banks (Annexes 4.3d2 to 6) it can be assumed that imple-

mentation between 2020 and 2025 is feasible. Usually about 2 to 3 years are required for 

feasibility studies, environmental impact studies, route survey, preparation of technical 

specifications and tender documents, bidding, tender evaluation and contracting and ar-

rangement financing agreements. In addition, 2 to 3 years can be assumed for construction 

and commissioning of the projects. 

 

The main 330 kV and 132 kV transmission line projects of the six excel sheets advised by 

TCN in October 5, 2017, are summarized in Table 4-5 together with the expected year of 

operation. The projects entailing 330 kV lines are highlighted in blue fonts. 

 

Table 4-5: Main TCN 330 kV and 132 kV transmission line projects  

Area Region Location Description kV 
in opera-
tion by 

 
PROPOSED ABUJA TRANSMISSION RING PROJECT (AFD1) 

  

North 
Central 

Abuja New Apo 
Construction of about 172km of new 330 kV double circuit line 
from Lafia 330 kV Substation (new) to the proposed New Apo 
330/132/33 kV Substation. 

330 2020 

North 
Central 

Abuja Old Apo 
Construction of about 7km of new 132 kV double circuit line 
from new   Apo 330/132/33 kV substation to Old Apo 
132/33 kV substation:   

132 2020 

North 
Central 

Abuja Kuje 
Construction of 35km of new 132 kV double circuit line from 
New Apo 330/132/33 kV substation to the proposed Kuje 
132/33 kV substation. 

132 2020 

North 
Central 

Abuja West Main Lugbe 
Construction of 29km of new 132 kV double circuit line from the 
proposed Kuje 132/33 kV Substation to West Main (Lugbe) 
330/132/33V substation. 

132 2020 

 
LAGOS/OGUN TRANSMISSION PROJECTS (JICA) 

  

South 
West 

Lagos New Abeokuta 
Arigbajo – New Abeokuta 132 kV D/C Transmission Line 
(37.8km) 

132 2022 

South 
West 

Lagos Arigbajo   Olorunsogo – Arigbajo 330 kV D/C Transmission Line (12.9km) 330 2022 

South 
West 

Lagos Ikeja West   Arigbajo – Ikeja West / Osogbo 330 kV D/C Turn in-out (5.9km) 330 2022 

South 
West 

Lagos Arigbajo   Ogijo- Arigbajo D/C Transmission Line (43.7km)  330 2022 

South 
West 

Lagos Sagamu 
132 kV Quad Line (2.3km) from Ogijo – Existing Ikorodu /Sag-
amu 132 kV 2x D/C Transmission Line 

132 2022 

South 
West 

Lagos Redeem 132 kV D/C Transmission Line (10.3km) from Ogijo – Redeem. 132 2022 

South 
West 

Lagos Ikeja West   
MFM – Existing Benin (Omotosho)/Ikeja West 330 kV 2 x D/C 
Transmission Line (4.2km) 

330 2022 
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Area Region Location Description kV 
in opera-
tion by 

South 
West 

Lagos New Agbara 
Arigbajo – New Agbara 330 kV D/C Transmission Line 
(30.6km) 

330 2022 

South 
West 

Lagos Agbara New Agbara – Agbara 132 kV D/C Transmission Line (20.8km) 132 2022 

South 
West 

Lagos Badagry 
New Agbara – Badagry 132 kV D/C Transmission Line 
(34.2km) 

132 2022 

 
PROPOSAL FOR NORTH EAST TRANSMISSION INFRASTRUCTURE PROJECT TO BE FINANCED BY AFDB 

 

North 
East  

Bauchi 
Maiduguri - 

Manguno - Marte - 
Dikwa - Bama 

Construction of a New 321km, 132 kV Double Circuit Line Be-
tween Maiduguri - Manguno - Marte - Dikwa -Bama 

132 after 2020 

North 
East  

Bauchi 
Maiduguri - Bama - 

Goza - Gulak 
Construction of a New 165km, 132 kV Double Circuit Line from  
Maiduguri - Bama - Goza - Gulak  

132 after 2020 

North 
East  

Bauchi 
Mayo Belwa - Jada 

- Ganye  
Construction of a New 78km, 132 kV Double Circuit Line from    
Mayo Belwa - Jada - Ganye.  

132 after 2020 

North 
East  

Bauchi 
Biu - BuniYadi - 

Damaturu 
Construction of a New 134km, 132 kV Double Circuit Line from   
Biu - BuniYadi - Damaturu   

132 after 2020 

North 
East  

Bauchi 
Dambua - Chibok - 

Uba - Mubi 
Construction of a New 130km, 132 kV Double Circuit Line from 
Dambua - Chibok - Uba - Mubi  

132 after 2020 

North 
East  

Bauchi 
Mayo Belwa - Jada 

- Ganye  
Construction of a New 78km, 132 kV Double Circuit Line from    
Mayo Belwa - Jada - Ganye.  

132 after 2020 

North 
East  

Bauchi 
Biu - BuniYadi - 

Damaturu 
Construction of a New 134km, 132 kV Double Circuit Line from   
Biu - BuniYadi - Damaturu   

132 after 2020 

North 
East  

Bauchi 
Dambua - Chibok - 

Uba - Mubi 
Construction of a New 130km, 132 kV Double Circuit Line from 
Dambua - Chibok - Uba - Mubi  

132 after 2020 

 
PROPOSED NETAP PACKAGE AS AT 03RD  APRIL, 2017 - $486 MILLION 

  

South 
West 

Osogbo 
Osogbo- Offa -
Ganmo - Ilorin 

Reconductoring  of 150km, 132 kV Line Between Osogbo-
Offa/Omuaran to Ganmo and Ilorin TS   

132 2020 

South 
West 

Osogbo Ayede - Sagamu  

Reconstruction and Conversion of SC to Double Circuit of  
Ayede -Ajebo-Ishara-Sagamu 132 kV Line (54km) and Crea-
tion of Additional Bays 132 kV Line Bays at Ayede , Ajebo, 
Ishara and Sagamu.  

132 2020 

South 
West 

Osogbo Osogbo- Ife / Ilesha 

Reconstruction and Conversion to Double Circuit of  Osogbo-
Ife/Ilesha  132 kV Line (39.21 km) and Osogbo-Ilesha 132 kV 
Line Tie-Off (22.1km) and Creation of Additional 132 kV Line 
Bays at Osogbo and Ilesha. 

132 2020 

South 
East 

Port Har-
court 

Afam - PH Main 

Reconstruction of Existing Double 132 kV Line Circuit to 4 x 
132 kV Line Circuit Using the Same Right of Way from Afam to 
Port Harcourt Main (37.8km), and Creating Additional 3 x 
132 kV Line Bays  

132 2020 

South 
East 

Port Har-
court 

 PH Main - PH 
Town 

Reconductoring of 132 kV Double Circuit of  Port Harcourt 
Main to Port Harcourt Town 132 kV Line (6km)   

132 2020 

North 
West 

Kaduna 
Kumbotso - 
Hadejia  

Reconductoring of Kumbotso- Hadejia 132 kV Line ( 165km) 132 2020 

North 
West 

Kaduna Kumbotso - Kankia Reconductoring of Kumbotso- Kankia 132 kV Line ( 100km) 132 2020 

South 
East 

Enugu Onitsha - Oji River 
Reconductoring of Onitsha- Orji 132 kV Line (87km) with Turn 
In- Turn Out Tower at Nibo (Agu Awka) in Awka 132 kV Sub-
station. 

132 2020 

South 
East 

Enugu Alaoji to Aba Town 
Reconductoring of Alaoji - Aba Town Double Circuit 132 kV line 
(8km) Including Rehabilitation of Two Nos. Towers along the 
Line. 

132 2020 

South 
South 

Benin Irrua - Benin Reconductoring of Irrua - Benin 132 kV line (81km)  132 2020 

South 
South 

Benin Irrua - Okpilla Reconductoring of Irrua- Okpila 132 kV line (43km). 132 2020 

South 
South 

Benin Okpila - Okene Reconductoring of Okpilla - Okene 132 kV line (65km)  132 2020 

South 
South 

Benin Ajaokuta-Okene Reconductoring of Ajaokuta- Okene 132 kV line (60km)  132 2020 

North 
East 

Bauchi 
Gombe-Biu-Dam-

boa-Maiduguri 

Reconductoring of the Entire Route Length from Gombe -Dadin 
Kowa- Biu -Damboa - Maiduguri  132 kV line of 356km Route 
Length 

132 2020 



Final Report 
 

 

 
8328P01/FICHT-19809639-v1  38 

Area Region Location Description kV 
in opera-
tion by 

 
NIGERIA TRANSMISSION EXPANSION (IDB) 

  

North 
West 

Kaduna 

Construction of  
Quad 330 kV on  

Kaduna-Kano 
330 kV Single DC 
Transmission Line 

Construction of Double Circuit 330 kV Quad Conductor Ka-
duna-Kano Transmission line. 

330 after 2020 

North 
West 

Kaduna Zaria 

 Turn-in Turn-out and Installation of 2x150MVA 330/132/33 kV 
Transformer, 6x330 kV bay extension,  2x60MVA 132/33 kV 
Transformer, associated 132 kV line bays and 6 number 33 kV 
feeder bays at Zaria 

330 after 2020 

North 
West 

Kaduna 
Millennium City Ka-

duna 

Turn-in Turn-Out and Installation of 2x150MVA 330/132/33 kV 
Transformer, 2 x330 kV bay extension, and 2x60MVA 
132/33 kV Transformer and 2x3number associated outgoing 
33 kV feeders. 

330 after 2020 

North 
West 

Kaduna 
 Rigasa town, Ka-

duna  
Turn-in Turn-out and Installation of 2x60MVA 132/33 kV Trans-
former and 5 number outgoing 33 kV feeders 

132 after 2020 

North 
West 

Kaduna Jaji, Kaduna 
Turn-in Turn-out and Installation of 2x60MVA 132/33 kV Trans-
former and  6 number outgoing 33 kV feeders 

132 after 2020 

South 
South 

Benin 

Reconstruction of 
Delta to Benin 

330 kV Transmis-
sion Line 

Reconstruction of one of Delta-Benin 330 kV Transmission 
Line Double Circuit to Quad Conductor 330 Double Circuit Line  

330 after 2020 

South 
South 

Port Har-
court 

Reconstruction of 
Alaoji to Onitsha 

330 kV Transmis-
sion Line 

Double Circuit Alaoji-Ihiala-Onitsha to Quad conductor 330 kV 
transmission line 

330 after 2020 

South 
South 

Ahoda, Gil-
ili and Sa-

pele 

Environmental Im-
pact Assessment 
and Resettlement 
Action Plan and 

Payment of Com-
pensation  

Double Circuit(DC) 132 kV Ahoda-Gilli-Gilli DC Transmission 
Line and 2x60MVA 132/33 kV Transformer at Gilli Gilli plus as-
sociated 6 number outgoing 33 kV feeders and DC  132 kV Sa-
pele - Odilli DC Transmission Line and 2x60MVA 132/33 kV 
Transformer at Gilli Gilli plus associated 6 number outgoing 
33 kV feeders 

132 after 2020 

North 
East 

`Bauchi 

Environmental Im-
pact Assessment 
and Resettlement 
Action Plan and 

Payment of Com-
pensation  

132 line and associated substations: Maiduguri-Manguno-
Marte-Dikwa-Bama,Maiduguri-Bama-Gwoza; Hadejia-Nguru-
Gashua-Damaturu; Biu-Miringa-Buni Yadi-Damaturu; Dambua-
Chibok-Askira-Uba-Mubi; Mayo Belwa-Jada-Ganye  

132 after 2020 

 
NORTHERN CORRIDOR TRANSMISSION PROJECT 2 (AFD2) 

  

North 
West 

Shiroro 

Kainji - Birnin Kebbi  
330 kV Double Cir-

cuit (DC) Line 
(310km) 

330 kV DC Transmission Line Kainji-Birnin Kebbi (following the 
existing ROW of the SC 330 kV line) and 4x 330 kV bay exten-
sion at B/ Kebbi and 2 x 330 kV bay extension at Kainji 

330 after 2020 

North 
West 

Shiroro 

Birnin Kebbi-So-
koto  330 kV Dou-

ble Circuit (DC) 
Line (130km) 

(1) Birnin Kebbi-Sokoto 330 kV DC Transmission Line on the 
existing 132 kV Birnin-Kebbi Sokoto ROW and reconductoring  
the existing 132 kV Single circuit Birnin-Kebbi Line to double its 
capacity  

330 after 2020 

North 
West 

Kaduna 
Katsina-Daura-
Gwiwa-Minjibir-
Kura (234KM) 

Construction of length of 330 kV DC Twin line between Kat-
sina-Daura-Gwiwa-Jogana- Kura 

330 after 2020 

North 
Central 

Shiroro 
Lambata (Mina-

Suleja Rd) 
Turn in Turn out Mina - Suleja 132 kV DC and Construction of 
1 x 60MVA 132/33 kV Complete substation  

132 after 2020 

North 
West 

Shiroro 
Fakun Sarki-Ar-

gungu 
Turn in Turn Out on Birnin Kebbi-Sokoto 132 kV Line and Con-
struction of 2 x 60MVA 132/33 kV Complete substation  

132 after 2020 

North 
West 

Shiroro Yelwa- Yawuri 
Construction of 1 x 60MVA 132/33 kV Complete substation and 
High Voltage Switchgears and Associated Equipment.             

132 after 2020 

North 
Central 

Shiroro Birnin Gwari  
Construction of 1 x 60MVA 132/33 kV Complete substation and 
High Voltage Switchgears and Associated Equipment.             

132 after 2020 
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Area Region Location Description kV 
in opera-
tion by 

North 
West 

Kaduna 
Daura-Katsina 

State 

Installation of 2x150MVA 330/132/33 kV Double Circuit Sub-
station and with associated  132 kV bay extension and Installa-
tion of 2x60MVA 132/33 kV transformers,  6number outgoing 
33 kV feeder bays 

330 after 2020 

North 
West 

Kaduna Jogana-Kano 

Installation of 2x150MVA 330/132/33 kV Double Circuit Sub-
station and with associated  132 kV bay extension and Installa-
tion of 2x60MVA 132/33 kV transformers,  6number outgoing 
33 kV feeder bays 

330 after 2020 

North 
West 

Shiroro 
330 kV Sokoto 

Transmission Sub-
station 

Installation of 2x150MVA 330/132/33 kV Transformers at So-
koto New 330 Double Circuit Substation and with associated  
132 kV bay extension and Installation of 2x60MVA 132/33 kV 
transformers,  6number outgoing 33 kV feeder bays 

330 after 2020 

North 
Central 

Shiroro 

Shiroro –Kaduna 
(Mando) 330 kV 
Lines 1 & 2 SC 

Transmission Lines 
(96km) 

Reconstruction and upgrading of 2 Single Circuit 330 kV Trans-
mission Lines 1 & 2 from Shiroro PS to Mando (Kaduna) to a 2 
Double Circuit,  Quad conductor Shiroro-Mando (Kaduna) 
Transmission lines 1 and 2. The line bay extension at Mando 
and Shiroro  

330 after 2020 

North 
East 

Bauchi 
Bauchi 330 kV 

Transmission Sub-
station (2km) 

Turn in-out of the existing 330 kV SC Jos-Gombe line at Bau-
chi,  and installation of 2x150MVA 330/132/33 kV Transformers 
with associated  132 kV bay extension and 2x60MVA 
132/33 kV transformers,  6number outgoing 33 kV feeder bays 

330 after 2020 

 

In section 7 (Power System Analysis) it has been shown that some of these projects are 

critical for the operation of the system in 2020 and if the load of 10GW is to be served ade-

quately these projects will have to be expedited with the aim to be completed by 2020 or as 

soon as possible after 2020. 

4.2.3.1 Transmission System Expansions Financed by AFD 

A financing agreement is in place for improvement of the transmission system in the 

Greater Abuja area.  

 

The transmission system expansions included in the ADF-financed project will strengthen 

the 330/132 kV system for power supply of the capital Abuja. A new 132 kV double cir-

cuit transmission line (172 km) between New Apo 330/132/33 kV Substation and the 

planned Lafia 330 kV Substation will establish a 3rd infeed to the Abuja 132 kV ring allow-

ing power supply from the power plants in the Delta Area and the planned Mambila Hydro 

Power Plant.  

 

These network expansions are planned to be commissioned in 2020, see section 4.2.2. 

 

A detailed list of the transmission system expansions with their cost as estimated by TCN 

is shown in Annex 4.2d1. The planned transmission lines and substations are shown in 

Annex 7.1 on a map of Nigeria.  
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4.2.3.2 Transmission System Expansions to be financed by JICA 

For improvement of the transmission system operation and reliability of the transmission 

network in the Lagos region, it is planned to install new transmission lines and substations 

under JICA financing. A feasibility study is presently under preparation by JICA. 

  

The planned 330 kV substations Ogijo and Arigbajo will reconfigure the transmission sys-

tem from single to double circuit configuration improving rehabilitation during line 

maintenance and line outages. The 330 kV double circuit line to Arigbajo - New Agbara 

and New Agbara substation will allow power export to Benin bay-passing the heavily 

loaded Ikeja Substation. The new 132/33 kV substations Redeem, MFM and Badagry will 

provide additional in-feed capacity into the distribution system. 

 

These network expansions are planned to be commissioned in 2020, see section 4.2.2. 

 

Annex 4.6b shows the present network configuration in the Lagos area and the future con-

figuration after commissioning of new lines and substations.  

 

A detailed list of the transmission system expansions with their cost as estimated by TCN 

is shown in Annex 4.2d2. 

 

Furthermore, the planned transmission lines and substations are shown in Annex 7.1 on a 

map of Nigeria.  

4.2.3.3 Transmission System Expansions to be financed by AFDB 

The transmission system in the north-east of Nigeria is not much developed. Many cities in 

the north-east are not yet connected to the transmission system and rely on local generation 

only.  

 

To improve the electricity supply from the national grid, TCN is planning to install various 

132 kV transmission lines and new 132/33 kV substations as follows: 

 

New Transmission Lines 

 

 321km, 132 kV Double Circuit Line Between Maiduguri - Manguno - Marte - 

Dikwa -Bama 

 165km, 132 kV Double Circuit Line from  Maiduguri - Bama - Goza - Gulak 

 78km, 132 kV Double Circuit Line from    Mayo Belwa - Jada - Ganye 

 134km, 132 kV Double Circuit Line from   Biu - BuniYadi - Damaturu   

 130km, 132 kV Double Circuit Line from Damboa - Chibok - Uba - Mubi 

 

132/33 kV Substations 

 

 New 132/33 Manguno Substation, 2 x 60 MVA, 

 Extension of Old Maiduguri 132 kV switchgear by 2 bays, 

 New 132/33 Marte Substation, 2 x 60 MVA, 

 New 132/33 Dikwa Substation, 1 x 60 MVA, 

 New 132/33 Bama Substation, 2 x 60 MVA, 
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 Extension of New Maiduguri 132 kV switchgear by 2 bays, 

 New 132/33 Gwoza Substation, 1 x 60 MVA, 

 Extension of Gulak 132 kV switchgear by 2 bays, 

 New 132/33 Jada Substation, 2 x 60 MVA, 

 New 132/33 Ganye Substation, 2 x 60 MVA, 

 New 132/33 Uba Substation, 2 x 60 MVA, 

 New 132/33 Chibok Substation, 1 x 60 MVA, 

 New 132/33 Biu Substation, 1 x 60 MVA, 

 New 132/33 Bunyadi Substation, 1 x 60 MVA, 

 Extension of Damaturu 132 kV switchgear by 4 bays, 

 New 132/33 Kwaya Kusar Substation, 1 x 60 MVA, 

 Extension of Gulak 132 kV switchgear by 2 bays, 

 

The planned transmission lines and substations are shown in Annex 7.1 on a map of Nige-

ria.  

 

A detailed list of the transmission system expansions with their cost as estimated by TCN 

is shown in Annex 4.2d3. 

4.2.3.4 Transmission System Rehabilitations and Reinforce-
ments/Upgrading to be financed by World Bank 

Under the Nigeria - Electricity Transmission Project (NETAP) it is proposed to carry out a 

large number of rehabilitations / reinforcements of existing substations and transmission 

lines, financed by World Bank. 

 

The reinforcement and upgrading of substations includes the installation of additional 

330/132 kV and 132/33 kV transformers and replacement of existing transformers by units 

with a higher rated capacity and installation of associated switchgear equipment and con-

trol and protection equipment. The rehabilitation measures include replacement of high 

voltage switchgear equipment and associated equipment as well as control and protection 

equipment. 

 

The rehabilitation/reinforcement of transmission lines includes mostly reconductoring of 

lines.  

 

A detailed list of System Rehabilitations and Reinforcements/Upgrading with their cost as 

estimated by TCN is shown in Annex 4.2d4. The annex shows that the location of the sub-

stations and transmission lines are in all TCN planning regions of Nigeria. 

4.2.3.5 Transmission System Expansions to be financed by IDB 

With financing provided by Islamic Development Bank (IDB), it is planned to build in the 

North West planning region of Nigeria a 330 kV double circuit line between Kaduna and 

Kano, two 330/132 kV substations and two 132/33 kV substations.  

 

In the South South planning region the reconstruction of two 330 kV transmission lines is 

planned. The 330 kV lines Delta-Benin and Alaoji-Ihiala-Onitsha shall be replaced by dou-

ble circuit lines with quad conductors. 
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Furthermore, environmental impact assessment for various transmission lines is included 

in the scope. 

 

A detailed list of transmission system expansion measures included in the scope of financ-

ing is shown in Annex 4.2.d5 with their cost as estimated by TCN. 

4.2.3.6 Transmission System Expansions to be financed by AFD 

Under a 2nd financing agreement with AFD it is planned to build new transmission lines 

and substations and to rehabilitate transmission lines and substations in various in the 

northern planning areas of TCN, in order to improve power transmission in the northern 

transmission corridor. The scope includes also various rehabilitation measures for substa-

tions and transmission lines. 

 

A detailed list of Transmission system expansion measures included in the scope of financ-

ing is shown in Annex 4.2.d6 with their cost as estimated by TCN. 
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5. Demand Forecast 

5.1 Description of approach and methodology  

5.1.1 Starting point 

The overall objective of the least cost expansion plan (LCEP) is to establish the long term 

generation and transmission plan that meets the forecast national electricity demand at the 

lowest economic cost while at the same time meeting the specified reliability standard. 

Within this overall objective, the determination of the national electricity load forecast 

plays a core role.  

 

According to the Terms of Reference, the Consultant had to carry out the following sub-

tasks: 

 

 Review the existing load profile. 

 Determine realistic load profile and demand forecast for planning purposes. 

 Define three credible scenarios, to be based on different levels of national eco-

nomic activity during the study period. Define additional scenarios if deemed ap-

propriate. 

 

Tractebel Engineering produced a Load Study Report in January 2009. The report provides 

data on load demand for the short (5 year) and long (20 year) terms disaggregated by major 

customer groups (domestic, industrial, commercial, agricultural and government), and in-

corporating bottom-up (location specific) and top-down domestic and export (macroeco-

nomic) drivers of demand growth. The Consultant and TCN-Planning Department have 

jointly reviewed the load demand report. Certain data and an already prepared methodol-

ogy from the Tractebel and JICA reports have been utilized in preparing a revised version 

of the load demand forecast. The revised load demand forecast considers economic growth 

rates, historical demand data, population and demographic forecasts and other variables 

(macroeconomic parameters etc.). 

 

The 20 years load demand forecast includes three credible scenarios (high, medium and 

low demand growth scenarios), the low-demand scenario takes into account conservative 

views on potential capital investment reflected by a lower GDP growth rate. Loads have 

been aggregated at the system level (including losses in transmission and distribution sys-

tems) in order to establish the gross electricity demand that has to be met by existing and 

future power sources, and the transmission system expansion decision to be made. 

 

The Consultant has understood that Tractebel in its load forecast has applied three different 

methods to perform the load forecast: 

 

 Global approach  

 Semi-global approach 

 Analytical approach 

 

The global approach (Figure 5-1) uses correlation of historic trends for energy and load as 

well as macroeconomic indicators to predict demand. Within this method, the unsup-

pressed demand was estimated at 5100 MW in 2007. The semi-global approach did not 
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show robust results due to lack of statistical data. The third method, the analytical approach 

uses regional indicators (on distribution unit base) of demand and population development.  

 

The results of their observation are briefly described in the figures below: 

 

 

Figure 5-1 Tractebel global demand forecast method 

 

 

 

Figure 5-2: Tractebel analytical demand forecast method 
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Figure 5-3  National Load Forecast 

 

The Consultant has focused mainly on method 1, the global approach, due to constraints in 

the data availability. In addition, also specific consumption of the customer categories as 

prescribed by the semi-global approach was considered. 

5.1.2 Data background 

To provide a basis for the transmission expansion plan and ultimately a master plan project 

for the power sector, it is essential that basic data on the historical and present electricity 

demand as well as demand development in the future are clearly defined. So as a founda-

tion for the demand and load forecast, the available demand data are evaluated. 

 

The Consultant has started collecting data during the first site visit in Nigeria in December 

2015. 

 

The following meetings took place during which relevant documents have been received 

and further on reviewed by the consultant: 

 

Meetings held in Abuja: 

 

 Transmission Company of Nigeria (System Planning Department, Accounting 

Department) 

 Energy Commission of Nigeria 

 Nigerian Electricity Regulatory Commission 

 

Documents received: 

 

 Energy Commission of Nigeria: “Report on Nigeria Energy Calculator 2050” 
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 Energy Commission of Nigeria: “National Energy Master Plan” 

 Energy Commission of Nigeria: “Renewable Energy Master Plan” 

 TCN: “Unaudited Management Report and Financial Statements for January 1st 

2014 to 31st October 2014” 

 TCN: Load curves, Load flow peak, Load flow off peak, Power station mix, 

Power station short falls 

 NERC: “Multi Year Tariff Orders “(2012, 2015, for generation, transmission and 

distribution) 

 NERC: “Notice of approved methodology for the determination of connection 

charges by distribution licensees” 

 NERC: “Grid Code of Nigeria” 

 NERC: “Nigerian electricity supply and installation standards regulations 2015 

 NERC: “Draft feed-in tariff regulations for renewable energy sourced electricity 

in Nigeria” 

 NERC: “List of licensees in the Nigerian electricity supply industry connected to 

the national grid” 

 NERC: “market rules for transitional and medium term stages of the Nigerian 

Electricity Power Sector”(2009) 

 NERC: “The distribution code for the Nigeria electricity distribution system” 

 NERC: “Methodology for Estimated Billing (2012) 

 NERC: “Metering Code of Nigeria” 

 NERC: “Regulations for independent electricity distribution networks (2012) 

 JICA: The Project for Master Plan Study on National Power System Development 

in the Federal Republic of Nigeria (Progress Report December 2015) 

 TCN: Final Freezed Suppressed Data.xlsm 

 

In order to avoid double efforts to collect data from TCN, Fichtner has used in its revised 

demand forecast all data of the above mentioned JICA Progress Report, the source of 

which is clearly indicated to be TCN or Ministry of Power of Nigeria – after performing a 

plausibility check. 

 

Furthermore, the Consultant has reviewed several documents on gas supply issues in Nige-

ria and on the WAPP project in which it was involved in the past being relevant for the 

preparation of the demand forecast as outlined in the terms of reference. 

 

The analysis of available documents has shown that information on the historical develop-

ment of electricity consumption is not fully consistent. There are (minor) deviations in the 

consumption data in the different studies, TCN annual reports and MYTO models. The de-

viations are larger in the case of network losses and generation. In order to be consistent, 

the Consultant has chosen to use the MYTO model data as the main source but checked for 

overall consistency with other data sources. 

 

Collection of data on a regional or distribution area level was envisaged but has proven to 

be difficult. However, a new basis for the demand forecast could be established consider-

ing information on suppressed demand. 

5.1.3 Approach 

After data collection, it has been compiled, in order to receive the required information, 



Final Report 
 

 

 
8328P01/FICHT-19809639-v1  47 

such as: 

 

 determination and classification of future growth areas 

 aggregated load centers and population clusters 

 shortcomings in existing power supplies and network limitations 

 scenarios of future load growth 

 

The Consultant has prepared a model, which allows the systematic assessment of data and 

forecasting. The model integrates different types of data, such as demographic data, e.g. 

population growth, and economic data, e.g. GDP growth rates and sector structures. 

 

In the model, data is compiled to produce defined outputs, whereas the future demand for 

electricity is the most important one. The estimation of the future electricity demand takes 

into account consumers which are already connected to the central or isolated grids and 

supplied with electricity, consumers which are not yet supplied with electricity and also the 

suppressed demand, meaning the demand of the present consumers which cannot be 

served. 

 

Based on the data collected for the electricity sector, Fichtner has calculated key indicators 

relevant for future power demand development, such as electricity demand elasticity, en-

ergy intensity, price elasticity etc. 

 

Growth in real gross domestic product (GDP), growth in various energy-intensive sectors 

(such as LNG), sectional preferences and hence possible sectional shifts as well as socio-

economic and infrastructure development in the investigated rural areas are key factors for 

future development of electricity demand.  

 

The Consultant started the development of the load forecast by thoroughly reviewing the 

load forecasts of Tractebel, TCN and JICA, and the underlying assumptions made on the 

interaction between energy and the economy. Fichtner checked these forecasts, made up-

dates, and developed an own forecast and agreed this forecast with TCN.  

 

From the previous forecasts it is also obvious that the target data on macroeconomic, sec-

toral and socio-economic developments, as planned, are thus a most important prerequisite 

for a revised load forecast. Energy demand and load forecast in any case must be consistent 

with macroeconomic, sectoral and socioeconomic projections. Therefore, the Consultant 

obtained target data from the government, ministries and other concerned authorities on 

overall economic development, sectoral development, rural development, including spe-

cific development programs. Target data on individual projects and on investment plans in 

various subsectors have been also researched. 

 

Fichtner has evaluated the target data obtained and development plans made in the light of 

the background of the existing framework of future economic development. A detailed 

presentation of the approach is given in the following sections. 

 

Analyzing the electricity demand, it has been investigated to what extent there is a sup-

pressed demand. Forced outages and the availability of electricity supply are evaluated, on 

which basis the suppressed demand is quantified based on the information received by 

TCN in December 2016. By this amount, the present consumption had to be increased to 

obtain the actual electricity demand.  
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In order to consider the uncertainty range of the prognosis, different load forecast scenarios 

have been developed such as low scenario, most probable scenario and high scenario. 

These are the basis for sensitivity analysis. 

 

The data processed in the model is also structured into different geographical areas, facili-

tating the identification of future projects. The geographic areas follow the structure of the 

distribution companies which is in line with available data.  

5.1.3.1 Regional and sectoral structure 

The demand has been separately investigated by each sector relevant in Nigeria. In line 

with the foregoing demand forecasts and following roughly the retail tariff structure, the 

Consultant has determined five consumer groups that are most adequate to perform the de-

mand forecast: 

 

 residential 

 commercial 

 industrial 

 LNG 

 exports 

 

This distinction results from different demand patterns and attributes. At the same time, it 

allows building on the available information by not deviating too much from usually used 

consumer structures in Nigeria. Any disaggregation beyond these five categories is per-

ceived as unreasonable, in order not to blur the interpretability of the results. 

 

Furthermore, regional distinctions have been made based on distribution area and business 

unit affiliation. 

5.1.3.2 Explanatory variables and parameters 

The presented assessment generally uses a bottom-up approach to forecast demand based 

on a simplified econometric approach that uses the links between explanatory and target 

parameters, as is the case in econometric analysis. However, the actual values of the ex-

planatory parameters are not only based on (regression) calculations, but also on estimates 

and assessments that are put together from experience in other countries with a similar eco-

nomic environment and the Consultant’s experience. Especially in case of inconsistent or 

unreasonable results, Fichtner based its analysis on judgment and experience rather than on 

regression analysis. Such a link of explanatory and target parameters is worked out for the 

above consumer groups. 

 

More particularly, the steps used to derive demand for each consumer group within a bot-

tom-up approach are: 

 

 Step 1: Identify determinants of demand / explanatory variables 

 Step 2: Identify relationship between each determinant and demand 

 Step 3: Project development of determinants 

 Step 4: Project development of demand, based on relationship with determinant. 
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These steps are discussed below. 

 

Step 1: Identify determinants of demand 

The approach uses two main determinants or explanatory variables. These are, firstly, in-

come development, i.e. growth of economic activity or GDP, and, secondly, the electricity 

price development. Furthermore, the residential/domestic demand is driven by overall pop-

ulation growth, the number of connected customers and their specific consumption. 

 

In addition, technological trends as well as governmental policy can impact the future de-

mand, but are difficult to predict. 

 

Step 2: Identify relationship between determinants and demand 

The link between the determinants GDP growth and tariff development is established 

through the (estimated) income elasticity of demand and the (estimated) price elasticity of 

electricity demand (in real terms). Through this approach, the future annual growth of elec-

tricity demand is, in general obtained by multiplying the expected future annual growth 

rate of a sector by its income elasticity of demand for that specific year and adjusting it for 

a possible downward reaction that results from an increase in tariffs. The impact of the lat-

ter depends on price elasticity. 

 

Experience shows that elasticities for the different customer groups tend to be similar 

across countries. Typical values are: 

 

For residential customers:  

 

 income elasticity  0.8 – 1.2 

 price elasticity  -0.2 

 

For commercial customers:  

 

 income elasticity  1.2 

 price elasticity -0.15 

 

These values are used as a cross-check for the elasticities established within the regression 

analysis. As mentioned above, priority is given to reasonable and consistent results. 

 

Residential sector 

Since so far only a limited share of population is connected to the electricity system in Ni-

geria, the development of customer numbers or the electrification ratio will play a signifi-

cant role for the future household demand. Thus, the general approach is complemented in 

this sec-tor by adding the additional demand that will result from the expansion of the 

power sys-tem – while considering their estimated specific consumption. 

 

The household specific consumption is a function of income and tariff and expressed by 

the following formula: 

 

𝑆𝐶𝑡+1 = 𝑆𝐶𝑡 ∗ (
𝐺𝐷𝑃𝑡+1

𝐺𝐷𝑃𝑡
)

𝐸𝐿𝐺𝐷𝑃

∗ (
𝑇𝑎𝑟𝑖𝑓𝑓𝑡+1

𝑇𝑎𝑟𝑖𝑓𝑓𝑡
)

𝐸𝐿𝑇𝑎𝑟𝑖𝑓𝑓
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where 

𝑆𝐶𝑡+1   specific consumption 

𝐸𝐿𝐺𝐷𝑃   Income elasticity 

𝐸𝐿𝑇𝑎𝑟𝑖𝑓𝑓  Price elasticity 

 

The projection of total residential demand is then the product of specific consumption and 

number of customers – the latter being based on assumptions about the growth rate of new 

connections. 

 

Commercial sector 

In this sector, it is not the development of real income that drives electricity demand, but 

rather the development of economic output or value added specific for each sector. This in-

creased value added will come either from the existing commercial establishments or new 

ones. Furthermore, the specific consumption of commercial customers is not uniform as in 

the residential sector. It is therefore not necessary to include an element of growth that re-

sults from new customers or to calculate specific consumption. Thus, the projection is 

based on the total demand. 

 

Annual growth of expected electricity consumption in the commercial sector can be ex-

pressed by the following equation: 

 

 

𝐶𝑡+1 = 𝐶𝑡 ∗ (1 + (
𝐺𝐷𝑃𝑡+1

𝐺𝐷𝑃𝑡
)

𝐸𝐿𝐺𝐷𝑃

) ∗ (1 + (
𝑇𝑎𝑟𝑖𝑓𝑓𝑡+1

𝑇𝑎𝑟𝑖𝑓𝑓𝑡
)

𝐸𝐿𝑇𝑎𝑟𝑖𝑓𝑓

)  

where 

𝐶𝑡+1   Consumption 

𝐸𝐿𝐺𝐷𝑃   Income elasticity 

𝐸𝐿𝑇𝑎𝑟𝑖𝑓𝑓  Price elasticity 

t   Year 

GDP   Gross Domestic Product 

 

Industrial sector 

The relationship between determinants and demand of the industrial sector follows a simi-

lar logic as in the commercial sector. By treating these two customer groups separately, the 

differences in the sector specific growth of value added can be considered. Furthermore, it 

is assumed, that the tariff is not relevant for industrial customers because cost of electricity 

has a small share in total costs.  

 

The above formula is thus amended to include only income elasticity: 

𝐶𝑡+1 = 𝐶𝑡 ∗ (1 + (
𝐺𝐷𝑃𝑡+1

𝐺𝐷𝑃𝑡
)

𝐸𝐿𝐺𝐷𝑃

) 

 

LNG sector 

The LNG sector is assessed separately from the industrial sector due to its specific role in 

the Nigerian economy and its vulnerability to international price fluctuations. The demand 

of the LNG sector is projected in the same way as the industrial demand though based on 

sector specific determinants. 
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Export 

Exports are not linked to the determinants used for the four consumer groups but rather 

based on agreements. In the case of Nigeria, exports are also not linked to the amount of 

surplus generation. Common sources for projecting electricity exports are memorandums 

of understanding with neighbouring countries or regional expansion plans. The Consultants 

analysis is based on projections used by TCN.  

 

Steps 3 and 4: Development of determinants and demand 

Step three and four of the approach (projection of the development of determinants and 

consequently of demand, based on relationship with determinants) will be explained in 

more detail in the following sections. 

5.1.3.3 Further methodological considerations 

Uncertainty 

In line with the requirements of the TOR, an analysis period of 20 years, i.e. from 2016 to 

2035 has been chosen, with 2014 as the base year (while 2015 relies partially on historic 

and partially on forecasted data). It is generally acknowledged, that every forecasting exer-

cise, no matter what its subject, is fraught with uncertainties. These uncertainties increase 

with the length of the period of the forecast. Consequently, the forecast carried out by the 

Consultant should be construed such that it is considered adequate regarding its accuracy 

for the initial period, which might comprise some five to ten years at the most, with an in-

creasing trend towards uncertainties in subsequent years. 

 

Scenarios 

As uncertainties from unpredictable developments increase over time and there are as well 

uncertainties stemming either from inadequate or missing current data, the Consultant has 

developed three demand forecast scenarios: Base, Low, and High – based on different lev-

els of national economic activity. This is also a commonly applied approach. The Base 

Scenario reflects the most likely development. The High and Low Scenarios reflect devel-

opments that could realistically materialize, in favourable and non-favourable environ-

ments, for key parameters, such as the growth rate of GDP. The actual demand is expected 

to be within the range given by the High and Low Scenarios. This is usually described as 

the “Cone of Uncertainty” and likewise applies for any demand forecast. 

 

Losses 

The results obtained taking the approach and applying the formulas described above relate 

to net consumption of electricity at the level of the various customer groups. It is therefore 

necessary to add the transmission and distribution losses to the net figures of demand. Here 

it will also be necessary to forecast the development of network loss levels – building on 

loss reduction incentives posed by NERC as well as considering a realisable level.  

 

Load factor 

Based on the results of the demand forecast it will then be necessary to calculate the future 

development of the load for the power system by means of the load factor. Also in this re-

gard the Consultant has estimated possible variations of the value of the load factor over 

time, which would have an impact on future load levels. 
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The demand and load forecast developed in the way just described will not assume any 

specific measures for Demand Side Management (DSM) or energy efficiency improve-

ment. 

5.2 Assumptions and Key Parameters  

In this section, assumptions used by within the demand forecast and the values attributed to 

the various key parameters are discussed. 

5.2.1 Gross domestic product 

Nigeria is Sub-Saharan Africa’s largest economy and with 182 million inhabitants (2015) 

also the most populous country. It was ranked as the 20th largest economy in the world (as 

of 2015) and is an emerging market according to the World Bank. The economy is heavily 

dependent on the export of oil products and exhibits an average GDP growth rate of 6.3% 

annually over the last ten years. The main driver is the services sector, which contributes 

about half of the GDP, followed by the oil and gas industry with almost a quarter. The ag-

ricultural sector accounts for about 20% of the GDP. 

 

 

Figure 5-4: Historic GDP development 

 

As shown in the Figure 5-4, Nigeria’s GDP growth has been constantly above 4% except 

for 2015, where growth was hampered by low oil prices. But the development of GDP 

growth rate has been also volatile over the last few years. This makes it difficult to accu-

rately forecast future GDP development – also because it requires a prediction of oil prices 

which affect Nigeria’s economic growth. For example, a too optimistic forecast by several 

institutions can be observed for 2016 that is not fulfilled by the actual Q1 numbers. This 

shows the challenge of a forecast. 

 

Given the overall outlook for Nigeria and its status as an emerging economy, annual 

growth rates between 5% and 7% are predicted by international institutions such as AfDB, 

IMF, in studies such as “The World in 2050” as well as by the National Bureau of Statis-

tics in Nigeria. In its “Vision 20: 2020” of the Nigerian Government 13% p.a. are men-

tioned, but this number might be too optimistic given the current macroeconomic chal-

lenges, particularly exchange-rate volatility and falling global oil prices that impact public-

sector spending as the IMF states. For the demand forecast, Fichtner has used the projec-
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tions of the IMF World Economic Database (April 2016) until 2021 and made own as-

sumptions afterwards. These are based on the assumption of a slow recovery but an annual 

growth of 5-7% until 2035.  

 

In order to deduce more specific statements and forecasts, sectoral GDP data was used in 

the demand analysis: While the household income was reflected through the total GDP, we 

have used the GDP of commerce and services for the commercial demand development. 

The industrial sector GDP comprises of the growth of industry and construction and the 

LNG sector has been assigned with the crude petroleum and natural gas GDP. 

 

The change in real sectoral GDP was projected based on own assumptions which were de-

rived from the Price Water Cooper (PWC) report “World in 2050”, the Regional Economic 

Outlook and short term projections. The figure below shows the historic as well as fore-

casted GDP growth rate for the defined sectors. While 2015 was a difficult year for the 

LNG sector and the industry, the economic development trend is predicted to be positive 

for all sectors in the future. 

 

 

Figure 5-5: Sectoral GDP growth rate (real, % p.a.) 

5.2.2 Tariff development 

As stated before, price elasticity is only an issue for residential and commercial consumers 

while the industrial and LNG consumption are not significantly affected by changes in 

their electricity tariffs. Thus, only the tariff development for residential and commercial 

consumers will be presented in this section. 

 

The tariff levels used for the demand forecast are derived from the MYTO Models and the 

tariff publications of NERC. As the current tariff structure entails several sub-groups of 

residential and commercial customers, an average tariff for each sector had to be calcu-

lated. Supplied quantities and average unit revenues in N/kWh are given for each sub-

group for the period 2012 until 2016, allowing to derive weighted average tariffs for the 

aggregated consumer groups used in the demand forecast. In order to calculated elastici-

ties, assumptions were made for tariffs in the years 2010 and 2011, presuming no major 

changes in real term.  

 

Over the period 2012 to 2016, the average tariffs per unit (N/kWh) for both groups have 

been constantly rising, though given the inflation of over 8% (12.2% in 2012 even), the 
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real tariffs have declined by 3% on average for residential customers and 4% for commer-

cial. Table 5-1, Table 5-2 and Table 5-3 show the tariff development (average tariff, resi-

dential and commercial tariff) over the period 2010 to 2019 according to the MYTO 2015 

model.  

 

Table 5-1 Average electricity tariff (2010-2019) 

Average tariff <--- Actual Projection ---> 

 Year  2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 

Average tariff 15.5 17.7 19.9 19.4 21.2 32.5 31.0 30.6 30.7 32.0 

Inflation 0.0% 10.8% 12.2% 8.5% 8.1% 8.8% 8.1% 7.5% 7.5% 7.5% 

Real average tariff 17.4 17.7 17.7 16.0 16.1 22.7 20.0 18.4 17.1 16.6 

Increase in real tariff 0% 2% 0% -10% 1% 41% -12% -8% -7% -3% 

 

Table 5-2: Average residential electricity tariff (2010-2019) 

Residential tariff <--- Actual Projection ---> 

 Year 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 

Average residential tariff 9.5 11.1 12.5 13.2 13.9 14.6 15.3 15.1 15.2 15.8 

Inflation 0.0% 10.8% 12.2% 8.5% 8.1% 8.8% 8.1% 7.5% 7.5% 7.5% 

Real residential tariff 10.7 11.1 11.1 10.8 10.5 10.2 9.9 9.1 8.5 8.2 

Increase in real resi-
dential tariff 

0% 4% 0% -3% -3% -3% -3% -8% -7% -3% 

 

Table 5-3: Average commercial electricity tariff (2010-2019) 

Commercial tariff <--- Actual Projection ---> 

 Year 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 

Average commercial 
tariff 

16.5 18.6 20.8 21.3 22.2 23.2 24.3 23.9 24.0 25.0 

Inflation 0.0% 10.8% 12.2% 8.5% 8.1% 8.8% 8.1% 7.5% 7.5% 7.5% 

Real commercial tariff 18.5 18.6 18.6 17.5 16.9 16.2 15.7 14.4 13.4 13.0 

Increase in real resi-
dential tariff 

0% 0% 0% -6% -4% -4% -3% -8% -7% -3% 

 

It is to be noted that the overall tariff level in Nigeria was not cost recovering until 2015. 

According to the MYTO model, this changed in 2015 where the average tariff overall cus-

tomer groups has been raised substantially. It seems that the tariff increase was imposed on 

other customer groups, not residential and commercial as their real tariffs remained to de-

cline. Given the fact that major investments in the power system are needed in the future to 

expand the network but also enhance generation, we tend to assume that a higher tariff will 

be needed to reflect the associated costs. At a point, this higher tariff needs to be also re-

flected in residential and commercial tariffs. On the other hand, the calculations of NERC 

until 2019 do not provide any indication of rising tariffs in the short-term. 

 

We have thus assumed declining tariffs for residential and commercial customers as shown 

in the MYTO model until 2019 and a moderate increase thereafter. As electricity tariff in-

creases are a politically sensitive issue, it will require considerable time to raise them 

smoothly which has been reflected by an average tariff increase of 1% annually from 2020 

on – under the assumption that cost-reflective tariff levels have been achieved in 2015 al-

ready. 
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5.2.3 Elasticities of demand 

5.2.3.1 Income elasticity 

Usually, the income elasticity of demand is derived from past figures and their develop-

ment. The Consultant has thus analyzed the development of the specific sales and sectoral 

GDP for all four consumer groups over a period of 2006-2010 according to data availabil-

ity. The income elasticity has been calculated according to the following formula for each 

of the customer groups: 

 

𝐸𝐿𝐺𝐷𝑃 =  
𝑔𝑟𝑜𝑤𝑡ℎ 𝑟𝑎𝑡𝑒 𝑠𝑎𝑙𝑒𝑠

𝑔𝑟𝑜𝑤𝑡ℎ 𝑟𝑎𝑡𝑒 𝐺𝐷𝑃
 

 

Residential sector 

For the residential sector it is often argued that in low income countries with a compara-

tively low level of electricity demand, income elasticity can considerably exceed parity, i.e. 

a value of 1, and reach values as high as 1.3 to 1.5 and sometimes even more. It must be 

noted, though, that such elasticity figures relate to the entire residential sector and thus in-

clude additional demand from new connections as well.  

 

For a more exact estimation, we have performed a regression analysis between the GDP 

(according to the National Bureau of Statistics in Nigeria) and the electricity sales to the 

residential sector (in line with JICA Progress Report) for the period 2006-2014. It can be 

observed, that there is a strong volatility of annual income elasticity (from -3.6 to +2.53). 

Thus, the average elasticity depends on the reference period chosen: If the last five (seven) 

years are considered, than an average income elasticity of 1.7 (1.26) is observed for resi-

dential customers1. Again, this figure relates to the entire residential consumption and does 

not distinguish between new connections and existing customers.  

 

The approach applied in this study makes a distinction between the future demand of con-

nected customers (expressed through the specific demand per capita) and demand added 

due to new customers (expressed as new connections), as described above. Thus income 

elasticity used in the model should apply only to customers that are already connected to 

the grid. Here increasing income often means that households can afford new electricity 

consuming appliances, but high income groups might reach some level of demand satura-

tion. This means that income elasticity of demand might lie slightly above parity, but ulti-

mately not much. Considering the regression analysis as well as typical values for residen-

tial customers, a value of 1.1 for the residential sector seems reasonable. 

 

Commercial sector 

In the commercial and industrial sector, the income elasticity of demand depends on the 

type of future industrial and commercial establishments. If heavy, energy-intensive indus-

try is implemented, income elasticity can considerably exceed unity. If growth in services, 

commercial establishments, and light industry is the driving force in future, income elastic-

ity will be below unity. Thus, in theory, the income elasticity of the commercial sector 

                                                 
1 While data was available up to 2006, the first two years are excluded from regression analysis due to a sig-

nificant drop in customer sales in 2006 which seems to be exceptional.  
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should be lower than for the industrial sector. 

 

Similar to the residential sector, a regression analysis between the sectoral GDP and the 

commercial electricity sales has been performed to derive the income elasticity for the 

commercial sector. The commercial sector GDP comprises of the GDPs of commerce and 

services according to the National Bureau of Statistics in Nigeria. We have used the 2008 -

2014 average for our income elasticity assumptions resulting in a value of 0.88 which is 

considered to be realistic given the commercial structure in Nigeria. As no specific con-

sumption is calculated for the commercial sector, this figure includes the projected total de-

mand of new and existing customers. Thus, no downward adjustment is necessary for the 

income elasticity.  

 

Industrial sector 

The income elasticity for the industrial sector has been calculated based on the sector GDP 

as well as sales to this customer group as indicated in the JICA Progress Report. For the 

GDP input, the industry and construction GDPs were subsumed and compared to the sales 

to industrial customers. Similar to the commercial sector, the industrial demand is pro-

jected based on total demand not on specific consumption. Our calculations indicate an in-

come elasticity of 1.1 to 2.5 depending on the chosen reference period (2010-2014 and 

2008-2014). Considering usual figures in comparable countries, an amount of 1.3 has been 

used by the Consultant.  

 

LNG sector 

For the LNG sector, the GDP for crude petroleum and natural gas was used for regression 

analysis as well as sales to LNG customers. The 2008-2014 average indicates an income 

elasticity of 1.6.  

5.2.3.2 Price elasticity 

The price elasticity indicates the sensitivity of demand to changes in the price of electric-

ity, i.e. the tariffs. It can be expressed with the formula: 

 

𝐸𝐿𝑇𝑎𝑟𝑖𝑓𝑓 =  
𝑔𝑟𝑜𝑤𝑡ℎ 𝑟𝑎𝑡𝑒 𝑠𝑎𝑙𝑒𝑠

𝑔𝑟𝑜𝑤𝑡ℎ 𝑟𝑎𝑡𝑒 𝑜𝑓 𝑡𝑎𝑟𝑖𝑓𝑓
 

 

Therefore, historic sales and real tariff figures have been analyzed for the 5-year period 

2010 to 2014 for each customer group. This period has been chosen due to data availability 

although in general longer observation periods are advisable to eliminate short-term fluctu-

ations and shocks. This was also the case for the analysis at hand as the regression analysis 

did not show robust results.  

 

Experience from other countries with a similar economic background and framework indi-

cates that the price elasticity for electricity is usually very low due to limited alternatives or 

scope for electricity savings. One can generally assume that the price elasticity of demand 

is somewhere in the order of magnitude of -0.1 to -0.3. This range has been applied for 

foregoing analysis and demand forecast. However, a distinction has been made for the cus-

tomer sectors to account for their specifics. 

 

Residential sector 

In the residential sector, we would expect an attitude towards price increase that lies within 



Final Report 
 

 

 
8328P01/FICHT-19809639-v1  57 

the range mentioned above. We therefore reckon with a price elasticity of demand of -0.2. 

This level takes into account the ability of the residential sector to react to tariff increases 

as well as the anticipation of not substantial tariff increases in the future for this customer 

group that may cause significant impact on consumption. It is also a commonly observed 

number for the residential price elasticity. 

 

Commercial sector 

The commercial consumers usually have an interest, driven by economic and profitability 

considerations, to react to increasing electricity tariffs. On the other hand, similarly to the 

residential sector, alternatives may be limited. We therefore assume that the commercial 

sector is at the lower limit of the range mentioned and we use a value of -0.15 for this 

group of consumers. 

 

Industrial and LNG sector 

Tariff fluctuations are usually not relevant for the industrial and LNG sector as electricity 

costs have a small share in total costs. Furthermore, these customers mostly have some 

means available to implement energy efficiency measures that can cut consumption in case 

of tariff increases. Thus, price elasticity has not been considered for these two customer 

groups.  

5.2.4 Residential demand 

The projection of total residential demand is somewhat specific as it requires predicting the 

specific consumption, as well as the number of customers which both need to be reasona-

bly assumed. Thus, it will be discussed more in detail in the assumptions section, while the 

demand of other customer groups will be developed according to the methodology ex-

plained in section 5.1.3.2. 

5.2.4.1 Number of residential customers 

For the projection of on-grid residential demand in the future, the development of the cus-

tomer numbers is an important input. Forecast of customer numbers can be derived from 

the anticipated connection rate and the expected population development. Usually, official 

connection rates are set by the Government, e.g. within energy sector master plans. These 

political targets are often set deliberately high and require a reality check. More reliable 

and realistic data can be obtained from the utilities – for this analysis the customer projec-

tions from the MYTO 2014 model have been used. The model shows customer numbers as 

well as new connections from 2011 to 2019. It can be observed that connections have been 

growing 9.2% to 10.0% annually in the past. Thus, a growth rate of around 9.2% has been 

envisaged for the next years based on the MYTO model assumptions. From 2020 on, we 

have assumed a slightly lower connection rate growth under the precondition that easily 

accessible areas will be connected first and connecting more remote areas requires more 

time and investment.  

5.2.4.2 Electrification of households 

According to the IMF World Energy Outlook 2015 the electrification rate in 2013 was 

45%, while the World Bank Database indicates that 55.6% of the population had access to 
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electricity in 2015. For the calculation of the electrification rate of households (not popula-

tion), the Consultant has assumed an average household size of 6 persons per household 

(based on the General Household Survey Panel of the NBS in Nigeria). With a population 

of 182 million and 7.3 million connected customers (MYTO 2015), an electrification rate 

of households of 24% was calculated for the year 2015. Assuming the above indicated an-

nual connection growth rate, 87% of households will be supplied with electricity by the 

end of the projection period (2035).  

 

Figure 5-6 below shows the growth rates of electricity connections and of total population 

(according to UN numbers) as well as the electrification rate of households. The connec-

tion growth rate is constantly above the population rate thus indicating an improvement of 

the electrification rate which is also envisaged by the Government.  

 

 

Figure 5-6: Growth of total population, new electricity connections and electrification of households 

5.2.4.3 Specific consumption 

Besides the number of customers, the specific consumption (kWh/connection per year) of 

residential customers also impacts the development of the future demand for this customer 

group. As explained in section 5.1.3.2, the determinants of the specific consumption are the 

household income (expressed by the GDP) and electricity tariffs.  

 

In addition, the number of customers can also be factored into the equation since the spe-

cific consumption per customer tends to decline with increasing electrification rate. This 

considers the fact that electricity consumption rates for new connections may differ in rela-

tion to the rates for consumers who have been connected for a fairly long time, as newly 

connected consumers do not yet possess as many electronic appliances. Thus, we have in-

cluded an additional elasticity with regards to new connection in the amount of -0.4. 

5.2.4.4 Un-served energy 

The existing demand consists not only of the demand connected and supplied via the grid, 

but also of the demand that is not served by the grid – either because it is not connected or 

because the demand could not be supplied although the customer is connected. This de-

mand is discussed in the following subsections.  
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It should be noted, that the Consultant was supposed to model unserved energy with data 

on the actual amount of suppressed demand and load shedding. These data have been pro-

vided by TCN after completion of data collection on suppressed demand. 

5.2.4.5 Suppressed demand 

Defining the term “suppressed demand” is of importance for a correct understanding of the 

assumptions made for the demand forecast. Suppressed demand refers to an existing de-

mand that is not served due to two reasons: 

 

 Outages (connected demand which cannot be supplied due to system failure) 

 Disconnection (demand that is not connected to the grid and not supplied off-grid) 

 

Sometimes suppressed demand is broadly defined and includes also shed load. 

 

Estimating the level of suppressed demand without reliable data is a difficult undertaking 

and somewhat hypothetical exercise. There are several methods to estimate suppressed de-

mand, which may lead to different results by over- or under-estimating the actual sup-

pressed demand. 

 

Outages 

For the purpose of this model, we have defined outages as unplanned part-time non-supply 

of customers that are already connected to the electricity system due to technical failure, 

overload of the system or external reasons, such as cable theft. The prevailing situation in 

Nigeria is characterized by overloaded lines and transformers, poor quality of supply and 

insufficient reliability of supply – all aspects contributing to frequent outages. 

 

For the projection of future outages, we have assumed that outages will slowly decrease to 

the value of 3% in 2035 (i.e. an annual decrease of 2.5%). This will balance the opposed 

effect of additional connections on the network: On the one hand new connections will 

make the network more meshed, thus more stable, but connecting more remote areas will 

lead to an increased proneness to outages. 

 

Disconnected demand 

Suppressed demand, in a country with a low rate of households connected to the utility’s 

electricity system, means in the main unserved energy for those that are not connected. It 

could be also defined as the potential load that would exist in case the customer would be 

connected (e.g. in non-electrified areas). This issue is reflected in the demand forecast by 

increasing connections of customers and is therefore not dealt with under “suppressed de-

mand”.  

 

The load that could be connected and supplied but where the customer has instead decided 

to use its own separate generation is included in off-grid demand. 

 

The Consultant has finally received validated figures from TCN on suppressed demand of 

the single DisCos which are shown in Table 5-4 below. 
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Table 5-4: Validated summary of suppressed load demand data by DisCos in 2016 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Table 5-4: Validated 2016 suppressed demand per DISCO 

 
Table xxx 

5.2.4.6 Load shedding 

The term load shedding as used within this analysis refers to the controlled option to re-

duce load in order to protect the electricity power system from a blackout. It is thus distin-

guished from suppressed demand as it concerns connected customers in an amount that is 

controlled by the utilities.  

 

Load shedding could be estimated based on information about the duration, the amount or 

impact of shed load (i.e. percentage) as well as the location. We have assumed load shed-

ding to be in the amount of 10% of the energy delivered to customers. The Consultant has 

assumed that the amount of controlled load shedding will be stable in the future. 

5.2.4.7 Off-grid demand 

For the projection of off-grid demand we have reviewed the analysis of JICA from their 

Progress Report (Dec 2015) that refers to the National Renewable Energy Master Plan 

2014 and the National Renewable Energy and Energy Efficiency Policy 2015. JICA has as-

sumed that some share of installed solar and small hydro power will be used for off-grid 

supply. The current share of off-grid power demand is low compared to total computed de-

mand, but is anticipated to grow over the next years. The projection of JICA regarding the 

total power demand and annual growth in off-grid power demand is presented in the figure 

below: 

 

 

NAME OF DISCO

DISCO LOAD DEMAND FROM 

2016 FIELD  MEASURENT 

CAMPAIGN (SUM OF 11kV 

FEEDER AND 33kV FEEDER  

POINT LOADS) (MW)

 HISTORIC 

33kVPEAK LOAD 

COLLECTED IN 2016 

FROM DISCO (MW)

DISCO ESTIMATE ON-

GRID SUPPRESSED 

LOAD (MW)

 DISCO ESTIMATED OFF 

GRID SUPPRESSED 

(POTENTIAL) LOAD (MW)

TCN  COMMENT

AEDC 762.2 577.0 270.3 381.3 Validated without modification 

by AEDC  

BEDC 1,223.3 776.7 163.1 220.6 Reviewed bY BEDC

EKEDC 1,350.4 856.6 493.8 350.9 Reviewed  by EKEDC

EEDC 1,026.5 802.5 379.6 287.4 Validated by EEDC

IBEDC 1,285.9 1,119.2 183.7 279.7  Validated by IBEDC

IKEDC 1,215.6 977.2 302.8 364.5 Validated  by IKEDC

JEDC 399.2 416.3 43.7 143.0 Validated by  JEDC

KAEDCO 602.1 632.1 93.3 341.5 Validated by KAEDCO

KEDCO 708.1 513.8 186.8 224.4 Validated by KEDCO

PHEDC 948.5 884.9 130.1 229.5 Validated  by PHEDC

YOLA 279.7 304.6 34.9 364.5 Validated without correction by 

YOLA

TOTAL  ESTIMATED 

TCN DEMAND
9,801.5 7,860.9 2,282.1 3,187.3

VALIDATED SUMMARY OF SUPPRESS LOAD DEMAND DATA BY  DISCO'S IN 2016
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Figure 5-7: Projection of off-grid demand in JICA Progress Report (Dec 2015) 

 

This projection seems optimistic as it would require an ambitiously fast development of 

large capacities of renewable energy plants. The Consultant has thus considered a more re-

alistic growth rate for off-grid demand, assuming that new customers will be connected to 

off-grid systems at the same pace as customers being connected to the grid. This would 

mean that supply of customers will be equally undertaken by the grid and off-grid account-

ing for the grid development as well as remote character of some future customers. Fur-

thermore, this approach would consider that power generated from renewables will not 

only be used to supply off-grid customers, but also serve as feed-in to the grid.  

 

That said, the growth rate of off-grid connections is estimated to be 9% annually with the 

information from JICA used as a starting point in 2015. The Consultant has applied the 

same specific consumption for off-grid as on-grid customers to derive the demand. While 

some customers especially in rural areas tend to have a lower specific consumption, off-

grid supply may also include large diesel generators or higher income customers that 

choose their own supply due to unreliability of the grid system. For estimating the off-grid 

consumption per customer group, we have assumed an allocation to groups according to 

their respective share in total sales over the last years. 

5.2.5 Losses 

Different approaches can be used for the projection of losses: 

 

 Trend extrapolation of developments observed from historic losses 

 Loss reduction programs indicated by the utility, the regulator or prescribed by 

covenants of donors 

 

As a starting point for the estimation of the future development of losses of the transmis-

sion and distribution network are historic figures for the period 2010 to 2014, which are 

shown in Table 5-5 below.  
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Table 5-5: Development of network losses 

Network losses <--- Actual 

 Year  2010 2011 2012 2013 2014 

Total sent out from genera-
tion 

GWh 26,219 29,583 32,026 35,294 36,058 

Transmission losses % 8.1% 8.1% 8.1% 8.1% 8.1% 

Transmission losses GWh 1,912 2,158 2,358 2,530 2,672 

Distribution  losses % 11.0% 11.0% 10.0% 12.8% 9.3% 

Distribution losses GWh 2,463 2,779 2,731 3,870 2,870 

Total sales GWh 21,843 24,646 26,937 28,894 30,516 

Total losses (as % of genera-

tion) 
% 16.7% 16.7% 15.9% 18.1% 15.4% 

 

The amount of losses in the transmission and distribution network has been estimated dif-

ferently by the various sources of information that were available for this analysis. We 

have relied on the MYTO Model 2014 as an official source for the percentages from which 

we have calculated the amount of losses in GWh terms. It needs to be noted, that the losses 

in the table above are significantly higher than estimated in the JICA Demand Forecast. 

Nonetheless, the former seems more reasonable in a country like Nigeria.  

 

For the projection of future losses, our assumptions are based on information from MYTO 

Model 2014 and the loss reduction program of NERC. These prescribe the following loss 

reduction targets:  

 

 14.0 % in 2016 

 13.0 % in 2017 

 12.5 % in 2018 

 

These targets are ambitious, but seem realistic given the loss reduction trend observed over 

the last years.  

 

After that period, an annual loss reduction of 0.5 percentage points was assumed so that in 

2035 total losses would amount to 11.5%. While this figure is still notable, it needs to be 

considered, that initial loss reductions are easier but the pace of improving loss indicators 

slows down when achieving a certain level.   

5.2.6 Exports 

Export should be included in the demand forecast only if firm export is agreed between 

governments or utilities. As stated in the JICA Progress Report and MYTO Model 2012, 

Nigeria has been exporting an increasing amount of electricity to Niger and Benin despite 

the power deficit in the country. While exports amounted to 967 GWh in 2010, the figure 

has increased to 2,217 GWh in 2014. Our assumption for the amount of future exports is 

based on the MYTO Model 2015, where an export of 2,378 GWh per year was assumed 

for the upcoming years until 2019. In absence of any other indication (e.g. Memoranda of 

Understanding), we have kept this figure for the whole duration of the forecast. 
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5.2.7 Step loads 

The term “step loads” refers to new industrial developments, e.g. mining or large construc-

tion projects that will increase the demand in a region significantly and suddenly. Such 

projects could be included directly in the forecast to improve the quality of forecast if in-

formation is available. The Consultant has analyzed the potential for connection of such 

major spot loads to the grid. As no approved projects were found with an electricity de-

mand large enough to be included as spot loads, this figure equals zero in the model.   

5.2.8 Load factor 

The load factor is needed to derive the load forecast from the demand forecast. It is defined 

as the ratio of average load over a designated period to the peak load occurring in that pe-

riod. Our load factor assumptions are based on the figures shown in the JICA Progress Re-

port which were derived from the MYTO Model. 

 

Historic values for the load factor according to the JICA Report show an increase from 

73% in 2010 to 76% in 2014 indicating high levels of suppressed demand. From 2015 the 

load factor decreases by 0.5 percentage points until it reaches 70% in 2020. This value was 

assumed also for the rest of the forecasting period. 

5.2.9 Summary of assumptions 

Base Case Assumptions 

 

Table 5-6 shows a summary of the assumptions of the base case. 

 
Table 5-6 Summary of assumptions 
 

Assumptions   

 Parameter Unit 2014 2015 2020 2025 2030 2035 

GDP growth rate (% p.a.) 

Residential % 6.2 2.8 3.9 4.8 5.8 6.8 

Commercial % 6.7 4.7 6.2 7.7 9.2 10.7 

Industrial % 7.0 -2.2 4.8 5.8 6.8 7.8 

LNG % -1.3 -5.5 4.0 6.5 9.0 11.5 

Income elasticities 

Residential  1.02 

Commercial  0.88 

Industrial  1.3 

LNG  1.6 

Change in real tariffs (% p.a.) 

Residential % -3.0 -3.0 1.0 1.0 1.0 1.0 

Commercial  -4.0 -4.0 1.0 1.0 1.0 1.0 

Price elasticity 

Residential  -0.2 

Commercial  -0.15 
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Assumptions   

Number of residential customers 

Residential No. 6,692,601 7,310,327 
11,373,76

7 
17,701,56

0 
27,236,04

4 
41,906,03

0 

Suppressed demand 

Outages GWh 1,526 1,569 2,266 3,414 5,451 9,246 

Disconnected de-
mand 

GWh Considered in number of customers 

Load shedding 

Load shedding GWh 3,052 3,219 4,648 7,003 11,181 18,967 

Off-grid demand 

Off-grid demand GWh 267 291 456 725 1,217 2,142 

Losses network 

Network losses  % 15.4 14.0 12.5 12.4 12.2 12.1 

 

Basic assumptions in the scenario cases 

In addition to the base case scenario, a low and a high scenario are developed to account 

for possible deviations in the forecast. The variable, for which we assume modifications in 

the high and low scenarios, is related to the overall economic development expressed by 

the GDP. In the high scenario, we assume a favourable economic development and conse-

quent higher consumption by customers, which is expressed by a 40% higher growth rate 

of GDP. In the low scenario, we calculate with a little less pronounced deviation namely a 

30% lower growth rate of GDP.  

5.3 Forecast National Demand 

5.3.1 Scenarios 

Figure 5-8 and Figure 5-9 show the results of the demand and load forecast for the whole 

of Nigeria. Both figures depict the three scenario cases, first for the demand (Figure 5-8) 

and then for the peak load (Figure 5-9). Underlying data are shown in Annex 5.1. 
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Figure 5-8: National demand forecast of Nigeria 

 

Demand forecast 

From its present level in 2015 total demand is expected to increase by a factor of 5.8 to 

246,147 GWh in 2035 in the base case. This means an average annual growth rate of 9.2% 

in the base case during the observation period. The growth rate in the beginning is lower as 

population is expected to increase constantly and the average household consumption is 

expected to rise over time. Residential demand is the driving force in energy demand in Ni-

geria, showing the highest total growth.  

 

In the case of the low scenario, total demand in 2035 is expected to reach 182,621GWh, 

which means an increase by a factor of 4.3. Net demand is thus only 74% of the base case 

demand in the last year of the forecasting horizon. It can be seen, that the GDP assumption 

has only a limited impact on the overall forecast with other factors such as residential spe-

cific consumption or development of suppressed demand and load shedding play also an 

important role. The average growth rate of this scenario is estimated to be 7.6%. 

 

In the high scenario, total net demand would be 300,276 GWh in 2035 which would impli-

cate an increase by factor 7.1 and an average growth rate of 10.3%. This represents 122% 

of the base case demand. 

 

The base case average growth rate of the demand is realistic, because recent developments 

in energy demand increase cannot be simply extrapolated, especially in the light of a faster 

growing economy in the future. The future energy demand growth rates of all three scenar-

ios defined by Fichtner are well-founded. 
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Load forecast 

The load forecast shows a similar pattern to the demand development, as a uniform load 

factor was used to derive the load forecast from projected demand. 

 

Peak load in Nigeria increases by a factor of 6 from its currently estimated level of 

6,648 MW in 2015 to 40,141 MW in 2035 in the base case. This would translate into an 

average annual growth rate of 9.4% 

 

Peak load in the low scenario develops with an average growth rate of 7.8% reaching 

29,782 MW in the last year of observation.  

 

In the high scenario, peak load would increase by a factor of 7.4 and reach 48,969 MW in 

2035. This corresponds to an average growth rate of 10.5%. 

 

 

Figure 5-9: National peak load forecast for Nigeria 

5.3.2 Contribution to national demand forecast 

Figure 5-10 and Figure 5-11 show the national demand forecast disaggregated by the con-

tribution of customer categories and other sources of demand. Figure 5-10 shows the con-

tribution of each demand source as GWh, while Figure 5-11 shows the percentage share in 

total demand. It can be observed, that the residential demand is currently the main contrib-

utor to total demand. Household consumption is estimated even to enhance its role slightly. 

 

Other categories’ share is almost constant or shows a slight decrease over the observation 

period. This refers for example to losses which are supposed to decrease relatively due to 
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loss reduction programmes. Also the share of exports is decreasing as their amount is held 

constant due to absence of other indications.  

   

 

Figure 5-10: Demand forecast by customer category (total) 

 

 

Figure 5-11: Demand forecast by customer category (%) 

5.3.3 Comparison with other forecasts 

The Consultant has compared the results obtained within this study with other demand 

forecasts. A comparison between studies may not be fully straightforward due to methodo-

logical differences and different assumptions leading to different results. Nevertheless, it is 

a useful plausibility check to ensure that the projections are somewhat in line with other as-

sessments.  
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The Fichtner demand forecast was compared to three other studies, namely: 

 

 JICA demand forecast, 2015 (as indicated in their Progress Report) 

 TCN demand forecast, 2012 

 Tractebel demand forecast, 2009 (based on the global method) 

 

From Figure 5-12 and Figure 5-13 it can be seen that the deviations between the studies 

are less pronounced during the first few years, but increase significantly from 2020 on-

wards. This is in line with the fact that the quality of projections is reduced over time due 

to uncertainties and that underlying assumptions may cause higher deviations over time. 

 

The Fichtner forecast expects a similar development as the Tractebel report. While the cur-

rent actual demand is estimated to be somewhat higher than indicated by Tractebel, it is al-

most at the same level or slightly below until 2031. The last two years could not be com-

pared as Tractebel’s study period is only until 2033.  

 

Compared the JICA projection, the estimated growth rate of Fichtner is somewhat lower. 

This is partially due to the different assumptions about off-grid demand development. As 

explained in section 5.2.4.7, the Consultant sees the off-grid demand too optimistic, thus 

setting it lower in his study.  

 

TCN’s own forecast dating 2012 is in total higher than the three other forecasts, but pro-

jects a flat curve with a lower growth rate than the other studies. It could be assumed that 

this deviation is due to a different estimation of current demand which leads to higher fig-

ures.  

 

Figure 5-12: Comparison of demand forecasts 
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Figure 5-13: Comparison of load forecasts 

 

5.4 Regional and DisCo Demand 

The approach of the load forecast is disaggregated by regions, which are defined as distri-

bution areas. The best way of performing a regional forecast would be using regionally 

specific data which give an accurate picture of the current demand in all its categories. 

Thus regional surveys where developed in order to compile this data and use it in the fore-

cast.  

 

The Consultant has chosen to allocate the national demand to distribution areas in order to 

predict their future demand. As an allocation factor, the current demand of each customer 

group at distribution level was chosen, wherefrom shares of each distribution company 

have been calculated. Numbers have been derived from the MYTO Model as the most reli-

able source available.   

5.4.1 Regional allocation of customer groups 

Figure 5-14 figure shows the allocation of residential, commercial and industrial demand 

per region. The highest share of residential demand is in the Benin (18.8%), Ikeja (13.8%) 

and Enugu (13.7%) region. Commercial customers are mainly in Ibadan (21.3%), Eko 

(17.2%) and Ikeja (16.6%), while the industry is mainly in Ikeja (20.5%), Ibadan (19.5%) 

and Eko (12.3%). 
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Figure 5-14: Share of regions in demand per customer group 

 

With the residential demand being the driving force for future demand in Nigeria, regions 

with a high share of residential customers exhibit the highest growth rates of their demand.  

 

Figure 5-15 gives an overview of the distribution of the three main customer groups in 

each distribution region. Residential customers are most dominant in Kaduna, Enugu, Be-

nin and Port Harcourt. Yola, Kano and Jos are more industrial regions.  

 

  

Figure 5-15: Share of customer groups in regional demand 
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5.4.2 Regional demand projection per DisCo 

The demand projection per DisCo is shown in Figure 5-16 and Table 5-7. Overall, the de-

mand per DisCo rises according to the forecast provided by JICA with some minor adjust-

ment made by Fichtner. 

  

 

Figure 5-16: Peak demand projection per DisCo 
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Table 5-7: Peak demand projection per DisCo 

 

Details underlying the results in Table 5-7 are depicted in Annex 5.2. 

 

 

 

Year 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035

Abuja AEDC 1,414 1,425 1,450 1,490 1,543 1,612 1,697 1,797 1,914 2,050 2,204 2,379 2,576 2,797 3,044 3,318 3,623 3,961 4,336 4,750

Benin BEDC 1,607 1,703 1,818 1,953 2,109 2,232 2,370 2,523 2,692 2,877 3,045 3,227 3,423 3,634 3,861 4,011 4,168 4,333 4,506 4,687

Eko EKEDC 2,195 2,267 2,366 2,493 2,649 2,713 2,789 2,878 2,978 3,091 3,235 3,394 3,568 3,757 3,962 4,090 4,225 4,368 4,519 4,677

Enugu EEDC 1,694 1,733 1,789 1,864 1,957 2,017 2,087 2,170 2,264 2,370 2,432 2,502 2,577 2,658 2,746 2,780 2,816 2,855 2,896 2,939

Idaban IBEDC 1,749 1,870 2,017 2,193 2,401 2,565 2,751 2,959 3,192 3,450 3,694 3,960 4,251 4,567 4,912 5,165 5,435 5,720 6,023 6,343

Ikeja IKEDC 1,883 1,957 2,054 2,176 2,323 2,387 2,461 2,546 2,641 2,746 2,880 3,026 3,185 3,358 3,545 3,662 3,786 3,916 4,054 4,198

Jos JEDC 586 616 653 698 753 805 865 933 1,010 1,097 1,198 1,312 1,439 1,580 1,738 1,773 1,809 1,846 1,885 1,925

Kaduna KAEDCO 1,037 1,077 1,133 1,207 1,299 1,405 1,532 1,682 1,857 2,060 2,295 2,565 2,875 3,228 3,632 3,806 3,990 4,185 4,392 4,610

Kano KEDCO 1,119 1,142 1,174 1,217 1,269 1,312 1,363 1,421 1,487 1,561 1,657 1,764 1,882 2,012 2,154 2,289 2,435 2,592 2,762 2,945

Port Harcourt PHEDC 1,308 1,392 1,494 1,616 1,761 1,905 2,070 2,257 2,469 2,709 2,872 3,049 3,240 3,447 3,669 3,819 3,976 4,141 4,315 4,497

Yola YOLA 679 689 711 747 799 845 903 974 1,060 1,161 1,265 1,384 1,519 1,674 1,850 2,022 2,213 2,426 2,662 2,924

Total 15,271 15,870 16,660 17,653 18,863 19,798 20,887 22,140 23,564 25,172 26,778 28,561 30,535 32,713 35,112 36,734 38,476 40,345 42,349 44,496

Updated Regional Load Demand Forecast including Suppressed Demand (MW)
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6. Generation Capacity and Future Generation Candi-
dates 

Since the kick-off meeting in December 2015, TCN and other organizations step by step 

provided updated information about the given situation with regard to the existing power 

generation facilities in Nigeria. In January 2017, Fichtner and TCN agreed on a reliable 

data basis comprising 

 

 existing power generation assets and its operational availability 

 power generation assets under construction 

 power generation projects committed for realization 

 committed solar power plant candidates based on PV technology 

 power plant candidates announced by IPPs / industrial power producers 

 gas fired power plants 

 coal fired power plants 

 existing dams with hydroelectric power potential 

 wind power plants 

 nuclear power plants 

 power plant candidates proposed by Fichtner. 

 

All meanwhile available data about existing power plants as well as of plants under con-

struction and plant candidates are compiled in Annex 6.1: TRANSMISSION EXPAN-

SION PLAN - GENERATION ASSETS.  

 

The provided data are very comprehensive. Besides other information, they include  

 

 names of generation companies 

 names of power plants and number of installed generation units 

 location of plants and closest substation including voltage level of the grid 

 type of the power plant and its generation units 

 makes of the turbines (partly) 

 year of commissioning / intended year of demolition / end of service life time 

 installed (rated gross) capacity and net available capacity in peak for each genera-

tion unit  

 transformer details 

 reasons for unavailability and in some cases estimated costs for repair / recon-

struction 

 Operating hours. 

6.1 Existing Power Generation Assets 

6.1.1 General 

A first analysis of data received from the National Control Center (NCC) at Osogbo about 

installed and available power generation capacity as well as peak and off peak power gen-

eration indicated that more than 50% of the generation capacity is not available, either for 
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technical reasons / planned maintenance or due to unavailability of gas or other unplanned 

outage reasons. 

 

Based on updated and latest information provided by TCN and by generation companies, 

the installed gross capacity of existing power plants is now about 12,500 MW, of which  

 

 About 1967 MW ~ 15.7 % are Hydroelectric Power Plants (HYDRO) 

 About 8685 MW ~ 69.5 % are gas-fired Gas Turbine Power Plants 

     6749 MW (77.7%) in Open Cycle Gas Turbine Plants (GT OC) 

     1936 MW (22.3%) in Combined Cycle Gas Turbine Plants (GT CC) 

 About 1848 MW ~ 14.8 % are conventional Steam Power Plants (STEAM) 

Main characteristics of these existing generation assets with operational status for the day 

of the 27th November 2016 are compiled in Table 6-1. 

6.1.2 Age Structure of Generation Plants 

The age structure of gas turbine units (independent from real operating time over the entire 

lifetime of each generation unit) shows that many generation units already reached - or are 

facing - the end of the operational lifetime. It is obvious that most of the older gas fired 

generation units are causing more frequent planned maintenance outages and/ or long term 

outages for repair. For this reason, they should be replaced in near future or latest at the 

end of the normal service life time by modern thermal plants with high efficiency. The list-

ing shows a replacement need of up to 3000 MW within the next 5 - 10 years. Another 

2700 MW gas turbine capacity will reach end of operational lifetime within the next 15 to 

20 years. Some of the generation companies already started this necessary modernization 

process during the past 15 years and it is ongoing as announced projects under construction 

show. 

 

In case of gas turbines, the end of its operational lifetime is reached latest after more than 

200,000 hours of operation or 30 years after commercial operation date (COD).  

 

 Gas Turbines: 

 about 528 MW capacity installed in 1982 (end of lifetime since 2012) 

 about 624 MW capacity installed in 1990 (approaching end of lifetime) 

 about 2755 MW capacity installed between 2000 and 2007 (approaching 2nd 

major overhaul) 

 about 4755 MW capacity installed between 2008 and 2017 are rather new 

 

Egbin Power Plant is the only conventional steam plant using natural gas as primary en-

ergy source. The power plant has an installed generation capacity of 6 x 220 MW (in total 

1320 MW). The power plant has been built between 1985 and 1987. Under consideration 

that the normal economic live cycle of this type of power plant is usually not more than 

40 years, the power plant needs to be replaced within the coming 8 to 10 years. 

 

Another reason for a replacement of Egbin Power Plant is its low efficiency of about 30% 

only compared with an efficiency of more than 50% for modern combined cycle power 

plants. 

In case of hydro-electric plants, the operability is highly dependent on the frequency and 

intensity of maintenance works. But it shall be noted that all of them are more than 

27 years old. 



  Final Report 
 

 

 
8328P01/FICHT-19579512-v1  75 

Table 6-1 Existing Power Generation Plants and Status of Availability on 27/11/2016 (Source NCC OSOGBO) 

NCC 
No. 

NAME OF STATION 
PRIMARY  
ENERGY 

RESSOURCE 

POWER 
PLANT 
TYPE 

COMMERCIAL 
OPERATION 

DATE 

NO. OF 
UNITS 

UNIT  
CAPACITY 

[MW] 

PLANT  
CAPACITY 

[MW] 

AVAILABLE 
CAPACITY 

[MW] 

INFEED 
TO GRID  

[MW] 

OUTAGE DUE 
TO GAS CON-

STRAINTS 
[MW] 

OUTAGE DUE TO 
REPAIR / 

MAINTE-NANCE 
[MW] 

1 KAINJI - G7-10 HYDRO HYDRO 1978 4 80 320 160 160  160 

1 KAINJI - G5-6 HYDRO HYDRO 1968 2 120 240    240 

1 KAINJI - G11-12 HYDRO HYDRO 1976 2 100 200 100 100  100 

2 JEBBA HYDRO HYDRO 1983-88 6 101 607 506 475  95 

3 SHIRORO HYDRO HYDRO 1990 4 150 600 450 450  150 

4 EGBIN GAS STEAM 1985-1987 6 220 1320 880 380 440 150 

5 SAPELE GAS STEAM 1990 6 88 528 88 63  150 

6 DELTA II - GT3-8 GAS GT OC 2002 6 24 143 95 60 24 48 

6 DELTA III - GT9-14 GAS GT OC 2005 6 24 143 119 80 24 24 

6 DELTA IV - GT15-20 GAS GT OC 1990 6 99 594 297 160 99 297 

7 AFAM IV - GT13-18 GAS GT OC 1982 6 88 528    528 

7 AFAM V - GT19-20 GAS GT OC 2002 2 138 276    276 

8 GEREGU FGN 1 GAS GT OC 2007 3 138 414 414 145 276  

9 OMOTOSHO I GAS GT OC 2007 8 42 335 335 108 209  

10 OLORUNSOGO I GAS GT OC 2007 8 42 335 293 140 84 42 

11 GEREGU NIPP 1 GAS GT OC 2013 3 148 444 444 145 290  

12 SAPELE OGORODE 1 GAS GT OC 2011 4 113 454 113 110  340 

13 ALAOJI - NIPP GAS GT OC 2013-14 4 120 480 240 115 120 240 

14 OLORUNSOGO II GAS GT CC 2011 4 126 504 504  504  

14 OLORUNSOGO II STEAM GT CC 2012 2 127 254 127  127 127 

15 OMOTOSHO II GAS GT OC 2012 4 126 505 505 112 379  

16 CALABAR / ODUKPANI GAS GT OC 2015 5 113 565 113 116  452 

17 IHOVBOR (EYAEN) GAS GT OC 2013-14 4 113 452 339 107 226 113 

18 OKPAI IPP GAS GT CC 2005 2 150 300 300 284   

18 OKPAI IPP STEAM GT CC 2005 1 150 150 150 142   

19 AFAM VI - ST1 STEAM GT CC 2005 1 230 230 230  230  

19 AFAM VI - GT11-13 GAS GT CC 2009 3 166 498 498 302 166  

20 IBOM 1 GAS GT OC 2009 1 42 42    42 

20 IBOM 1 GAS GT OC 2016 1 40 40 40  40  

20 IBOM 1 GAS GT OC 2010 1 114 114 114  114  

22 EBUTE BARGE GAS GT OC 2002 9 31 279     

23 OMOKU IPP GAS GT OC 2006 6 25 150 75 51  75 

24 TRANS-AMADI IPP GAS GT OC 2010 4 25 100 75  75 25 

25 RIVERS IPP GAS GT OC 2012 1 191 191 191  160  

26 GBARAIN - GT2  NIPP GAS GT OC 2016 1 113 113 113  112  

28 PARAS ENERGY GAS GT OC  6 9 52 45 45 9  

 TOTAL      12,500 7,954 3,850 3,708 3,674 
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6.1.3 Availability of existing Generation Capacities 

As Table 6-1 gives information about availability as well as about unplanned / planned 

outages for maintenance or other reasons of these plants, it is obvious that on the day of 

27th November 

 

 about 7953 MW ~ 63.6% of the total installed capacity is in the status of being 

theoretically available.  

 about 3850 MW ~ 30.8% of the total installed capacity - or 48.4% of the available 

capacity - could be used for power evacuation only About 3674 MW ~ 29.4% of 

the total installed capacity was out for maintenance / repair (long term as well as 

short term). 

 about 3708 MW ~ 29.7% of the total installed capacity were not available due to 

gas constraints / vandalism in fuel supply structures About 1267 MW ~ 10.1% of 

the total installed capacity were out or had reduced infeed capacity for other rea-

sons 

The above shows the urgent need for improvement of existing assets with regard to  

 

 vandalism and limited availability of gas 

 quality of maintenance / availability of spare parts 

 age structure of plants (availability of old plants is lower due to more frequent 

outages caused by material stress or missing spare parts) 

 fuel price (much too low) and fuel availability (much too low) 

 

The low fuel price results in the preferred installation of cheaper GTOC units, but  

 

 GTOC have about 40% lower efficiency than GTCC 

 GTCC have about 50% higher power output with the same amount of fuel 

 

Table 6-2 shows the installed (gross) and available (net) capacity of existing generation 

plants as well as peak / off-peak infeed capacity and generated / evacuated energy of these 

plants as recorded by NCC for the day 28th November 2016. This is understood as typical 

screenshot of the power generation situation in Nigeria in 2016.  

 

Table 6-2 as well confirms the given situation as shown and explained in Table 6-1 with 

regard to installed, available and real used generation capacity. The net evacuated energy 

of each plant is used for calculation of the daily average capacity used of the plant, this be-

ing about 28.4% of total installed capacity only.  
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Table 6-2 Breakdown of installed gross and net available capacity versus real peak & off-peak generation capacity 

 

CAPACITY GENERATION ENERGY NET ENERGY 

INSTALLED AVAILABLE PEAK OFF-PEAK GENERATED EVACUATED 

gross net 28/11/2016 28/11/2016 28/11/2016 28/11/2016 28/11/2016 28/11/2016 

 STATION TURBINE [MW] [MW] [MW] [MW] [MWh/d] [MWh/h] [MWh/d] [MWh/h] 

1 KAINJI HYDRO 760 600 313 312 7501 313 7484 312 

2 JEBBA HYDRO 607 475 473 383 9494 396 9481 395 

3 SHIRORO HYDRO 600 600 450 365 10534 439 10506 438 

4 EGBIN STEAM 1320 1100 337 329 7793 325 7279 303 

5 SAPELE STEAM 528 0 63 64 1352 56 1304 54 

6 DELTA GAS 879 832 320 320 7490 312 7341 306 

7 AFAM IV-V GAS 804 0 0 0 0 0 0 0 

8 GEREGU GAS GAS 414 414 145 61 2807 117 2787 116 

9 OMOTOSHO GAS GAS 335 335 109 106 2455 102 2434 101 

10 OLORUNSOGO GAS GAS 335 335 138 131 3111 130 3081 128 

11 GEREGU NIPP GAS 444 444 145 104 2970 124 2955 123 

12 SAPELE NIPP GAS 454 454 110 105 2611 109 2598 108 

13 ALAOJI NIPP GAS 480 240 115 61 2321 97 2310 96 

14 OLORUNSOGO NIPP GAS 758 631 0 0 0 0 0 0 

15 OMOTOSHO NIPP GAS 505 505 112 93 2378 99 2369 99 

16 ODUKPANI  NIPP GAS 565 120 116 116 2665 111 2638 110 

17 IHOVBOR NIPP GAS 452 226 107 108 2550 106 2528 105 

18 OKPAI GAS 450 450 427 420 10089 420 9882 412 

19 AFAM VI GAS 728 727 302 301 7251 302 7159 298 

20 IBOM POWER GAS 196 0 0 0 0 0 0 0 

22 AES EBUTE BARGE GAS 279 0 0 0 0 0 0 0 

23 OMOKU GAS 150 75 51 52 1191 50 1153 48 

24 TRANS AMADI GAS 100 75 0 0 0 0 0 0 

25 RIVERS IPP (GAS) 191 160 0 0 0 0 0 0 

26 GBARAIN GAS 113 113 0 0 0 0 0 0 

28 PARAS ENERGY GAS 52 52 43 43 991 41 986 41 

 TOTAL  12500 8964 3877 3473 86560 3607 85289 3554 
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6.1.4 Energy Balance of gas fired Power Plants 

A further indication of the given situation in the Nigerian power business is shown in Ta-

ble 6-3 by the energy balance for gas fired power plants in the year 2015 as example. 

 

Table 6-3 Energy Balance of Gas fired Power Plants in 2015 

 
Quantity of Gas 

Consumed 
Energy  

Sent Out 
Net Energy Effi-

ciency 
Net Heat 

Rate 
Average 

operation 

 [SCF] [GJ] [MWhe] [kWhe/kWhth] [MJ/kWhe] [h/year] 

EGBIN 53,965,156,491 59,612,264 5,192,951 0.31 11.479 3934 

DELTA 35,372,927,009 39,074,477 2,761,016 0.25 14.152 3140 

SAPELE 7,632,762,897 8,431,483 550,937 0.24 15.304 1043 

SAPELE NIPP 8,448,997,178 9,333,131 919,606 0.35 10.149 2026 

AFAM VI (GTCC) 23,935,446,666 26,440,138 2,991,284 0.41 8.839 4109 

OMOTOSHO GAS 16,588,767,738 18,324,676 1,448,663 0.28 12.649 4325 

OMOTOSHO NIPP 15,160,500,000 16,746,949 1,089,840 0.23 15.366 2156 

GEREGU GAS 11,748,628,000 12,978,047 1,165,646 0.32 11.134 2816 

GEREGU NIPP 1,246,166,000 13,546,557 1,165,646 0.31 11.622 2625 

IBOM 6,223,319,000 6,874,549 510,565 0.27 13.465 2606 

OKPAI (GTCC) 19,868,522,319 21,947,636 2,604,661 0.43 8.426 5788 

IHOVBOR NIPP 12,461,912,480 13,765,972 1,106,267 0.29 12.444 2447 

OLORUNSOGO GAS 31,984,785,036 35,331,788 1,522,245 0.16 23.210 4544 

OLORUNSOGO NIPP 
(GTCC) 

13,414,042,652 14,817,736 1,113,488 0.27 13.307 1469 

 

The above table shows that none of the plants is operating in continuous base load over the 

year. The average utilization factor is about 0.35.  

 

Under ideal operating conditions - without overhaul or other planned / unplanned outages - 

a utilization factor (load factor) of up to 0.95 is possible for modern open / combined cycle 

gas turbine plants.  

 

An annual load factor of about 0.85 is assumed to be achievable as average over the whole 

lifetime under consideration of frequent and regular maintenance stops according to manu-

facturers’ recommendations and under consideration of unrestricted fuel availability (no 

vandalism or other reason for shortages of gas supply).  

 

Under ideal operating conditions (ISO), modern Open Cycle Gas Turbine Plants have an 

electrical efficiency of up to 35 - 39%. As this is highly dependent on the local ambient air 

temperature, about 33 - 36% should be considered for given climate conditions in Nigeria. 

 

Modern Combined Cycle Gas Turbine Plants can achieve energy efficiencies of up to 60% 

(ISO conditions), which result in efficiencies of 50 - 55% under climate conditions in Ni-

geria.  

 

The Sapele NIPP plant (GTOC) has high energy efficiency although operating only 2000 

hours in 2015 only. It can be seen that it was mainly used in base load during this period.  

 

The low energy efficiency of the Olorunsogo NIPP plant (GTCC) is resulting from short 

operating periods at part load only.  
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As the two combined cycle plants in Afam VI and Okpai show energy efficiencies of 41 - 

43% for 2015, these plants were used in part load operation only.  

 

The two conventional steam power plants of Egbin and Sapele have energy efficiencies of 

24 to 31% only, although 39 to 41% should be achievable for this kind of technology.  

 

As unavailability of existing generation capacity in a range of up to 70%, this is a critical 

issue for the Nigerian energy sector, priority of improvement activities shall be set in a re-

duction of unavailability due to vandalism, maintenance, overhaul and repair down to a fu-

ture rate of 20 to 30%. By this, additional usable generation capacity in a range of up to 

4900 MW can be achieved without installation of new capacities.  

 

The age structure and poor utilization factor of existing generation units as well as the con-

tinuously increasing power demand result in the need for  

 

 installation of further generation capacity 

 improvement of fuel supply reliability and capacity in parallel to further diversifi-

cation with regard to utilization of primary energy resources 

 improvement of maintenance / repair processes at existing facilities  

6.1.5 History of power Generation in Hydro-electric Plants 

Monthly Energy Generated (GWh) and Monthly Maximum Power Output (MW) data were 

collected from Kainji, Jebba and Shiroro Hydropower Stations respectively. The data cov-

ered year 2010 to 2014. The analysis of these data is presented below.  

6.1.5.1 Kainji Hydro-electric Plant 

A summary of monthly energy generated at Kainji hydro-electric plant between 2010 and 

2014 is presented in below Table 6-4. 

 

Table 6-4 Generation History of Kainji Hydro-electric Plant 

 Units 2010 2011 2012 2013 2014 

January GWh 294.193 237.821 194.858 105.417 0 

February GWh 261.319 198.463 195.371 95.154 30.583 

March GWh 256.710 183.061 167.527 104.020 89.890 

April GWh 204.302 199.059 135.004 99.742 77.638 

May GWh 123.655 128.825 91.707 78.525 103.564 

June GWh 180.218 117.905 56.794 38.425 64.070 

July GWh 114.599 66.233 66.364 38.653 45.162 

August GWh 118.285 5.866 58.046 81.214 83.615 

September GWh 154.760 142.392 120.880 98.492 32.859 

October GWh 176.972 127.492 117.639 98.492 84.705 

November GWh 179.127 112.362 58.874 73.930 71.764 

December GWh 236.851 196.780 129.291 46.184 50.065 

Total GWh 2300.991 1716.260 1392.360 958.248 733.916 
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The table shows the continuous decrease of generated and evacuated power from 2010 to 

2014. This is resulting from a continuous decrease of available / operating generating ca-

pacity in this time period, as the Table 6-5 shows: 

 

Table 6-5 Generation History of Kainji Hydro-electric Plant (Maximum Monthly Power Output) 

 Units 2010 2011 2012 2013 2014 

January MW 532.30 477.40 454.80 258.70 0.00 

February MW 532.40 480.00 462.80 220.00 74.10 

March MW 464.00 445.60 377.50 220.00 165.70 

April MW 437.10 443.00 344.70 216.00 154.30 

May MW 315.60 291.30 281.90 180.00 241.90 

June MW 452.30 382.30 205.30 100.00 159.30 

July MW 288.40 363.90 212.30 100.00 127.10 

August MW 332.80 267.10 172.50 186.80 223.90 

September MW 384.00 334.70 309.30 213.30 98.00 

October MW 370.00 351.60 339.30 126.50 185.80 

November MW 370.00 321.30 142.90 119.30 152.00 

December MW 471.70 427.30 241.30 104.70 96.800 

Average MW 412.55 382.13 295.38 170.44 139.91 

 

There is a need to check reasons for the continuously decreasing peak capacity. This may 

result from the varying amount of river water. But this may not be the only reason. In case 

of technical reasons, availability of existing generation units shall be improved by better 

quality of maintenance. The low load factor is resulting from operation in base load and 

peak load, whereas other plants are running in base load. 

6.1.5.2 Jebba Hydro-electric Plant 

A summary of monthly energy generated at Jebba hydro-electric plant between 2010 and 

2014 is presented in below Table 6-6. 

 

Table 6-6 Generation History of Jebba Hydro-electric Plant 

 Units 2010 2011 2012 2013 2014 

January GWh 242.25 252.03 185.13 213.10 275.53 

February GWh 216.48 217.04 177.50 204.86 213.87 

March GWh 195.76 238.57 163.07 250.11 222.43 

April GWh 197.67 276.70 139.77 238.16 181.77 

May GWh 258.33 229.15 114.90 249.18 194.82 

June GWh 178.20 202.42 117.06 220.83 191.69 

July GWh 141.93 132.93 157.65 209.72 209.72 

August GWh 211.77 136.56 244.46 98.11 129.05 

September GWh 222.95 220.19 274.38 220.49 220.49 

October GWh 297.42 290.40 275.27 264.76 264.76 

November GWh 298.53 200.42 284.12 248.18 212.11 

December GWh 232.45 170.92 265.02 239.99 216.78 

Total GWh 2693.74 2567.34 2398.33 2657.48 2532.99 

 

The table shows the impact of reduced generation in 2012 which may result from reduced 

availability of water in this year. Table 6-7 confirms the continuous technical availability 
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of generation units. Jebba HPP is used as base load plant and has a higher load factor for 

this reason. 

 

Table 6-7 Generation History of Jebba Hydro-electric Plant (Maximum Monthly Power Output) 

 Units 2010 2011 2012 2013 2014 

January MW 463.40 419.80 468.10 395.20 446.70 

February MW 405.40 424.20 430.50 375.50 368.90 

March MW 420.90 366.90 382.50 381.70 423.30 

April MW 471.70 453.10 372.30 379.20 366.70 

May MW 438.50 428.20 289.20 385.60 475.00 

June MW 386.80 379.20 382.30 382.20 393.10 

July MW 403.30 387.50 385.60 376.30 382.30 

August MW 428.70 407.40 378.00 385.60 435.20 

September MW 401.70 465.90 482.00 386.80 459.20 

October MW 481.70 475.80 474.70 367.80 447.90 

November MW 481.90 479.90 470.80 382.60 402.00 

December MW 398.00 477.80 457.10 378.20 383.600 

Average MW 431.83 430.48 414.43 381.39 415.33 

 

6.1.5.3 Shiroro Hydro-electric Plant 

A summary of monthly energy generated at Shiroro hydro-electric plant between 2010 and 

2014 is presented in below Table 6-8. 

 

Table 6-8 Generation History of Shiroro Hydro-electric Plant 

 Units 2010 2011 2012 2013 2014 

January GWh 212.457 195.144 190.370 200.979 211.079 

February GWh 205.529 140.107 170.702 156.644 186.574 

March GWh 195.863 290.268 127.226 196.472 114.596 

April GWh 160.178 250.555 33.134 197.070 63.738 

May GWh 61.683 157.038 32.727 117.140 116.495 

June GWh 213.894 92.014 221.036 89.193 107.506 

July GWh 258.360 159.399 245.309 217.242 169.170 

August GWh 265.433 208.096 378.427 282.996 225.282 

September GWh 271.054 225.210 398.592 288.302 277.757 

October GWh 196.372 261.519 383.863 294.045 216.659 

November GWh 186.732 193.951 236.836 227.274 183.740 

December GWh 193.561 200.692 246.408 217.648 205.409 

Total GWh 2421.120 2373.990 2664.630 2485.010 2078.010 

 

The table shows the impact of reduced generation in 2010 and 2014 which may result from 

reduced availability of water in this year. Table 6-9 confirms the continuous technical 

availability of generation units: 
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Table 6-9 Generation History of Shiroro Hydro-electric Plant (Maximum Monthly Power Output) 

 Units 2010 2011 2012 2013 2014 

January MW 450.0 295.2 304.8 558.6 330.0 

February MW 444.8 295.0 295.0 485.0 450.0 

March MW 375.0 450.0 498.4 594.0 435.0 

April MW 321.4 435.0 595.0 540.0 535.7 

May MW 445.2 348.4 396.8 550.0 450.0 

June MW 435.0 315.0 580.0 445.0 450.0 

July MW 450.0 338.7 532.3 375.0 430.6 

August MW 450.0 445.2 571.0 435.5 425.8 

September MW 445.0 450.0 595.0 445.0 440.2 

October MW 266.1 445.2 595.2 450.0 372.6 

November MW 300.0 445.8 440.0 356.9 450.0 

December MW 300.0 450.0 566.1 311.5 503.2 

Average MW 390.2 392.8 497.5 462.2 439.4 

 

6.1.6 Estimation of Net Energy Infeed to Grid 

Estimation of the annual net energy infeed to the grid by existing generation assets is based 

on  

 

 current level of annual net generation (infeed to grid) of each plant / unit 

 assumptions about future availability of existing assets, which are currently under 

repair or in maintenance 

 assumption of unrestricted availability of fuel (no shortage due to vandalism or 

size of transmission / distribution pipelines) 

 load factors / utilization factors according to modern standards are achievable due 

to improved maintenance / repair management / implementation 

 

For Kainji, Jebba and Shiroro HPPs average annual energy production has been calculated 

on the basis of information included in TCN’s annual reports, as shown in Table 6-10. Be-

cause of outage of generation units at Kainji HPP in recent years the generation figures of 

the years 2007 to 2010 only have been considered for calculation of the average genera-

tion. 

 

Table 6-10: Generation History of Kainji, Jebba and Shiroro HPPs 

  Annual Energy Generation [GWh] 
 

 
Installed 
Capacity 

[MW] 
2007 2008 2009 2010 2011 2012 2013 2014 2015 

Average 
Annual 

Plant 
Factor 

* 

Kainji 760 2786 2701 2511 2300 1716 1392 958 733 1504 **2575 0.39 

Jebba 606 2726 2776 2679 2694 2567 2398 2657 2533 2199 2581      0.49 

Shiroro 600 2243 1960 2278 2421 2374 2664 2485 2078 1833 2260 0.43 

* Utilization Factor     ** Only 2007 to 2010 figures considered 

 

Annex 6.2 gives an overview of the development of future annual total energy infeed into 

the grid as well as infeed by each plant. 
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6.2 Power Plants under Construction 

Table 6-11 shows the generation assets currently under construction and which will be 

ready for operation within the next 4 years. 

 

Table 6-11 Power Plants under Construction in 2017 

NAME OF STATION 
PRIMARY EN-

ERGY 
RESSOURCE 

POWER 
PLANT 
TYPE 

COMMERCIAL 
OPERATION 

DATE 

NO. 
OF 

UNITS 

UNIT CA-
PACITY 

(MW) 

PLANT CA-
PACITY 

(MW) 

ALAOJI 2+ NIPP STEAM GTCC 2021 1 285 285 

GBARAIN / UBIE 1 GAS GTOC 2017 1 113 113 

SAPELE ROT GAS GTOC 2018 2 150 300 

EGBEMA 1 NIPP GAS GTOC 2018 3 113 339 

KADUNA IPP GAS GTOC 2018 1 215 215 

OMOKU NIPP GAS GTOC 2018 2 113 226 

GURARA HYDRO HYDRO 2017 2 15 30 

TOTAL      1508 

 

Another 39 MW Hydroelectric Power Unit is expected to be ready for operation by 2018. 

This plant will be located in DADIN KOWA. 

 

Again, most of the new generation units (79%) will be open cycle gas turbines. Alaoji 2+ 

forms the completion of the Alaoji plant to a combined cycle power plant. The small sized 

Gurara plant is the only hydro-electric plant under construction. 

6.3 Future Generation Projects 

Several projects initiated by different generation companies are coming up. Besides NIPP, 

many other companies (IPPs as well as industry) are announcing their interest in building, 

owning and operation of newly designed or refurbished power plants.  

 

The below listed power plant candidates have been agreed with TCN as being the most re-

liable projects to be considered for the time period until 2037. As most of the candidate 

plants are based on gas turbine technology, it is assumed that sufficient gas amount will be 

available for 

 

 Existing gas fired power plants => increase of utilization factor 

 New gas fired gas turbine based power plants (GTOC as well as GTCC) 

 

A second basic requirement is given by financing limitations. For this reason, the annual 

increase of new generation capacity for gas-fired and hydro-electric power plants is limited 

to 1000 - 1500 MW per year.  

 

Besides costs for construction of generation units, the complete supply chain requires 

funds for 

 

 Expansion of the gas supply system (transmission and distribution) 

 Expansion of transmission and distribution systems for power evacuation 
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6.3.1 Process of Project Development and Licensing 

A generation developer has to carry out various studies and has to reach various agree-

ments before being able to start with construction process: 

 

 evacuation Studies 

 EIA Studies 

 grid connection agreement 

 transmission project agreement 

 cooperation agreement 

 ancillary services agreement 

 NERC License 

 PPA agreement.  

 

As a precondition, all new IPPs need a license from the Nigerian Electricity Regulatory 

Commission (NERC). The homepage of NERC shows a large number of licensees. How-

ever, it is not certain that all these licensees will finally be permitted to implement their in-

tended generation projects. 

6.3.2 Basic Considerations with regard to Selected Technology 
and Location of new Generation Facilities 

First priority should be the utilization of existing power plants for refurbishment of exist-

ing assets, replacement of existing assets after expiry of lifetime and expansion of genera-

tion capacity at these locations. As most of the existing power plants using gas turbine 

technology are of open cycle design, the possibilities for conversion to combined cycle 

plants should be checked and implemented. This is an already ongoing process, which has 

to be continued in view of optimization of fuel utilization, increase of plant availability and 

reduction of expenditures for repair. 

 

In a second step, new generation plants shall be implemented at new locations, considering 

the following technologies: 

 

1. Gas fired Combined Cycle Power Plants 

2. Coal fired Conventional Power Plants 

3. Hydro-electric Power Plants, as only 26% of potential  is developed 

4. Photovoltaic Power Plants 

 

It has to be noted that the duration of the whole implementation process between first idea 

and start of operation is highly depended on the selected technology. In case of thermal 

power plants duration of 4 to 7 years has to be considered. In case of hydro-electric power 

plants, the duration is between 5 to 10 years. 

 

New locations highly depend on the given infrastructure with regard to 

 

 size of the proposed site is sufficient for possible future expansion of generation 

capacity 

 Check of site conditions (soil, street connections, existing burdens on the ecosys-

tem and on population, etc.) 
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 location and voltage level of possible grid connection substation and distance to 

the proposed site 

 location of gas transmission substations and capacity of the transmission pipeline 

 expansion of the existing gas pipeline transmission system including interconnec-

tion to gas transmission systems of countries in the North 

 re-activation of existing coal mines for purposes of power generation including 

 check of large sized rivers for suitability of coal transport and as resource for 

utilization as cooling water 

 check of large sized roads and railway systems for suitability of coal 

transport 

 check of potential of natural resources for suitability of utilization for hydro-elec-

tric power generation 

 check of potential of natural resources for solar power generation 

6.3.3 Gas Turbine based Power Plants 

6.3.3.1 Conversion of open cycle to combined cycle power plants 

Open cycle gas turbine (GTOC) power plants use fuel for heating of compressed air, which 

is utilized in a turbine for power generation. The hot exhaust gases are emitted to the envi-

ronment without further use of the containing energy in form of heat and thrust.  

 

The purpose of combined cycle (GTCC) power plants is to utilize this –wasted - energy 

from the hot gas turbine exhausts for steam generation in a downstream heat recovery 

steam generator (HRSG). This steam can then be further used for power generation in a 

steam turbine process by expanding the steam.  

 

By that, the total electrical generation capacity of a GTCC power plant is made up from 

  

 the power output of gas turbines  

and of  

 the steam turbine without the need of further fuel. 

6.3.3.2 Development of Gas Turbine Technology 

Table 6-12 shows the development of gas turbine technology in the time period between 

2001 and 2017 on the basis of some typical GT models. The effect of conversion of open 

cycle gas turbines to combined cycle gas turbines is demonstration for some of them in Ta-

ble 6-13. All data are shown for ISO Conditions at 15°C and sea level. 

 

The development towards larger gas turbine sizes and improved unit efficiencies results in 

the limitation of possibilities for extension of gas turbine lifetime after design life expiry.  
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Table 6-12 Development of gas turbine technology between 2001 and 2017 

GT model Capacity OC Improvement Efficiency OC Improvement 

GE Frame 6B.03 44 MW + 11.0% 33.5% + 5.0% 

GE Frame 6F.03 82 MW + 17.0% 36.0% + 5.5% 

GE Frame 9E.04 145 MW + 17.5% 37.0% + 9.4% 

GE Frame 9F.04 281 MW + 15.6% 38.6% + 6.0% 

GE/Alstom GT13E2 203 MW + 23.0% 38.0% + 6.4% 

Siemens SGT-800 50 MW + 17.4% 38.3% + 3.5% 

Siemens SGT5-2000E 187 MW + 19.1% 36.2% + 5.2% 

Siemens SGT5-4000F 307 MW + 15.4% 40.0% + 3.6% 

 

Table 6-13 Improvement potential of conversion from OC to CC 

Plant Configuration  
2 + 2 + 1 *) 

Capacity CC Efficiency CC 
Improvement 

OC to CC 
Improvement 

OC to CC 

GE Frame 9E.04 433.8 MW 54.9% + 150.0 MW + 48.3% 

GE Frame 9F.04 872.3 MW 59.8% + 315.8 MW + 54.9% 

GE/Alstom GT13E2 588.9 MW 55.2% + 193.4 MW + 45.2% 

Siemens SGT5-2000E 551.0 MW 53.3% + 177.0 MW + 47.2% 

Siemens SGT5-4000F 950.0 MW 59.7% + 320.0 MW + 49.2% 

*) 2 gas turbines + 2 heat recovery steam generators + 1 steam turbine 

 

The new gas turbine generation based on H-Class technology can achieve efficiencies of  

> 60% @ ISO Conditions for combined cycle configurations. 

6.3.3.3 Development of the Gas Transmission System 

The majority of existing gas fired power plants is located in the south of Nigeria, having a 

well developed gas transmission and distribution system. Although the system itself is 

highly affected by vandalism and although the supply capacity in several lines is limited 

due to the size of the pipelines and due to a cap in the supply quantity, most of the new 

plants under construction as well as most of the project candidates are located in this re-

gion.  

 

In order to overcome this critical component in the Nigerian power business, which is indi-

rectly resulting in a concentration of electrical transmission capacity in this region as well, 

the Government of Nigeria initiated the development of an expansion plan for electrical 

and gas transmission systems. As a part of this expansion plan, new gas transmission pipe-

lines shall be foreseen for gas supply to the central and northern regions of Nigeria. 

 

Figure 6-1 shows the proposed and ongoing expansion plan for the gas transmission sys-

tem towards the centre of Nigeria including the size of the pipelines. In addition, it is in-

tended to connect the system to countries north of Nigeria. The schematic already shows 

some of the locations for proposed new gas fired power plants. 
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Figure 6-1: Schematic with existing and proposed Gas Transmission Pipelines (Source: TCN)
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6.3.4 Coal Fired Power Plants 

Nigeria still holds large coal reserves, estimated to be at least 2 billion metric tons. Coal mines are 

located in Enugu State, Kogi State, Delta State, Anambra State, Benue State and Gombe State. In 

2010, the Nigerian government placed a high priority on utilizing coal resources to increase Nige-

ria’s electricity generating capacity. Nigeria’s goal is to revitalize the coal mining industry and ex-

pand power generation by attracting companies to develop these large coal resources and construct 

coal-fired generating plants that will connect to the country’s electrical distribution grid.  

 

The design lifetime of coal fired power plants is about 30 years, but life time can easily be extended 

up to 40 years of operation.  

 

The working availability (energy availability) of a modern large sized hard coal fired power plant can 

be up to 86%, means 7533 full load operating hours of the plant. Due to proper maintenance and 

operation regime, the real availability is expected to be even higher. Manufacturers guarantee an 

average time availability of 90% and give 6% annual average planned outages for maintenance works 

in case of proper execution according to manufacturers recommendations. For coal fired power plant 

candidates, a utilization factor = annual load factor of about 0.85 is assumed in the energy balance, 

see Annex 6.2.  

 

The development of coal fired power plant technology can easily be demonstrated by the diagram 

of Figure 6-2, showing the increase of net plant efficiency over the timeline with increasing live 

steam parameters.  

 

 

Figure 6-2: Development of coal fired Power Plant Technology 
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At climate conditions given in Nigeria, the net power plant efficiencies can be achieved for typical 

660 MW plant size, see Table 6-14. 

 

Table 6-14 Typical Performance Parameters of recent Coal fired Power Plants 

 Unit SC *) USC *) SC *) USC *) 

Capacity rating, gross MWe 660.0 660.0 660.0 660.0 

Capacity rating, net MWe 629.6 631.3 605.0 606.6 

Main fuel  - bituminous hard coal local lignite 

El. efficiency, gross - 43.3% 45.5% 41.9 44.1% 

El. efficiency, net - 41.3% 43.5% 38.5 40.5% 

Total required area of plant site ha 8.7 8.4 10.5 10.0 

*) SC = supercritical; USC = ultra-supercritical 

 

With increasing and more expensive steel materials, the boiler sizes increased as well.  

 

Table 6-15 and Table 6-16 show references of most recent hard coal and lignite fired power plants 

for some of the international market players (manufacturers of steam generators and steam tur-

bines). Dependent from the location of the plant, either USC or SC steam parameters are selected. 

 

Table 6-15 References for recent hard coal fired Power Plants 

MANUFACTURER 
PLANT NAME / 

LOCATION 
YEAR CAPACITY SC / USC 

Shanghai Electric China, Quang Ninh 2006 4 x 300 MW SC 

 India, Rosa TPP 2008 4 x 300 MW SC 

 India, Tilaiya 2015 12 x 660 MW SC 

 India, Sasan 2012 6 x 660 MW SC 

 China, Guangdong 2013 2 x 600 MW SC 

GE / Alstom Germany, Karlsruhe 8 2014 1 x 912 MW USC 

 Turkey, CNEIC 2016 2 x 660 MW USC 

 India, Mouda II 2016 2 x 660 MW SC 

 Malaysia, Tanjung Bin 4 2016 1 x 660 MW USC 

 India, Barh II 2015 2 x 660 MW SC 

 Netherlands, Eemshaven 2015 4 x 820 MW USC 

MHPSE Germany, Wilhelmshaven 2008 1 x 790 MW USC 

 South Africa, Kusile 2008 6 x 800 MW SC 

 Poland, Kozienice 2012 1 x 1075 MW USC 

 

Table 6-16 References for recent lignite fired Power Plants 

MANUFACTURER 
PLANT NAME / 
LOCATION 

YEAR CAPACITY SC / USC 

GE (Alstom)  Sostanj, Slovenia  2015 1 x 600 MW USC 

 Ledvice, Czech Rep.  2016 1 x 660 MW USC 

 Neurath, Germany  2012 2 x 1100 MW USC 

 Belchatow, Poland  2011 1 x 858 MW SC 

MHPSE  Turow, Poland  2014 1 x 496 MW USC 

 Ptolemais, Greece  2013 1 x 660 MW USC 

 Boxberg, Germany  2005 1 x 670 MW USC 

 Neurath, Germany  2003 2 x 1100 MW USC 
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6.3.5 Generation Expansion Plan 

6.3.5.1 General 

In 2016 a detailed data collection and analysis was carried out by TCN and the Consultant regard-

ing the future generation development.  

 

As mentioned in Section 6.3.1 “Process of Project Development and Licensing”, a generation de-

veloper will have to carry out various studies and will have to reach various agreements before be-

ing able to start with the construction process. Based on the available information on state of pre-

paratory works, a scenario of future generation development has been identified. 

At a workshop in January 2017 agreement was reached on a generation development plan for con-

sideration in the network calculations and Transmission Expansion Plan. 

 

In the course of 2017 TCN carried out a review of the generation development plan and submitted a 

revised plan end of August 2017 for consideration in the Final Report. This is shown in Annex 6.1. 

6.3.5.2 Power Plants to be commissioned until 2020 

Table 6-17shows the new power plants which will be commissioned until 2020. The gas fired 

power plants are under construction.  Regarding the PV power plants, it is expected that their con-

struction will start soon. 
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Table 6-17 Power Plants to be commissioned until 2020 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

6.3.5.3 Power Plants Committed for Implementation after 2020 

Besides the above projects with generation plants / generation units under construction, further pro-

jects are in a status of being committed for implementation. Most feasible projects are listed in Ta-

ble 6-18 for the time period 2021 to 2025, in   

 

NAME OF STATION

PRIMARY 

ENERGY 

RESSOURCE

COMMERCIAL 

OPERATION 

DATE

NO. OF 

UNITS

GROSS 

UNIT 

CAPACITY

(MW)

GROSS 

PLANT 

CAPACITY

(MW)

GBARAIN / UBIE I GAS 2017 1 113 113

GURARA HYDRO 2017 2 15 30

EGBEMA I - NIPP GAS 2018 1 113 113

OMOKU - NIPP GAS 2018 1 113 113

MABON - DADIN KOWA HYDRO 2018 1 39 39

AZURA GAS 2018 3 150 450

AFAM III GAS 2018 8 30 240

NOVA SOLAR PV 2018 100

NOVA SCOTIA POWER PV 2018 80

EGBEMA I - NIPP GAS 2019 1 113 113

EGBEMA I - NIPP GAS 2019 1 113 113

KADUNA IPP GAS 2019 1 215 215

OMOKU - NIPP GAS 2019 1 113 113

KASHIMBILLA HYDRO 2019 40 40

ZUNGERU HYDRO 2019 4 700 700

PAN AFRICA SOLAR PV 2019 75

LR AARON SOLAR POWER PLANT PV 2019 100

QUAINT ENERGY SOLUTIONS PV 2019 50

NIGERIA SOLAR CAPITAL PARTNERS PV 2020 100

MOTIR DUSABLE PV 2020 100

MIDDLE BAND SOLAR PV 2020 100

AFRINERGIA SOLAR PV 2020 50

KVK POWER NIGERIA LTD PV 2020 55

ANJEED KAFACHAN SOLAR IPP PV 2020 100

CT COSMOS PV 2020 70

ORIENTAL PV 2020 50

EN Consulting & Projects - Kaduna PV 2020 100

OKPAI IPP II - AGIP( NNPC POWER 

BUSINESS PLAN )
GAS 2020 2 150 300

OKPAI IPP II - AGIP( NNPC POWER 

BUSINESS PLAN )
STEAM 2020 1 150 150

IBOM II GAS 2020 4 138 552

4,524Generation Capacity Additions until 2020
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Table 6-19 for the time period 2026 to 2030 and in Table 6-20 for the time period 2031 to 2037. 

Details are shown in Annexes 6.1 and 6.2. 

 

Table 6-18 Power Plants to be commissioned between 2020 and 2025 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
  

 

NAME OF STATION

PRIMARY 

ENERGY 

RESSOURCE

COMMERCIAL 

OPERATION 

DATE

NO. OF 

UNITS

GROSS UNIT 

CAPACITY

(MW)

GROSS PLANT 

CAPACITY

(MW)

ASCO GAS 2021 2 55 110

ELEME GAS 2021 1 75 75

QUA IBOE POWER PLANT GAS 2021 4 130 520

Cummins Power Gen. LTD. GAS 2021 1 150 150

ONDO IPP - King Line GAS 2021 1 200 200

TURBINE DRIVE GAS 2021 3 167 501

EGBIN 2+ GAS 2021 4 300 1200

EGBIN 2+ STEAM 2021 2 350 700

SAPELE POWER PLC GAS 2021 30 20 600

ZUMA (Egbema) GAS 2021 374 374

PARAS GAS 2022 2 150 300

OMA POWER GENERATION COMPANY LTD GAS 2022 500

CENTURY IPP GAS 2022 4 124 496

BRESSON  Nigeria Ltd GAS 2022 2 45 90

SAPELE POWER PLC GAS 2022 1 100 100

ETHIOPE GAS 2022 2 172 344

ONDO IPP - King Line GAS 2022 1 150 150

ONDO IPP - King Line GAS 2022 2 100 200

ETHIOPE STEAM 2023 1 156 156

PROTON GAS 2023 1 150 150

ZUMA (Itobe) COAL 2023 4 300 1200

DELTA III 2+ GAS 2023 1 143 143

DELTA IV 2+ GAS 2023 4 148.5 594

LAFARAGE PHASE I GAS 2023 1 50 50

CALEB INLAND GAS+STEAM 2023 2 250 500

JBS Wind Power Plant WT 2024 1 100 100

MAMBILLA HYDRO 2024 10 305 3050

ALSCON (Phase 1) GAS 2024 1 100 100

YELLOW STONE GAS 2024 2 180 360

ETHIOPE GAS 2024 2 172 344

ETHIOPE STEAM 2024 1 156 156

ALAOJI 2+ NIPP STEAM 2025 1 285 285

IKOT ABASI GAS 2025 2 125 250

LAFARAGE PHASE II GAS 2025 2 110 220

CALEB INLAND GAS+STEAM 2025 2 250 500

KAZURE (KANO DISCO) *) PV 2025 1000

15,768Generation Capacity Additions between 2021 -  2025



 Final Report 
 

 

 
8328P01/FICHT-19809639-v1  93 

Table 6-19 Power Plants to be commissioned between 2026 and 2030 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Table 6-20 Power Plants to be commissioned between 2031 and 2037 

 

 

NAME OF STATION

A

L

T

E

R

PRIMARY 

ENERGY 

RESSOURCE

COMMERCIAL 

OPERATION 

DATE

NO. OF 

UNITS

GROSS 

UNIT 

CAPACITY

(MW)

GROSS 

PLANT 

CAPACITY

(MW)

ALSCON (Phase 2) I

K
GAS 2026 2 130 260

ESSAR GAS 2026 6 110 660

GEREGU NIPP 2 STEAM 2027 1 285 285

OMOTOSHO II 2+ STEAM 2027 2 127 254

CALEB INLAND GAS+STEAM 2027 2 250 500

SAPELE 2 - NIPP GAS 2028 3 151 453

OATS GAS 2028 7 100 700

GEREGU FGN1-2 GAS 2029 3 138 414

CALABAR / ODUKPANI - NIPP C

A
STEAM 2029 2 127 254

GBARAIN / UBIE 2 G

B
STEAM 2029 1 115 115

GEREGU NIPP 2 GAS 2030 3 148 444

CALABAR / ODUKPANI - NIPP C

A
GAS 2030 4 141 564

EGBEMA II STEAM 2030 1 127 127

IHOVBOR (EYAEN) 2 - NIPP STEAM 2030 2 127 254

GBARAIN / UBIE 2 G

B
GAS 2030 8 113 904

CHEVRON AGURA( NNPC POWER 

BUSINESS PLAN )
GAS 2030 780

SUPERTEK GAS 2030 5 100 500

MBH GAS 2030 2 150 300

WESTCOM GAS 2030 2 250 500

HUDSON POWER GAS 2030 1 150 150

BRESSON AS NIGERIA GAS 2030 3 150 450

AZIKEL IPP GAS 2030 1 76 76

AZIKEL IPP GAS 2030 1 250 250

AZIKEL IPP GAS 2030 1 163 163

Generation Capacity Additions between 2026 -  2030 9,357

 

NAME OF STATION

PRIMARY 

ENERGY 

RESSOURCE

COMMERCIAL 

OPERATION 

DATE

NO. OF 

UNITS

GROSS 

UNIT 

CAPACITY

(MW)

GROSS 

PLANT 

CAPACITY

(MW)

TOTALFINAELF (OBITE)( NNPC POWER 

BUSINESS PLAN )
GAS 2031 420

ANAMBRA STATE IPP GAS 2031 2 264 528

KNOX GAS 2031 3 167 501

DELTA STATE IPP GAS 2032 5 100 500

BENCO GAS 2033 7 100 700

ASHAKA COAL 2034 1 64 64

RAMOS COAL 2034 2 500 1000

ASHAKA / TPGL COAL 2034 2 250 500

KADUNA (NNPC POWER BUSINESS PLAN ) GAS 2034 900

NASARAWA COAL POWER COAL 2034 500

FORTUNE ELECTRIC GAS 2035 5 100 500

FORTUNE ELECTRIC GAS 2035 5 100 500

BENUE COAL POWER COAL 2037 1200

ENUGU COAL POWER COAL 2037 2000

GWAGWALADA (CCGT) GAS 2037 1350

11,163Generation Capacity Additions between 2031 -  2037
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6.3.5.4 Summary of Generation Expansion Plan 

TCN and Fichtner agreed to consider all sites of existing power plants in the preparation of the 

Transmission Expansion Plan. For existing generation units which have reached the end of their 

economic life cycle and for generation units which cannot be repaired due to lack of spare part 

availability or due to the extent of damages, it will be assumed that new generation units will be in-

stalled at the same location. 

 

Figure 6-3 and Table 6-21 show the expected development of generation capacity between 2017 

and 2037. Annex 6.1 and Annex 6.2 show details of the generation development program. 

 

Firm Generation Capacity 

The firm generation capacity is usually about 20 to 30% lower than the installed capacity because 

of maintenance and repair requirements. Furthermore, generation capacity based on renewable en-

ergy resources has a lower utilization factor that thermal generation using gas, coal or nuclear 

power: 

 

 PV plants will not be available at peak load hours which are usually in the evening. The uti-

lization factor is about 0.22 (corresponding to 2000h/year full load operation). 

 The planned Mambila HPP (3050 MW installed capacity) has a low utilization factor of 

about 0.19 (corresponding to 2640h/year full load operation, 5000 GWh/year energy out-

put). The maximum output is only available in the rainy season for about 2 to 3 months. Its 

reservoir will be relatively small and behaves like a run-off-river power plant.  

 Also output of the three exiting HPPs - Kainji, Jebba and Shiroro is much lower during dry 

season (sometimes less than 50% of installed capacity). Also other planned HPPs will have 

a similar performance. 

 

Risks regarding future generation development 
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There are some uncertainties whether the implementation of the generation expansion program is 

possible because of the huge investment requirements. 

 

The availability of gas is the most uncertain factor in the generation development. As indicated in 

Table 6-1 in 2016 a generation capacity of 3,700 MW was not available because of gas constraints. 

A large quantity of the present gas production is exported. To make more gas available for 

electricity generation huge investments in gas exploration, gas treatment facilities and gas supply 

systems (pipelines etc.) will be required. 

 

Also the planned measure for rehabilitation and replacement of existing generation capacity after 

the end of the economic life cycle will require huge investments. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 6-3: Development of Installed Generation Capacity 

Table 6-21 Development of Installed Generation Capacity 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

0

10,000

20,000

30,000

40,000

50,000

60,000

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037

Total Installed Generation Capacity [MW]

Total Installed Generation Capacity [MW]

 

Year

Installed 

Capacity 

[MW]

Year

Installed 

Capacity 

[MW]

2017 7,814 2027 31,328

2018 10,697 2028 32,586

2019 12,071 2029 34,074

2020 14,444 2030 38,991

2021 17,957 2031 41,420

2022 21,472 2032 42,635

2023 23,895 2033 43,442

2024 26,014 2034 46,556

2025 28,209 2035 45,586

2026 29,454 2036 46,613

2037 48,813
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7. Power System Analysis 

7.1 Static security analysis, year 2020 

7.1.1 Network configuration 

The network configuration for the year 2020 is shown in the single line diagrams of Annex 7.2 and 

Annex 7.3. The SLDs include all the ongoing and committed TCN, NIPP and JICA new projects, 

as discussed between TCN and the Consultant, under the assumption that they will all be completed 

by 2020. 

 

The new transmission expansion projects that have been identified on the basis of the load flow 

studies carried out are shown on the map of Annex 7.1 and Annex 7.1a. 

 

The input data used and the assumptions made with regards to the load demand, generation capaci-

ties and expansion, transmission lines and reactive power compensation equipment are detailed in 

the following sections. 

7.1.2 Available generation 

On the basis of the installed generation, as detailed in Annex 6.1, the maximum generation that can 

be made available to supply the peak demand is calculated as shown in the following Table 7-1 and 

Figure 7-1 by making a number of rather optimistic assumptions in terms of planned and un-

planned outages and implementation of the proposed candidate power plant projects. 

 

The maximum load demand that can be realistically supplied will have, therefore, to follow the de-

velopment of the generation planning schedule and it will be limited by the associated financial and 

time constraints. The generation expansion assumed for this study, for an average of over 2GW per 

year in the period 2020-2035, is considered rather optimistic and it is the Consultant’s opinion that 

any assumption for a higher development rate would be unrealistic.   

 

Table 7-1: Installed and available generation for 2020, 2025, 2030 and 2035 

  2020 2025 2030 2035 

Installed generation (GW) 14.4 28.2 39.0 45.6 

Proposed candidates (GW) 0.7 7.9 16.1 20.9 

Less PV (not available during peak load), in GW -1.08 -1.31 -2.11 -2.11 

Less a % of proposed candidates (in % and GW) 
0% 25% 20% 20% 

0.0 -2.0 -3.2 -4.2 

Les a min % on planned and unplanned outages  
(in % and GW) 

20% 30% 26% 25% 

-2.7 -7.5 -8.8 -9.8 

Available generation (max/rated) in GW 10.7 17.4 24.9 29.5 

Available generation (running) 
during peak demand (GW) 

10.2 16.6 23.7 28.3 

Available generation (max), as % of the total  
(installed+planned+proposed). 

74% 62% 64% 65% 
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Figure 7-1  Installed and available generation for 2020, 2025, 2030 and 2035 

7.1.3 Load demand 

In the 2020 network configuration the assumed total demand is 9873 MW, to closely match the val-

idated DisCos load demand, as presented by the 11 DisCos in the workshop of January 2017 in 

Abuja.  

 

The load in each of the DisCo areas in Nigeria is shown in Figure 7-2 and summarized in Table 

7-2.  

 

The total demand includes the export requirements to neighboring countries as follows: 

 

To Benin (Sakete, 330 kV): 260 MW 

To Niger (Niamey, 132 kV):   87 MW  

To Niger (Gazoua, 132 kV):   40 MW 

 

The export requirements modeled for 2020, 2025, 2030 and 2035 have been based on information 

provided by TCN and on the results of the earlier WAPP studies and reports. 

 

In the 2020 load model representation in PSS/E a pessimistic power factor of around 0.85 has been 

assumed, despite the new Grid Code requirements calling for pf of 0.95, as it is believed that most 

users at distribution level are not in full compliance yet with this requirement. It is noted that the 

Grid Code requirements (ref. article 15.6 on Demand power factor corrections and 16.7 on provi-

sion of voltage control) states that The Off-takers shall maintain a Power Factor not less than 0.95 

at the Connection Point.  

 

Therefore, the loads in the 2020 models are based on pf of 0.85, in the 2025 model are based on a 

still conservative pf of 0.9 and only the 2030 loads have pf of 0.95. 
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Table 7-2: Load demand per DisCo 

DISCO 
Load  
(MW) 

1-Ikeja 1250 

2-Ibadan 1225 

3-Abuja 745 

4-Benin 1273 

5-Kaduna 590 

6-Jos 442 

7-Enugu 1090 

8-Port Harcourt 946 

9-Eko 1320 

10-Kano 705 

11-Yola 309 

Total for Nigeria 9895 

Export 387 

Total load 10282 

 

The modeled loads of individual substations within each DisCo are detailed in the Annex 7.9. 

 

As shown in Figure 7-2 of the 2020 network configuration, the total generation required to meet 

the load in Nigeria is 10773 MW and the total losses are 494 MW. 

 

The existing, ongoing and planned power plants to be in operation by 2020 and the corresponding 

Pmax (maximum generating capacity/rating) of each unit, as modeled in PSS/E, are summarized in 

Table 7-3. 

7.1.4 Generation capacity 

The ratings of the conventional generating units in Nigeria for year 2020 are shown in Table 7-3. 

Table 7-3: Ratings of power generating units (Pmax) 

Name of Station Company 
Primary en-
ergy re-
source 

Commercial 
Operation 
Date 

No of 
units 

Gross 
Unit ca-
pacity 
(MW) 

Gross 
Plant ca-
pacity 
(MW) 

Total 
2020 

Existing generation capacity 

AFAM IV - GT13-18 AFAM POWER PLC. GAS 1982 6 75 450 150 

AFAM V - GT19-20 AFAM POWER PLC. GAS 2002 2 138 276 276 

AFAM VI - GT11-13 SHELL ROT GAS 2009 3 166 498 450 

AFAM VI - ST1 SHELL ROT STEAM 2010 1 230 230 200 

ALAOJI - NIPP NIPP GAS 2013 4 120 480 480 

CALABAR / ODUKPANI NIPP NIPP GAS 2015 5 113 565 338 

DELTA II - GT3-8 TRANSCORP POWER LTD GAS 2002 6 24 143 123 

DELTA III - GT9-14 TRANSCORP POWER LTD GAS 2005 6 24 143 128 

DELTA IV - GT15-20 TRANSCORP POWER LTD GAS 1990 6 99 594 630 

EBUTE BARGE (CYREX) AES AES / CYREX ENERGY LTD GAS 2002 9 31 279 0 

EGBIN EGBIN POWER PLC STEAM 1985 6 220 1320 1,320 
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Name of Station Company 
Primary en-
ergy re-
source 

Commercial 
Operation 
Date 

No of 
units 

Gross 
Unit ca-
pacity 
(MW) 

Gross 
Plant ca-
pacity 
(MW) 

Total 
2020 

GBARAIN - GT2  NIPP NIPP GAS 2016 1 113 113 113 

GEREGU FGN 1 GEREGU GENERATION 
COMPANY LTD 

GAS 2007 3 138 414 414 

GEREGU NIPP 1 NIPP GAS 2013 3 148 444 220 

IBOM 1 IBOM POWER GAS 2009 1 42 42 0 

IBOM 1 IBOM POWER GAS 2010 1 114 114 114 

IBOM 1 IBOM POWER GAS 2016 1 40 40 0 

IHOVBOR (EYAEN) NIPP NIPP GAS 2013 4 113 452 339 

JEBBA POWER HOLDING CO OF 
NIGERIA 

HYDRO 1983 6 101.15 606.9 607 

KAINJI - G11-12 POWER HOLDING CO OF 
NIGERIA 

HYDRO 1976 2 100 200 200 

KAINJI - G5-6 POWER HOLDING CO OF 
NIGERIA 

HYDRO 1968 2 120 240 240 

KAINJI - G7-10 POWER HOLDING CO OF 
NIGERIA 

HYDRO 1978 4 80 320 160 

OKPAI IPP NIGERIAN AGIP OIL CO GAS 2005 2 165 330 300 

OKPAI IPP NIGERIAN AGIP OIL CO STEAM 2005 1 140 140 140 

OLORUNSOGO I PACIFIC  ENERGY GAS 2007 8 42 335 335 

OLORUNSOGO II NIPP NIPP GAS 2011 4 120 480 240 

OLORUNSOGO II NIPP NIPP STEAM 2012 2 120 240 120 

OMOKU IPP FIRST INDEPENDENT 
POWER 

GAS 2006 6 25 150 150 

OMOTOSHO I OMOTOSHO ELECTRIC EN-
ERGY COMPANY 

GAS 2007 8 42 335 304 

OMOTOSHO II NIPP NIPP GAS 2012 4 120 480 240 

PARAS ENERGY PARAS ENERGY & NATU-
RALS RES. DEV. LTD 

GAS 2016 9 9 79 170 

RIVERS IPP FIRST INDEPENDENT 
POWER 

GAS 2012 1 191 191 191 

SAPELE SAPELE POWER PLC STEAM 1978 6 88 528 400 

SAPELE OGORODE 1 NIPP NIPP GAS 2011 4 113 454 454 

SHIRORO SHIRORO HYDRO ELEC-
TRIC 

HYDRO 1990 4 150 600 600 

TRANS-AMADI IPP FIRST INDEPENDENT 
POWER 

GAS 2010 4 25 100 100 

Subtotal 1-Existing generation capacity 10098 

Additional generation capacity until 2020 

AFAM III   GAS 2018 8 30 240 240 

AFRINERGIA SOLAR AFRINIGER SOLAR PV 2020     50 50 

ANJEED KAFACHAN SOLAR 
IPP 

ANJEED KAFACHAN SO-
LAR IPP 

PV 2020     100 100 

AZURA   GAS 2018 3 150 450 450 

CT COSMOS CT COSMOS PV 2020     70 70 

EGBEMA I - NIPP NIPP GAS 2018 1 113 113 113 

EGBEMA I - NIPP NIPP GAS 2019 1 113 113 113 

EGBEMA I - NIPP NIPP GAS 2019 1 113 113 113 

EN Consulting & Projects - Ka-
duna 

  PV 2020     100 50 

GBARAIN / UBIE I NIPP GAS 2017 1 113 113 113 

GURARA SALINI NIGERIA LTD HYDRO 2017 2 15 30 30 

IBOM II   GAS 2020 4 138 552 276 

KADUNA IPP KADUNA IPP GAS 2019 1 215 215 215 

KASHIMBILLA   HYDRO 2019   40 40 40 
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Name of Station Company 
Primary en-
ergy re-
source 

Commercial 
Operation 
Date 

No of 
units 

Gross 
Unit ca-
pacity 
(MW) 

Gross 
Plant ca-
pacity 
(MW) 

Total 
2020 

KVK POWER NIGERIA LTD KVK POWER NIGERIA LTD PV 2020     55 55 

LR AARON SOLAR POWER 
PLANT 

LR AARON SOLAR PV 2019     100 100 

MABON - DADIN KOWA MABIN LTD. HYDRO 2018 1 39 39 39 

MIDDLE BAND SOLAR MIDDLE BAND SOLAR PV 2020     100 100 

MOTIR DUSABLE MOTIR DUSABLE LTD PV 2020     100 100 

NIGERIA SOLAR CAPITAL 
PARTNERS 

NIGERIA SOLAR CAPITAL 
PARTNERS 

PV 2020     100 100 

NOVA SCOTIA POWER 
Nova Scotia Power Develop-
ment Ltd                  

PV 2018     80 80 

NOVA SOLAR NOVA SOLAR POWER LTD PV 2018     100 100 

OKPAI IPP II - AGIP (NNPC 
POWER BUSINESS PLAN) 

NIGERIAN AGIP OIL CO GAS 2020 2 150 300 300 

OKPAI IPP II - AGIP (NNPC 
POWER BUSINESS PLAN) 

NIGERIAN AGIP OIL CO STEAM 2020 1 150 150 150 

OMOKU - NIPP NIPP GAS 2018 1 113 113 113 

OMOKU - NIPP NIPP GAS 2019 1 113 113 113 

ORIENTAL   PV 2020     50 50 

PAN AFRICA SOLAR PAN AFRICA SOLAR LTD PV 2019     75 75 

QUAINT ENERGY SOLUTIONS 
QUAINT ENERGY SOLU-
TIONS 

PV 2019     50 50 

ZUNGERU   HYDRO 2019 4 700 700 700 

Subtotal 2-Additional generation capacity until 2020 4,198 

Total by 2020 14,296 

 

The PV plants shown in Table 7-4, are planned to be installed mainly in the north part of Nigeria 

and most likely are expected to be in operation by 2020. 

 

Table 7-4: PV plants in operation by 2020 

PN Plant Location 
Installed Capacity 

[MW] 

Pan Africa Solar Kankia 75 

Nova Solar Katsina 100 

LR Aaron Power Abuja/Gwagwalada 100 

Nova Scotia Dutse/Jigawa 80 

KVK Power Sokoto 55 

Quaint Power/Energy Kaduna 50 

Anjeed Kafanchan Kafanchan 100 

Nigeria Solar Capital Partners Gombe/Bauchi 100 

Motir Dusable Oji 100 

Afrinergia Solar Karu-Keffi 50 

CT Cosmos Jos/Makeri/Pankshin 70 

Oriental Dutse 50 

EN Consulting-Kaduna Kaduna-Zaria 50 

Middle Band Solar Lokoja 100 
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7.1.5 330 kV transmission system 

Figure 7-2 below shows the 330 kV transmission system in 2020, under the assumption that all the 

ongoing and committed TCN, NIPP and certain JICA new projects will be completed by 2020.  

 

The diagram shows the running generation and load in each DisCo area and the power flows be-

tween DisCos. 

 

Dotted lines denote possible future projects beyond 2020. 

 

 

Figure 7-2  330 kV transmission system 2020 
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7.1.6 Study cases 2020 

Four scenarios have been studied for 2020, to capture the extreme combinations of generation and 

load: 

 

Table 7-5: 2020 study cases 

Case Description Generation 
Load  
[MW] 

Dry Season Peak 
 

DP 
 

Dry 
Night 

Peak Load 

Dry-Reduced HPP generation 
No PV generation 

Increased requirement from GTs 

Peak load 
(night) 

 

9890 + 
export 

Wet Season Peak 
 

WP 
 

Wet 
Night 

Peak Load 

Wet-Normal HPP generation 
No PV generation 

Increased requirement from GTs 

Peak load 
(night) 

 

9890 + 
export 

Dry Season Off-
Peak 

DOP 
 

Dry 
Day 

Off-Peak Load 

Dry-Reduced HPP generation 
PV generation 

Increased requirement from GTs 

Off-Peak load 
(day) 

 

8300 + 
export 

Wet Season 
 Off-Peak 

 

WOP 
 

Wet 
Day 

Off-Peak Load 

Wet-Normal HPP generation 
PV generation 

Increased requirement from GTs 

Off-Peak load 
(day) 

 

8300 + 
export 

 

The results of each of the above cases studied are shown diagrammatically in the SLDs of Annex 

7.4. 

7.1.7 Grid Code static security criteria 

7.1.7.1 Voltage criteria 

The Grid Code of 2014, v2, states that the System Operator shall endeavour to control the different 

busbar voltages to be within the Voltage Control ranges specified in Table 7-6: 

 

Table 7-6: Voltage criteria 

Voltage level 

Normal operation Contingency operation 

Min Volt  
[kV] (pu) 

Max Volt  
[kV] (pu) 

 Min Volt  
(pu) 

Max Vol  
(pu) 

330 kV 280.5 (0.85) 346.5 (1.05) 0.80 1.10 

132 kV 112.2 (0.85) 145.2 (1.10) 0.80 1.15 

66 kV 62.04 (0.94) 69.96 (1.06) 0.89 1.11 

33 kV 31.02 (0.94) 34.98 (1.06) 0.89 1.11 

11 kV 10.45 (0.95) 11.55 (1.05) 0.90 1.10 

 

Under System Stress or following system faults, voltages can be expected to deviate outside the 

above limits by a further +/-5% (excluding transient and sub-transient disturbances). 
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7.1.7.2 Thermal criteria 

The maximum allowed thermal overloading for all branches at 330 kV and 132 kV level is 100% of 

the nominal rating (Rate A) under normal (N) system conditions and 110% of the nominal rating 

under contingency (N-1) system conditions. 

7.2 2020 base case load flow results 

The load flow results are shown in Annex 7.3 and Annex 7.4. 

 

In the base case (N-0) load flow calculations the following observations are made: 

7.2.1 Power flows between DisCos and regions  

The diagram of Figure 7-2 and the SLD in Annex 7-1 show by the green arrows the power flows 

between the 11 DisCos areas in Nigeria for a general peak load and generation case. The DisCos 

are: 

 

1-Ikeja  5-Kaduna  9-Eko 

2-Ibadan 6-Jos   10-Kano 

3-Abuja 7-Enugu  11-Yola 

4-Benin 8-Port Harcourt 

 

The Nigeria planning Regions are: 

 

1-Lagos 5-Kaduna 

2-Osogbo 6-Bauchi 

3-Shiroro 7-Enugu 

4-Benin 8-Port Harcourt 

 

In addition to the above regions, a new region (Abuja) has recently been created by TCN. 

The generation (installed and running) and the load in each DisCo are summarized in Table 7-7. 

The running generation is approximately 74% of the total installed capacity. 

 

Table 7-7: Running generation and load in different areas (DisCos) 

Region Running 
Generation  

[MW] 

Load 
 

[MW] 

Generation  
deficit/surplus 

[MW] 

Remarks 

1-Ikeja 1349 1250 99 Generation surplus 

2-Ibadan 590 1225 -635 Generation deficit 

3-Abuja 1950 745 1205 Generation surplus 

4-Benin 2280 1273 1007 Generation surplus 

5-Kaduna 200 590 -390 Generation deficit 

6-Jos 100 442 -342 Generation deficit 

7-Enugu 840 1090 -250 Generation deficit 
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Region Running 
Generation  

[MW] 

Load 
 

[MW] 

Generation  
deficit/surplus 

[MW] 

Remarks 

8-Port Harcourt 3443 946 2497 Generation surplus 

9-Eko 0 1320 -1320 Generation deficit 

10-Kano 9 705 -696 Generation deficit 

11-Yola 0 309 -309 Generation deficit 

Total for Nigeria   9895     

Export   387     

Totals 10761 10282 479(losses)   

 

This is shown graphically in Figure 7-3 

 

 
 

Figure 7-3  Generation and Load per DisCo 

 

The general voltage profile is shown in Figure 7-4, with blue and red indicating relatively low volt-

ages and high voltages respectively. Lagos, Osogbo and Kaduna are clearly areas with low voltages 

encountered due to high demand, insufficient local generation, voltage drop in radial feeders and 

overloaded 132 kV lines and 132/33 kV transformers, even in some areas with high generation.  

 



 Final Report 
 

 

 
8328P01/FICHT-19809639-v1  105 

 
 

Figure 7-4  Voltage profile of 330, 132 and 33 kV system 

 

It can be seen that: 

 The generation is mainly concentrated in South (thermal stations in Port Harcourt, Enugu, 

Benin and Lagos) and Central West (hydro stations of Jebba, Kainji and Shiroro in Shiroro 

region). Central, North and North East in particular are characterized by the total absence 

of generating stations. 

 The load demand is mainly in South and South West. 

 The Table 7-7 shows that with the exception of Benin, Abuja and Port Harcourt areas, 

where there is significant surplus of generation, in all other regions in Nigeria the demand 

exceeds the available generation. 

 To supply the load in the areas with little or no generation such as North East, long 330 kV 

transmission lines are built (radial system). As a result, voltage regulation problems are en-

countered and the excessive reactive power flowing through these lines necessitates large 

reactive power compensation equipment (reactors) at the corresponding substations (Kano, 

Gombe, Maiduguri).  
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 Any addition of more 330 kV lines running in parallel, as planned, may require additional 

compensation equipment, as at Yola and Jalingo and possibly elsewhere to limit the over-

voltages due to line charging currents. 

 The general profile of power flows in the TCN system is shown graphically in Figure 7-5 

Each of the 4 study cases is analyzed in details in the following sections. 

 

Figure 7-5  Power flows in the TCN system 

7.2.2 Dry Season Peak case 

Assuming: 

(a) Generation from PVs = 0 and  

(b) Reduced generation from HPP plants of 1340 MW,  

 

The running generation and load for each DisCo is shown in Figure 7-6. 
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Bus  Name 
PGen 
(MW) 

  Bus  Name 
PGen 
(MW) 

  Bus  Name 
PGen 
(MW) 

AARON PV    15.000 0   GER NIPPGT2310.500 110   
OLORUNSO 
GT610.500 

35 

AFAM VI GT1111.500 150   GEREGU GT11 10.500 130   
OLORUNSO 
GT710.500 

35 

AFAM VI GT1211.500 150   GEREGU GT12 10.500 130   
OLORUNSO 
GT810.500 

35 

AFAM VI GT1311.500 150   GEREGU GT13 10.500 130   OMOKU1 GT1  15.000 50 

AFAM VI ST1011.500 200   IBOM GT1    11.500 32   OMOKU1 GT2  15.000 50 

AFAM2 GT5-6 11.500 48   IBOM GT2    11.500 32   OMOKU2 GT1  15.000 113 

AFAM2GT 7-8 11.500 48   IBOM GT3    11.500 32   OMOKU2 GT2  15.000 113 

AFAM3 GT9-1011.500 50   IBOM II     11.500 260   
OMOTNIPP 
GT110.500 

115 

AFAM3GT11-1211.500 50   IHOVBOR_GTB115.000 110   
OMOTNIPP 
GT210.500 

115 

AFAM4GT13-1411.500 130   IHOVBOR_GTB215.000 110   
OMOTNIPP 
GT310.500 

0 

AFAMV GT 19 11.500 125   IHOVBOR_GTB315.000 110   
OMOTNIPP 
GT410.500 

0 

AFAMV GT 20 11.500 125   IHOVBOR_GTB415.000 0   
OMOTOSO GT1 

10.500 
70 

ALAOJI_GTB1 15.000 112.5   JBS WIND    15.000 70   
OMOTOSO GT3 

10.500 
70 

ALAOJI_GTB2 15.000 112.5   JEBBA 2G1   16.000 90   
OMOTOSO GT7 

10.500 
62 

ALAOJI_GTB3 15.000 112.5   JEBBA 2G2   16.000 90   PAN AFRIC PV15.000 0 

ALAOJI_GTB4 15.000 112.5   JEBBA 2G6   16.000 90   PARASGT1-9  11.000 63 

ANJEED PV   15.000 0   KAINJ 1G11  16.000 90   QUAINT PV   15.000 0 

AZURA GT    15.000 140   KAINJ 1G12  16.000 90   RIVERS _GT1 10.500 170 

BRESSON GTS 11.000 0   KAINJ 1G7-8 16.000 160   SAP_NIPP_GT115.800 112 

CALABAR_GTB115.000 100   KASHIMB HPP 15.000 0   SAP_NIPP_GT215.800 112 

CALABAR_GTB215.000 100   KT WF 33    33.000 9   SAP_NIPP_GT315.800 112 

CALABAR_GTB315.000 100   KVKPOWER PV 15.000 0   SAP_NIPP_GT415.800 112 

CALABAR_GTB415.000 0   LAFARAGE 1  11.000 0   SAPELE ST1  15.800 80 

DELT3 GT9-1111.500 45   NOVA SCOT PV132.00 0   SAPELE ST2  15.800 80 
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Bus  Name 
PGen 
(MW) 

  Bus  Name 
PGen 
(MW) 

  Bus  Name 
PGen 
(MW) 

DELT3GT12-1411.500 30   NOVA SOLA PV15.000 0   SAPELE ST3  15.800 80 

DELTA GT 15 11.500 95   OKPAI GT11  11.500 150   SAPELE ST4  15.800 80 

DELTA GT16  11.500 95   OKPAI GT12  11.500 150   SAPELE ST5  15.800 80 

DELTA GT17  11.500 95   OKPAI ST18  11.500 140   SAPELE ST6  15.800 80 

DELTA2 GT3-511.500 45   OKPAI_IPPII 11.500 400   SHIROR 411G116.000 140 

DELTA2 GT6-811.500 45   OLOR NIPPST110.500 115   SHIROR 411G216.000 140 

DKOWA G1    11.000 30   OLOR NIPPST210.500 0   ZUNGE_G1    16.000 150 

EGBEMA_GTB1 15.000 100   OLORNIPPGT1110.500 0   ZUNGE_G2    16.000 150 

EGBEMA_GTB2 15.000 100   OLORNIPPGT1210.500 0   ZUNGE_G4    16.000 150 

EGBEMA_GTB3 15.000 100   OLORNIPPGT2110.500 115   EGBIN ST 1  16.000 242 

GBARAIN_GTB115.000 112.5   OLORNIPPGT2210.500 115   EGBIN ST 2  16.000 242 

GBARAIN_GTB215.000 112.5   OLORUNSO GT110.500 35   EGBIN ST 3  16.000 242 

GEN_AMADI   15.000 90   OLORUNSO GT210.500 35   EGBIN ST 4  16.000 242 

GEN_KADUNA  15.000 200   OLORUNSO GT310.500 35   EGBIN ST 5  16.000 242 

GER NIPPGT2110.500 110   OLORUNSO GT510.500 35   EGBIN ST 6  16.000 242 

Figure 7-6  Dry Season Peak generation and load per DisCo 

 

The power flows are shown in Figure 7-7 

 

Figure 7-7  2020 Dry Season Peak power flows in 330 kV system 
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7.2.2.1 Voltage violations 

No voltages are encountered outside the 0.85-1.05 pu range in the 330 kV, 132 kV and 33 kV sys-

tem.  

7.2.2.2 Overloads of lines and transformers 

The base case (N-0) overloaded 132 kV lines as well as the 330/132 kV and 132/33 kV transform-

ers are listed in Table 7-8, Table 7-9 and Table 7-10. 

 

Table 7-8: 2020 Dry Season Peak - Overloaded Lines (base case) 

From 
Bus no 

Bus name To 
Bus no 

Bus name CKT Contingency 
label 

Rating Flow 
[MVA] 

Loading 
[%] 

12017 ALAGBON 1     132.00 12024 IIJORA 1     132.00 1 BASE CASE 125.7 180 143 

82019 OMOKU 1     132.00 82036 RUMUSOI 1 132.00 1 BASE CASE 125.7 133 106 

82019 OMOKU 1     132.00 82036 RUMUSOI 1 132.00 2 BASE CASE 125.7 133 106 

82024 IBOM IPP 1  132.00 82031 IKOT_ABASI  132.00 1 BASE CASE 125.7 161 128 

 

Table 7-9: 2020 Dry Season Peak - Overloaded 330/132 kV transformers (base case) 

Bus# Name  
Base 

kV 
Area Bus# Name  

Base  
kV 

CKT 
Loading 
[MVA] 

Rating 
[MVA] 

Loading 
[%] 

330/132 kV 3-W and A/T  

13000 AJA 3 330 1 3WNDTR AJA T2A WND 1 3 153.3 150 102.2 

23003 GANMO 3 330 2 3WNDTR GANMO TR2A WND 1 1 171.7 150 114.4 

33002 BKEBBI 3 330 3 3WNDTR B_KEBBI T1 WND 1 1 185.5 150 123.7 

43002 BENIN 3 330 4 3WNDTR BENIN TR1 WND 1 1 218.4 150 145.6 

43002 BENIN 3 330 4 3WNDTR BENIN TR2 WND 1 1 218.4 150 145.6 

43002 BENIN 3 330 4 3WNDTR BENIN TR3 WND 1 1 218.4 150 145.6 

43011 B.NORTH_3 330 4 3WNDTR BENIN 9T1 WND 2 1 129.7 67.5 192.1 

12000 AJA 132 132 1 3WNDTR AJA T4 WND 1 1 55.3 45 122.8 

12001 AKANGBA 1 132 1 3WNDTR AKANGBA5T4A WND 2 1 127 112.5 112.9 

12001 AKANGBA 1 132 1 3WNDTR AKANGBA5T4B WND 2 1 127 112.5 112.9 

12005 IKJW T1BT2B 132 1 3WNDTR IKW T2B WND 2 3 126.8 120 105.6 

22000 AYEDE 1 132 2 3WNDTR AYEDE TR1 WND 2 1 120.3 112.5 106.9 

22000 AYEDE 1 132 2 3WNDTR AYEDE TR2 WND 2 1 120.7 112.5 107.2 

22000 AYEDE 1 132 2 3WNDTR AYEDE TR3 WND 2 1 120.7 112.5 107.2 
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Table 7-10: 2020 Dry Season Peak - Overloaded 2-winding transformers (base case) 

Bus# Name  Base kV Area Bus# Name  
Base 
 kV 

CKT 
Loading 
[MVA] 

Rating 
[MVA] 

Loading 
[%] 

132/33 and 132/11 kV 2-W transformers 

82000 AFAM 1-2-3 132 8 86000 AFAM 11 11 1 66.3 64 103.7 

82005 EKET 1 132 8 85002 EKET T1B 33 1 53 45 117.7 

62001 JOS 1 132 6 65005 JOS T4 60MVA 33 2 71.8 60 119.7 

52016 FUNTUA 1 132 5 56005 FUNTUA T2 11 2 8 7.5 106.1 

52016 FUNTUA 1 132 5 56000 FUNTUA 11 11 1 9.6 7.5 127.7 

52001 KANO 1 132 5 55058 KUMB T3  MOB 33 3 41.9 30 139.8 

52016 FUNTUA 1 132 5 55003 FUNTUA 33 33 1 31.7 30 105.8 

42004 BENIN 1 132 4 45031 BENIN T24 33 33 1 115.8 60 193 

42004 BENIN 1 132 4 45030 BENIN T23 33 33 1 112.9 60 188.2 

42004 BENIN 1 132 4 45029 BENIN T22 33 33 1 120.1 60 200.2 

42005 B_N0RTH 1 132 4 45015 B_NORTH_33 33 1 102.3 60 170.4 

42002 UGHELLI 1 132 4 45001 UGHELLI 33 33 1 73.1 60 121.9 

42004 BENIN 1 132 4 45000 BENIN 33 33 1 60.1 60 100.1 

42004 BENIN 1 132 4 45000 BENIN 33 33 9 60.1 60 100.1 

32017 SULEJA 1 132 3 36016 SULEJA 11 11 1 15.8 7.5 211.2 

22022 GANM0 T1 BB 132 2 25032 GANMO T1 33 1 63.6 60 106.1 

22005 AKURE 1 132 2 25028 AKURE T2A 33 2 33.6 30 111.9 

22015 OMUARAN 1 132 2 25016 OMUARAN 33 33 1 36.9 30 122.9 

22013 OFFA 1 132 2 25015 OFFA 33 33 1 35.3 30 117.7 

12023 EJIGBO 1 132 1 15128 EJIGBO 33 33 1 31.2 30 104 

12023 EJIGBO 1 132 1 15128 EJIGBO 33 33 2 31.2 30 104 

12044 AJA 132 BBII 132 1 15112 AJA 2 33 33 2 61.6 60 102.6 

12055 ODOGUNYAN 1 132 1 15063 ODOGUNYA 33 33 1 62.3 60 103.8 

12055 ODOGUNYAN 1 132 1 15063 ODOGUNYA 33 33 2 62.3 60 103.8 

12029 OJO 1 132 1 15047 OJO T3_T4 33 5 69 60 115 

12029 OJO 1 132 1 15030 OJO 33 33 1 37.5 30 125.1 

12027 ISOLO 1 132 1 15028 ISOLO 33 33 1 60.1 60 100.1 

12000 AJA 132 132 1 15003 AJA 33 33 1 84 60 140.1 

7.2.3 Wet Season Peak Case 

Assuming: 

(a) Generation from PVs = 0 and  

(b) Normal generation from HPP plants of 2282 MW,  

 

The running generation and load for each DisCo is shown in Figure 7-8. 
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Figure 7-8  Wet Season Peak generation and load per DisCo 

The power flows are shown in Figure 7-9 

 

Figure 7-9  2020 Wet Season Peak power flows in 330 kV system 

7.2.3.1 Voltage violations 

No voltages are outside the 0.85-1.05pu range in the 330, 132 and 33 kV system.  
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7.2.3.2 Overloads of lines and transformers 

The base case (N-0) overloaded 132 kV lines are listed in Table 7-11. 

 

Table 7-11: 2020 Wet Season Peak - Overloaded Lines (base case) 

From 
Bus no 

Bus name To 
Bus no 

Bus name CKT Contingency 
label 

Rating Flow 
[MVA] 

Loading 
[%] 

12017 ALAGBON 1     132.00 12024 IIJORA 1     132.00 1 BASE CASE 125.7 178 142 

82019 OMOKU 1     132.00 82036 RUMUSOI 1 132.00 1 BASE CASE 125.7 133 106 

82019 OMOKU 1     132.00 82036 RUMUSOI 1 132.00 2 BASE CASE 125.7 133 106 

82024 IBOM IPP 1  132.00 82031 IKOT_ABASI  132.00 1 BASE CASE 125.7 162 129 

 

The overloaded lines are the same as in the dry season peak case. The same applies for the over-

loaded transformers, although the overloads in some cases are less. 

7.2.4 Dry Season Off- Peak Case 

Assuming: 

(a) Generation from PVs = 410MW and  

(b) Reduced generation from HPP plants of 1200 MW,  

 

The running generation and load for each DisCo is shown in Figure 7-10 

 

Figure 7-10  Dry Season Off-Peak Generation and Load per DisCo 
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7.2.4.1 Voltage violations 

No voltages are outside the 0.85-1.05pu range in the 330, 132 and 33 kV systems.  

7.2.4.2 Overloads of lines and transformers 

The base case (N-0) overloaded 132 kV lines are listed in Table 7-12. 

 

Table 7-12: 2020 Dry Season Off-Peak - Overloaded Lines (base case) 

From 
Bus no 

Bus name To 
Bus no 

Bus name CKT Contingency 
label 

Rating Flow 
[MVA] 

Loading 
[%] 

12017 ALAGBON 1     132.00 12024 IIJORA 1     132.00 1 BASE CASE 125.7 144 115 

82019 OMOKU 1     132.00 82036 RUMUSOI 1 132.00 1 BASE CASE 125.7 127.1 101 

82019 OMOKU 1     132.00 82036 RUMUSOI 1 132.00 2 BASE CASE 125.7 127.1 101 

82024 IBOM IPP 1  132.00 82031 IKOT_ABASI  132.00 1 BASE CASE 125.7 172.7 137 

The overloaded lines are the same as in the dry season peak case, although the overloads are less. 

The overloaded transformers are also less. 

7.2.5 Wet Season Off-Peak case 

Assuming: 

(a) Generation from PVs = 410 MW and  

(b) Normal generation from HPP plants of 2282 MW,  

 

The running generation and load for each DisCo is shown in Figure 7-11. 

 

Figure 7-11  Wet Season Off-Peak generation and load per DisCo 

 



 Final Report 
 

 

 
8328P01/FICHT-19809639-v1  114 

7.2.5.1 Voltage violations 

No voltages are outside the 0.85-1.05pu range in the 330, 132 and 33 kV system.  

7.2.5.2 Overloads of lines and transformers 

The base case (N-0) overloaded 132 kV lines are listed in Table 7-13. 

 

Table 7-13: 2020 Wet Season Off-peak - Overloaded Lines (base case) 

From 
Bus no 

Bus name To 
Bus no 

Bus name CKT Contingency 
label 

Rating Flow 
[MVA] 

Loading 
[%] 

12017 ALAGBON 1     132.00 12024 IIJORA 1     132.00 1 BASE CASE 125.7 142 113 

82019 OMOKU 1     132.00 82036 RUMUSOI 1 132.00 1 BASE CASE 125.7 125.9 100.2 

82019 OMOKU 1     132.00 82036 RUMUSOI 1 132.00 2 BASE CASE 125.7 125.9 100.2 

82024 IBOM IPP 1  132.00 82031 IKOT_ABASI  132.00 1 BASE CASE 125.7 172 137 

 

The overloaded lines are the same as in the dry season peak case, although the overloads are less. 

The overloaded transformers are also less. 

7.3 2020 Contingency analysis load flow results 

An N-1 contingency analysis using ACCC in PSS/E has been carried out for the 330 kV and 

132 kV transmission lines, using their RATE B as a short time overload ratings.  

  

The N-1 criterion is not applicable for transformer circuits. The results are summarized in Tables 

from Table 7-14 to Table 7-18.  

 

The base case overloaded 132 kV lines are shown in bold fonts and the 330 kV lines overloaded un-

der N-1 are shown in red fonts. 

 

Table 7-14: Non-converged cases 

Contingency Description 

SINGLE 53001-53005(2) 
OPEN 
LINE 

FROM BUS 
53001 

KANO 3 330 
TO BUS 
53005 

KANO_NEW330 
CKT 

2 

SINGLE 63000-63002(1) 
OPEN 
LINE 

FROM BUS 
63000 

GOMBE 3 330 
TO BUS 
63002 

YOLA 3 
CKT 

1 

SINGLE 63000-63007(1) 
OPEN 
LINE 

FROM BUS 
63000 

GOMBE 3 330 
TO BUS 
63007 

DAMATURU 3 
CKT 

1 

SINGLE 63005-63007(1) 
OPEN 
LINE 

FROM BUS 
63005 

MAIDUGURI 3 330 
TO BUS 
63007 

DAMATURU 3 
CKT 

1 

SINGLE 32003-32041(3) 
OPEN 
LINE 

FROM BUS 
32003 

BKEBBI 1 132 
TO BUS 
32041 

KVKPOWER PV 
CKT 

3 

SINGLE 32016-32041(3) 
OPEN 
LINE 

FROM BUS 
32016 

SOKOTO 1 132 
TO BUS 
32041 

KVKPOWER PV 
CKT 

3 

SINGLE 52015-52016(1) 
OPEN 
LINE 

FROM BUS 
52015 

ZARIA 1 132 
TO BUS 
52016 

FUNTUA 1 
CKT 

1 
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In the above contingency cases of loss of 330 kV lines from Gombe to Yola and Damaturu, and 

from Damaturu to Maiduguri the load flow case did not converge, as expected, due to absence of a 

second parallel circuit and insufficient support from alternative routes.  

 

A conversion to a double circuit will resolve these issues. 

 

The overloads reported for the 132 kV circuits, will have to be resolved by either reinforcing these 

lines or providing new alternative routes for the power flow.  

 

In all N-1 contingencies a number of 132 kV voltages are lower than the minimum permissible 

level of 0.8p.u.  

 

However, this is due to overloads of the associated 132 kV lines and transformers and the remedial 

actions for the U/V is linked with the solutions required first for the overloads of these circuits.  

7.3.1 2020 Dry Season Peak Case-ACCC 

The Base case and N-1 contingency analysis results are shown in Table 7-15.  

 

It can be seen that the loadings of all the 330 kV lines are within their thermal rating limits with the 

exception of the Double Circuit 330 kV lines from Benin to Omotosho and from Shiroro to Kaduna.  

 

Table 7-15 shows the overloaded 330 kV and 132 kV lines. 

 

Table 7-15: 2020 Dry Season Peak - Overloaded Lines (base case and under N-1) 

FROM 
Bus no 

Bus name 
TO Bus 
no 

Bus name circuit Contingency label Rating 
Flow 
(MVA) 

% 

330 kV 

23002 OMOTOSHO3 43002 BENIN 3 2 SINGLE 23002-43002(1) 855.1 1138.7 133.2 

23002 OMOTOSHO3 43002 BENIN 3 1 SINGLE 23002-43002(2) 855.1 1138.7 133.2 

33020 SHIRORO 3 53000 KADUNA 3 2 SINGLE 33020-53000(1) 855.1 865.6 101.2 

33020 SHIRORO 3 53000 KADUNA 3 1 SINGLE 33020-53000(2) 855.1 865.6 101.2 

132 kV 

12017 ALAGBON 1 12024 IJORA 1 1 BASE CASE 125.7 179.8 143.1 

82019 OMOKU 1 82036 RUMUSOI 1 1 BASE CASE 125.7 133 105.8 

82019 OMOKU 1 82036 RUMUSOI 1 2 BASE CASE 125.7 133 105.8 

82024 IBOM IPP 1 82031 IKOT_ABASI 1 BASE CASE 125.7 161.3 128.3 

12001 AKANGBA 1 12027 ISOLO 1 2 SINGLE 12001-12027(1) 138.3 142.4 103 

12001 AKANGBA 1 12027 ISOLO 1 1 SINGLE 12001-12027(2) 138.3 142.4 103 

12002 EGBIN 1 12025 IKORODU 2 SINGLE 12002-12025(1) 138.3 157.6 114 

12002 EGBIN 1 12025 IKORODU 1 SINGLE 12002-12025(2) 138.3 157.6 114 

12003 IKEJA W 1BB1 12019 ALIMOSHO 1 2 SINGLE 12003-12019(1) 138.3 182.8 132.2 

12003 IKEJA W 1BB1 12019 ALIMOSHO 1 1 SINGLE 12003-12019(2) 138.3 182.8 132.2 

12016 AKOKA 1 12017 ALAGBON 1 1 SINGLE 12017-12024(1) 138.3 162.8 117.7 

22002 OSOGBO 4T2 22008 IWO 1 1 SINGLE 22000-22006(1) 138.3 202.7 146.6 

22001 OSOGBO 1 22029 ILESHA TEE1 9 SINGLE 22001-22029(1) 138.3 151 109.2 

22001 OSOGBO 1 22029 ILESHA TEE1 1 SINGLE 22001-22029(9) 138.3 151 109.2 
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FROM 
Bus no 

Bus name 
TO Bus 
no 

Bus name circuit Contingency label Rating 
Flow 
(MVA) 

% 

22000 AYEDE 1 22006 
IBADAN 
NORTH 

1 SINGLE 22002-22008(1) 138.3 195.5 141.3 

22009 ILESHA 1 22029 ILESHA TEE1 1 SINGLE 22007-22029(1) 138.3 155 112.1 

22007 IFE 1 22029 ILESHA TEE1 1 SINGLE 22009-22029(1) 138.3 150.5 108.8 

52015 ZARIA 1 52016 FUNTUA 1 1 SINGLE 32016-52004(1) 99.3 110.5 111.3 

42004 BENIN 1 42008 IRRUA 1 1 SINGLE 42000-42009(1) 138.3 191.3 138.3 

42002 UGHELLI 1 42003 DELTA 1 2 SINGLE 42002-42003(1) 138.3 147.8 106.9 

42002 UGHELLI 1 42003 DELTA 1 1 SINGLE 42002-42003(2) 138.3 147.8 106.9 

42003 DELTA 1 42014 EFFURUN 1 2 SINGLE 42003-42014(1) 99.3 136.7 137.7 

42003 DELTA 1 42014 EFFURUN 1 1 SINGLE 42003-42014(2) 99.3 136.7 137.7 

42000 AJAOKUTA 1 42009 OKENE 1 1 SINGLE 42004-42008(1) 138.3 216.5 156.5 

42004 BENIN 1 42008 IRRUA 1 1 SINGLE 42009-42010(1) 138.3 158.7 114.8 

52003 
KADUNA 
TOWN 

52033 
MANDO T4A 
BB 

2 SINGLE 52003-52033(1) 138.3 140.9 101.9 

52003 
KADUNA 
TOWN 

52033 
MANDO T4A 
BB 

1 SINGLE 52003-52033(2) 138.3 140.9 101.9 

52033 
MANDO T4A 
BB 

52035 KUDENDA 1 2 SINGLE 52033-52035(1) 138.3 175.8 127.1 

52033 
MANDO T4A 
BB 

52035 KUDENDA 1 1 SINGLE 52033-52035(2) 138.3 175.8 127.1 

82001 ALAOJI 1 82026 ABA 1 2 SINGLE 82001-82026(1) 138.3 155.3 112.3 

82001 ALAOJI 1 82026 ABA 1 1 SINGLE 82001-82026(2) 138.3 155.3 112.3 

82005 EKET 1 82024 IBOM IPP 1 2 SINGLE 82005-82024(1) 150.4 185.1 123.1 

82005 EKET 1 82024 IBOM IPP 1 1 SINGLE 82005-82024(2) 150.4 185.1 123.1 

82007 PHCT MAIN1 82036 RUMUSOI 1 2 SINGLE 82007-82036(1) 138.3 172.8 124.9 

82007 PHCT MAIN1 82036 RUMUSOI 1 1 SINGLE 82007-82036(2) 138.3 172.8 124.9 

82017 YENAGOA 1 82018 AHOADA 1 2 SINGLE 82017-82018(1) 138.3 184.6 133.5 

82017 YENAGOA 1 82018 AHOADA 1 1 SINGLE 82017-82018(2) 138.3 184.6 133.5 

82017 YENAGOA 1 82022 
GBARAIN 
UBIE 

2 SINGLE 82017-82022(1) 138.3 208.2 150.5 

82017 YENAGOA 1 82022 
GBARAIN 
UBIE 

1 SINGLE 82017-82022(2) 138.3 208.2 150.5 

82005 EKET 1 82024 IBOM IPP 1 1 SINGLE 82024-82031(1) 150.4 183.8 122.2 

82005 EKET 1 82024 IBOM IPP 1 2 SINGLE 82024-82031(1) 150.4 183.8 122.2 

7.3.2 2020 Wet Season Peak case-ACCC 

The Base case and N-1 contingency analysis results are shown in Table 7-16. 

 

Table 7-16: 2020 Wet Season Peak - Overloaded Lines (base case and under N-1) 

FROM 
Bus no 

Bus name 
TO 
Bus 
no 

Bus name cct Contingency label Rating 
Flow 
(MVA) 

% 

330 kV 

23002 OMOTOSHO3 43002 BENIN 3 2 SINGLE 23002-43002(1) 855.1 1272.7 148.8 

23002 OMOTOSHO3 43002 BENIN 3 1 SINGLE 23002-43002(2) 855.1 1272.7 148.8 

33020 SHIRORO 3 53000 KADUNA 3 2 SINGLE 33020-53000(1) 855.1 934.9 109.3 

33020 SHIRORO 3 53000 KADUNA 3 1 SINGLE 33020-53000(2) 855.1 934.9 109.3 

132 kV 
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FROM 
Bus no 

Bus name 
TO 
Bus 
no 

Bus name cct Contingency label Rating 
Flow 
(MVA) 

% 

12017 ALAGBON 1 12024 IJORA 1 1 BASE CASE 125.7 177.9 141.6 

82019 OMOKU 1 82036 RUMUSOI 1 1 BASE CASE 125.7 133.6 106.3 

82019 OMOKU 1 82036 RUMUSOI 1 2 BASE CASE 125.7 133.6 106.3 

82024 IBOM IPP 1 82031 IKOT_ABASI 1 BASE CASE 125.7 162.1 128.9 

12001 AKANGBA 1 12027 ISOLO 1 2 SINGLE 12001-12027(1) 138.3 142.5 103 

12001 AKANGBA 1 12027 ISOLO 1 1 SINGLE 12001-12027(2) 138.3 142.5 103 

12002 EGBIN 1 12025 IKORODU 2 SINGLE 12002-12025(1) 138.3 148.6 107.5 

12002 EGBIN 1 12025 IKORODU 1 SINGLE 12002-12025(2) 138.3 148.6 107.5 

12003 IKEJA W 1BB1 12019 ALIMOSHO 1 2 SINGLE 12003-12019(1) 138.3 186.7 135 

12003 IKEJA W 1BB1 12019 ALIMOSHO 1 1 SINGLE 12003-12019(2) 138.3 186.7 135 

12016 AKOKA 1 12017 ALAGBON 1 1 SINGLE 12017-12024(1) 138.3 161.2 116.5 

22002 OSOGBO 4T2 22008 IWO 1 1 SINGLE 22000-22006(1) 138.3 203.3 147 

22001 OSOGBO 1 22029 ILESHA TEE1 9 SINGLE 22001-22029(1) 138.3 151 109.2 

22001 OSOGBO 1 22029 ILESHA TEE1 1 SINGLE 22001-22029(9) 138.3 151 109.2 

22000 AYEDE 1 22006 
IBADAN 
NORTH 

1 SINGLE 22002-22008(1) 138.3 195.4 141.3 

22009 ILESHA 1 22029 ILESHA TEE1 1 SINGLE 22007-22029(1) 138.3 155 112.1 

22007 IFE 1 22029 ILESHA TEE1 1 SINGLE 22009-22029(1) 138.3 150.5 108.8 

52015 ZARIA 1 52016 FUNTUA 1 1 SINGLE 32016-52004(1) 99.3 110.6 111.4 

42004 BENIN 1 42008 IRRUA 1 1 SINGLE 42000-42009(1) 138.3 191.3 138.3 

42002 UGHELLI 1 42003 DELTA 1 2 SINGLE 42002-42003(1) 138.3 147.9 106.9 

42002 UGHELLI 1 42003 DELTA 1 1 SINGLE 42002-42003(2) 138.3 147.9 106.9 

42003 DELTA 1 42014 EFFURUN 1 2 SINGLE 42003-42014(1) 99.3 136.7 137.6 

42003 DELTA 1 42014 EFFURUN 1 1 SINGLE 42003-42014(2) 99.3 136.7 137.6 

42000 AJAOKUTA 1 42009 OKENE 1 1 SINGLE 42004-42008(1) 138.3 211.5 152.9 

42004 BENIN 1 42008 IRRUA 1 1 SINGLE 42009-42010(1) 138.3 158.4 114.6 

52003 
KADUNA 
TOWN 

52033 
MANDO T4A 
BB 

2 SINGLE 52003-52033(1) 138.3 140.8 101.8 

52003 
KADUNA 
TOWN 

52033 
MANDO T4A 
BB 

1 SINGLE 52003-52033(2) 138.3 140.8 101.8 

52033 
MANDO T4A 
BB 

52035 KUDENDA 1 2 SINGLE 52033-52035(1) 138.3 175.1 126.6 

52033 
MANDO T4A 
BB 

52035 KUDENDA 1 1 SINGLE 52033-52035(2) 138.3 175.1 126.6 

82001 ALAOJI 1 82026 ABA 1 2 SINGLE 82001-82026(1) 138.3 154.5 111.7 

82001 ALAOJI 1 82026 ABA 1 1 SINGLE 82001-82026(2) 138.3 154.5 111.7 

82005 EKET 1 82024 IBOM IPP 1 2 SINGLE 82005-82024(1) 150.4 184.9 122.9 

82005 EKET 1 82024 IBOM IPP 1 1 SINGLE 82005-82024(2) 150.4 184.9 122.9 

82007 PHCT MAIN1 82036 RUMUSOI 1 2 SINGLE 82007-82036(1) 138.3 173.9 125.7 

82007 PHCT MAIN1 82036 RUMUSOI 1 1 SINGLE 82007-82036(2) 138.3 173.9 125.7 

82017 YENAGOA 1 82018 AHOADA 1 2 SINGLE 82017-82018(1) 138.3 184.7 133.5 

82017 YENAGOA 1 82018 AHOADA 1 1 SINGLE 82017-82018(2) 138.3 184.7 133.5 

82017 YENAGOA 1 82022 
GBARAIN 
UBIE 

2 SINGLE 82017-82022(1) 138.3 208.2 150.6 

82017 YENAGOA 1 82022 
GBARAIN 
UBIE 

1 SINGLE 82017-82022(2) 138.3 208.2 150.6 

82005 EKET 1 82024 IBOM IPP 1 1 SINGLE 82024-82031(1) 150.4 183.7 122.1 

82005 EKET 1 82024 IBOM IPP 1 2 SINGLE 82024-82031(1) 150.4 183.7 122.1 
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7.3.3 2020 Dry Season Off-Peak Case-ACCC 

The Base case and N-1 contingency analysis results are shown in Table 7-17. 

 

Table 7-17: 2020 Dry Season Off-Peak - Overloaded Lines (base case and under N-1) 

FROM 
Bus 
no 

Bus name 
TO 
Bus 
no 

Bus name circuit Contingency label Rating 
Flow 
(MVA) 

% 

12017 ALAGBON 1 12024 IJORA 1 1 BASE CASE 125.7 144.2 114.7 

82019 OMOKU 1 82036 RUMUSOI 1 1 BASE CASE 125.7 127.1 101.1 

82019 OMOKU 1 82036 RUMUSOI 1 2 BASE CASE 125.7 127.1 101.1 

82024 IBOM IPP 1 82031 IKOT_ABASI 1 BASE CASE 125.7 172.7 137.4 

12003 IKEJA W 1BB1 12019 ALIMOSHO 1 2 SINGLE 12003-12019(1) 138.3 152.6 110.4 

12003 IKEJA W 1BB1 12019 ALIMOSHO 1 1 SINGLE 12003-12019(2) 138.3 152.6 110.4 

22002 OSOGBO 4T2 22008 IWO 1 1 SINGLE 22000-22006(1) 138.3 223.7 161.7 

22000 AYEDE 1 22006 IBADAN NORTH 1 SINGLE 22002-22008(1) 138.3 157.5 113.9 

42003 DELTA 1 42014 EFFURUN 1 2 SINGLE 42003-42014(1) 99.3 113.4 114.2 

42003 DELTA 1 42014 EFFURUN 1 1 SINGLE 42003-42014(2) 99.3 113.4 114.2 

42004 BENIN 1 42008 IRRUA 1 1 SINGLE 42009-42010(1) 138.3 161.3 116.6 

52033 MANDO T4A BB 52035 KUDENDA 1 2 SINGLE 52033-52035(1) 138.3 175.8 127.1 

52033 MANDO T4A BB 52035 KUDENDA 1 1 SINGLE 52033-52035(2) 138.3 175.8 127.1 

82000 AFAM 1-2-3 82002 AFAM IV 2 SINGLE 82000-82002(1) 138.3 149.8 108.3 

82000 AFAM 1-2-3 82002 AFAM IV 1 SINGLE 82000-82002(2) 138.3 149.8 108.3 

82005 EKET 1 82024 IBOM IPP 1 2 SINGLE 82005-82024(1) 150.4 169.3 112.6 

82005 EKET 1 82024 IBOM IPP 1 1 SINGLE 82005-82024(2) 150.4 169.3 112.6 

82007 PHCT MAIN1 82036 RUMUSOI 1 2 SINGLE 82007-82036(1) 138.3 175 126.5 

82007 PHCT MAIN1 82036 RUMUSOI 1 1 SINGLE 82007-82036(2) 138.3 175 126.5 

82013 ONNE 1 82040 TRAMADI 2 SINGLE 82013-82040(1) 138.3 138.8 100.4 

82013 ONNE 1 82040 TRAMADI 1 SINGLE 82013-82040(2) 138.3 138.8 100.4 

82017 YENAGOA 1 82018 AHOADA 1 2 SINGLE 82017-82018(1) 138.3 189.7 137.1 

82017 YENAGOA 1 82018 AHOADA 1 1 SINGLE 82017-82018(2) 138.3 189.7 137.1 

82017 YENAGOA 1 82022 GBARAIN UBIE 2 SINGLE 82017-82022(1) 138.3 209.9 151.8 

82017 YENAGOA 1 82022 GBARAIN UBIE 1 SINGLE 82017-82022(2) 138.3 209.9 151.8 

82005 EKET 1 82024 IBOM IPP 1 1 SINGLE 82024-82031(1) 150.4 183.9 122.3 

82005 EKET 1 82024 IBOM IPP 1 2 SINGLE 82024-82031(1) 150.4 183.9 122.3 

7.3.4 2020 Wet Season Off-Peak case-ACCC 

The Base case and N-1 contingency analysis results are shown in Table 7-18. 
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Table 7-18: 2020 Wet Season Off- peak - Overloaded Lines (base case and under N-1) 

FROM 
Bus no 

Bus name 
TO Bus 
no 

Bus name 
cir-
cuit 

Contingency label Rating 
Flow 
(MVA) 

% 

330 kV 

23002 OMOTOSHO3 43002 BENIN 3 2 SINGLE 23002-43002(1) 855.1 1332.9 155.9 

23002 OMOTOSHO3 43002 BENIN 3 1 SINGLE 23002-43002(2) 855.1 1332.8 155.9 

132 kV 

12017 ALAGBON 1 12024 IJORA 1 1 BASE CASE 125.7 142 113 

82019 OMOKU 1 82036 RUMUSOI 1 1 BASE CASE 125.7 125.9 100.2 

82019 OMOKU 1 82036 RUMUSOI 1 2 BASE CASE 125.7 125.9 100.2 

82024 IBOM IPP 1 82031 IKOT_ABASI 1 BASE CASE 125.7 172.4 137.2 

62009 BIU 1 62026 DADINKOWA 1 1 SINGLE 63005-63007(1) 76.7 108.6 141.5 

12003 IKEJA W 1BB1 12019 ALIMOSHO 1 2 SINGLE 12003-12019(1) 138.3 159.9 115.6 

12003 IKEJA W 1BB1 12019 ALIMOSHO 1 1 SINGLE 12003-12019(2) 138.3 159.9 115.6 

22002 OSOGBO 4T2 22008 IWO 1 1 SINGLE 22000-22006(1) 138.3 214.9 155.4 

22000 AYEDE 1 22006 
IBADAN 
NORTH 

1 SINGLE 22002-22008(1) 138.3 159.2 115.1 

42003 DELTA 1 42014 EFFURUN 1 2 SINGLE 42003-42014(1) 99.3 113.8 114.6 

42003 DELTA 1 42014 EFFURUN 1 1 SINGLE 42003-42014(2) 99.3 113.8 114.6 

42004 BENIN 1 42008 IRRUA 1 1 SINGLE 42009-42010(1) 138.3 163.7 118.3 

52033 MANDO T4A BB 52035 KUDENDA 1 2 SINGLE 52033-52035(1) 138.3 175.9 127.2 

52033 MANDO T4A BB 52035 KUDENDA 1 1 SINGLE 52033-52035(2) 138.3 175.9 127.2 

82000 AFAM 1-2-3 82002 AFAM IV 2 SINGLE 82000-82002(1) 138.3 147.2 106.5 

82000 AFAM 1-2-3 82002 AFAM IV 1 SINGLE 82000-82002(2) 138.3 147.2 106.5 

82005 EKET 1 82024 IBOM IPP 1 2 SINGLE 82005-82024(1) 150.4 169.6 112.7 

82005 EKET 1 82024 IBOM IPP 1 1 SINGLE 82005-82024(2) 150.4 169.6 112.7 

82007 PHCT MAIN1 82036 RUMUSOI 1 2 SINGLE 82007-82036(1) 138.3 172.7 124.9 

82007 PHCT MAIN1 82036 RUMUSOI 1 1 SINGLE 82007-82036(2) 138.3 172.7 124.9 

82013 ONNE 1 82040 TRAMADI 2 SINGLE 82013-82040(1) 138.3 139.3 100.7 

82013 ONNE 1 82040 TRAMADI 1 SINGLE 82013-82040(2) 138.3 139.3 100.7 

82017 YENAGOA 1 82018 AHOADA 1 2 SINGLE 82017-82018(1) 138.3 189.6 137.1 

82017 YENAGOA 1 82018 AHOADA 1 1 SINGLE 82017-82018(2) 138.3 189.6 137.1 

82017 YENAGOA 1 82022 GBARAIN UBIE 2 SINGLE 82017-82022(1) 138.3 209.9 151.8 

82017 YENAGOA 1 82022 GBARAIN UBIE 1 SINGLE 82017-82022(2) 138.3 209.9 151.8 

82005 EKET 1 82024 IBOM IPP 1 1 SINGLE 82024-82031(1) 150.4 183.9 122.2 

82005 EKET 1 82024 IBOM IPP 1 2 SINGLE 82024-82031(1) 150.4 183.9 122.2 
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7.4 Summary of results of load flow analysis for 2020 

The results of the static security analysis for 2020 are summarized as follows: 

7.4.1 Overloaded 330 kV and 132 kV transmission lines 

a) There are no overloads in 330 kV lines under normal operation.  

However, in case of tripping the 330 kV lines from Gombe to Yola and Damaturu, and 

from Damaturu to Maiduguri the load flow case did not converge, as expected, due to ab-

sence of a second parallel circuit and insufficient support from alternative routes. A con-

version to a double circuit will resolve these issues. 

 

b) Under N-1, in case of tripping any of the following 132 kV lines, the case will also not 

converge:  

 

From BKebbi to KVK Power PV 

From Zaria to Funtua 

 

These 132 kV N-1 cases will have to be resolved by providing new alternative routes for 

the power flow. 

 

c) The 132 kV lines which are shown to be overloaded under normal (N-0) and contingency 

(N-1) conditions are tabulated in Table 7-15.  

 

Priority is to resolve the overloads occurring under normal (N-0) operation of the 132 kV 

lines shown in Table 7-19. 

 

Table 7-19: Reinforcements of 132 kV lines overloaded under N-0 

From To Proposed Solution 

Alagbon Ijora convert to DC 

Omoku Rumusoi (DC) Reconductoring of the DC 

Ibom IPP Ikot Abasi convert to DC 

 

d) As a next priority, the overloaded 330 kV and 132 kV lines under N-1 contingencies must 

be reinforced. This entails either re-conductoring to higher rating conductors or, in case of 

SC, conversion to DC by installing a 2nd parallel circuit.  

 

The lines in Table 7-20 are ranked according to their percentage of overload: 

  



 Final Report 
 

 

 
8328P01/FICHT-19809639-v1  121 

Table 7-20: Reinforcements of 132 kV lines overloaded under N-1 

FROM 
Bus no 

Bus name 
TO Bus 

no 
Bus name Contingency label Rating 

Flow 
MVA 

% 

330 kV 

23002 OMOTOSHO3 43002 BENIN 3 SINGLE 23002-43002(2) 855.1 1138.7 133.2 

33020 SHIRORO 3 53000 KADUNA 3 SINGLE 33020-53000(1) 855.1 865.6 101.2 

132 kV 

42000 AJAOKUTA 1 42009 OKENE 1 SINGLE 42004-42008(1) 138.3 216.5 156.5 

82017 YENAGOA 1 82022 GBARAIN UBIE SINGLE 82017-82022(1) 138.3 208.2 150.5 

22002 OSOGBO 4T2 22008 IWO 1 SINGLE 22000-22006(1) 138.3 202.7 146.6 

62009 BIU 1 62026 DADINKOWA 1 SINGLE 63005-63007(1) 76.7 108.6 141.5 

22000 AYEDE 1 22006 IBADAN NORTH SINGLE 22002-22008(1) 138.3 195.5 141.3 

42004 BENIN 1 42008 IRRUA 1 SINGLE 42000-42009(1) 138.3 191.3 138.3 

42003 DELTA 1 42014 EFFURUN 1 SINGLE 42003-42014(1) 99.3 136.7 137.7 

82017 YENAGOA 1 82018 AHOADA 1 SINGLE 82017-82018(1) 138.3 184.6 133.5 

12003 IKEJA W 1BB1 12019 ALIMOSHO 1 SINGLE 12003-12019(1) 138.3 182.8 132.2 

52033 MANDO T4A BB 52035 KUDENDA 1 SINGLE 52033-52035(1) 138.3 175.8 127.1 

82007 PHCT MAIN1 82036 RUMUSOI 1 SINGLE 82007-82036(1) 138.3 172.8 124.9 

82005 EKET 1 82024 IBOM IPP 1 SINGLE 82005-82024(1) 150.4 185.1 123.1 

12016 AKOKA 1 12017 ALAGBON 1 SINGLE 12017-12024(1) 138.3 162.8 117.7 

12002 EGBIN 1 12025 IKORODU SINGLE 12002-12025(1) 138.3 157.6 114 

12002 EGBIN 1 12025 IKORODU SINGLE 12002-12025(1) 138.3 157.6 114 

82001 ALAOJI 1 82026 ABA 1 SINGLE 82001-82026(1) 138.3 155.3 112.3 

22009 ILESHA 1 22029 ILESHA TEE1 SINGLE 22007-22029(1) 138.3 155 112.1 

52015 ZARIA 1 52016 FUNTUA 1 SINGLE 32016-52004(1) 99.3 110.5 111.3 

22001 OSOGBO 1 22029 ILESHA TEE1 SINGLE 22001-22029(1) 138.3 151 109.2 

22007 IFE 1 22029 ILESHA TEE1 SINGLE 22009-22029(1) 138.3 150.5 108.8 

12001 AKANGBA 1 12027 ISOLO 1 SINGLE 12001-12027(1) 138.3 142.4 103 

52003 KADUNA TOWN 52033 MANDO T4A BB SINGLE 52003-52033(1) 138.3 140.9 101.9 

82013 ONNE 1 82040 TRAMADI SINGLE 82013-82040(1) 138.3 138.8 100.4 

 

Note: It should be noted that with regards to the overloaded 330 kV lines in 2020 (Benin-Omotosho 

and Shiroro-Kaduna), remedial actions are already planned and these lines will not be overloaded in 

2025, as shown in section 7.5.  

7.4.2 Overloaded transformers  

7.4.2.1 Overloads above 100% of transformer ratings 

e) The 330/132 kV 3-W and A/T transformers overloaded above their 100% rating MVA un-

der normal (base case) operation, listed in Table 7-21, must be upgraded:  
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Table 7-21: Upgrading requirements of 330/132 kV   transformers overloaded under N-0 

Bus# Name  
Base 

kV 
Name  

Loading 
[MVA] 

Rating 
[MVA] 

Loading 
[%] 

43011 B.NORTH_3 330 BENIN 9T1 129.7 67.5 192.1 

43002 BENIN 3 330 BENIN TR1 218.4 150 145.6 

43002 BENIN 3 330 BENIN TR2 218.4 150 145.6 

43002 BENIN 3 330 BENIN TR3 218.4 150 145.6 

33002 BKEBBI 3 330 B_KEBBI T1 185.5 150 123.7 

12000 AJA 132 132 AJA T4 55.3 45 122.8 

23003 GANMO 3 330 GANMO TR2A 171.7 150 114.4 

12001 AKANGBA 1 132 AKANGBA5T4A 127 112.5 112.9 

12001 AKANGBA 1 132 AKANGBA5T4B 127 112.5 112.9 

22000 AYEDE 1 132 AYEDE TR2 120.7 112.5 107.2 

22000 AYEDE 1 132 AYEDE TR3 120.7 112.5 107.2 

22000 AYEDE 1 132 AYEDE TR1 120.3 112.5 106.9 

12005 IKJW T1BT2B 132 IKW T2B 126.8 120 105.6 

13000 AJA 3 330 AJA T2A 153.3 150 102.2 

 

f) The 132/33 kV and 132/11 kV transformers overloaded above their 100% rating MVA un-

der normal (base case) operation, listed in Table 7-22, must be upgraded: 

 

Table 7-22: Upgrading requirements of 132/33 kV and 132/11 kV transformers overloaded under N-0 

Bus# Name  
Base 

kV 
Bus# Name  

Base 
 kV 

Loading  
[MVA] 

Rating 
[MVA] 

Loading 
[%] 

32017 SULEJA 1 132 36016 SULEJA 11 11 15.8 7.5 211.2 

42004 BENIN 1 132 45029 BENIN T22 33 33 120.1 60 200.2 

42004 BENIN 1 132 45031 BENIN T24 33 33 115.8 60 193 

42004 BENIN 1 132 45030 BENIN T23 33 33 112.9 60 188.2 

42005 B_N0RTH 1 132 45015 B_NORTH_33 33 102.3 60 170.4 

12000 AJA 132 132 15003 AJA 33 33 84 60 140.1 

52001 KANO 1 132 55058 KUMB T3  MOB 33 41.9 30 139.8 

52016 FUNTUA 1 132 56000 FUNTUA 11 11 9.6 7.5 127.7 

12029 OJO 1 132 15030 OJO 33 33 37.5 30 125.1 

22015 OMUARAN 1 132 25016 OMUARAN 33 33 36.9 30 122.9 

42002 UGHELLI 1 132 45001 UGHELLI 33 33 73.1 60 121.9 

62001 JOS 1 132 65005 JOS T4 60MVA 33 71.8 60 119.7 

82005 EKET 1 132 85002 EKET T1B 33 53 45 117.7 

22013 OFFA 1 132 25015 OFFA 33 33 35.3 30 117.7 

12029 OJO 1 132 15047 OJO T3_T4 33 69 60 115 

22005 AKURE 1 132 25028 AKURE T2A 33 33.6 30 111.9 

52016 FUNTUA 1 132 56005 FUNTUA T2 11 8 7.5 106.1 

22022 GANM0 T1 BB 132 25032 GANMO T1 33 63.6 60 106.1 

52016 FUNTUA 1 132 55003 FUNTUA 33 33 31.7 30 105.8 
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Bus# Name  
Base 

kV 
Bus# Name  

Base 
 kV 

Loading  
[MVA] 

Rating 
[MVA] 

Loading 
[%] 

12023 EJIGBO 1 132 15128 EJIGBO 33 33 31.2 30 104 

12055 ODOGUNYAN 1 132 15063 ODOGUNYA 33 33 62.3 60 103.8 

82000 AFAM 1-2-3 132 86000 AFAM 11 11 66.3 64 103.7 

12044 AJA 132 BBII 132 15112 AJA 2 33 33 61.6 60 102.6 

42004 BENIN 1 132 45000 BENIN 33 33 60.1 60 100.1 

12027 ISOLO 1 132 15028 ISOLO 33 33 60.1 60 100.1 

 
 

        

7.4.2.2 Overloads above 85% of transformer ratings 

 

Table 7-23 shows 132/33 kV and 132/11 kV transformers which are overloaded above their 85% 

rating MVA under normal (base case) operation and shall be considered for upgrading. Transform-

ers loaded between 85-100% are greyed out. 

 

 

Table 7-23: Upgrading requirements of 330/132 kV, 132/33 kV and 132/11 kV transformers overloaded over 
85% under N-0 

From 
bus 
no 

Bus name kV To bus no Bus name wind circuit Loading Rating % 

330/132 kV transformers 

52001 KANO 1 132 3WNDTR KANO T3A WND 2 1 114.2 120 95.1 

22012 JERICHO 1 132 3WNDTR JERICO TR1 WND 1 1 42.1 45 93.5 

12002 EGBIN 1 132 3WNDTR EGBIN IBTR2 WND 2 1 111.9 120 93.2 

12027 ISOLO 1 132 3WNDTR ISOLO TR3 WND 1 1 41.9 45 93.1 

22001 OSOGBO 1 132 3WNDTR OSOGBO 4T1 WND 2 1 111 120 92.5 

22001 OSOGBO 1 132 3WNDTR OSOGBO 4T6 WND 2 1 111 120 92.5 

22001 OSOGBO 1 132 3WNDTR OSOGBO N T5 WND 2 5 111 120 92.5 

12016 AKOKA 1 132 3WNDTR AKOKA T1 WND 1 1 41.1 45 91.3 

73007 NNEWI 3 330 3WNDTR NNEWI T2A WND 2 1 61.1 67.5 90.5 

72001 ONITSHA 1 132 3WNDTR ONITSHA T4 WND 2 1 101 112.5 89.8 

132/33 kV and 132/11 kV transformers 

12029 OJO 1 132 15030 OJO 33 33 2 29.7 30 99.1 

12019 ALIMOSHO 1 132 15072 ALIMOSHO T1 33 3 29.7 30 98.9 

22027 SAGAMU 1 132 25035 SAGAMU 33 33 1 29.2 30 97.4 

22005 AKURE 1 132 25003 AKURE 33 33 1 28.8 30 96 

12037 PARAS_1 132 15116 AFR FOUNDRY 33 1 38.3 40 95.8 

22008 IWO 1 132 25002 IWO 33 33 1 14.4 15 95.7 

12016 AKOKA 1 132 15067 AKOKA T2 33 1 37.9 40 94.7 

22012 JERICHO 1 132 25013 JERICHO2 33 33 1 37.8 40 94.4 

12024 IJORA 1 132 15046 IJORA T2B 33 2 27.7 30 92.2 

12004 AKANGBA BBII 132 15053 AKANGBA 33 33 1 54.9 60 91.5 
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From 
bus 
no 

Bus name kV To bus no Bus name wind circuit Loading Rating % 

62020 JALINGO 1 132 65015 JALINGO 33B 33 1 27.2 30 90.7 

22005 AKURE 1 132 25018 AKURE T3A 33 33 1 54.3 60 90.4 

12020 ITIRE 1 132 16034 ITERE T3 11 2 36.2 40 90.4 

22028 IJEBU ODE 1 132 25038 IJEBU ODE 33 33 1 27.1 30 90.2 

42015 AMUKPE 1 132 45026 AMUKPE BB 33 33 1 54.1 60 90.1 

12020 ITIRE 1 132 16032 ITIRE 11 11 1 26.9 30 89.7 

82010 UYO 1 132 85007 UYO 33 33 3 53.5 60 89.2 

62012 SAVANNAH 1 132 65010 SAVANNAH 33 33 1 13.3 15 88.8 

12006 AJA 132BBIII 132 15113 AJA BB3 33 33 1 87.7 100 87.7 

42008 IRRUA 1 132 45002 IRRUA 33 33 1 52 60 86.6 

52001 KANO 1 132 55057 KUMB T2 33 1 34.6 40 86.4 

32016 SOKOTO 1 132 35050 SOKOTO T3 33 3 25.8 30 86.2 

12017 ALAGBON 1 132 15008 ALAGBON 33 33 1 56.4 66 85.5 

12024 IJORA 1 132 15045 IJORA T1A&B 33 2 25.5 30 85.1 

12023 EJIGBO 1 132 15014 EJIGBO 33 33 1 25.5 30 85.1 

 

7.4.3 Undervoltages under N-1 conditions 

In all N-1 contingencies a number of 132 kV voltages are lower than the minimum permissible 

level of 0.8p.u.  

 

However, this is due to overloads of the associated 132 kV lines and transformers and the remedial 

actions for the under-voltages (U/V) is linked with the solutions required first for the overloads of 

these circuits, as well as with the implementation of reactive power compensation equipment, as de-

tailed in the following section.  

 

7.4.4 Reactive power compensation requirements  

The reactive power requirements, i.e. the need to have existing reactors and capacitors in operation 

and/or install new ones by 2020, including the necessity for new SVCs, are summarized in the fol-

lowing sections.  

 

The new equipment is marked in bold. 

7.4.4.1 SVC requirements 

No SVC at Gombe is necessary by 2020.  

7.4.4.2 Reactors 

The status of reactors required in Dry Season Peak case is shown in Table 7-24. It can be seen that 

only reactors at Gombe and Yola are required: 
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Table 7-24: Reactor requirements for 2020 dry season peak   

Bus  
Number 

Bus  Name kV Id In Service 
B-Shunt  
[MVar] 

63002 YOLA 3 330 1 1 -75 

63000 GOMBE 3 330 1 1 -50 

65001 YOLA T1 33 33 1 1 -30 

65014 GOMBE T4A 33 1 1 -30 

13003 IKEJA W 3 330 1 0 -75 

13003 IKEJA W 3 330 2 0 -75 

13026 OKE_ARO_3 330 1 0 -75 

23001 OSOGBO 3 330 1 0 -75 

33001 KATAMPE 3 330 1 0 -75 

33003 JEBBA T.S.3 330 2 0 -75 

33003 JEBBA T.S.3 330 3 0 -75 

33007 GWAGW BB1 330 2 0 -75 

43002 BENIN 3 330 2 0 -75 

53000 KADUNA 3 330 1 0 -75 

53001 KANO 3 330 1 0 -75 

53005 KANO_NEW330 330 1 0 -75 

63001 JOS 3 330 1 0 -75 

63005 MAIDUGURI 3 330 2 0 -75 

73001 ONITSHA 3 330 1 0 -75 

73003 MAKURDI_3 330 1 0 -75 

83002 ALAOJI 3 330 1 0 -75 

63002 YOLA 3 330 2 0 -75 

73001 ONITSHA 3 330 2 0 -69 

63000 GOMBE 3 330 2 0 -50 

63006 JALINGO_3 330 1 0 -10 

 

The status of reactors required in Dry Season Off-Peak case is shown in Table 7-25.  

 

The new reactor required (at Maiduguri) is shown in bold: 

 

Table 7-25: Reactor requirements for 2020 dry season off-peak   

Bus  
Number 

Bus  Name kV Id 
In  

Service 
B-Shunt  
[MVarR] 

53001 KANO 3 330 1 1 -75 

63002 YOLA 3 330 1 1 -75 

63005 MAIDUGURI 3 330 2 1 -75 

63000 GOMBE 3 330 1 1 -50 

63000 GOMBE 3 330 2 1 -50 

65001 YOLA T1 33 33 1 1 -30 

65014 GOMBE T4A 33 1 1 -30 

63002 YOLA 3 330 2 0 -75 

13003 IKEJA W 3 330 1 0 -75 

13003 IKEJA W 3 330 2 0 -75 

13026 OKE_ARO_3 330 1 0 -75 

23001 OSOGBO 3 330 1 0 -75 

33001 KATAMPE 3 330 1 0 -75 

33003 JEBBA T.S.3 330 2 0 -75 

33003 JEBBA T.S.3 330 3 0 -75 
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Bus  
Number 

Bus  Name kV Id 
In  

Service 
B-Shunt  
[MVarR] 

33007 GWAGW BB1 330 2 0 -75 

43002 BENIN 3 330 2 0 -75 

53000 KADUNA 3 330 1 0 -75 

53005 KANO_NEW330 330 1 0 -75 

63001 JOS 3 330 1 0 -75 

73001 ONITSHA 3 330 1 0 -75 

73003 MAKURDI_3 330 1 0 -75 

83002 ALAOJI 3 330 1 0 -75 

73001 ONITSHA 3 330 2 0 -69 

63006 JALINGO_3 330 1 0 -10 

7.4.4.3 Capacitors 

The status of capacitors required in Dry Season Peak case is shown in Table 7-26. The new equip-

ment required is shown in bold: 

 

Table 7-26: Capacitor requirements for 2020 dry season peak   

Bus  
Number 

Bus  Name kV Id 
In  

Service 
B-Shunt 
 [MVAR] 

53001 KANO 3 330 2 1 50 

62021 MAIDUGURI 1 132 1 1 10.8 

52022 HADEJIA 1 132 1 1 20 

22017 ONDO2 1 132 1 1 24 

42008 IRRUA 1 132 1 1 24 

22015 OMUARAN 1 132 1 1 50 

12004 AKANGBA BBII 132 1 1 72 

15011 ABEOKUTA OLD 33 2 1 20 

15037 NEW ABEOK 33 33 1 1 20 

25004 AYEDE 33 33 1 1 20 

25012 ISEYIN 33 33 1 1 20 

25018 AKURE T3A 33 33 1 1 20 

25035 SAGAMU 33 33 1 1 20 

25038 IJEBU ODE 33 33 1 1 20 

15002 AGBARA 33 33 1 1 20 

15022 IKORODU 33 33 2 1 20 

15027 ILUPEJU 33 33 1 1 20 

45003 OKENE 33 33 1 1 20 

55001 DAN AGUNDI 3 33 2 1 20 

55010 KATSINA 33 33 1 1 20 

75017 YANDEV 33 33 1 1 20 

15006 AKANGBA 33 33 1 1 24 

15007 AKOKA T1 33 33 1 1 24 

15009 ALAUSA 33 33 1 1 24 

15010 ALIMOSHO 33 33 1 1 24 

15014 EJIGBO 33 33 1 1 24 

15015 IJORA 33 33 1 1 24 

15018 OGBA 33 33 1 1 24 

15028 ISOLO 33 33 1 1 24 

15079 OTTA T2 33 1 1 24 

15080 OLD ABEOK T2 33 3 1 24 
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Bus  
Number 

Bus  Name kV Id 
In  

Service 
B-Shunt 
 [MVAR] 

15128 EJIGBO 33 33 1 1 24 

25011 ILORIN 33 33 1 1 24 

45027 IRRUA BBII33 33 1 1 24 

 

The status of capacitors required in Dry Season Off-Peak case is shown in Table 7-27. The new 

equipment required is shown in bold: 

 

Table 7-27: Capacitor requirements for 2020 dry season off-peak   

Bus  
Number 

Bus  Name kV Id 
In  

Service 
B-Shunt  
[MVAR] 

62021 MAIDUGURI 1 132 1 1 10.8 

52022 HADEJIA 1 132 1 1 20 

22017 ONDO2 1 132 1 1 24 

42008 IRRUA 1 132 1 1 24 

22015 OMUARAN 1 132 1 1 50 

12004 AKANGBA BBII 132 1 1 72 

15002 AGBARA 33 33 1 1 20 

15011 ABEOKUTA OLD 33 2 1 20 

15022 IKORODU 33 33 2 1 20 

15027 ILUPEJU 33 33 1 1 20 

25004 AYEDE 33 33 1 1 20 

25012 ISEYIN 33 33 1 1 20 

25018 AKURE T3A 33 33 1 1 20 

25035 SAGAMU 33 33 1 1 20 

25038 IJEBU ODE 33 33 1 1 20 

45003 OKENE 33 33 1 1 20 

55001 DAN AGUNDI 3 33 2 1 20 

55010 KATSINA 33 33 1 1 20 

75017 YANDEV 33 33 1 1 20 

15006 AKANGBA 33 33 1 1 24 

15007 AKOKA T1 33 33 1 1 24 

15009 ALAUSA 33 33 1 1 24 

15010 ALIMOSHO 33 33 1 1 24 

15014 EJIGBO 33 33 1 1 24 

15015 IJORA 33 33 1 1 24 

15018 OGBA 33 33 1 1 24 

15028 ISOLO 33 33 1 1 24 

15079 OTTA T2 33 1 1 24 

15080 OLD ABEOK T2 33 3 1 24 

15128 EJIGBO 33 33 1 1 24 

25011 ILORIN 33 33 1 1 24 

45027 IRRUA BBII33 33 1 1 24 

7.4.4.4 Power factor correction at DisCo`s level 

With reference to the Grid Code requirements (ref. article 15.6 on Demand power factor correc-

tions and 16.7 on provision of voltage control stating that The Off-takers shall maintain a Power 
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Factor not less than 0.95 at the Connection Point), since the resulting power factor of loads con-

nected at 33 kV level and below is less than the 0.95 required, all DisCos shall be required to under-

take a program of having capacitors installed at distribution level to ensure the power factor at all 

33 kV S/S is not less than 0.9 by 2020 and 0.95 by 2025, in line with the Grid Code requirements. 

(Note: the loads in the 2025 model however have been based on a conservative power factor of 0.9 

and only the 2030 loads have pf of 0.95) 

7.4.5 Summary of new transmission lines required for 2020 

In addition to the projects proposed by JICA in the Lagos area (330 kV lines and substations Omo-

tosho-Ogijo-MFM, Ikeja West, Arigbajo, New Agbara), as shown in the SLDs of Annex 7.2 and 

7.3, the transmission lines shown in Table 7-28 are required to be implemented by 2020: 

 

Table 7-28: New transmission lines required by 2020 

No  From To   kV km Remarks 
Priority 

/Ranking 

1 

Part of 
North 

East Ring 

Damaturu Maiduguri DC 330 260 a SC already exists 1 

2 Gombe Damaturu DC 330 180 a SC already exists 1 

3 Gombe Yola DC 330 240 a SC already exists 1 

4 Yola Jalingo DC 330 160 

Can be delayed be-
yond 2020 but asap 
thereafter. One circuit 
via Mayo Belwa. 

3 

5 Jos Gombe DC 330 270 

Should be completed 
by 2020 or asap 
thereafter. 
A SC already exists 

1 

6 

Part of 
North 

West ring 

       

7 Kainji Birnin Kebbi DC 330 310 

A SC already exists. 
Needs to be expedited 
by 2020 if possible or 
asap thereafter. 

3 

8  Kaduna Kano DC 330 230 

Undertaken by TCN 
as part of the NTEP to 
be financed by IDB. 
Needs to be expedited 
by 2020 if possible or 
asap thereafter. 

2 

9  Akangba Alagbon DC 330 14   2 

10  Ugwuaji Abakaliki DC 330 85   1 

11  Osogbo Arigbajo DC 330 183 
If not undertaken by 
JICA 

 

12  Ayede Ibadan North DC 132 15  1 

13  New Agbara Agbara DC 132 18   2 

14  Ogijo Redeem DC 132 14 
If not undertaken by 
JICA 

 

15  Birnin Kebbi Dosso DC 132 128 a SC already exists 2 

15  Ibom IPP Ikot Abasi DC 132 30  1 
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Notes: 

 The lines recommended for the North East ring above are required in order to comply with the 

N-1 static security criterion, as well as to improve the voltage stability of the area. It is recog-

nized however that in terms of implementation it will be challenging to complete all by 2020. 

However, if not possible to implement by 2020 they should be implemented as soon as possible 

thereafter within the period 2020-2025 and therefore the investment plan, detailed in section 9, 

has been based on this assumption. 

 The JICA project of new 330 kV lines (DC) from Ogijo to Arigbajo is not considered necessary, 

as it is lightly loaded under all scenarios. 

 The JICA project of new 330 kV lines (DC) from Arigbajo to New Agbara is not considered 

necessary for 2020, as it is lightly loaded. It is necessary only for meeting the N-1 criterion for 

the export lies to Sakete. 

7.4.6 Demand-Side Management  

Despite the rigorous generation and transmission expansion program proposed in this study, the 

problem of deficit in the generation-load balance in Nigeria will remain in the short and medium 

term, as for practical reasons the generation increase by the commissioning of new power plants 

will always lag behind the demand forecast detailed in section 5.  

 

It is therefore necessary to apply all available means and methods for load control, in addition to 

load shedding which will be unavoidable in certain periods and circumstances. A method which has 

evolved significantly over the last few years is Demand Side Management. 

 

With Demand-Side Management (DSM), loads are controlled to respond to power imbalances by 

reducing or increasing power demand. Part of the demand can be time-shifted (for example heating 

or cooling) or simply switched on or off, according to price signals. This enables a new balance be-

tween generation and consumption, without the need to adjust generation levels. 

 

Today, the adjustment of generation levels is more common than DSM. The availability of this so-

lution depends on load management possibilities (for example in industrial processes such as steel 

treatment) and the financial benefits offered by flexible load contracts (cost of power cuts and 

power increases versus lower bills).  

 

Demand-side management, particularly demand response (DR), and electricity storage are possible 

sources of flexibility for future power systems with large amounts of variable generation. They can 

often offer quite fast response and are therefore candidates for a wide spectrum of power system 

services. The most obvious uses are in energy balancing and peak load shedding, but they can also 

be used for different reserves, reactive power management, and congestion management. They can 

also provide reactive power management and congestion management in future distribution grids 

exhibiting more observability and control.  

 

DSM is expected to evolve significantly in the next years as it is already included in ENTSO-E Net-

work Code on Demand Connection (2012). 

 

In a number of European countries a new regulatory framework has been introduced to provide con-

tracts between the TSOs and large HV clients that allow for load interruptions.  
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7.5 2025 load flow analysis 

The network configuration for the year 2025 is shown in the PSS/E SLD of Annex 7.5. 

7.5.1 2025 Load demand 

Table 7-29 shows that the increase in load demand follows approximately the same increase (in 

percentage) in load forecast as detailed in section 5.4.2. 

 

Table 7-29: Load demand per DisCo 

DISCO 
Load Demand 2020   Increase  Load Demand 2025  

[MW] 2020-2025 [MW] 

IKEDC 1-Ikeja 1250 16.08% 1451 

IBEDC 2-Ibadan 1225 45.31% 1780 

AEDC 3-Abuja 745 35.70% 1011 

BEDC 4-Benin 1273 37.47% 1750 

KAEDCO 5-Kaduna 590 78.31% 1052 

JEDC 6-Jos 442 48.64% 657 

EEDC 7-Enugu 1090 22.29% 1333 

PHEDC 8-Port Harcourt 946 55.39% 1470 

EKEDC 9-Eko 1320 25.08% 1651 

KEDCO 10-Kano 705 34.04% 945 

YOLA 11-Yola 309 99.03% 615 

Total   9895 38.61% 13715 

Export*   387   1540* 

Total load   10282   15255 

(*) Ref 330 kV export lines: To Sakete 360MW, To Faraku 400MW, To Zabori 631MW 

7.5.2 Evacuation from Mambila HPP 

7.5.2.1 New transmission lines 

A major development for the year 2025 is the operations of the first units of the Mambilla HPP.  

 

The new transmission lines required to evacuate the power from Mambilla will have to be designed 

for the evacuation of the full power.  Assuming a power of 2400 MW is to be evacuated from Mam-

billa Hydro Power Plant: 

 

1. If the N-1 criterion is to be maintained, as per current Grid Code, the following is proposed: 

a) 330/132/33 kV substation at Wukari  

b) Double Circuit with QUAD Bison conductors from Mambilla to Wukari 

c) Double Circuit with QUAD Bison conductors from Wukari to Makurdi 
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d) Double Circuit with QUAD Bison conductors from Mambila to Jalingo (to close the 

330 kV loop) 

2. Due to the importance of the power station and in line with international practice by other Utili-

ties, it is proposed to apply the N-2 criteria only for the transmission lines leaving the power 

plant. If this is adopted, it would be necessary to have: 

a) Two Double Circuits with QUAD Bison conductors from Mambila to Wukari 

b) Two Double Circuits with QUAD Bison conductors from Mambila to Jalingo  

 

Each Quad Bison circuit will be rated 1550MVA approx. The scheme is shown on the Single Line 

Diagram of Figure 7-12. 
 

In both cases it is necessary to maintain two evacuation routes (one towards Makurdi and another 

towards Jalingo) at all times, since 2400MW will not be able to be evacuated through one route 

only, as bottlenecks will occur downstream, beyond Makurdi and Jalingo respectively. 

 

 

Figure 7-12  Evacuation from Mambila HPP 

7.5.2.2 PV analysis 

A PV analysis was carried out to determine the maximum power that can be evacuated from Mam-

billa HPP (MHPP).  

The starting scenario was set up with an initial generation of 1000 MW at MHPP. The analysis was 

performed for both base case and contingency (N-1) conditions. It was determined that: 
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 Under base case (normal) conditions, an additional 2000 MW can be evacuated, i.e. a total of 

3000 MW, before a 330 kV line in the TCN system reaches its limit. 

 Under contingency conditions, an additional 1700 MW can be evacuated, i.e. total 2700 MW, 

before a line in the TCN system reaches its thermal limit (777 MVA), in this case the Gombe-

Yola 330 kV line (cct1) when the other Gombe-Yola line (circuit 2) is tripped. This is sown in 

the graphs of Figure 7-13. 

 

 

 

Figure 7-13  PV analysis for Mambila evacuation 

 

Considering that the Mambilla plant is rated 3000 MW and that it is highly unlikely to reach a pro-

duction of more than 2400 MW, it is concluded that the entire power can be evacuated without the 

need for any additional reinforcements in the transmission system.  
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7.5.2.3 Specifications 

The following data is used: the 330 kV conductor is 4-bundle ACSR350 per phase, spaced at 

400 mm. The conductor types (aluminium conductor steel reinforced): 

 

ACSR 350 ‘Bison’ (381-AL1/49-ST1A; 54 Al wires dia 3.0 mm; 7 Fe wires dia 3.0 mm, i.e. 54/7), 

Outside diameter 27 mm.  The Basic Conductor Characteristics are in Table 7-30 

Table 7-30 Basic Conductor Characteristics for 330 kV OHL  

Description  

Cross section  

Aluminum mm2 381.6 

Steel mm2 49.4 

Total mm2 431 

Stranding and wire diameter  

Aluminum mm 54 / 3.0 

Steel mm 7 / 3.0 

Overall diameter mm 27 

7.5.2.4 330 kV Transmission Line R, X and B  

The tower design is shown in Figure 7-14 and the conductors arrangements in Figure 7-15 

Figure 7-14: Tower Design 
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On the basis of the above, with d=400mm (1.32 ft): 

 

       d=400mm=1.32ft 

 

 

 

 

 
                           D12= 10.5m= 34.44ft                          D23=10.5m=34.44ft 

 
                                                         D13=21m=68.88ft 

 

Figure 7-15:  Conductors Spacing 330 kV Line 

 

In general: 

 
2-strand bundle                                              3-strand bundle                                   4-strand bundle 
 

 
             d 
                                                                                    d                                                                          d 
 
 

The Geometric Mean Radius (GMR) of bundled conductors: 

 

𝐷𝑠
𝑏 = √𝐷𝑠. 𝑑                               𝐷𝑠

𝑏 = √𝐷𝑠. 𝑑23
                             𝐷𝑠

𝑏 = 1.09 √𝐷𝑠. 𝑑34
 

 

where Ds is the GMR of one stranded conductor. 

 

For Bison conductors, the GMR (=Ds) of one conductor, as taken from tables, is:  

 

GMR=Ds=0.0363 ft 

 

For bundled conductors the equivalent GMR is  

 

𝐷𝑠
𝑏 = √𝐷𝑠. 𝑑       for 2-bundle conductors  (1) 

 

𝐷𝑠
𝑏 = √𝐷𝑠. 𝑑23

      for 3-bunlde conductors  (2) 

 

𝐷𝑠
𝑏 = 1.09 √𝐷𝑠. 𝑑34

    for 4-bundle conductors  (3) 

 

In this case, for 4-b (Quad): 

 

𝐷𝑠
𝑏 = 1.09√𝐷𝑠. 𝑑34

= 1.09√0.0363 × 1.3234
 = 0.586 𝑓𝑡 

 

The equivalent spacing between phases is: 

 

   𝐷𝑒𝑞 = 𝐷𝑚 = √𝐷12. 𝐷23. 𝐷31
3 = √34.44 × 34.44 × 68.88

3
= 43.4 𝑓𝑡 

 

GMR(=Ds) of one con-
ductor from tables 
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Inductive Reactance: 

𝑋𝐿 = 4.657 . 10−3 . 𝑓. log
Dm

Ds
b = 0.4353 ohms/mile = 0.27 ohms/km (for SC) 

           = 0.25 ohms/km (for DC) 

Capacitance: 

 

           𝐶𝑛 =
0.0388

log
𝐷𝑒𝑞

𝐷𝑠 𝑐
𝑏

    μF/mile 

 

where 𝐷𝑠 𝑐
𝑏  is the equivalent GMR for capacitance calculations and is derived from eq (1), (2) and 

(3) used for inductance calculations, except that the Ds is replaced by the radius r of the conductor 

in ft, i.e 

 

   𝑟 =
𝐷𝑜𝑢𝑡

2 ×12
  ft,   where Dout is the conductor outside diameter in inches 

 

Therefore, for capacitance: 

 

𝐷𝑠  𝑐
𝑏 = √𝑟. 𝑑       for 2-bundle conductors  (4) 

 

𝐷𝑠  𝑐
𝑏 = √𝑟. 𝑑23

      for 3-bundle conductors  (5) 

 

𝐷𝑠  𝑐
𝑏 = 1.09 √𝑟. 𝑑34

    for 4-bundle conductors  (6) 

 

For Bison conductors:  𝑟 =
𝐷𝑜𝑢𝑡

2 ×12
=

1.062

2 ×12
= 0.04425 ft   

 

𝐷𝑠  𝑐
𝑏 = 1.09√𝑟. 𝑑34

= 1.09√0.04425 ×. 1.3234
= 0.6156 𝑓𝑡  

 

 

𝐶𝑛 =
0.0388

log
𝐷𝑒𝑞

𝐷𝑠 𝑐
𝑏

=  
0.0388

log
43.4

0.6156

=   0.021 𝜇𝐹/𝑚𝑖𝑙𝑒 = 0.013 𝜇𝐹/𝑘𝑚 (for SC) 

      =  0.014 𝜇𝐹/𝑘𝑚 (for DC) 

 

Susceptance B=ωC=314 x 0.013 = 4.08 μmho/km = 4.08 μS/km), for SC 

 

                = 4.39 μS/km), for DC 

 

Resistance: R=0.0762 ohms/km (R=0.019 ohms/km for 4 bundle conductors) 

 

The electrical parameters in PSS/E of the DC 330 kV line Mambila-Wukari and Mambila-Jalingo 

are summarized in Table 7-31. 

Table 7-31: Double Circuit 330 kV line characteristics 

       

 
PSS/E input data 

 

 From  To L (km) 
R  

Ω/km 
L  

mH/km 
X    

Ω/km 
C   

μF/km 
R 

(ohms) 
X 

(ohms) 
      C 
    (μF) 

Mambila Wukari 159 0.019 0.7962 0.25 0.014 3.021 39.750 2.2260 

Mambila Jalingo 95 0.019 0.7962 0.25 0.014 1.805 23.750 1.3300 
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7.6 Line surge impedance and thermal rating 

7.6.1 Surge Impedance Loading Limits - Natural Line Rating 

As power flows along a transmission line, there is an electrical phase shift, which increases with 

distance and with power flow. As this phase shift increases, the system in which the line is embed-

ded can become increasingly unstable during electrical disturbances.  

 

Typically, for very long lines, the power flow must be limited to what is commonly called the Surge 

Impedance Loading (SIL) of the line. 

 

Surge Impedance Loading is equal to the product of the end bus voltages divided by the surge 

(characteristic) impedance of the line. Since the characteristic impedance of various HV and EHV 

lines is not dissimilar, the SIL depends approximately on the square of system voltage: 

 

𝑆𝐼𝐿 =
𝑘𝑉2

𝑍𝑠
 

where Zs is the surge impedance of the line: 𝑍𝑠 = √
𝐿

𝐶
  =√

0.7962𝑥1000

0.014
 = 238.5 ohms 

 

𝑺𝑰𝑳 =  
𝟑𝟑𝟎𝟐

𝟐𝟑𝟖. 𝟓
= 𝟒𝟓𝟔 𝐌𝐖 

 

Typically, stability limits may determine the maximum allowable power flow on lines that are more 

than approx. up to 250 km in length. 

7.6.2 Thermal Limits 

Thermal power flow limits on overhead lines are intended to limit the temperature attained by the 

energized conductors and the resulting sag and loss of tensile strength. In most cases, the maximum 

conductor temperature applied to modern transmission lines reflect ground clearance concerns ra-

ther than annealing of aluminum. 

 

Thermal limit are not a function of line length. Thus for a given line design, a line 1 km long and 

one 500 km long typically have the same thermal limit. 

 

The thermal transmission capacities of the 330 kV OHL has been calculated as follows: 

 

Voltage     330 kV 

Conductor Type     3 x AC 381/49 

Wind Speed     0.6 m/s  

Air temperature    40°C 

Maximum conductor temperature  75°C 

 

Thermal Ratings: 

Capacity     1555 MVA 

Capacity      1400 MW 
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7.7 Static security analysis, year 2025 

7.7.1 Study cases 2025 

Table 7-32 shows the two scenarios which have been studied for 2025, to capture the extreme com-

binations of generation and load. 

 

Table 7-32: 2025 study cases 

Case Description Generation 
Load  
[MW] 

Dry Season Peak           
 

DP 
 

Dry 
Night 

Peak Load 
 

Reduced HPP generation  
No PV generation 

Increased requirement from GTs 

Peak load 
(night) 

 

13715 + ex-
port 

Dry Season Off-
Peak  

DOP 
 

Dry 
Day 

Off-Peak Load 
 

Reduced HPP generation 
PV generation 

Increased requirement from GTs 

Off-Peak 
load (day) 

 

11650 + ex-
port 

 

The results of each of the above cases studied are shown diagrammatically in the SLDs of Annex 

7.6. 

7.7.2 Modifications to the 2020 case 

In addition to the projects undertaken by TCN and NIPP, the 330 kV and 132 kV lines of Table 

7-33 are included in the 2025 model. These lines are also in addition to those that have been in-

cluded in the 2020 model.  

 

 Table 7-33: Additional lines required by 2025 (1) 

No  From To  kV km Remarks 
Priority/ 
Ranking 

1  Arigbajo Ayede SC 330 50  1 

2 

Part 
of 

North 
West 
Ring 

Birnin 
Kebbi 

Sokoto DC 330 130 
in parallel of existing 
132 kV 

3 

3 Sokoto  Talata Mafara DC 330 100   3 

4 
Talata 
Mafara 

Gusau DC 330 125   3 

5 Gusau Funtua DC 330 70   2 

6 Funtua Zaria DC 330 70  2 

7  Olorunsogo Arigbajo DC 330 20 
Already a DC. 4 circuits 
are required.  

3 

8  Katsina Daura DC 330 40 

Undertaken by TCN as 
part of the Northern Cor-
ridor Transmission pro-
jects 2, to be financed by 
AFD  

2 

9  Daura Kazaure DC 330 25 

 Undertaken by TCN as 
part of the Northern Cor-
ridor Transmission pro-
jects 2, to be financed by 
AFD  

2 

10 
Part 
of 

North 
Damaturu Maiduguri DC 330 260 

If not by 2020, implement 
as soon as possible 
thereafter 

3 
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No  From To  kV km Remarks 
Priority/ 
Ranking 

East 
Ring 

(a SC already exists) 

11 Gombe Damaturu DC 330 160 

If not by 2020, implement 
as soon as possible 
thereafter 
(a SC already exists) 

3 

12 Gombe Yola DC 330 240 

If not by 2020, implement 
as soon as possible 
thereafter 
(a SC already exists) 

3 

13 Yola  Jalingo DC 330 160 

If not by 2020, implement 
as soon as possible 
thereafter (1 SC via 
Mayo Belwa) 

3 

14 

Mam-
bila 

evac-
uation 

Mambila Jalingo 
2xD
C 

330 95 
2xDC only if N-2 is 
adopted, otherwise 
1xDC  

1 

15 Mambila Wukari 
2xD
C 

330 159 
2xDC only if N-2 is 
adopted, otherwise 
1xDC   

1 

16 Wukari Makurdi DC 330 159   1 

16 Wukari Lafia DC 330 95 after 2025 3 

18  Shiroro Kaduna DC 330 96 

or upgrade to 4-b (Quad). 
Two DC project with 
quad conductors is un-
dertaken by TCN as part 
of the Northern Corridor 
Transmission projects 2, 
to be financed by AFD   

3 

19  Arigbajo New Agbara DC 330 40 JICA.    

20  Arigbajo Ogijo DC 330 48 JICA.    

21  
New 

Agbara 
Badagry DC 132 32 JICA.   

22  Arigbajo New Ajeokuta DC 132 37 JICA.    

 

Furthermore, since a number of undervoltages were encountered in the Dry Season Peak case, 

 and also in order to meet the N-1 security criterion, the additions shown in Table 7-34 were  

made at 132 kV level: 

 

Table 7-34: Additional lines required by 2025 (2) 

No From To  kV km Remarks 
Priority/ 
Ranking 

1 Shiroro Tegina SC 132 65 SC only exists. Add DC 1 

2 Tegina Kontagora SC 132 90 SC only exists. Add DC 1 

3 Kontagora Yelwa-Yauri SC 132 88 SC only exists. Add DC 1 

5 Ganmo Ilorin SC 132 10.5 check if DC exists 3 

6 Obajana Egbe DC 132 97 new DC 1 

7 Omotosho Ondo DC 132 98 new DC  1 

8 Benin Irrua DC 132 88 SC only exists. Add DC 2 

9 Irrua Ukpilla DC 132 43 SC only exists. Add DC 2 
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No From To  kV km Remarks 
Priority/ 
Ranking 

10 Ukpilla Okene DC 132 33 SC only exists. Add DC 3 

11 Sagamu Ijebu Ode SC 132 41 SC only exists. Add DC 3 

12 Dakata Gagarawa SC 132 89 SC only exists. Add DC 3 

13 Gagarawa Hadejia SC 132 60 SC only exists. Add DC 3 

14 Dakata Kumbotso SC 132 30 SC only exists. Add DC 3 

7.7.3 Dry Season Peak-2025 

Assumptions: (a) Generation from PVs = 0 and (b) Reduced generation from HPP plants of 

1458 MW, and the running generation and load for each DisCo is as shown in Figure 7-16. 

 

 
 

Bus  Name 
PGen 
(MW) 

 Bus  Name 
PGen 
(MW) 

 Bus  Name 
PGen 
(MW) 

AES BERG202 28  EGBIN ST 1 85.3  OLOR NIPPST1 100 

AES BERG203 28  EGBIN ST 2 85.3  OLOR NIPPST2 100 

AES BERG204 28  EGBIN ST 3 85.3  OLORNIPPGT11 100 

AES BERG205 28  EGBIN ST 4 85.3  OLORNIPPGT21 100 

AES BERG207 28  EGBIN ST 5 85.3  OLORNIPPGT22 100 

AES BERG208 28  EGBIN ST 6 85.3  OLORUNSO GT1 30 

AES BERG209 28  EGBIN ST_123 108  OLORUNSO GT2 30 

AFAM VI GT11 150  ELEME 25  OLORUNSO GT5 30 

AFAM VI GT12 150  ETHIOPE 50  OLORUNSO GT6 30 

AFAM VI GT13 150  ETHIOPE GTS 200  OLORUNSO GT7 30 

AFAM VI ST10 210  ETHIOPE ST 100  OLORUNSO GT8 30 

AFAM2 GT5-6 48  GBARAIN_GTB1 112.5  OMA_GT 400 
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Bus  Name 
PGen 
(MW) 

 Bus  Name 
PGen 
(MW) 

 Bus  Name 
PGen 
(MW) 

AFAM2GT 7-8 48  GBARAIN_GTB2 112.5  OMOKU1 GT1 41 

AFAM3 GT9-10 50  GEN_AMADI 90  OMOKU1 GT2 41 

AFAM4GT13-14 130  GEN_KADUNA 200  OMOKU2 GT1 113 

AFAM4GT15-16 130  GER NIPPGT21 140  OMOKU2 GT2 120 

AFAM4GT17-18 120.1  GER NIPPGT22 140  OMOTNIPP GT1 110 

AFAMV GT 19 125  GER NIPPGT23 140  OMOTNIPP GT3 110 

AFAMV GT 20 125  GEREGU GT11 130  OMOTNIPP GT4 110 

ALAOJI_GTB1 112.5  GEREGU GT12 130  OMOTOSHO 2+ 220 

ALAOJI_GTB2 112.5  GEREGU GT13 130  OMOTOSO GT1 70 

ALAOJI_GTB3 112.5  GURARA GBUS 25  OMOTOSO GT3 70 

ALAOJI_GTB4 112.5  IBOM GT1 32  OMOTOSO GT5 62 

ALAOJI2_STB1 250  IBOM GT2 32  OMOTOSO GT7 62 

ALSCON GT1 100  IBOM GT3 32  ONDO IPP 200 

ASCO G1 50  IBOM II 390  PARAS 280 

ASCO G2 50  IHOVBOR_GTB1 110  PARASGT1-9 63 

AZURA GT 280  IHOVBOR_GTB2 110  PROTON 50 

BRESSON GTS 80  IHOVBOR_GTB3 110  QUA IBOE PP 150 

CABLE INLAND 400  IHOVBOR_GTB4 110  RIVERS _GT1 170 

CALABAR_GTB1 100  JBS WIND 70  SAP_NIPP_GT1 100 

CALABAR_GTB2 100  JEBBA 2G1 90  SAP_NIPP_GT2 100 

CALABAR_GTB3 100  JEBBA 2G2 90  SAP_NIPP_GT3 100 

CALABAR_GTB4 100  JEBBA 2G6 90  SAPELE GT1-2 300 

CENTURY IPP 480  KAINJ 1G5 96  SAPELE GT3-4 300 

CUMMINS 50  KAINJ 1G6 96  SAPELE ST1 80 

DELT3 GT9-11 45  KAINJ 1G7-8 160  SAPELE ST2 80 

DELT3GT12-14 30  KAINJ 1G9-10 80  SAPELE ST3 80 

DELTA IV 2-1 140  KT WF 33 9  SAPELE ST4 80 

DELTA IV 2-2 140  LAFARAGE 1 45  SAPELE ST5 80 

DELTA IV 2-3 140  LAFARAGE 2 200  SHIROR 411G1 140 

DELTA2 GT3-5 45  MAMBILA GT1 1  SHIROR 411G2 140 

DELTA2 GT6-8 45  NIPP2 ST 250  TURBINE DR 100 

DELTAIV GT19 100  OKPAI GT11 145  YELLOW STONE 150 

DKOWA G1 30  OKPAI GT12 145  ZUMA 100 

EGBEMA_GTB1 100  OKPAI GT4PH2 100  ZUMA (GAS) 200 

EGBEMA_GTB2 100  OKPAI GT5PH2 100  ZUNGE_G1 150 

EGBEMA_GTB3 100  OKPAI ST18 140  ZUNGE_G2 150 

   OKPAI STPH2 100  ZUNGE_G4 150 

 

Figure 7-16  Dry Season Peak Generation and Load per DisCo 

 

The power flows are shown in Figure 7-17 
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Figure 7-17  2025 Dry Season Peak Power Flows in 330 kV System 

7.7.4 Dry Season Off-Peak-2025 

Assuming: 

(a) Generation from PVs = 0 and  

(b) Reduced generation from HPP plants of 1158 MW,  

 

The running generation and load for each DisCo is shown in Figure 7-18 
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Figure 7-18  Dry Season Off-Peak Generation and Load per DisCo 

 

The power flows are shown in Figure 7-19 

 

 

Figure 7-19  2025 Dry Season Off- Peak Power Flows in 330 kV System 
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7.8 2025 base case load flow results 

7.8.1 Voltage violations 

No voltage violations are reported, following the additional lines as reported in section 7.7.2 and the 

additional reactive power equipment (reactors and capacitors) required by 2025. Only the voltage at 

Uyo 132 kV S/S is 0.82 pu under certain loading conditions and is expected to be corrected when 

the upgrading of transformers and lines is implemented and additional voltage support by approx 

250 MVar capacitors or SVC is provided in the Ikeja area as proposed in section 7.8.3. 

7.8.2 Overloads of lines and transformers 

The 132 kV lines which are overloaded under normal operation (base case), in addition to those re-

ported for the 2020 case, are listed in Table 7-35. 

Table 7-35: Overloaded 132 kV lines under N-0 

From 
bus no 

Bus name kV 
To bus 
no 

Bus name kV cct 
Loading 
(MVA) 

Rating 
(MVA) 

% 

12046 OGIJO 1 132 22027 SAGAMU 1 132 1 168.7 125.7 134.2 

12046 OGIJO 1 132 22027 SAGAMU 1 132 2 168.7 125.7 134.2 

62026 DADINKOWA 1 132 62039 KWAYA KUSAR 132 2 71.1 69.7 102 

82007 PHCT MAIN1 132 82009 PHCT TOWN2 1 132 1 126.9 125.7 100.9 

 

It is noted that most of the above lines have been reported in the 2020 case, but only under N-1 con-

ditions. 

 

(a) The 330/132 kV 3-W and A/T transformers overloaded above their 100% rating MVA under 

normal (base case) operation, in addition to those reported for the 2020 case, are listed in Table 

7-36 and must be upgraded. 

Table 7-36: Overloaded 330/132 kV transformers  

From 
bus 
no 

Bus name kV To bus no Bus name kV cct 
Loading 
(MVA) 

Rating 
(MVA) 

% 

83003 ADIAGBO_3 330 3WNDTR ADIAGB T1A WND 1 1 159 150 106 

83003 ADIAGBO_3 330 3WNDTR ADIAGB T1B WND 1 2 159 150 106 

12016 AKOKA 1 132 3WNDTR AKOKA T1 WND 1 1 48.7 45 108.2 

23005 AKURE 3 330 3WNDTR AKURE T1A WND 1 1 182.2 150 121.5 

23005 AKURE 3 330 3WNDTR AKURE T1B WND 1 2 182.2 150 121.5 

42003 DELTA 1 132 43003 DELTA IV 3 330 1 193.4 150 128.9 

42003 DELTA 1 132 43003 DELTA IV 3 330 2 193.4 150 128.9 

22003 GANMO TR2 BB 132 3WNDTR GANMO TR2A WND 2 1 137.2 120 114.3 

73030 IHIALA 3 330 3WNDTR IHIALA TR WND 1 1 158.3 150 105.5 

12027 ISOLO 1 132 3WNDTR ISOLO TR3 WND 1 1 49.6 45 110.3 

22012 JERICHO 1 132 3WNDTR JERICO TR1 WND 1 1 59.5 45 132.1 

53000 KADUNA 3 330 3WNDTR KADUNA T3A WND 1 1 165.9 150 110.6 

73007 NNEWI 3 330 3WNDTR NNEWI T2A WND 2 1 99.1 67.5 146.8 

12046 OGIJO 1 132 3WNDTR OGIJO T1A WND 2 1 248.5 240 103.6 
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From 
bus 
no 

Bus name kV To bus no Bus name kV cct 
Loading 
(MVA) 

Rating 
(MVA) 

% 

12046 OGIJO 1 132 3WNDTR OGIJO T2A WND 2 2 248.5 240 103.6 

22014 OMOTOSHO 1 132 3WNDTR OMOTOSHO TR1 WND 2 1 130.4 120 108.7 

22024 OMOTOSHO 2 132 3WNDTR OMOTOSHO TR2 WND 2 1 133.8 120 111.5 

72004 ONITSHA BBII 132 3WNDTR ONITSH T3A WND 2 1 135.2 112.5 120.2 

72001 ONITSHA 1 132 3WNDTR ONITSHA T4 WND 2 1 121.5 112.5 108 

82028 OWERRI 1 132 3WNDTR OWERRI T1A WND 3 1 135.1 130 103.9 

 

(b) The 132/33 kV and 132/11 kV transformers overloaded above their 100% MVA rating under 

normal (base case) operation, listed in Table 7-37, are in addition to those overloaded in 2020 and 

must be upgraded. Some of these transformers, shown in blue fonts, have already been reported in 

the 2020 case as being overloaded above their 85% rating: 

 

Table 7-37: Overloaded 132/33 kV transformers  

From 
bus no 

Bus name kV 
To bus 
no 

Bus name kV cct 
Loading 
(MVA) 

Rating 
(MVA) 

% 

22027 SAGAMU 1 132 25035 SAGAMU 33 33 1 44.2 30 147.4 

12029 OJO 1 132 15030 OJO 33 33 1 43.3 30 144.4 

32016 SOKOTO 1 132 35050 SOKOTO T3 33 3 41.5 30 138.3 

82010 UYO 1 132 85007 UYO 33 33 3 81.5 60 135.9 

62025 KAFANCHAN 1 132 65037 KAFANC M TR1 33 3 54.3 40 135.8 

52011 GUSAU 1 132 55004 GUSAU 33 33 1 40.3 30 134.3 

22012 JERICHO 1 132 25013 JERICHO2 33 33 1 53.2 40 132.9 

62012 SAVANNAH 1 132 65010 SAVANNAH 33 33 1 19.7 15 131.1 

22008 IWO 1 132 25002 IWO 33 33 1 19 15 126.4 

22008 IWO 1 132 25002 IWO 33 33 2 50.6 40 126.4 

22005 AKURE 1 132 25018 AKURE T3A 33 33 1 75.3 60 125.6 

62020 JALINGO 1 132 65015 JALINGO 33B 33 1 36.4 30 121.4 

22005 AKURE 1 132 25003 AKURE 33 33 1 36.3 30 121.1 

22000 AYEDE 1 132 25045 AYEDE 33 33 3 71.9 60 119.8 

52002 KADUNA 1 132 55041 KAD T2 33 3 71.4 60 119 

52011 GUSAU 1 132 55046 GUSAU T1 33 2 35.2 30 117.4 

32033 B/KEBBI II 132 35051 BKEBBI T8 33 2 69.4 60 115.7 

12019 ALIMOSHO 1 132 15072 ALIMOSHO T1 33 3 34.6 30 115.5 

42008 IRRUA 1 132 45002 IRRUA 33 33 1 69.2 60 115.4 

22006 IBADAN NORTH 132 25007 IBADAN NORTH 33 1 69.1 60 115.2 

82031 IKOT_ABASI 132 85092 IKOT ABAS 33 33 1 45.4 40 113.4 

82031 IKOT_ABASI 132 85092 IKOT ABAS 33 33 2 45.4 40 113.4 

12037 PARAS_1 132 15116 AFR FOUNDRY 33 1 44.9 40 112.2 

12024 IJORA 1 132 15046 IJORA T2B 33 2 33.5 30 111.7 

12016 AKOKA 1 132 15067 AKOKA T2 33 1 44.5 40 111.2 

82010 UYO 1 132 85030 UYO T2B 33 1 44.4 40 110.9 

82010 UYO 1 132 85030 UYO T2B 33 2 44.4 40 110.9 
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From 
bus no 

Bus name kV 
To bus 
no 

Bus name kV cct 
Loading 
(MVA) 

Rating 
(MVA) 

% 

52003 KADUNA TOWN 132 55006 KADUNA TOWN 33 1 33 30 110.1 

52003 KADUNA TOWN 132 55061 KD TWN T1 33 2 33 30 110.1 

52003 KADUNA TOWN 132 55069 KD TWN T2 33 3 66 60 110.1 

52003 KADUNA TOWN 132 55072 KD TWN T3 33 4 66 60 110.1 

82005 EKET 1 132 85003 EKET 33 33 2 65.7 60 109.4 

62026 DADINKOWA 1 132 66005 DKOWA G1 11 1 32.7 30 109.1 

22001 OSOGBO 1 132 25029 OSOGBO T1 33 1 32.6 30 108.6 

62024 MAKERI 1 132 65033 MAKERI 33 33 1 32.3 30 107.7 

12023 EJIGBO 1 132 15014 EJIGBO 33 33 1 31.7 30 105.7 

12023 EJIGBO 1 132 15014 EJIGBO 33 33 2 31.7 30 105.7 

12004 AKANGBA BBII 132 15053 AKANGBA 33 33 1 63.4 60 105.6 

52001 KANO 1 132 55057 KUMB T2 33 1 42 40 105.1 

42015 AMUKPE 1 132 45026 AMUKPE BB 33 33 1 62.8 60 104.7 

12020 ITIRE 1 132 16034 ITERE T3 11 2 41.8 40 104.5 

12020 ITIRE 1 132 16032 ITIRE 11 11 1 31.1 30 103.6 

12024 IJORA 1 132 15045 IJORA T1A&B 33 2 31 30 103.5 

22006 IBADAN NORTH 132 25042 IBADAN T2 BB 33 2 61.2 60 102 

82036 RUMUSOI 1 132 85060 RUMUSOI T133 33 1 60.6 60 101 

82036 RUMUSOI 1 132 85061 RUMUSOI T233 33 1 60.6 60 101 

52015 ZARIA 1 132 55060 ZARIA 33 33 1 60.5 60 100.9 

12017 ALAGBON 1 132 15008 ALAGBON 33 33 1 66.3 66 100.5 

12017 ALAGBON 1 132 15008 ALAGBON 33 33 2 66.3 66 100.5 

62009 BIU 1 132 65040 BIU T2 33 1 30 30 100.1 

62025 KAFANCHAN 1 132 65032 KAFANCHAN 33 33 1 60 60 100 

7.8.3 Reactive power compensation requirements  

The reactive power requirements, i.e. the need to have existing reactors and capacitors in operation 

and/or install new ones by 2025, including the necessity for new SVCs, are summarized in the fol-

lowing sections. The new equipment is marked in bold. 

7.8.3.1 SVC requirements 

There is no requirement for an SVC in 2025. More detailed and dedicated studies will be necessary 

at a later stage to determine any need for such equipment in the period beyond 2025. 

 

In 2025, in addition to the reactors and capacitors listed in tables Table 7-38, Table 7-39, Table 

7-40 and Table 7-41, reactive power compensation (150 MVar capacitors) will be required at 

Birnin Kebbi due to export requirements to WAPP. 

 

With regards to Gombe, should additional reactive power compensation be required at lightly 

loaded conditions, instead of SVC a more cost effective option would be to relocate from other S/S 

to Gombe approximately 100-150 MVAR of reactors, as it has been shown in this analysis, that are 

not needed there anymore. 
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As it is shown in the static security analysis for 2025, a more appropriate candidate for an SVC (or 

in fact only Capacitors as there is insufficient supply of MVars) could be the Lagos / Ikeja/Eko re-

gion, where there is a reactive power deficit of approximately 400-500 MVar. It should be noted 

however that this deficit is expected to be greatly reduced when the DisCos implement the reactive 

power control program at distribution level, as proposed and in line with the Grid Code require-

ments, as well as when transmission lines and transformers are upgraded, as it has been shown in 

previous chapters of this report. 

7.8.3.2 Reactors 

The status of reactors required in Dry Season Peak case is shown in Table 7-38. 

The table shows that there is no requirement for reactors in this case. 

 

Table 7-38: Reactor requirements for 2025 dry season peak   

Bus  
Number 

Bus  Name kV Id 
In Ser-

vice 
B-Shunt 
(MVar) 

13003 IKEJA W 3 330 1 0 -75 

13003 IKEJA W 3 330 2 0 -75 

13026 OKE_ARO_3 330 1 0 -75 

23001 OSOGBO 3 330 1 0 -75 

23001 OSOGBO 3 330 2 0 -75 

33001 KATAMPE 3 330 1 0 -75 

33003 JEBBA T.S.3 330 2 0 -75 

33003 JEBBA T.S.3 330 3 0 -75 

33007 GWAGW BB1 330 2 0 -75 

43002 BENIN 3 330 2 0 -75 

53000 KADUNA 3 330 1 0 -75 

53001 KANO 3 330 1 0 -75 

53005 KANO_NEW330 330 1 0 -75 

63001 JOS 3 330 1 0 -75 

63002 YOLA 3 330 1 0 -75 

63002 YOLA 3 330 2 0 -75 

63005 MAIDUGURI 3 330 2 0 -75 

73001 ONITSHA 3 330 1 0 -75 

73003 MAKURDI_3 330 1 0 -75 

83002 ALAOJI 3 330 1 0 -75 

73001 ONITSHA 3 330 2 0 -69 

63000 GOMBE 3 330 1 0 -50 

63000 GOMBE 3 330 2 0 -50 

63006 JALINGO_3 330 1 0 -10 

65001 YOLA T1 33 33 1 0 -30 

65014 GOMBE T4A 33 1 0 -30 

 

The status of reactors required in Dry Season Off-Peak case is shown in Table 7-39. 
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Table 7-39: Reactor requirements for 2025 dry season off-peak   

Bus  
Number 

Bus  Name kV Id 
In Ser-
vice 

B-Shunt 
(MVar) 

63005 MAIDUGURI 3 330 2 1 -75 

65014 GOMBE T4A 33 1 1 -30 

7.8.3.3 Capacitors 

The status of capacitors required in Dry Season Peak case is shown in Table 7-40. 

Table 7-40: Capacitor requirements for 2025 dry season peak   

Bus  
Number 

Bus  Name kV Id 
In Ser-

vice 
B-Shunt 
(MVar) 

53001 KANO 3 330 2 1 50 

53001 KANO 3 330 3 1 50 

42015 AMUKPE 1 132 1 1 20 

52022 HADEJIA 1 132 1 1 20 

22017 ONDO2 1 132 1 1 24 

42008 IRRUA 1 132 1 1 24 

22015 OMUARAN 1 132 1 1 50 

82010 UYO 1 132 1 1 50 

12004 AKANGBA BBII 132 1 1 72 

15002 AGBARA 33 33 1 1 20 

15022 IKORODU 33 33 2 1 20 

15027 ILUPEJU 33 33 1 1 20 

25004 AYEDE 33 33 1 1 20 

25012 ISEYIN 33 33 1 1 20 

25018 AKURE T3A 33 33 1 1 20 

25035 SAGAMU 33 33 1 1 20 

25038 IJEBU ODE 33 33 1 1 20 

35009 KONTAGORA 33 33 1 1 20 

45003 OKENE 33 33 1 1 20 

55001 DAN AGUNDI 3 33 2 1 20 

55010 KATSINA 33 33 1 1 20 

15006 AKANGBA 33 33 1 1 24 

15007 AKOKA T1 33 33 1 1 24 

15009 ALAUSA 33 33 1 1 24 

15010 ALIMOSHO 33 33 1 1 24 

15014 EJIGBO 33 33 1 1 24 

15015 IJORA 33 33 1 1 24 

15018 OGBA 33 33 1 1 24 

15028 ISOLO 33 33 1 1 24 

15079 OTTA T2 33 1 1 24 

15128 EJIGBO 33 33 1 1 24 

25011 ILORIN 33 33 1 1 24 

45027 IRRUA BBII33 33 1 1 24 

 

Reference should also be made to the recommendation made in 7.8.3.1 regarding reactive power 

support in Ikeja West area. 

 

The status of capacitors required in Dry Season Off-Peak case is shown in Table 7-41. 
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Table 7-41: Capacitor requirements for 2025 dry season off-peak   

Bus  
Number 

Bus  Name kV Id 
In Ser-

vice 
B-Shunt 
(MVar) 

53001 KANO 3 330 2 1 50 

53001 KANO 3 330 3 1 50 

42015 AMUKPE 1 132 1 1 20 

52022 HADEJIA 1 132 1 1 20 

42008 IRRUA 1 132 1 1 24 

12004 AKANGBA BBII 132 1 1 72 

15002 AGBARA 33 33 1 1 20 

15022 IKORODU 33 33 2 1 20 

15027 ILUPEJU 33 33 1 1 20 

25004 AYEDE 33 33 1 1 20 

25012 ISEYIN 33 33 1 1 20 

25018 AKURE T3A 33 33 1 1 20 

25035 SAGAMU 33 33 1 1 20 

25038 IJEBU ODE 33 33 1 1 20 

35009 KONTAGORA 33 33 1 1 20 

45003 OKENE 33 33 1 1 20 

55001 DAN AGUNDI 3 33 2 1 20 

55010 KATSINA 33 33 1 1 20 

15006 AKANGBA 33 33 1 1 24 

15007 AKOKA T1 33 33 1 1 24 

15009 ALAUSA 33 33 1 1 24 

15010 ALIMOSHO 33 33 1 1 24 

15014 EJIGBO 33 33 1 1 24 

15015 IJORA 33 33 1 1 24 

15018 OGBA 33 33 1 1 24 

15028 ISOLO 33 33 1 1 24 

15079 OTTA T2 33 1 1 24 

15128 EJIGBO 33 33 1 1 24 

7.8.4 Contingency (N-1) analysis for 330 kV circuits 

The contingency N-1 analysis carried out for the 330 kV lines has shown that the following 330 kV 

DC lines are overloaded and require reinforcement by converting to Quad conductors. 

 

Table 7-42: Overloaded 330 kV lines under N-1 

From To 

ALIADE UGWUAJI 

MAKURDI ALIADE 

AJA LEKKI 

GWAGWALADA LOKOJA 

LOKOJA AJAOKUTA 
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7.9 2030 base cases load flow analysis and results 

7.9.1 Load demand 

The increase in load demand follows approximately the same increase (in percentage) in load fore-

cast as detailed in section 5.4.2. Therefore, the demand load in 2030 in each DisCo area is shown in 

Table 7-43. 

Table 7-43: Load demand per DisCo 

DISCO 
Load Demand 2025 Increase  

Load Demand 
2030 

[MW] 2025-2030 [MW] 

IKEDC 1-Ikeja 1451 39.57% 2025 

IBEDC 2-Ibadan 1780 50.28% 2675 

AEDC 3-Abuja 1011 66.92% 1688 

BEDC 4-Benin 1750 39.98% 2450 

KAEDCO 5-Kaduna 1052 93.96% 2040 

JEDC 6-Jos 657 86.06% 1222 

EEDC 7-Enugu 1333 25.22% 1669 

PHEDC 
8-Port Har-
court 

1470 43.42% 2108 

EKEDC 9-Eko 1651 35.51% 2237 

KEDCO 10-Kano 945 59.22% 1505 

YOLA 11-Yola 615 83.14% 1126 

Total   13715 51.26% 20746 

Export*   1540   1831* 

Total load   15255   22577 

(*) Ref 330 kV export lines: To Sakete 550MW, To Faraku 500MW, To Zabori 631MW 

 

The total generation assumed to be running in each DisCo area is shown in Table 7-44, as well as 

in Figure 7-21. It includes 640 MW from PV and 3047 MW from HPP. 

Table 7-44: Generation per Disco running in 2030 

DisCo Generation [MW] 

IKEDC 1-Ikeja 1720 

IBEDC 2-Ibadan 1805 

AEDC 3-Abuja 3611 

BEDC 4-Benin 5479 

KAEDCO 5-Kaduna 125 

JEDC 6-Jos 100 

EEDC 7-Enugu 1210 

PHEDC 8-Port Harcourt 6797 

EKEDC 9-Eko 1200 

KEDCO 10-Kano 649 

YOLA 11-Yola 1251 
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Analytically, the generation assumed running is listed in Table 7-45. 

 

Table 7-45: Generation running in 2030 

Bus  Name Code 
PGen 
(MW) 

 Bus  Name Code 
PGen 
(MW) 

 Bus  Name Code 
PGen 
(MW) 

AARON PV 2 0  ESSAR GTS 2 450  NSCP PV 2 0 

AES BERG202 2 28  ESSAR ST 2 100  O REN SOL PV 2 0 

AES BERG203 2 28  ETHIOPE 2 300  OATS 2 500 

AES BERG204 2 28  ETHIOPE GTS 2 200  OBAJANA 4 0 

AES BERG205 2 28  ETHIOPE ST 2 100  ODUGPANI NIP 2 200 

AES BERG207 2 28  GBARAIN 2 GT 2 600  ODUGPANI NIP 2 300 

AES BERG208 2 28  GBARAIN_GTB1 2 112.5  OKPAI GT11 2 145 

AES BERG209 2 28  GBARAIN_GTB2 2 112.5  OKPAI GT12 2 145 

AES BERG210 -2 0  GEN DANGOTE 4 0  OKPAI GT4PH2 2 100 

AES BERG211 -2 0  GEN_AMADI -2 90  OKPAI GT5PH2 2 100 

AFAM VI GT11 2 150  GEN_KADUNA 2 100  OKPAI ST18 2 140 

AFAM VI GT12 2 150  GEOMETRIC_AB 4 0  OKPAI STPH2 2 100 

AFAM VI GT13 2 150  GER NIPPGT21 2 140  OKPAI_IPPII 4 300 

AFAM VI ST10 2 210  GER NIPPGT22 2 140  OLOR NIPPST1 -2 100 

AFAM1GT1-2 4 0  GER NIPPGT23 2 140  OLOR NIPPST2 -2 100 

AFAM1GT3-4 4 0  GEREGU 2 2 300  OLORNIPPGT11 -2 100 

AFAM2 GT5-6 -2 48  GEREGU 2 2 320  OLORNIPPGT12 -2 100 

AFAM2GT 7-8 -2 48  GEREGU GT11 4 130  OLORNIPPGT21 -2 100 

AFAM3 GT9-10 2 50  GEREGU GT12 4 130  OLORNIPPGT22 -2 100 

AFAM3GT11-12 4 0  GEREGU GT13 4 130  OLORUNSO GT1 -2 30 

AFAM4GT13-14 2 130  GR COWRI PV 2 0  OLORUNSO GT2 -2 30 

AFAM4GT15-16 2 130  GURARA GBUS 2 25  OLORUNSO GT3 4 0 

AFAM4GT17-18 2 120.1  HUDSON 2 100  OLORUNSO GT4 4 0 

AFAMV GT 19 2 125  IBOM GT1 2 32  OLORUNSO GT5 -2 30 

AFAMV GT 20 2 125  IBOM GT2 2 32  OLORUNSO GT6 -2 30 

AFRINEGIA PV -2 0  IBOM GT3 2 32  OLORUNSO GT7 -2 30 

ALAOJI_GTB1 2 112.5  IBOM II 2 390  OLORUNSO GT8 -2 30 

ALAOJI_GTB2 2 112.5  IHOVBOR 2 2 200  OMA_GT 2 300 

ALAOJI_GTB3 2 112.5  IHOVBOR_GTB1 2 110  OMOKU1 GT1 -2 41 

ALAOJI_GTB4 2 112.5  IHOVBOR_GTB2 2 110  OMOKU1 GT2 -2 41 

ALAOJI2_STB1 2 250  IHOVBOR_GTB3 2 110  OMOKU2 GT1 2 113 

ALAOJI2_STB2 4 0  IHOVBOR_GTB4 2 110  OMOKU2 GT2 2 120 

ALSCON GT1 2 100  IJORA GT 4-6 4 0  OMOTNIPP GT1 2 110 

ALSCON GT2 2 100  JBS WIND 2 70  OMOTNIPP GT2 -2 0 

ANJEED PV -2 0  JEBBA 2G1 -2 80  OMOTNIPP GT3 2 110 

ASCO G1 2 50  JEBBA 2G2 -2 80  OMOTNIPP GT4 2 110 

ASCO G2 2 50  JEBBA 2G3 -2 80  OMOTOSHO 2+ 2 220 

AZIKEL 2 400  JEBBA 2G4 -2 80  OMOTOSO GT1 2 70 

AZURA GT 2 280  JEBBA 2G5 4 0  OMOTOSO GT3 2 70 
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Bus  Name Code 
PGen 
(MW) 

 Bus  Name Code 
PGen 
(MW) 

 Bus  Name Code 
PGen 
(MW) 

AZURA ST -2 0  JEBBA 2G6 -2 80  OMOTOSO GT5 2 62 

BRESSON 2 120  KAINJ 1G11 -2 80  OMOTOSO GT7 2 62 

BRESSON GTS 2 80  KAINJ 1G12 4 80  ONDO IPP 2 200 

CABLE INLAND 2 1200  KAINJ 1G5 -2 80  PAN AFRIC PV 2 0 

CALABAR_GTB1 2 100  KAINJ 1G6 -2 80  PARAS 2 280 

CALABAR_GTB2 2 100  KAINJ 1G7-8 -2 160  PARASGT1-9 -2 63 

CALABAR_GTB3 2 100  KAINJ 1G9-10 -2 160  PROTON 2 50 

CALABAR_GTB4 2 100  KASHIMB HP2 4 0  QUA IBOE PP 2 150 

CALABAR_GTB5 4 0  KASHIMB HP3 4 0  QUAINT PV 2 0 

CENTURY IPP 2 480  KASHIMB HP4 4 0  RIVERS _GT1 -2 170 

CHEVRON TEX 2 500  KASHIMB HPP 2 0  RIVERS_GT2 4 100 

CT COSMO PV 2 0  KAZAURE PV1 2 80  SAP_NIPP_GT1 2 100 

CUMMINS 2 50  KAZAURE PV10 4 80  SAP_NIPP_GT2 2 100 

DELT3 GT9-11 -2 45  KAZAURE PV2 2 80  SAP_NIPP_GT3 2 100 

DELT3GT12-14 -2 30  KAZAURE PV3 2 80  SAP_NIPP_GT4 4 0 

DELTA IV 2-1 2 140  KAZAURE PV4 2 80  SAPELE GT1-2 2 300 

DELTA IV 2-2 2 140  KAZAURE PV5 2 80  SAPELE GT3-4 2 300 

DELTA IV 2-3 2 140  KAZAURE PV6 2 80  SAPELE ROT 2 140 

DELTA IV 2-4 4 140  KAZAURE PV7 2 80  SAPELE ROT 2 2 140 

DELTA1 GT1 4 0  KAZAURE PV8 2 80  SAPELE ROT 2 2 130 

DELTA1 GT2 4 0  KAZAURE PV9 4 0  SAPELE ST1 2 80 

DELTA2 GT3-5 -2 45  KT WF 33 -2 9  SAPELE ST2 2 80 

DELTA2 GT6-8 -2 45  KVKPOWER PV 2 0  SAPELE ST3 2 80 

DELTAIV GT19 2 100  LAFARAGE 1 2 45  SAPELE ST4 2 80 

DELTAIV GT20 4 100  LAFARAGE 2 2 200  SAPELE ST5 2 80 

DKOWA G1 2 30  MAMBILA GT1 2 1  SAPELE ST6 4 0 

DUSABLE PV -2 0  MAMBILA GT10 -2 0  SHIROR 411G1 2 120 

EGBEMA II 2 100  MAMBILA GT2 2 250  SHIROR 411G2 2 120 

EGBEMA_GTB1 2 100  MAMBILA GT3 2 250  SHIROR 411G3 2 120 

EGBEMA_GTB2 2 100  MAMBILA GT4 -2 0  SHIROR 411G4 4 0 

EGBEMA_GTB3 2 100  MAMBILA GT5 2 250  SINOSUN PV 4 0 

EGBIN ST 1 3 17.2  MAMBILA GT6 -2 0  SYNER GEN PV 4 0 

EGBIN ST 2 3 17.2  MAMBILA GT7 -2 0  TURBINE DR 2 300 

EGBIN ST 3 3 17.2  MAMBILA GT8 2 250  WESCOM 2 150 

EGBIN ST 4 3 17.2  MAMBILA GT9 2 250  YELLOW STONE 2 150 

EGBIN ST 5 3 17.2  MBH 2 180  ZUMA 2 100 

EGBIN ST 6 3 17.2  MIDBAND PV 2 0  ZUMA (GAS) 2 200 

EGBIN ST_123 3 21.5  NIPP2 ST 2 250  ZUNGE_G1 2 150 

ELEME 2 25  NOVA SCOT PV 2 0  ZUNGE_G2 2 150 

EN ARFICA PV 4 0  NOVA SOLA PV 2 0  ZUNGE_G3 2 1 

              ZUNGE_G4 2 150 
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7.9.2 Requirement for new voltage level (500 or 750 kV) 

The load flow simulations with generation and load as detailed in the previous section has shown 

that without major upgrade of the transmission system, there will be widespread undervoltages and 

overloads throughout the system and at all voltage levels.  

 

Consequently, the system losses will be high. It is therefore considered necessary and appropriate at 

this stage to introduce a new “supergrid”, i.e. a backbone for bulk transmission at 330, 500 or 

750 kV. 

 

A number of configurations have been examined and compared in terms of their efficacy in voltage 

support, system losses and relieve of line loadings of existing and planned 330 kV system.  

The optimum configuration of a 330, 500 or 750 kV EHV grid is shown in Figure 7-21. 

 

The supergrid will encompass the following substations, shown in Table 7-46: 

 

Table 7-46: New EHV grid Substations 

Name of new EHV substations  

Ikot Ekpene Benin New Agbara Osogbo Gwagwalada Makurdi Ajaokuta Funtua Kainji 

 

With regards to the conductor necessary for each supergrid option, the following arrangements are 

recommended: 

 

 At 330 kV a Double Circuit is proposed with 4-bundle (Quad) Bison conductors for each circuit. 

 At 500 kV a Single Circuit is proposed with 4-bundle (Quad) Bison conductors. 

 At 750 kV a Single Circuit is proposed with 5-bundle Bison conductors, which is typical at this 

voltage level due to corona phenomenon. 
 

The main electrical characteristics are summarized in the Table 7-47. 

Table 7-47: Conductor parameters for proposed super grid 

Volt-
age 
level 

 

No of 
Con-
duc-

tors of 
bundle 

R 
[ohms/km] 

L 
[mH/km] 

X 
[Ω/km] 

C 
[μF/km] 

C 
[nF/km] 

Ther-
mal rat-

ing 
[MVA] 

Zs 
[ohms] 

SIL 
[MW] 

330 kV  DC 4 0.019 0.7962 0.25 0.014 14 2x1550 238.5 456 

500 kV SC 4 0.019 0.8908 0.2797 0.0127 12.7 2350 264.8 944 

750 kV SC 5 0.015 0.9201 0.2889 0.0123 12.3 4400 273.5 2057 

 

The proposed tower configurations for typical SC 500 and/or 750 kV EHV grid are shown in 

 Figure 7-20. 
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Figure 7-20: Towers for 500 and 750 kV EHV grid 

 

 

Figure 7-21: Configuration of 330, 500 or 750 kV grid in 2030 
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7.9.3 Summary of load flow calculations for 2030 

The loading of the transmission system is shown in Figure 7-22. 

 

 
 

Figure 7-22: Transmission line loadings in 2030 

 

The comparison of load flow results for 2030 between the two EHV options are summarized in Ta-

ble 7-48. 

 

Table 7-48: LF results for 2030  

Voltage 
level 

Generation 
[MW] 

O/V and U/V of 
330 kV and above 
(outside 0.9-1.05) 

O/L of 
330 kV 

above 80% 

Losses 
[MW] 

Remarks 

330 kV  23935 none 7 circuits* 
1124 

(4.69%) 

lower losses than 500 kV (line 
losses are higher but no trans-

former losses are involved) 

500 kV 24056 none 12 circuits * 
1264 

(5.25%) 
206 MW (0.85%) higher losses 

compared to 750 kV option 

750 kV 23904 none 6 circuits** 
1058 

(4.42%) 
slighter lower losses than the 

330 kV option 
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(*) 330 kV 
  BUS# X-- NAME --X BASKV  AREA   BUS# X-- NAME --X BASKV  AREA CKT LOADING  RATING PERCENT 

  23001 OSOGBO 3    330.00*    2  23003 GANMO 3     330.00     2  1    626.5   777.3    80.6 

  23005 AKURE 3     330.00     2  43011 EYEAN_3     330.00*    4  3    641.0   777.3    82.5 

  43000 AJAOKUTA 3  330.00     4  43005 GEREGU      330.00*    4  1    647.7   777.3    83.3 

  43000 AJAOKUTA 3  330.00     4  43005 GEREGU      330.00*    4  2    647.7   777.3    83.3 

  43002 BENIN 3     330.00     4  43004 SAPELE 3    330.00*    4  1    648.7   777.3    83.5 

  43002 BENIN 3     330.00     4  43004 SAPELE 3    330.00*    4  2    648.7   777.3    83.5 

  43002 BENIN 3     330.00     4  43004 SAPELE 3    330.00*    4  3    648.7   777.3    83.5 

 

(*) 500 kV 
  BUS# X-- NAME --X BASKV  AREA   BUS# X-- NAME --X BASKV  AREA CKT LOADING  RATING PERCENT 

  13000 AJA 3       330.00*    1  13034 LEKKI 330   330.00     1  1    637.0   777.0    82.0 

  13000 AJA 3       330.00*    1  13034 LEKKI 330   330.00     1  2    637.0   777.0    82.0 

  13028 ARIGBAJO    330.00*    1  23000 AYEDE 3     330.00     2  1    689.7   777.3    88.7 

  23001 OSOGBO 3    330.00*    2  23003 GANMO 3     330.00     2  1    651.0   777.3    83.7 

  23005 AKURE 3     330.00     2  43011 EYEAN_3     330.00*    4  3    760.6   777.3    97.9 

  43000 AJAOKUTA 3  330.00     4  43005 GEREGU      330.00*    4  1    648.6   777.3    83.4 

  43000 AJAOKUTA 3  330.00     4  43005 GEREGU      330.00*    4  2    648.6   777.3    83.4 

  43002 BENIN 3     330.00     4  43004 SAPELE 3    330.00*    4  1    651.2   777.3    83.8 

  43002 BENIN 3     330.00     4  43004 SAPELE 3    330.00*    4  2    651.2   777.3    83.8 

  43002 BENIN 3     330.00     4  43004 SAPELE 3    330.00*    4  3    651.2   777.3    83.8 

  43008 LOKOJA _3   330.00     4  43012 ZUMA        330.00*    4  1    662.9   777.3    85.3 

  43008 LOKOJA _3   330.00     4  43012 ZUMA        330.00*    4  2    662.9   777.3    85.3 

 

(**) 750 kV 
  BUS# X-- NAME --X BASKV  AREA   BUS# X-- NAME --X BASKV  AREA CKT LOADING  RATING PERCENT 

  23005 AKURE 3     330.00     2  43011 EYEAN_3     330.00*    4  3    648.8   777.3    83.5 

  43000 AJAOKUTA 3  330.00*    4  43005 GEREGU      330.00     4  1    662.1   777.3    85.2 

  43000 AJAOKUTA 3  330.00*    4  43005 GEREGU      330.00     4  2    662.1   777.3    85.2 

  43002 BENIN 3     330.00     4  43004 SAPELE 3    330.00*    4  1    631.4   777.3    81.2 

  43002 BENIN 3     330.00     4  43004 SAPELE 3    330.00*    4  2    631.4   777.3    81.2 

  43002 BENIN 3     330.00     4  43004 SAPELE 3    330.00*    4  3    631.4   777.3    81.2 

7.9.4 Conclusion on supergrid/EHV options for 2030 

On the basis of technical considerations both the 330 and 500 kV options are adequate. Further-

more, taking into considerations that: 

 Capacity of 330 kV supergrid lines:     3100 MVA 

 Capacity of 500 kV supergrid lines:     2350 MVA 

 Difference in losses between 330 and 500 kV supergrids:  Marginal 

 Impact on O/U voltages and overloads:     330 kV advantageous 

 Higher static N-1 security of the 330 kV supergrid due to double circuit lines involved 

 

It appears that the 330 kV supergrid system is technically the preferred option.  

 

There is no justification to adopt and/or consider further any higher (750 kV) option for the EHV 

grid, particularly when the implications in cost differences are taken into account, as detailed in sec-

tion 9.  

 

The higher transmission capacity (4400 MVA) is not required at this stage and the marginal differ-

ences in losses cannot offset the high investment cost required in the planning horizon of this Mas-

ter Plan. 
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7.10 2035 base cases load flow analysis and results 

7.10.1 Load demand 

Table 7-49 shows that the increase in load demand follows approximately the same increase (in 

percentage) as in the load forecast detailed in section 5.4.2. 

Table 7-49: Load demand per DisCo 

DISCO 
Load Demand 2030 Increase  Load Demand 2035 

[MW] 2030-2035 [MW] 

IKEDC 1-Ikeja 2025 13.66% 2302 

IBEDC 2-Ibadan 2675 23.94% 3315 

AEDC 3-Abuja 1688 49.86% 2529 

BEDC 4-Benin 2450 16.54% 2855 

KAEDCO 5-Kaduna 2040 21.82% 2486 

JEDC 6-Jos 1222 10.40% 1350 

EEDC 7-Enugu 1669 11.36% 1859 

PHEDC 8-Port Harcourt 2108 17.70% 2481 

EKEDC 9-Eko 2237 13.38% 2537 

KEDCO 10-Kano 1505 31.23% 1975 

YOLA 11-Yola 1126 51.78% 1710 

Total   20746 22.42% 25397 

Export*   1831   2000* 

Total 
load 

  22577   27397 

(*) Ref 330 kV export lines: To Sakete 550MW, To Faraku 550MW, To Zabori 750MW 

 

The total generation assumed to be running in each DisCo area is shown in  

Table 7-50, as well as in Figure 7-23. It includes 640 MW from PV and 3300 MW from HPP. 

 

Table 7-50: Generation per DisCo running in 2035 

DisCo Generation [MW] 

IKEDC 1-Ikeja 2801 

IBEDC 2-Ibadan 1805 

AEDC 3-Abuja 4211 

BEDC 4-Benin 5779 

KAEDCO 5-Kaduna 625 

JEDC 6-Jos 100 

EEDC 7-Enugu 1660 

PHEDC 8-Port Harcourt 7997 

EKEDC 9-Eko 1099 

KEDCO 10-Kano 5844 

YOLA 11-Yola 1501 
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Figure 7-23: Configuration of 330, 500 or 750kV grid in 2035 
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7.10.2 Summary of load flow calculations for 2035 

The loading of the transmission system is shown in Figure 7-24. 

 

 
 

Figure 7-24: Transmission line loadings in 2035 

 

The comparison of load flow results for 2035 between the two EHV options are summarized in Ta-

ble 7-51. 
 

Table 7-51: LF results for 2035  

Voltage 
level 

Generation 
[MW] 

O/V and U/V of 
330 kV and above 
(outside 0.9-1.05) 

O/L of 
330 kV 

above 80% 

Losses 
[MW] 

Remarks 

330 kV 28763 5 buses 16 circuits* 
1471 

(5.11%) 
slightly lower losses compared to 

the 500 kV option 

500 kV 28974 10 buses 20 circuits * 
1737 

(5.99%) 
266 MW (0.91%) higher losses 
compared to the 330 kV option 

750 kV 28688 1 bus 12 circuits** 
1359 

(4.73%) 
slightly lower losses compared to 

the 330 kV option 
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(*) 330 kV 
X--------- FROM BUS ----------X X---------- TO BUS -----------X 

  BUS# X-- NAME --X BASKV  AREA   BUS# X-- NAME --X BASKV  AREA CKT LOADING  RATING PERCENT 

  13000 AJA 3       330.00*    1  13034 LEKKI 330   330.00     1  1    691.9   777.0    89.1 

  13000 AJA 3       330.00*    1  13034 LEKKI 330   330.00     1  2    691.9   777.0    89.1 

  13028 ARIGBAJO    330.00*    1  23000 AYEDE 3     330.00     2  1    779.3   777.3   100.3 

  23001 OSOGBO 3    330.00*    2  23003 GANMO 3     330.00     2  1    782.9   777.3   100.7 

  23005 AKURE 3     330.00     2  43011 EYEAN_3     330.00*    4  3    767.9   777.3    98.8 

  33023 LAFIA 3     330.00     3  73003 MAKURDI_3   330.00*    7  1    658.4   777.3    84.7 

  33023 LAFIA 3     330.00     3  73003 MAKURDI_3   330.00*    7  2    658.4   777.3    84.7 

  43000 AJAOKUTA 3  330.00     4  43005 GEREGU      330.00*    4  1    646.7   777.3    83.2 

  43000 AJAOKUTA 3  330.00     4  43005 GEREGU      330.00*    4  2    646.7   777.3    83.2 

  43000 AJAOKUTA 3  330.00*    4  43012 ZUMA        330.00     4  1    668.8   777.3    86.0 

  43000 AJAOKUTA 3  330.00*    4  43012 ZUMA        330.00     4  2    668.8   777.3    86.0 

  43002 BENIN 3     330.00     4  43004 SAPELE 3    330.00*    4  1    753.5   777.3    96.9 

  43002 BENIN 3     330.00     4  43004 SAPELE 3    330.00*    4  2    753.5   777.3    96.9 

  43002 BENIN 3     330.00     4  43004 SAPELE 3    330.00*    4  3    753.5   777.3    96.9 

  43008 LOKOJA _3   330.00     4  43012 ZUMA        330.00*    4  1    716.0   777.3    92.1 

  43008 LOKOJA _3   330.00     4  43012 ZUMA        330.00*    4  2    716.0   777.3    92.1 

 

 

(*) 500 kV 
  X--------- FROM BUS ----------X X---------- TO BUS -----------X 

  BUS# X-- NAME --X BASKV  AREA   BUS# X-- NAME --X BASKV  AREA CKT LOADING  RATING PERCENT 

  13000 AJA 3       330.00*    1  13034 LEKKI 330   330.00     1  1    753.7   777.0    97.0 

  13000 AJA 3       330.00*    1  13034 LEKKI 330   330.00     1  2    753.7   777.0    97.0 

  13002 EGBIN 3     330.00*    1  13026 OKE_ARO_3   330.00     1  1    687.8   777.3    88.5 

  13002 EGBIN 3     330.00*    1  13026 OKE_ARO_3   330.00     1  2    687.8   777.3    88.5 

  13028 ARIGBAJO    330.00*    1  23000 AYEDE 3     330.00     2  1    898.2   777.3   115.5 

  23001 OSOGBO 3    330.00*    2  23003 GANMO 3     330.00     2  1    796.7   777.3   102.5 

  23005 AKURE 3     330.00     2  43011 EYEAN_3     330.00*    4  3    931.6   777.3   119.9 

  33023 LAFIA 3     330.00     3  73003 MAKURDI_3   330.00*    7  1    637.3   777.3    82.0 

  33023 LAFIA 3     330.00     3  73003 MAKURDI_3   330.00*    7  2    637.3   777.3    82.0 

  43000 AJAOKUTA 3  330.00     4  43005 GEREGU      330.00*    4  1    650.6   777.3    83.7 

  43000 AJAOKUTA 3  330.00     4  43005 GEREGU      330.00*    4  2    650.6   777.3    83.7 

  43000 AJAOKUTA 3  330.00*    4  43012 ZUMA        330.00     4  1    789.0   777.3   101.5 

  43000 AJAOKUTA 3  330.00*    4  43012 ZUMA        330.00     4  2    789.0   777.3   101.5 

  43002 BENIN 3     330.00     4  43004 SAPELE 3    330.00*    4  1    761.6   777.3    98.0 

  43002 BENIN 3     330.00     4  43004 SAPELE 3    330.00*    4  2    761.6   777.3    98.0 

  43002 BENIN 3     330.00     4  43004 SAPELE 3    330.00*    4  3    761.6   777.3    98.0 

  43008 LOKOJA _3   330.00     4  43012 ZUMA        330.00*    4  1    836.3   777.3   107.6 

  43008 LOKOJA _3   330.00     4  43012 ZUMA        330.00*    4  2    836.3   777.3   107.6 

  73004 ALIADE_3    330.00     7  73006 UGWUAJI_3   330.00*    7  1    693.8   777.3    89.3 

  73004 ALIADE_3    330.00     7  73006 UGWUAJI_3   330.00*    7  2    693.8   777.3    89.3 

   

 

(**) 750 kV 
  BUS# X-- NAME --X BASKV  AREA   BUS# X-- NAME --X BASKV  AREA CKT LOADING  RATING PERCENT   

  13000 AJA 3       330.00*    1  13034 LEKKI 330   330.00     1  1    693.7   777.0    89.3 

  13000 AJA 3       330.00*    1  13034 LEKKI 330   330.00     1  2    693.7   777.0    89.3 

  13028 ARIGBAJO    330.00*    1  23000 AYEDE 3     330.00     2  1    774.0   777.3    99.6 

  23001 OSOGBO 3    330.00*    2  23003 GANMO 3     330.00     2  1    660.0   777.3    84.9 

  23005 AKURE 3     330.00     2  43011 EYEAN_3     330.00*    4  3    782.7   777.3   100.7 

  43000 AJAOKUTA 3  330.00*    4  43005 GEREGU      330.00     4  1    654.4   777.3    84.2 

  43000 AJAOKUTA 3  330.00*    4  43005 GEREGU      330.00     4  2    654.4   777.3    84.2 

  43002 BENIN 3     330.00     4  43004 SAPELE 3    330.00*    4  1    728.9   777.3    93.8 

  43002 BENIN 3     330.00     4  43004 SAPELE 3    330.00*    4  2    728.9   777.3    93.8 

  43002 BENIN 3     330.00     4  43004 SAPELE 3    330.00*    4  3    728.9   777.3    93.8 

  43008 LOKOJA _3   330.00     4  43012 ZUMA        330.00*    4  1    653.3   777.3    84.0 

  43008 LOKOJA _3   330.00     4  43012 ZUMA        330.00*    4  2    653.3   777.3    84.0 
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7.10.3 Conclusion on EHV options for 2035 

The conclusions are the same as for the year 2030 cases. On the basis of technical considerations 

both the 330 and 500 kV options are adequate. Furthermore, taking into considerations that: 

 

 Capacity of 330 kV supergrid lines:     3100 MVA 

 Capacity of 500 kV supergrid lines:     2350 MVA 

 Difference in losses between 330 and 500 kV supergrids:  Marginal 

 Impact on O/U voltages and overloads:     330 kV advantageous 

 Higher static N-1 security of the 330 kV supergrid due to double circuit lines involved 

 

It appears that the 330 kV supergrid system is technically the preferred option.  

 

There is no justification to adopt and/or consider further any higher (750 kV) option for the EHV 

grid, particularly when the implications in cost differences are taken into account, as detailed in sec-

tion 9. The higher transmission capacity (4400 MVA) is not required at this stage and the marginal 

differences in losses cannot offset the high investment cost required in the planning horizon of this 

Master Plan. 

7.11 Fault Analysis 

7.11.1  General 

Short circuit calculations were carried out for three phase faults under all load scenarios. As result 

of the calculations, design parameters for new substation and lines, short circuit levels on existing 

substations and the impact of the expansion measures are shown. The calculation of short circuit 

currents is important since they are a measure to indicate the strength of both systems which will be 

interconnected.  

 

The short-circuit calculations were performed according to IEC 60909 standard. The following val-

ues have been determined at all 330 kV and 132 kV substations of the TCN network: 

 

 3-phase symmetrical short circuit power Sk3 (MVA)  

 Ik3” total symmetrical short-circuit current for three phase solid faults  

 

The calculations are based on the operational condition that is available in the corresponding load 

flow scenarios. 

7.11.2 Short circuit results year 2020 

The results of the preliminary fault analysis, carried out according to IEC 60909, are summarized in 

Annex 7.8 (Table 1) for all 330 kV and 132 kV substations. 

 

The most critical 330 kV and 132 kV substations are shown in Table 7-52. 
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Table 7-52: Fault analysis results 2020 

Bus no Name kV 
I  

[A] 
 Bus no Name kV 

I  
[A] 

43002 BENIN 3 330 34978.1 
 

12003 IKEJA W 132 29639.5 

83000 AFAM IV 330 28281.1 
 

82000 AFAM 1- 132 29215.9 

83002 ALAOJI 330 27392.5 
 

12042 OKE_ARO 132 26949.7 

43004 SAPELE 330 26899.1 
 

12019 ALIMOSH 132 25650.4 

23002 OMOTOSH 330 25766.4 
 

82001 ALAOJI 132 23479 

 

The most critical 330 kV substations are BENIN, OMOTOSHO, SAPELE, ALAOJI and AFAM 

IV, with fault levels ranging from 34.9 kA to 25.7 kA for a 3ph busbar fault. 

 

The most relatively critical 132 kV substation is IKEJA WEST, with fault level of 29.6 kA. 

 

It is clear from this analysis that the TCN standard switchgear ratings of 31.5 kA are inadequate in 

future when new power plants are to be commissioned in the following years. 

7.11.3 Short circuit results year 2025 

The results of the preliminary fault analysis, carried out according to IEC 60909, are summarized in 

Annex 7.8 (Table 2) for all 330 kV and 132 kV substations. 

 

The most critical 330 kV and 132 kV substations are shown in Table 7-53. 

 

Table 7-53: Fault analysis results 2025 

Bus no Name kV I  
[A] 

 
Bus no Name kV I 

[A] 

43002 BENIN 3 330 54312 12003 IKEJA W 132 39306 

23002 OMOTOSH 330 52626 12042 OKE_ARO 132 34791 

43007 AZURA 330 51856 12019 ALIMOSH 132 33070 

43011 B_NORTH 330 51856 82000 AFAM 1- 132 30109 

13002 EGBIN 3 330 42069 82002 AFAM IV 132 30035 

 

The most critical 330 kV substations are BENIN, OMOTOSHO, AZURA, EGBIN and BENIN, 

with fault levels ranging from 54.3 kA to 42 kA for a 3ph busbar fault. 

 

The most relatively critical 132 kV substation is IKEJA WEST, with fault level of 39.3 kA. 

 

It is clear from this analysis that the TCN standard switchgear ratings of 31.5 kA are inadequate in 

future when new power plants are to be commissioned in the following years. 

7.11.4 Remedial measures 

In order to solve the violations detected in the substations of TCN network, the following solutions 

could be adopted: 

a) Install switchgear with breakers with a higher breaking capacity (63 kA). 
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b) Study different topological configurations of the elements connected to the different bus 

sections, performing dedicated analyses aimed at verifying that the new configuration sat-

isfies the security criteria adopted by TCN. 

c) Install Current Limiting Reactors (CLR) aimed at reducing the short circuit currents contri-

butions from adjacent bus sections. This solution allows a general reduction of the short 

circuits current while maintaining electrically connected the bus sections. 

7.12 Dynamic simulations 

7.12.1 Evaluation Criteria 

In this study, the stability and performance criteria described in this section are used to evaluate the 

simulation results. 

 

Stability  

The stability of the power systems is considered with respect to angle, voltage, and frequency sta-

bility defined as follows: 

 

i. Angle stability of the system is assessed by the time evolution of all synchronous generator 

rotor angles relative to that of a chosen reference machine operating in the same AC system. 

When the relative time evolution of any synchronous generator rotor angle increases a peri-

odic to a 180-electrical degrees threshold without bound, that machine and thus the system 

is assessed to be transiently unstable.  

 

ii. Voltage stability is assessed in terms of steady-state feasibility, i.e. power flow solution con-

verges for all pre-contingency conditions, and dynamic recovery, i.e. bus voltages in the 

TCN power system recover to sufficiently acceptable steady-state levels for all post-contin-

gency conditions. A dynamic recovery with sustained oscillations is also considered to be 

voltage-unstable.  

 

iii. Frequency stability is assessed in terms of dynamic recovery, i.e. system recovery to ac-

ceptable steady-state levels for all post-contingency conditions causing load-generation im-

balance. A dynamic recovery with sustained oscillations is also considered to be frequency-

unstable. 

 

Performance 

The frequency, voltage, and fault-clearing performance standards used in this study are in accord-

ance with the TCN’s Grid Code. 

 

The frequency ranges are defined as follows, in accordance with the Grid Code, stating: 

The nominal Frequency of the system shall be 50Hz. The National Control Centre will endeavour to 

control the System Frequency within a narrow operating band of +/- 0.5% from 50Hz (49.75 – 

50.25 Hz), but under System Stress the Frequency on the Power System could experience variations 

within the limits of 50 Hz +/- 2.5% (48.75 – 51.25 Hz). 

 

Under extreme system fault conditions all Generating Units are permitted to disconnect (unless oth-

erwise agreed in writing with the System Operator): 

(a) at a Frequency greater than or equal to 51.50 Hz, provided that for frequency excursions up to 

51.75 Hz of no more than 15 seconds it shall remain synchronized with the system; or 
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(b) at a Frequency less than or equal to 47.5 Hz. 

 

Frequency Range: 

(i) Normal range   49.75 – 50.25 (+/-0.5%)  Hz   

(ii) Under transient disturbed conditions   48.75 – 51.25 (+/-2.5%)  Hz   

 

The voltage ranges are defined as follows: 

 

Voltage Range: 

 Operation of 330 kV system Min (%) Max (%) 

(i) Under normal operation   85 105 

(ii) Under contingency conditions   80 110 

 

Fault-Clearing 

The TCN Grid Code states that typical fault clearance times for main protection schemes are as fol-

lows: 

(a) 60 ms for faults cleared by busbar protection at 330 kV and 132 kV. 

(b) 80 ms for faults cleared by distance protection on 330 kV and 132 kV overhead lines. 

(c) 80 ms for faults cleared by transformer protections on HV transformers. 

 

In these simulations the maximum fault clearing times considered are 100 ms, as a more conserva-

tive (and hence safer) approach. 

7.12.2 Dynamic models 

7.12.2.1 Conventional generation 

Generators, exciters and governors are represented in PSS/E by the following models: 

 

Generators: GENROU, GENSAL 

Exciters: SEXS, EXST1 

Governors: WSIEG1,GAST 

7.12.2.2 PV and wind generation 

The modeling approach of wind and PV generation is based on PSSE wind and PV models with 

typical parameters. Certain model parameters may be modified in cases requiring improved perfor-

mance.  

 

Standard, valid, generic, non-confidential stability models have been developed for studies such as 

this one. The term generic refers to a model that is standard, public, and not specific to any vendor, 

so that it can be parameterized in order to reasonably emulate the dynamic behavior of a wide range 

of equipment while not directly representing any actual turbine controls. 

 

Models are and will continue to be implemented by the software developers, so that the wind tur-

bine manufacturers can then describe the model for a specific wind turbine by reference to a model 

and a set of the corresponding model parameters. 
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As variable RES penetration increases, the power system security assessment becomes more com-

plicated. Often the snapshots typically chosen for transmission planning studies include high-load 

and low-load situations. However, high RES plant output during shoulder periods may create new 

transmission system loading patterns and lead to high stress periods on the transmission system, 

which had not been previously experienced and now needs to be analyzed. Wind and PV power 

means adding more situations to be studied than just some snapshots, preferably a high number of 

cases to represent possible wind and load situations. 

 

On modeling, it has been widely recognized in the last years that the power system industry needs 

dynamic models of wind (and PV) power plants and their components as RES power plants repre-

sent a relatively new type of generation with unique characteristics, e.g., they are comprised of a 

large number of individual units, cover large geographical areas, and often make use of power elec-

tronic converters to perform different control functions. Of particular interest to the industry are 

positive-sequence dynamic models of the type routinely used for simulation of large-scale power 

system networks. 

 

The PSSE models cover all 4 types of WTG: 

 

 Type 1: Conventional Induction generator 

 Type 2: Variable rotor-resistance induction generator 

 Type 3: Double fed asynchronous generator 

 Type 4: Full converter module 

 

The model for PV plant is based on type 4 WTG model, with additional ability to simulate output 

changes due to solar irradiation 

 

The Western Electric Coordinating Council (WECC) Renewable Energy Modeling Task Force 

(REMTF), in North America and the IEEE Working Group on Dynamic Performance of Renewable 

Energy Systems have jointly developed a set of generic renewable energy system models that cap-

ture wind generation, photovoltaic (PV) generation and battery energy storage. These so-called 2nd 

generation models have been implemented in various commercial software, including PSS/E v33 

(PSS/E v32 contains only 1st generation models).  
 

In this study each of the equivalent PV and Wind generators is modeled by one set of the following 

PSS/E models: 
 

 REGCAU1   (Renewable Energy Generator/Converter Model) 

 REECBU1* (Generic Electrical Control Model for large scale PV) 

 REPCAU1   (Generic Renewable Plant Control Model) 
 

(*) REECAU1 is for Wind 
 

Each PV plant model can simulate functions typically applied in PV plants such as: 
 

 Various reactive power/voltage control modes such power factor control or voltage control 

at POI 

 Low voltage ride through capability and dynamic reactive current injection 

 Active power reduction in case of over-frequency  
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7.12.3 Study cases 

Table 7-54 shows the cases which have been simulated for 2020 and 2025, as a typical representa-

tion of extreme scenarios. 
 

Table 7-54: Dynamic study cases 

Case Scenario Fault at bus Trip  line / disturbance 

F1 

2020 Dry Sea-
son Peak 

 

Ikeja West 330 kV Trip 330 kV line from Ikeja to Arigbajo 

F2 Benin 330 kV Trip 330 kV line from Benin to Omotosho 

F3 Kainji 330 kV Trip 330 kV line from Kainji to Birnin Kebbi 

F4 Ikot Ekpene 330 kV Trip 330 kV line from Ikot Ekpene to Ugwuaji 

F5 Gwagwalada 330 kV Trip 330 kV line from Gwagwalada to Shiroro 

F6 Afam 330 kV Trip largest generating unit Afam VI 

F7 

2020  

Dry Season 

 Off-Peak 

Gwagwalada 330 kV Trip 330 kV line from Gwagwalada to Shiroro 

F8 

2025  

Dry Season 
Peak 

Ikeja West 330 kV Trip 330 kV line from Ikeja to Arigbajo 

F9 Benin 330 kV Trip 330 kV line from Benin to Omotosho 

F10 Kainji 330 kV Trip 330 kV line from Kainji to Birnin Kebbi 

F11 Ikot Ekpene 330 kV Trip 330 kV line from Ikot Ekpene to Ugwuaji 

F12 Gwagwalada 330 kV Trip 330 kV line from Gwagwalada to Shiroro 

 

7.12.4 Simulation Cases for Peak 2020 Dry Season Peak 

Table 7-55 shows the cases which have been simulated for 2020. 

 

Table 7-55: Dynamic simulation study cases 

Case Fault at bus Trip  line / disturbance 

F1 Ikeja West 330 kV Trip 330 kV line from Ikeja to Arigbajo 

F2 Benin 330 kV Trip 330 kV line from Benin to Omotosho 

F3 Kainji 330 kV Trip 330 kV line from Kainji to Birnin Kebbi 

F4 Ikot Ekpene 330 kV Trip 330 kV line from Ikot Ekpene to Ugwuaji 

F5 Gwagwalada 330 kV Trip 330 kV line from Gwagwalada to Shiroro 

F6 Afam 330 kV Trip largest generating unit Afam VI 

 

The three plots for each case show: 

 

1. The frequency and bus voltage profile at the faulty bus 

2. The electrical power of generators at Ihovbor, Olorunsogo, Kainji and Calabar 

3. The rotor angles of generators at Ihovbor, Olorunsogo, Sapele and Calabar 
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7.12.4.1 Case F1 

Case Fault at bus Trip  line / disturbance 

F1 Ikeja West 330 kV Trip 330 kV line from Ikeja to Arigbajo 
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Figure 7-25: Plots Frequency, bus voltages, machine angles and electrical power for fault F1 

7.12.4.2 Case F2 

Case Fault at bus Trip  line / disturbance 

F2 Benin 330 kV Trip 330 kV line from Benin to Omotosho 
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Figure 7-26: Plots Frequency, bus voltages, machine angles and electrical power for fault F2 
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7.12.4.3 Case F3 

Case Fault at bus Trip  line / disturbance 

F3 Kainji 330 kV Trip 330 kV line from Kainji to Birnin Kebbi 

 

 

 
 



 Final Report 
 

 

 
8328P01/FICHT-19809639-v1  170 

 
 

Figure 7-27: Plots Frequency, bus voltages, machine angles and electrical power for fault F3 

7.12.4.4 Case F4 

Case Fault at bus Trip  line / disturbance 

F4 Ikot Ekpene 330 kV Trip 330 kV line from Ikot Ekpene to Ugwuaji 

 

 



 Final Report 
 

 

 
8328P01/FICHT-19809639-v1  171 

 
 

 

Figure 7-28: Plots Frequency, bus voltages, machine angles and electrical power for fault F4 
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7.12.4.5 Case F5 

Case Fault at bus Trip  line / disturbance 

F5 Gwagwalada 330 kV Trip 330 kV line from Gwagwalada to Shiroro 
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Figure 7-29: Plots Frequency, bus voltages, machine angles and electrical power for fault F5 

7.12.4.6 Case F6 

Case Fault at bus Trip  line / disturbance 

F6 Fault at  Afam  Trip largest generating unit Afam VI 
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Figure 7-30: Plots Frequency, bus voltages and electrical power for fault F6 
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7.12.5 Simulation Cases for 2020 Dry Season off-Peak 

Table 7-56 shows the cases which have been simulated for 2020 Dry Season off-Peak: 

 

Table 7-56: Dynamic simulation study cases 

Case Fault at bus Trip  line / disturbance 

F7 Gwagwalada 330 kV Trip 330 kV line from Gwagwalada to Shiroro 

 

The plots for each case show: 

 

1. The frequency and bus voltage profile  

2. The electrical power of generators at Ihovbor, Olorunsogo, Kainji and Calabar 

3. The active and reactive power of PV plants 

 

7.12.5.1 Case F7 

Case Fault at bus Trip  line / disturbance 

F7 Gwagwalada 330 kV Trip 330 kV line from Gwagwalada to Shiroro 
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Figure 7-31: Plots of (a) active and reactive power of Anjeed PV plant and (b) conventional generation Pelec 
for fault F7 

7.12.6 Simulation Cases for 2025 Dry Season off-Peak 

Table 7-57 shows the cases which have been simulated for Dry Season off-Peak: 

 

Table 7-57: Dynamic simulation study cases 

Case Fault at bus Trip  line / disturbance 

F8 Ikeja West 330 kV Trip 330 kV line from Ikeja to Arigbajo 

F9 Benin 330 kV Trip 330 kV line from Benin to Omotosho 

F10 Kainji 330 kV Trip 330 kV line from Kainji to Birnin Kebbi 

F11 Ikot Ekpene 330 kV Trip 330 kV line from Ikot Ekpene to Ugwuaji 

F12 Gwagwalada 330 kV Trip 330 kV line from Gwagwalada to Shiroro 
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7.12.6.1 Case F8 

Case Fault at bus Trip  line / disturbance 

F8 Ikeja West 330 kV Trip 330 kV line from Ikeja to Arigbajo 
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Figure 7-32: Plots Frequency, bus voltages, machine angles and electrical power for fault F8 
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7.12.6.2 Case F9 

Case Fault at bus Trip  line / disturbance 

F9 Benin 330 kV Trip 330 kV line from Benin to Omotosho 

 

 

 



 Final Report 
 

 

 
8328P01/FICHT-19809639-v1  180 

 

Figure 7-33: Plots Frequency, bus voltages, machine angles and electrical power for fault F9 

7.12.6.3 Case F10 

Case Fault at bus Trip  line / disturbance 

F10 Kainji 330 kV Trip 330 kV line from Kainji to Birnin Kebbi 
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Figure 7-34: Plots Frequency, bus voltages, machine angles and electrical power for fault F10 
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7.12.6.4 Case F11 

Case Fault at bus Trip  line / disturbance 

F11 Ikot Ekpene 330 kV Trip 330 kV line from Ikot Ekpene to Ugwuaji 
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Figure 7-35: Plots Frequency, bus voltages, machine angles and electrical power for fault F11 

 

7.12.6.5 Case F12 

Case Fault at bus Trip  line / disturbance 

F12 Gwagwalada 330 kV Trip 330 kV line from Gwagwalada to Shiroro 
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Figure 7-36: Plots Frequency, bus voltages, machine angles and electrical power for fault F12 
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7.12.7 Conclusions on dynamic studies 

The results of the dynamic simulations have shown that the system remains stable and all generat-

ing machines, including the PV and wind generation, remain synchronized for all cases studies, as 

summarised in Table 7-58. 

 

Table 7-58: Results of dynamic simulations 

Case Scenario Fault at bus Trip  line / disturbance Results 

F1 

2020  

Dry Season 
Peak 

 

Ikeja West 330 kV 
Trip 330 kV line from Ikeja 
to Arigbajo 

System remains stable 

F2 Benin 330 kV 
Trip 330 kV line from Be-
nin to Omotosho 

System remains stable 

F3 Kainji 330 kV 
Trip 330 kV line from 
Kainji to Birnin Kebbi 

System remains stable 

F4 Ikot Ekpene 330 kV 
Trip 330 kV line from Ikot 
Ekpene to Ugwuaji 

System remains stable 

F5 Gwagwalada 330 kV 
Trip 330 kV line from 
Gwagwalada to Shiroro 

System remains stable 

F6 Afam 330 kV 
Trip largest generating 
unit Afam VI 

System remains stable 

F7 

2020  

Dry Season Off-
Peak 

Gwagwalada 330 kV 
Trip 330 kV line from 
Gwagwalada to Shiroro 

System remains stable 

F8 

2025  

Dry Season 
Peak 

Ikeja West 330 kV 
Trip 330 kV line from Ikeja 
to Arigbajo 

System remains stable 

F9 Benin 330 kV 
Trip 330 kV line from Be-
nin to Omotosho 

System remains stable 

F10 Kainji 330 kV 
Trip 330 kV line from 
Kainji to Birnin Kebbi 

System remains stable 

F11 Ikot Ekpene 330 kV 
Trip 330 kV line from Ikot 
Ekpene to Ugwuaji 

System remains stable 

F12 Gwagwalada 330 kV 
Trip 330 kV line from 
Gwagwalada to Shiroro 

System remains stable 
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8. Generation and Transmission Analysis with GTMax 

8.1 Introduction to GTMax 

With the aid of the software GTMax the Consultant has identified the most economic gen-

eration and transmission expansion program for Nigeria for the period 2020 - 2037. 

 

The GTMax analysis takes into account the topology of the power systems, the intercon-

nection transfer capacity, the chronological hourly loads, and the different generation costs 

of the generation facilities. The program simulates the dispatch of the generating units for 

covering the demand and the power exports. 

 

The inputs and outputs for the GTMax program and the integration of GTMax in the ex-

tended model for generation and transmission planning used in this study are indicated in 

Figure 8-1. 
 

 

Figure 8-1: Extended model for generation and transmission planning using GTMax 

 

The program has a detailed representation of the power system components. Thermal and 

hydropower plants are represented with all their characteristics.  

 

On the load side, the loads are represented chronologically at user-specified load centers. 

 

For identification of the optimal generation and transmission system expansion plan it is 

important to consider both: cost of new transmission lines and cost of electricity genera-

tion. 

 

GTMax Model 

Hourly load curves 
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tion and according 
to load forecast 
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Thermal Power Plants  

(existing and candidates) 

Network calculation tool 

PSS-E Results 

Spreadsheet 

Hydro capacity & 
 monthly water release 

Existing transmission sys-
tem and candidate trans-
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The GTMax program output includes the generated power on the dispatched units and the 

amount of power that should be generated and sold on an hourly basis. 

 

GTMax calculates the electricity sales or purchases in different regions of the power net-

work, taking into account the capacity constraints on the interconnection lines. The model 

optimizes the transactions in order to minimize the overall operating cost in the region. 

8.2 Elaboration of Existing Nigeria Power System Model in GTMax 

8.2.1 Modelling of Network Topology and Loads 

As a basis for future generation and transmission network expansion planning the Consult-

ant modeled the existing generation and transmission system of Nigeria in the GTMax 

Tool. The model is based on the DisCos areas with the main 330 kV substations and the 

330 kV transmission lines between them, the main thermal and hydro power generation 

centers and the main load centers in each of the DisCos areas. 

 

The Consultant considers two characteristic weeks in the year: one in the dry season (July) 

and one in the wet season (January). In this manner, the seasonal operation of the hydro 

power can be taken into consideration.  

 

For modeling of the loads, the hourly load profile for two characteristic days (working day 

and weekend), as given from the dispatch center in Osogbo was used.  Each working day 

in the week was considered to have the same load profile. The daily load curve according 

to Section 3.5, Figure 3-4 has been modeled for the GTMax Tool. 

8.2.2  Modelling of Hydro Power Plants 

The mode of operation for the hydro power plants was used as presented in TCN’s Annual 

Report 2015. Figure 8-2 - Figure 8-4 show the hydrographs of Jebba HPP, Kainji HPP 

and Shiroro HPP for the years 1997 to 2015 (source: TCN Annual Report 2015). 

 

 

Figure 8-2: Kainji Hydrograph 1998 - 2015   Source: TCN Annual Report 
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Figure 8-3: Jebba Hydrograph 1997 - 2015    Source: TCN Annual Report 

 

 

Figure 8-4: Shiroro Hydrograph 1997 - 2015    Source: TCN Annual Report 

 

The generation for the hydro power plants was considered as in the Table 8-1 and Table 

8-2. The information is based on the historical data of the last 5 year Annual Reports from 

TCN. For Kainji, Jebba and Shiroro, data from the Annual Report 2010 were used and for 

the planned hydro power at Zungeru the same curve as for Shiroro has been used and 

scaled according to the installed power. 
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Table 8-1: Monthly generation considered per hydro power plant for 2020 

Monthly Generation per 
Power Plant 

Kainji 
(GWh) 

Jebba 
(GWh) 

Shiroro 
(GWh) 

Zungeru 
(GWh) 

January 294.193 242.250 212.457 148.335 

February 261.319 216.480 205.529 150.069 

March 256.710 195,760 195.863 178.002 

April 204.302 197.670 160.178 207.687 

May 123.655 258.330 61.683 149.934 

June 180.218 178.200 21.389 153.450 

July 114.599 141.930 258.360 148.335 

August 118,285 211.770 265.433 148.335 

September 154.760 222.950 271.054 150.001 

October 176.972 297.420 196.372 250.848 

November 179.127 298.530 186.732 222.502 

December 236.851 232.450 193.561 222.502 

Totals 2300.991 2693,740 2421,120 2130.000 

 

Table 8-2: Monthly Running Capacity per hydro power plant 

Monthly Running        Ca-
pacity per Power Plant 

Kainji  
(MW) 

Jebba (MW) 
Shiroro 

(MW) 
Zungeru 

(MW) 

January 409 336 295 393 

February 363 301 285 398 

March 357 272 272 472 

April 284 275 222 551 

May 172 359 86 398 

June 250 248 30 407 

July 159 197 359 393 

August 164 294 369 393 

September 215 310 376 398 

October 246 413 273 665 

November 249 415 259 590 

December 329 323 269 590 
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8.2.3 Modelling of Thermal Power Plants 

For the existing thermal generation, the heat rate, costs and efficiency have been consid-

ered, as presented in Table 8-3.  

 

Table 8-3: Heat rate of existing thermal power plants 

 
 

The basis for the calculation are the quantity of gas consumed in 2015, its caloric value and 

cost, as well as the energy sent out, for each existing thermal power plant, as presented in 

the Annual Report of 2015 from TCN. The heat content considered for Nigerian fuel is 

1.047 BTU/cubic feet. 

 

For the gas fuel cost, the Consultant used the data presented in Figure 8-5 from the Nigeria 

Data Portal and the Source of the Information is the World Bank Commodity Forecast 

Price Data from January 2017. 

 

The Figure 8-6 presents the price of the US Liquefied Natural Gas Imports from Nigeria. 

 

TCN - Annual Report 2015 Table 12 Table 13 Table 7B

Power Plant
Quantity of Gas 

Consumed in 2015
Calloric Value Cost of Gas Energy  Sent Out

Efficientcy 

based on Energy 

Sent-Out

[SCF] [MWh] [Naira] [MWh] kWhe/kWhg [kWhg/kWhe] [GJ/MWh]

1 2 3 4 5 6 7

Egbin 53.965.156.491 16.567.303 163.190.633 5.192.951 0,31 3,19 11,5

Delta 35.372.927.009 10.859.489 106.967.731 2.761.016 0,25 3,93 14,2

Sapele 7.632.762.897 2.343.258 23.081.475 550.937 0,24 4,25 15,3

Sapele NIPP 8.448.997.178 2.593.842 25.549.767 919.606 0,35 2,82 10,2

AfamVI 23.935.446.666 7.348.182 72.380.791 2.991.284 0,41 2,46 8,8

Omotosho 16.588.767.738 5.092.752 50.164.434 1.448.663 0,28 3,52 12,7

Omotosho NIPP 15.160.500.000 4.654.274 45.845.352 1.089.840 0,23 4,27 15,4

Geregu 11.748.628.000 3.606.829 35.527.851 1.165.646 0,32 3,09 11,1

Geregu NIPP 1.246.166.000 3.762.933 3.762.933 1.165.646 0,31 3,23 11,6

Ibom 6.223.319.000 1.910.559 38.801.673 510.565 0,27 3,74 13,5

Okpai 19.868.522.319 6.099.636 96.721.990 2.604.661 0,43 2,34 8,4

Ihovbor 12.461.912.480 3.825.807 40.564.065 1.106.267 0,29 3,46 12,4

Olorunsogo 1 31.984.785.036 9.819.329 18.064.572 1.522.245 0,16 6,45 23,2

Olorunsogo NIPP 13.414.042.652 4.118.111 60.082.411 1.113.488 0,27 3,70 13,3

                        1 J = 1 Ws Nigeria Gas - 1 Qubic Feet : 1047 BTU = 0,307 kWh

                3,600 J = 1 Wh

        3,600,000 J = 1 kWh

3,600,000,000 J = 1 MWh

                   3.6 GJ = 1 MWh

Heat Rate

Nigeria Gas Fired Power Plants - Gas Consumption - Cost - Efficiency / Heat Rate
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Figure 8-5: World Bank Natural Gas Price Forecast 

 

 
 

Figure 8-6: US Liquefied Natural Gas Imports from Nigeria 

8.3 Elaboration of Future Nigeria Power System Model in GTMax 

For the future years, the Consultant added into the GTMax model the potential generation 

options in all regions of Nigeria, the demand forecast and the corresponding transmission 

expansion.  
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8.3.1 Modelling of Expansion Stage 2020 

The topology of the Nigerian grid for year 2020 is presented in Annex 8.3.1. 

 

The generation model besides the existing generation includes following generation op-

tions:  

 

 Thermal power options in the DisCos: Ikeja, Benin, Ibadan, Abuja, Enugu, Ka-

duna and Port Harcourt, 

 Hydro power option: Zungeru in DisCo Abuja, 

 Renewable power options: photovoltaic in DisCos - Abuja, Jos, Kaduna and Kano 

and wind generation project JBS at the Jos Plateau. 

 

For the generation output of the hydro power option Zungeru HPP, data from the Zungeru 

HPP feasibility study have been used. 

 

The transmission grid includes the main connections between the DisCos as an equivalent 

impedance of all transmission lines between the corresponding DisCos. The total capacity 

of the transmission links between DisCos has been accumulated. In this manner, the addi-

tional necessary transmission capacity for power exchange between the DisCos can be de-

termined, when accumulated transmission capacity is exceeded.  

 

Based on the data of the agreed generation expansion plan and the demand forecast in each 

of the DisCos in Nigeria and the DC load flow, the power flow between the DisCos was 

obtained. This defines the necessary voltage level and capacity of the required additional 

transmission lines between DisCos. 

 

The GTMax model includes also the interconnections to Benin/Togo and Niger:  

 

 the existing and planned 330 kV interconnections to Benin and Togo,  

 the existing 132 kV line to Niger,  

 the planned 330 kV interconnection to Niger (WAPP Project) 

 

In the period 2017 - 2020 the Consultant considered year increase in the generation capac-

ity, as per Annex 6.1 (Generation Assets Table). 

 

For the fuel cost increase up to year 2020 costs, as presented in Figure 8-6, were consid-

ered. 

8.3.1.1 Modelling of Thermal Power Options 

For year 2020, the Consultant considered the generation expansion as per Annex 6.1 and 

Annex 6.2.  

 

For the new combined cycle power plant, the Consultant considered: 

 

 heat rate of 6.927 GJ/MWh and variable O&M costs 2.74 $/MWh  
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For the new open cycle power plant the Consultant considered: 

 

 heat rate of 10.711 GJ/MWh and variable O&M costs 3.2 $/MWh 

 

8.3.1.2 Modelling of Solar Power Plants 

For the modeling of the solar power plants the Consultant used the solar radiation database 

as presented in Figure 8-7. The solar power projects are located in the north of Nigeria 

where the solar radiation is the highest. 

 

  

Figure 8-7: Solar radiation database for Nigeria 

 

The data used in the study are presented in Figure 8-8 and Figure 8-9. 

 

 
  

Figure 8-8: Solar radiation database for Abuja   
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Figure 8-9: Solar radiation database for Kano    

8.3.1.3 Modelling of Wind Power Plants 

The Consultant extracted data on the wind speeds for Nigeria from the Wind Atlas pre-

sented in the WAPP Masterplan elaborated by TRACTEBEL in 2011. These are presented 

in Figure 8-10. Marked are locations with high wind speeds.  

 

For the Masterplan for Nigeria, the Consultant considered the location at the Jos Plateau. 

According to the wind atlas for Nigeria the wind speeds at Jos Plateau are presented in Fig-

ure 8-11. 

 

   

Figure 8-10: Wind Atlas for Nigeria   Source: WAPP Masterplan 
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Figure 8-11 shows wind speed data for the Jos Plateau for the characteristic weeks (Janu-

ary and August) was considered in the Masterplan Study. 

 

 

Figure 8-11: Wind Speed at Jos Plateau in Nigeria      

8.3.2 Modelling of Expansion Stage 2025 

The topology of the Nigerian grid for year 2025 is presented Annex 8.3.2. 

 

For the generation and transmission expansion up to year 2025, the Consultant considered 

the following two development Options: 

 

 Adding of thermal generation only in South of Nigeria - Option 1 

 Adding of thermal generation in South and in North of Nigeria - Option 2 

 

For the expansion stage 2025 the Consultant considered as highest priority the replacement 

of old generation capacity with low efficiency which has reached the end of the techno-

economic life-cycle. It has been assumed that the new power plants will be combined cycle 

power plants (CCPP) with high efficiency and that it will be possible to double the genera-

tion at existing locations, like: Delta, Egbin, Gbarain, Sapele, etc. This has the advantage 

that the gas supply system is already available as well as the transmission line connections 

of the power plants to the national grid. 

 

As renewable resources in addition to the solar projects and the wind generation project 

JBS implemented in 2020, the Consultant considered new solar projects in Abuja, Kano, 

Kaduna, Jos and Yola. The Mambila HPP was considered with 300 MW and the Kazaure 

PV plant with 200 MW output. 

 

In Option 2, as thermal generation candidates in the north following locations: Abuja, Ka-

duna and Kano were considered.  

 

In the period 2021 - 2025 the Consultant considered yearly increase in the generation ca-

pacity, as per Annex 6.1 (Generation Assets Table). 
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8.3.2.1 Modelling of Thermal Power Options 

For year 2025, the Consultant considered the generation expansion as per Annex 6.1 and 

Annex 6.2.  

 

For the new combined cycle power plant the Consultant considered: 

 

 heat rate of 6.927 GJ/MWh and variable O&M costs 2.74 $/MWh  

 

For the new open cycle power plant the Consultant considered: 

 

 heat rate of 10.711 GJ/MWh and variable O&M costs 3.2 $/MWh 

 

For the coal power option the Consultant considered: 

 

 heat rate of 8.650 GJ/MWh and variable O&M costs 15 $/MWh 

8.3.3 Modelling of Expansion Stage 2030 

The topology of the Nigerian grid for year 2030 is presented Annex 8.3.3. 

 

For the generation and transmission expansion up to year 2030, the Consultant considered 

the development Option 2: 

 

 Adding of thermal generation in South and in North of Nigeria. 

 In Option 2, as thermal generation candidates in the north following locations: 

Abuja, Kaduna and Kano were considered.  

 

Thermal generation candidates have been considered as per Annex 6.1. 

 

As renewable resources in addition to the solar projects and the wind generation project 

JBS implemented in 2025, the Consultant considered new solar projects in Kano. The 

Mambila HPP was considered with 900 MW and the Kazaure PV plant with 1000 MW 

output. 

 

In the period 2025 - 2030 the Consultant considered yearly increase in the generation ca-

pacity of 1000 - 1500 MW/year. 

8.3.4 Modelling of Expansion Stage 2035 

The topology of the Nigerian grid for year 2035 is presented Annex 8.3.4. 

 

For the generation and transmission expansion up to year 2035, the Consultant considered 

the development Option 2: 

 

 Adding of thermal generation in South and in North of Nigeria. 

 In Option 2, as thermal generation candidates in the north following locations: 

Abuja, Kaduna and Kano were considered.  
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Thermal and renewable generation candidates have been considered as per Annex 6.1. 

 

In the period 2030 - 2035 the Consultant considered yearly increase in the generation ca-

pacity, as per Annex 6.1 (Generation Assets Table). 

8.4 Transmission and Generation Expansion Study Results for 
2020 

8.4.1 GTMax Results for 2020  

The Consultant performed two sets of calculation: 

 

 Potential total Load in Nigeria to be supplied 8 GW 

 Potential total Load in Nigeria to be supplied 10 GW 

 

It has been assumed that all existing thermal power plants, that need rehabilitation, will be 

rehabilitated until 2020. Power plant projects that are presently under construction will be 

commissioned by 2020 as planned. 

 

Furthermore, it has been assumed that gas supply will be sufficient to operate all power 

plants. 

 

Under these assumptions the potential demand of 8 GW as well as 10 GW can be supplied.  

 

Referring to Annex 6.1 the total installed capacity in Nigeria (including the PV power 

plants) will be 13,155 MW. Considering the fact that the peak load occurs at 9 p.m. (when 

PV power is not available), and reaches the value of 12,600 MW. Taking into considera-

tion that all existing power plants will be running at 70% due to repair and maintenance, 

about 7 GW of existing thermal power will be in service for covering the base load. The 

peaking will be done by the existing hydro and hydro power under construction (in total 

about 2 GW), as well as by some of the existing thermal power plants and power plants un-

der construction (about 1.5 GW).  

 

In the Annexes 8.4.1 and 8.4.2 the results of the GTMax calculations for the two character-

istic weeks (wet season - week 1 - January (Annex 8.4.1) and dry season - week 27 - July 

(Annex 8.4.2)) for the case - supplying of 10GW potential load are presented.  

8.4.2 Conclusions from GTMax Results for 2020  

Studying the results of the GTMax calculations for 2020 in both: dry and wet season, the 

following conclusions can be made: 

 

 In order to supply the potential demand of 10 GW a generation set-up as per An-

nex 6.1 for year 2020 is necessary. Each location is considered to be run at least 

by 70% of the installed power at all times, 

 Due to the low availability of hydro power projects in Nigeria compared to ther-

mal power generation, the peaking is done also by thermal power plants, 

 The main generation facilities are located in the DisCos: Abuja, Benin, Ikeja and 

Port Harcourt, 
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 Only the DisCos Abuja, Benin, Ikeja and Port Harcourt are self sufficient con-

cerning the balance of generation and load,  

 DisCos without generation facilities are: Kano, Yola and Eko. Jos has only small 

amount of wind generation, 

 Solar power does not contribute for the evening peaking, but for the daily peaking 

does, 

 The power flows between the DisCos in Nigeria for the peaking hours in dry sea-

son in 2020 are from the south to the north, from the east to the west. 

 The power flows between the DisCos in Nigeria for the off peak hours in dry sea-

son in 2020 remain the same: from the south to the north, from the east to the 

west. 

 

The power flows [MW] among the DisCos are as presented in Table 8-4. 

 

The values presented indicate the maximal power flows on each connection. These don’t 

occur in the same hour in the week. These values are an indication if additional transmis-

sion infrastructure between the DisCos is necessary up to 2020.  

 

As presented in Table 8.4 the power flows among the DisCos are lower than 2 GW. The 

highest power flows are from Port Harcourt to Enugu, followed by Benin to Ibadan, Ikeja 

to Eko and Abuja to Kaduna.  

 

There are small differences in the power flows in wet and dry season, mostly due to the 

availability of hydro power and other renewable resources.  

 

Based on the results presented in the Table 8-4 and in the Annexes 8.4.1 and 8.4.2, it can 

be concluded that the installed transmission infrastructure can carry the required power 

flows and no additional transmission links between the DisCos are necessary up to 2020.  
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Table 8-4: Power Flows [MW] among DisCos in year 2020 

 
  

8.5 Transmission and Generation Expansion Study Results for 
2025 

Based on the load forecast, the transmission and the generation expansion plan for Nigeria, 

the Consultant performed two sets of calculation for 2025: 

 

 new thermal generation only in South of Nigeria - Option 1 

 new thermal generation in South and in North of Nigeria - Option 2 

 

Region Week 1 Week 27 

Abuja-Benin 0.0 0.0 

Benin-Abuja 323.7 382.3 

Kaduna-Kano 743.2 742.9 

Kano-Kaduna 0.0 0.0 

Abuja-Kaduna 819.0 785.0 

Kaduna-Abuja 0.0 0.0 

Kano-Yola 7.1 6.6 

Yola-Kano 0.0 0.0 

Benin-Pt Harco 0.0 0.0 

Pt Harco-Benin 666.0 692.3 

Benin-Ibadan 1,492.6 1,580.6 

Ibadan-Benin 0.0 0.0 

Ikeja-Ibadan 0.0 0.0 

Ibadan-Ikeja 568.0 492.8 

Ikeja-Eko 853.1 896.3 

Eko-Ikeja 0.0 0.0 

Ibadan-Eko 698.7 644.2 

Eko-Ibandan 0.0 0.0 

Abuja-Jos 431.9 363.6 

Jos-Abuja 0.0 0.0 

Kaduna-Jos 0.0 0.0 

Jos-Kaduna 395.2 428.6 

Benin-Enugu 0.0 0.0 

Enugu-Benin 380.8 375.1 

Abuja-Ibadan 534.3 316.4 

Ibandan-Abuja 0.0 37.7 

Jos-Yola 281.9 282.2 

Yola-Jos 0.0 0.0 

Jos-Enugu 0.0 0.0 

Enugu-Jos 632.2 744.5 

Pt Harco-Enugu 1,620.9 1,719.6 

Enugu-Pt Harco 0.0 0.0 
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With the consideration that the part of the generation facilities in Nigeria will be rehabili-

tated and part will be retired because they have reached the end of the economic life-cycle 

(as per Annex 6.1), as well as considering that all power plant projects that are presently 

under construction will be in service up to 2020, the potential demand of 13 GW can be 

supplied.  

 

The focus of the work was on evaluation of a list of least cost candidates of thermal power 

projects located in different DisCos and use different fuel (gas, coal) or different technol-

ogy (combined cycle or open cycle). 

  

Considering that the variable operation costs for the open cycle thermal power plants are 

higher than the one for the combined cycle, the latter are preferred by the simulation tool. 

Considering the fact that the size of most of the thermal power options is similar, the trans-

mission facilities for connection to the grid of all power options require similar infrastruc-

ture.  

8.5.1 GTMax Results for 2025 - Option1 

In the Annexes 8.5.1 to 8.5.2 the results of the GTMax calculations for the two characteris-

tic weeks (dry season - week 1 - January (Annex 8.5.1) and wet season - week 27 - July 

(Annex 8.5.2)) for the Option 1 - supplying of 13GW potential load in 2025 are presented.  

 

All thermal power combine cycle options, as well as the coal option, are taken by the opti-

mization model for 2025, and considered necessary for covering the demand.  

8.5.2 Conclusions from GTMax Results for 2025 - Option1  

Studying the results of the GTMax calculations for year 2025 for Option 1 in both: dry and 

wet season, the following conclusions can be made: 

 

 In order to supply the potential demand of 13 GW a generation set-up as per An-

nex 6.1 for year 2025 is necessary. Each location of the existing, committed and 

presently under construction sites is considered to be run at least by 70% of the 

installed power at all times, 

 The main generation facilities are located in the DisCos: Abuja, Benin, Ikeja and 

Port Harcourt, 

 Installing of generation facilities in Ibadan DisCo has advantages for the overall 

system (lowering losses, improving voltage profile) 

 Only the DisCos Abuja, Benin, Ikeja and Port Harcourt are self sufficient con-

cerning the balance of generation and load,  

 DisCos without conventional generation facilities are: Kano, Yola, Eko and Jos. 

Jos has only small amount of wind generation, and Kano and Yola have PV instal-

lations. 

 Solar power does not contribute for the evening peaking, but for the daily peaking 

does, 

 The power flows between the DisCos in Nigeria for the peaking hours in dry sea-

son also in 2025 remain the same like in 2020, from the south to the north, from 

the east to the west. 
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The power flows [MW] among the DisCos are as presented in Table 8-5 and present the 

maximal power flows on each of the connections in the investigated four weeks. 

 

Table 8-5: Power Flows [MW] among DisCos in year 2025, Option 1 

 
 

The values presented indicate the maximal power flows on each connection, these to not 

occur in the same hour in the week. These values are an indication if additional transmis-

sion infrastructure between the DisCos is necessary up to 2025.  

 

As presented in Table 8-5 the power flows among the DisCos are lower than 2.5 GW. The 

highest power flows are from Benin to Ibadan, followed by Pt Harcourt to Enugu, Ikeja to 

Eko and Abuja to Kaduna and Kaduna to Kano.  

 

Region Week 1 Week 19 Week 27 Week 40 

Abuja-Benin 0.0 0.0 0.0 0.0 

Benin-Abuja 369.6 500.6 478.1 685.5 

Kaduna-Kano 883.6 882.6 882.7 882.9 

Kano-Kaduna 0.0 0.0 0.0 0.0 

Abuja-Kaduna 1,154.9 1,095.8 1,103.7 1,923.4 

Kaduna-Abuja 0.0 0.0 0.0 0.0 

Kano-Yola 0.0 0.0 0.0 0.0 

Yola-Kano 21.0 22.0 21.9 29.6 

Benin-Pt Harco 0.0 0.0 0.0 0.0 

Pt Harco-Benin 245.2 325.1 321.5 315.0 

Benin-Ibadan 2,099.2 2,417.6 2,379.8 2,294.5 

Ibadan-Benin 0.0 0.0 0.0 0.0 

Ikeja-Ibadan 0.0 0.0 0.0 21.1 

Ibadan-Ikeja 990.0 990.0 990.0 990.0 

Ikeja-Eko 1,542.3 1,542.3 1,542.3 1,542.3 

Eko-Ikeja 0.0 0.0 0.0 0.0 

Abuja-Jos 585.3 448.8 466.2 575.0 

Jos-Abuja 0.0 0.0 0.0 0.0 

Kaduna-Jos 0.0 0.0 0.0 0.0 

Jos-Kaduna 605.2 663.4 655.6 1,322.5 

Ibadan-Eko 207.5 207.5 207.5 207.5 

Eko-Ibadan 0.0 0.0 0.0 0.0 

Benin-Enugu 0.0 0.0 3.1 0.0 

Enugu-Benin 178.7 291.3 275.4 292.9 

Jos-Yola 308.3 309.0 308.9 308.8 

Yola-Jos 0.0 0.0 0.0 0.0 

Abuja-Ibadan 311.9 169.8 89.3 253.3 

Ibadan-Abuja 285.1 388.1 367.4 1,074.3 

Jos-Enugu 0.0 0.0 0.0 0.0 

Enugu-Jos 674.2 880.6 863.8 1,095.8 

Pt Harco-Enugu 1,666.4 1,940.8 1,931.8 1,916.3 

Enugu-Pt Harco 0.0 0.0 0.0 0.0 
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There are small differences in the power flows between the seasons, mostly due to the 

availability of hydro power and other renewable resources. Due to seasonal availability of 

hydro generation and especially due to the high installed capacity of renewable energies in 

the center, also power flow from Abuja to Ibadan is registered.  

 

Based on the results presented in the Table 8-5 and in the Annexes 8.5.1 and 8.5.2, it can 

be concluded that the installed transmission infrastructure can carry the required power 

flows and no additional transmission links between the DisCos are necessary up to 2025.  

8.5.3 GTMax Results for 2025 - Option2 

In the Annexes 8.5.3 and 8.5.4 the results of the GTMax calculations for the two character-

istic weeks (dry season - week 1 - January (Annex 8.5.3) and wet season - week 27 - July 

(Annex 8.5.4)) for the Option 2 - supplying of 13GW potential load in 2025 are presented.  

8.5.4 Conclusions from GTMax Results for 2025 - Option2  

Studying the results of the GTMax calculations for year 2025 for Option 2 in both: wet and 

dry season, the following conclusions can be drawn: 

 

 the main generation facilities are located in the DisCos: Abuja, Benin, Ikeja and 

Pt Harcourt, Kano and Kaduna 

 installing generation facilities for base load power on the north lowers the neces-

sity of installation of thermal power plants in the south east (Pt Harcourt) and low-

ers the overall losses and transmission power flows within the DisCos 

 installing of generation facilities in Ibadan DisCo has advantages for the overall 

system (generation closer to the big demand centre Lagos) 

 only the DisCos: Kano, Abuja, Benin, Ikeja and Pt Harcourt are self-sufficient 

concerning the balance of generation and load,  

 DisCos without conventional generation facilities are: Yola, Eko and Jos. Jos has 

only small amount of wind generation, and Yola has PV installations. 

 solar power does not contribute for the evening peaking, only for the daily peak-

ing, 

 the power flows between the DisCos in Nigeria for the peaking hours in dry and 

wet season in 2020 are party from the north to the south (Pt Harcourt to Enugu), 

but also from the north to the southwest (Kano to Kaduna, Kaduna to Abuja, 

Abuja to Ibadan, Abuja to Benin). The power flows from the east to the west in 

the southern part of the country remain the same (Pt Harcourt to Benin, Benin to 

Ibadan). 

 

The power flows [MW] among the DisCos are shown in Table 8-6 and present the maxi-

mal power flows on each of the connections in the investigated four weeks. 

 



 Final Report 
 

 

 
8328P01/FICHT-19809639-v1  203 

Table 8-6: Power Flows [MW] among DisCos in year 2025, Option 2 

 
 

The values presented indicate the maximal power flows on each connection, these do not occur in 

the same hour in the week. These values are an indication if additional transmission infrastructure 

between the DisCos is necessary up to 2025.  

 

As presented in Table 8-6, the power flows among the DisCos are lower than 2.5 GW. The highest 

power flows are from Benin to Ibadan, followed by Ibadan to Ikeja, Ikeja to Eko and Pt Harcourt to 

Enugu.  

 

The power flows: Abuja to Kaduna and Kaduna to Kano are much lower than in the Option 1, due 

to the fact that there is new thermal generation in the North in Kano and additional thermal genera-

tion in Kaduna and Abuja.  

 

Region Week 1 Week 19 Week 27 Week 40 

Abuja-Benin 388.3 298.2 235.2 354.4 

Benin-Abuja 0.0 51.0 44.8 278.1 

Kaduna-Kano 0.0 0.0 0.0 0.0 

Kano-Kaduna 573.0 619.1 553.0 611.3 

Abuja-Kaduna 289.0 253.3 262.5 1,059.7 

Kaduna-Abuja 287.3 347.7 296.6 335.6 

Kano-Yola 20.1 20.4 19.0 20.5 

Yola-Kano 0.0 0.0 0.0 0.0 

Benin-Pt Harco 0.0 0.0 0.0 0.0 

Pt Harco-Benin 261.8 256.6 243.3 257.8 

Benin-Ibadan 2,089.9 1,942.4 1,847.3 1,957.9 

Ibadan-Benin 0.0 0.0 0.0 0.0 

Ikeja-Ibadan 0.0 0.0 0.0 0.0 

Ibadan-Ikeja 1,616.7 1,280.9 1,145.5 1,484.2 

Ikeja-Eko 1,542.3 1,542.3 1,542.3 1,528.6 

Eko-Ikeja 0.0 0.0 0.0 0.0 

Abuja-Jos 450.8 367.0 388.6 398.0 

Jos-Abuja 0.0 0.0 0.0 0.0 

Kaduna-Jos 354.5 349.6 316.8 360.4 

Jos-Kaduna 0.0 0.0 0.0 662.7 

Ibadan-Eko 255.4 229.8 218.3 235.9 

Eko-Ibadan 0.0 0.0 0.0 0.0 

Benin-Enugu 0.0 0.0 0.0 0.0 

Enugu-Benin 443.9 414.1 364.3 418.6 

Jos-Yola 288.5 288.9 288.9 288.8 

Yola-Jos 0.0 0.0 0.0 0.0 

Abuja-Ibadan 1,298.1 1,060.0 882.6 1,209.9 

Ibadan-Abuja 0.0 0.0 0.0 214.8 

Jos-Enugu 253.7 195.0 133.0 235.3 

Enugu-Jos 127.0 245.6 242.6 582.4 

Pt Harco-Enugu 1,313.6 1,348.8 1,345.8 1,346.2 

Enugu-Pt Harco 0.0 0.0 0.0 0.0 
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There are small differences in the power flows between the seasons, mostly due to the availability 

of hydro power and other renewable resources.  

 

Taking into consideration that in Option 2, new conventional generation options (thermal) are also 

located in the north of the country in DisCo Kano and that additional thermal generation has been 

added to Kaduna and Abuja, power flows from Kano to Kaduna, Kano to Yola, Kaduna to Jos, Jos 

to Enugu, Abuja to Benin and Abuja to Ibadan are noted. Installing thermal generation in the north 

has advantage for supplying the high demand in the north with local resources, lower transmission 

losses, balancing the power flows in the grid and hence improving the overall static security of the 

system. 

 

Based on the results presented in the Table 8-6 and in the Annexes 8.5.3 and 8.5.4, it can be con-

cluded that the installed transmission infrastructure can carry the required power flows and no addi-

tional transmission links between the DisCos are necessary up to 2025. 

8.6 Transmission and Generation Expansion Study Results for 2030 

8.6.1 GTMax Results for 2030  

The Consultant considered a potential total load of 19.2 GW to be supplied in Nigeria in 2030. 

 

It has been considered that Egbin thermal power plant is not retired. 

Furthermore, it has been assumed that gas supply will be sufficient to operate all power plants. 

 

Referring to Annex 6.1 the total installed capacity in Nigeria (including the PV power plants) will 

be 35.6 GW. Considering the fact that the peak load occurs at 9 p.m. (when PV power is not availa-

ble), and reaches the value of 19.2 GW.  

 

In Annexes 8.6.1 and 8.6.2 the results of the GTMax calculations for the two characteristic weeks 

(dry season - week 1 - January (Annex 8.6.1) and wet season - week 27 - July (Annex 8.6.2)) for 

the case - supplying of 19.2 GW potential load are presented.  

8.6.2 Conclusions from GTMax Results for 2030  

Studying the results of the GTMax calculations for 2030 in both: dry and wet season, the following 

conclusions can be dawn: 

 

 in order to supply the potential demand of 19.2 GW a generation set-up as per Annex 6.1 

for year 2030 is necessary. Each location of the currently existing power plants is consid-

ered to be run at least by 70% of the installed power at all times, 
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 due to the low availability of hydro power projects in Nigeria compared to ther-

mal power generation, the peaking is done also by thermal power plants, 

 the main generation facilities are located in the DisCos: Abuja, Benin, Ikeja and 

Port Harcourt, 

 only the DisCos Abuja, Benin, Ikeja and Port Harcourt are self-sufficient concern-

ing the balance of generation and load,  

 solar power does not contribute for the evening peaking, but for the daily peaking 

does, 

 the power flows between the DisCos in Nigeria for the peaking hours in dry sea-

son in 2030 are from the south to the north, from the east to the west. 

 the power flows between the DisCos in Nigeria for the off-peak hours in dry sea-

son in 2030 remain the same: from the south to the north, from the east to the 

west. 

 

The power flows [MW] among the DisCos are as presented in Table 8-7. 

 

The values presented indicate the maximal power flows on each connection. These don’t 

occur in the same hour in the week. These values are an indication if additional transmis-

sion infrastructure between the DisCos is necessary up to 2030.  

 

As presented in Table 8-7 the power flows among the DisCos are lower than 2.5 GW. The 

highest power flows are from Port Harcourt to Enugu, followed by Abuja to Kaduna, Ikeja 

to Eko, Ibadan to Abuja and Kaduna to Kano.  

 

There are small differences in the power flows in wet and dry season, mostly due to the 

availability of hydro power and other renewable resources.  

 

Based on the results presented in Table 8-7 and in Annexes 8.6.1 and 8.6.2, it can be con-

cluded that the installed transmission infrastructure cannot carry the required power flows 

and additional transmission links between the DisCos are necessary up to 2030. Following 

connections are recommended: 

 

 Pt Harcourt - Enugu 

 Abuja - Kaduna  

 Ikeja - Eko 

 Jos - Kaduna 
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Table 8-7: Power Flows [MW] among DisCos in year 2030 

 
  

8.7 Transmission and Generation Expansion Study Results for 
2035 

8.7.1 GTMax Results for 2035  

The Consultant considered a potential total load of 24.3 GW to be supplied in Nigeria in 

2035. 

 

 

Region Week 1 Week 19 Week 27 Week 40

Abuja-Benin 0.0 0.0 0.0 0.0

Benin-Abuja 744.5 749.7 687.2 693.8

Kaduna-Kano 1,378.0 1,227.3 1,412.5 1,427.9

Kano-Kaduna 0.0 20.0 0.0 0.0

Abuja-Kaduna 2,058.1 1,779.7 1,530.7 1,850.1

Kaduna-Abuja 0.0 0.0 0.0 0.0

Kano-Yola 0.0 6.1 0.0 0.0

Yola-Kano 26.4 23.9 79.6 39.8

Benin-Pt Harco 0.0 0.0 0.0 0.0

Pt Harco-Benin 353.4 352.7 428.9 386.6

Benin-Ibadan 1,021.2 1,008.7 1,372.4 1,304.7

Ibadan-Benin 0.0 0.0 0.0 0.0

Ikeja-Ibadan 1,369.4 1,380.3 1,354.5 1,387.5

Ibadan-Ikeja 0.0 0.0 0.0 0.0

Ikeja-Eko 1,641.1 1,654.1 1,623.2 1,662.8

Eko-Ikeja 0.0 0.0 0.0 0.0

Abuja-Jos 1,165.4 991.4 228.8 754.2

Jos-Abuja 0.0 0.0 453.7 0.0

Kaduna-Jos 0.0 0.0 0.0 0.0

Jos-Kaduna 989.5 860.7 1,612.0 1,120.2

Ibadan-Eko 0.0 0.0 0.0 0.0

Eko-Ibadan 0.0 0.0 0.0 0.0

Benin-Enugu 90.0 99.2 0.0 12.8

Enugu-Benin 201.2 191.4 468.6 373.1

Jos-Yola 549.6 546.3 1,077.0 679.4

Yola-Jos 0.0 0.0 0.0 0.0

Abuja-Ibadan 0.0 0.0 0.0 0.0

Ibadan-Abuja 1,353.1 1,370.3 1,090.1 1,244.8

Jos-Enugu 0.0 0.0 0.0 0.0

Enugu-Jos 1,361.3 1,380.2 1,082.3 1,193.8

Pt Harco-Enugu 2,455.3 2,495.1 2,488.8 2,403.7

Enugu-Pt Harco 0.0 0.0 0.0 0.0
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Furthermore, it has been assumed that gas supply will be sufficient to operate all power 

plants. 

 

Referring to Annex 6.1 the total installed capacity in Nigeria (including the PV power 

plants) will be 43.2 MW. Considering the fact that the peak load occurs at 9 p.m. (when 

PV power is not available), and reaches the value of 24.300 MW.  

 

In Annexes 8.7.1 and 8.7.2 the results of the GTMax calculations for the two characteristic 

weeks (dry season - week 1 - January (Annex 8.7.1) and wet season - week 27 - July (An-

nex 8.7.2)) for the case - supplying of 24.3 GW potential loads are presented.  

8.7.2 Conclusions from GTMax Results for 2035  

Studying the results of the GTMax calculations for 2035 in both: dry and wet season, the 

following conclusions can be drawn: 

 

 in order to supply the potential demand of 24.3 GW a generation set-up as per An-

nex 6.1 for year 2035 is necessary. Each location of the currently existing power 

plants is considered to be run at least by 70% of the installed power at all times, 

 due to the low availability of hydro power projects in Nigeria compared to ther-

mal power generation, the peaking is done also by thermal power plants, 

 the main generation facilities are located in the DisCos: Abuja, Benin, Ikeja and 

Port Harcourt, 

 only the DisCos Abuja, Benin, Ikeja and Port Harcourt are self-sufficient concern-

ing the balance of generation and load,  

 solar power does not contribute for the evening peaking, but for the daily peaking 

does, 

 the power flows between the DisCos in Nigeria for the peaking hours in dry sea-

son in 2030 are from the south to the north, from the east to the west. 

 the power flows between the DisCos in Nigeria for the off-peak hours in dry sea-

son in 2030 remain the same: from the south to the north, from the east to the 

west. 

 

The power flows [MW] among the DisCos are as presented in Table 8-8. 

 

The values presented indicate the maximal power flows on each connection. These don’t 

occur in the same hour in the week. These values are an indication if additional transmis-

sion infrastructure between the DisCos is necessary up to 2035.  

 

As presented in Table 8-7 the power flows among the DisCos are lower than 3.5 GW. The 

highest power flows are from Port Harcourt to Enugu, followed by Abuja to Kaduna, Ikeja 

to Eko, Ibadan to Abuja and Kaduna to Kano.  

 

There are small differences in the power flows in wet and dry season, mostly due to the 

availability of hydro power and other renewable resources.  

Table 8-8: Power Flows [MW] among DisCos in year 2035 
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Based on the results presented in the Table 8-8 and in Annexes 8.7.1 and 8.7.2, it can be 

concluded that the installed transmission infrastructure cannot carry the required power 

flows and additional transmission links between the DisCos are necessary up to 2035. Fol-

lowing connections are recommended: 

 Pt Harcourt - Enugu 

 Abuja - Kaduna  

 Ikeja - Eko 

 Enugu - Jos 

 Jos - Kaduna 

 Kaduna - Kano. 

Region Week 1 Week 19 Week 27 Week 40

Abuja-Benin 0.0 0.0 0.0 0.0

Benin-Abuja 883.4 1,041.8 829.1 889.6

Kaduna-Kano 1,534.5 1,456.1 1,612.8 1,525.1

Kano-Kaduna 0.0 0.0 0.0 0.0

Abuja-Kaduna 2,173.4 2,045.9 1,809.1 2,035.9

Kaduna-Abuja 0.0 0.0 0.0 0.0

Kano-Yola 3.4 7.1 0.0 0.0

Yola-Kano 17.8 18.9 73.2 33.1

Benin-Pt Harco 0.0 0.0 0.0 0.0

Pt Harco-Benin 551.9 632.3 478.8 552.8

Benin-Ibadan 1,542.0 1,779.4 1,363.3 1,571.5

Ibadan-Benin 0.0 0.0 0.0 0.0

Ikeja-Ibadan 1,418.9 1,429.4 1,409.6 1,399.1

Ibadan-Ikeja 0.0 0.0 0.0 0.0

Ikeja-Eko 1,700.4 1,713.1 1,689.3 1,676.8

Eko-Ikeja 0.0 0.0 0.0 0.0

Abuja-Jos 1,216.3 1,063.3 612.7 863.8

Jos-Abuja 0.0 0.0 240.7 0.0

Kaduna-Jos 0.0 0.0 0.0 0.0

Jos-Kaduna 1,042.2 1,054.9 1,682.1 1,209.4

Ibadan-Eko 4.2 4.6 4.6 3.8

Eko-Ibadan 0.4 0.0 0.0 0.8

Benin-Enugu 0.0 0.0 0.0 0.0

Enugu-Benin 555.9 709.2 548.9 578.9

Jos-Yola 818.6 818.2 1,347.3 949.6

Yola-Jos 0.0 0.0 0.0 0.0

Abuja-Ibadan 0.0 0.0 0.0 0.0

Ibadan-Abuja 1,528.9 1,760.9 1,434.7 1,474.4

Jos-Enugu 0.0 0.0 0.0 0.0

Enugu-Jos 1,780.5 1,973.0 1,431.9 1,660.2

Pt Harco-Enugu 3,083.5 3,305.8 2,598.6 3,014.1

Enugu-Pt Harco 0.0 0.0 0.0 0.0
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9. Cost Estimation 

9.1 Basis for Cost Estimation 

For calculation of cost of new transmission lines and substations of the proposed transmis-

sion system expansions, a simplified cost model has been prepared. For transmission lines 

it is based on cost per km of transmission line for each voltage level.  

 

For substations, the costs for high voltage feeders have been estimated. They consist of two 

components: one for high voltage equipment and another for all other substation compo-

nents (civil works, steel protection & control equipment, auxiliary power supply, etc.). Fur-

thermore, costs for main power transformers, reactors and capacitors have been estimated.  

 

For new 132/33 kV substations the costs for new 33 kV switchgear have been taken into 

account. In case of increase of transformer capacity in existing 132/33 kV substations it 

has been assumed that additional 33 kV switchgear will also be installed. 

 

Based on this approach, an accuracy of the cost estimation of ±25% can usually be as-

sumed. 

 

Table 9-1 below shows the cost components considered in the cost estimation. 

 

Table 9-1: Cost components considered in the cost estimation 

 
 

[Million US$ / km]

132 kV DC Line 0.26

330 kV DC Line 0.45

500 kV SC Line 0.28

750 kV SC Line 0.35

Cost per HV feeder

[Million US$]

132 kV HV equipment 0.70

330 kV HV equipment 1.00

500 kV HV equipment 1.30

750 kV HV equipment 2.20

60 MVA Transformer 132/33 kV 0.80

150 MVA Transformer 330/132 kV 1.50

1000 MVA Transformer 750/330 kV 10.00

33 kV Switchgear 0.70

Substations

Civil Works, Steel, Protection, Station 

Control, Auxiliary Power Supply, 

Installation etc.

0.90

Unit costs

Transmission Lines
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9.2 Transmission Reinforcements Required by 2020 

The power system studies have shown that most of the transmission system expansion re-

quired until 2025 are necessary in the north of Nigeria, particularly for the 330 kV system. 

Under the current transmission system expansion program of TCN and NIPP (see Annexes 

4.2a and 4.2b) most of the transmission system expansions have been commissioned in the 

south and central parts of Nigeria. Some of transmission system expansions have already 

been completed and it is expected that the remaining will be commissioned by 2020. 

 

Based on the results of the Chapter 7: Power System Analysis, costs for additional 330 kV 

and 132 kV transmission lines, additional 330/132 kV, 132/33 kV and 132/11 kV trans-

formers as well as additional shunt reactors and shunt capacitors have been estimated.  

Although it will be challenging to implement all measures by 2020, they are required for a 

10 GW power supply of the Nigerian transmission network. A major part of the network 

expansions are related to the 132 kV network and to additional 330/132 kV and 132/33 kV 

transformers. 

 

Table 9-2 to Table 9-8 show the cost estimations for the individual groups of system ex-

pansion measures, i.e. transmission lines, transformers and reactive power compensation. 

 

Table 9-9 shows a summary of all additional investments in transmission lines and substa-

tions until 2020 to establish a 10 GW transmission network. 

 

Table 9-2: Additional transmission lines to relieve existing lines by 2020 under normal conditions 
(N-0) 

 
Reference: Chapter 7: Table 7-19 

 

No. Project

Rated 

Voltage
Length

Cost per 

km
Total Cost

No. of 330 kV 

feeder

No. of 132 kV 

feeder

No. 33 kV 

Switchgear

No.Transformer 

150 MVA, 

330/132 kV

No. 

Transformer 

60 MVA, 

132/33 kV

Total Cost

[kV] [km]
[Million 

US$/km]
[Million US$] [Million US$]

Overhead Lines

1 Alagbon - Ijora 132 4 0.26 1.0

2 Omoku - Rumusoi 132 12 0.26 3.1

4 Ibom IPP - Ikot Abasi 132 30 0.26 7.8

Subtotal I 12.0

Substations

1 Alagbon 2 0 0 0 3.2

2 Ijora 2 0 0 0 3.2

3 Omoku 2 0 0 0 3.2

4 Rumusoi 2 0 0 0 3.2

5 Ikot Abasi 2 0 0 0 3.2

6 Ibom IPP 2 0 0 0 3.2

7

Subtotal II 19.2

Grand Total

Cost Estimation of Proposed Transmission System Expansions

Additional Transmission Lines to Relieve Existing Lines by 2020

Transmission Lines Substations

31.2
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Table 9-3: Additional transmission lines to relieve existing lines by 2020 under N-1 outage conditions 

Chapter 7: Reference: Table 7-20 

No. Project

Rated 

Voltage
Length

Cost per 

km
Total Cost

No. of 330 kV 

feeder

No. of 132 kV 

feeder

No. 33 kV 

Switchgear

No.Transformer 

150 MVA, 330/132 

kV

No. 

Transformer 

60 MVA, 132/33 

kV

Total Cost

[kV] [km]
[Million 

US$/km]
[Million US$] [Million US$]

Overhead Lines

1 Ajaokuta - Okene 132 60.0 0.26 15.6

2 Yenagoa - Gbarain 132 5.0 0.26 1.3

3 Osogbo - Iwo 132 80.0 0.26 20.8

4 Biu - Dadinkowa 132 82.0 0.26 21.3

5 Ayede - Idaban North 132 12.0 0.26 3.1

6 Benin - Irrua 132 88.0 0.26 22.9

7 Delta - Effurun 132 36.0 0.26 9.4

8 Yenagoa - Ahoada 132 46.0 0.26 12.0

9 Ikeja West - Alimoso 132 3.5 0.26 0.9

10 Mando - Kudenda 132 20.0 0.26 5.2

11 PHCT Main - Rumusoi 132 10.0 0.26 2.6

12 Eket - Ibom IPP 132 45.0 0.26 11.7

13 Akoka - Alagbon 132 12.0 0.26 3.1

14 Egbin - Ikorodu 132 20.0 0.26 5.2

15 Alaoji - Aba 132 10.0 0.26 2.6

16 Ilesha - Ilesha Tee 132 20.0 0.26 5.2

17 Zaria - Funtua 132 7.0 0.26 1.8

18 Osogbo - Ilesha Tee 132 15.0 0.26 3.9

19 Ife - Ilesha Tee 132 20.0 0.26 5.2

20 Akangba - Isolo 132 4.5 0.26 1.2

21 Kaduna Town - Mando 132 20.0 0.26 5.2

Onne - Tramadi 132 10.0 0.26 2.6

Subtotal I 162.8

Substations

1 Ajaokuta 2 0 0 0 3.2

2 Okene 2 0 0 0 3.2

3 Yenagoa 4 0 0 0 6.4

4 Gbarain 2 0 0 0 3.2

5 Osogbo 4 0 0 0 6.4

6 Iwo 2 0 0 0 3.2

7 Biu 2 0 0 0 3.2

8 Dadinkowa 2 0 0 0 3.2

9 Ayede 2 0 0 0 3.2

10 Idaban North 2 0 0 0 3.2

11 Benin 2 0 0 0 3.2

12 Irrua 2 0 0 0 3.2

13 Delta 2 0 0 0 3.2

14 Effurun 2 0 0 0 3.2

15 Ahoada 2 0 0 0 3.2

16 Ikeja West 2 0 0 0 3.2

17 Alimosho 2 0 0 0 3.2

18 Mando 2 0 0 0 3.2

19 Kudenda 2 0 0 0 3.2

20 PHCT Main 2 0 0 0 3.2

21 Rumusoi 2 0 0 0 3.2

22 Eket 2 0 0 0 3.2

23 Ibom IPP 2 0 0 0 3.2

24 Akoka 2 0 0 0 3.2

25 Alagbon 2 0 0 0 3.2

26 Egbin 2 0 0 0 3.2

27 Ikorodu 2 0 0 0 3.2

28 Alaoji 2 0 0 0 3.2

29 Aba 2 0 0 0 3.2

30 Ilesha 2 0 0 0 3.2

31 Ilesha Tee 6 0 0 0 9.6

32 Zaria 2 0 0 0 3.2

33 Funtua 2 0 0 0 3.2

34 Ife 2 0 0 0 3.2

35 Akangba 2 0 0 0 3.2

36 Isolo 4 0 0 0 6.4

37 Kaduna Town 2 0 0 0 3.2

38 Onne 2 0 0 0 3.2

39 Tramadi 2 0 0 0 3.2

Subtotal II 140.8

Grand Total

Cost Estimation of Proposed Transmission System Expansions

Additional Transmission Lines to Relieve Existing Lines by 2020

Transmission Lines Substations

303.6



 Final Report 
 

 

 
8328P01/FICHT-19809639-v1  212 

Table 9-4: Additional 330/132 kV transformers to relieve existing overloaded transformers by 2020 
under normal conditions (N-0) 

 
Reference: Chapter 7: Table 7-21: Additional 330/132 kV Transformers 
 

 

No. Project

Rated 

Voltage
Length

Cost per 

km
Total Cost

No. of 330 kV 

feeder

No. of 132 kV 

feeder

No. 33 kV 

Switchgear

No.Transformer 

150 MVA, 

330/132 kV

No. 

Transformer 

60 MVA, 

132/33 kV

Total Cost

[kV] [km]
[Million 

US$/km]
[Million US$] [Million US$]

Overhead Lines

Subtotal I 0.0

Substations

1 Benin North 1 1 0 1 0 5.0

2 Adiagbo 1 1 0 1 0 5.0

3 Ganmo 1 1 0 1 0 5.0

4 Benin 1 1 0 1 0 5.0

5 Birnin Kebbi 1 1 0 1 0 5.0

6 Akangba 1 1 0 1 0 5.0

7 Aja 1 1 0 1 0 5.0

8 Ayede 1 1 0 1 0 5.0

9 Ikeja West 1 1 0 1 0 5.0

Subtotal II 35.0

Grand Total

Cost Estimation of Proposed Transmission System Expansions

Other Transmission Expansions by 2020

Transmission Lines Substations

35.0
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Table 9-5: Additional 132/33 kV and 132/11 kV transformers to relieve existing overloaded trans-
formers by 2020 under normal conditions (N-0) 

 
Reference: Chapter 7: Table 7-22: Additional 132/33 and 132/11 kV Transformers 

  

No. Project

Rated 

Voltage
Length

Cost per 

km
Total Cost

No. of 330 kV 

feeder

No. of 132 kV 

feeder

No. 33 kV 

Switchgear

No. 11 kV 

Switchgear

No.Transformer 

150 MVA, 330/132 

kV

No. 

Transformer 

60 MVA, 

132/33 kV

No. 

Transformer 

30 MVA, 

132/11 kV

Total Cost

[kV] [km]
[Million 

US$/km]
[Million US$] [Million US$]

Overhead Lines

Subtotal I 0.0

Substations

1 Suleja 0 1 0 1 0 0 1 2.7

2 Benin 0 3 3 0 0 3 0 9.3

5 Benin North 0 1 1 0 0 1 0 3.1

6 Kano 0 1 1 0 0 1 0 3.1

7 Aja 0 3 3 0 0 2 0 8.5

8 Funtua 0 1 0 1 0 0 1 2.7

9 Ojo 0 1 1 0 0 1 0 3.1

10 Omuaran 0 1 1 0 0 1 0 3.1

11 Ughelli 0 1 1 0 0 1 0 3.1

12 Jos 0 1 1 0 0 1 0 3.1

13 Eket 0 1 1 0 0 1 0 3.1

14 Offa 0 1 1 0 0 1 0 3.1

15 Ojo 0 1 1 0 0 1 0 3.1

16 Akure 0 1 1 0 0 1 0 3.1

18 Funtua 0 1 1 0 0 1 0 3.1

19 Ganmo 0 1 1 0 0 1 0 3.1

20 Funtua 0 1 0 1 0 0 1 2.7

21 Odogunyan 0 1 1 0 0 1 0 3.1

22 Afam 0 1 0 1 0 0 1 2.7

24 Benin 0 1 1 0 0 1 0 3.1

25 Isolo 0 1 1 0 0 1 0 3.1

Ejigbo 0 1 1 0 0 1 0 3.1

Subtotal II 78.2

Grand Total

Cost Estimation of Proposed Transmission System Expansions

Other Transmission Expansions by 2020

Transmission Lines Substations

78.2
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Table 9-6: Additional 330/132 kV and 132/33(11) kV transformers to upgrade substation with trans-
formers loaded above 85% by 2020 under normal conditions (N-0) 

 

 
Reference: Chapter 7: Table 7-23: Additional 132/33 and 132/11 kV Transformers   

No. Project

Rated 

Voltage
Length

Cost per 

km
Total Cost

No. of 330 kV 

feeder

No. of 132 kV 

feeder

No. 33 kV 

Switchgear

No. 11 kV 

Switchgear

No.Transformer 

150 MVA, 

330/132 kV

No. Transformer 

60 MVA, 132/33 

kV

No. 

Transformer 

30 MVA, 

132/11 kV

Total Cost

[kV] [km]
[Million 

US$/km]
[Million US$] [Million US$]

Overhead Lines

Subtotal I 0.0

Substations

4 Kano 1 2 1 1 1 0 1 8.4

6 Jericho 1 2 1 0 1 1 0 8.1

7 Isolo 1 2 1 0 1 1 0 8.1

8 Osogbo 1 2 1 1 1 0 1 8.4

9 Akoka 1 2 1 0 1 1 0 8.1

10 Onitsha 1 2 1 0 1 1 0 8.1

15 Uyo 0 1 1 0 0 1 0 3.1

17 Jalingo 0 1 1 0 0 1 0 3.1

18 Savannah 0 1 1 0 0 1 0 3.1

20 Kano 0 1 1 1 0 0 1 3.4

21 Irrua 0 1 1 0 0 1 0 3.1

22 Amukpe 0 1 1 1 0 0 1 3.4

24 Irrua 0 1 1 0 0 1 0 3.1

25 Sokoto 0 1 1 0 0 1 0 3.1

26 Ijebu Ode 0 1 1 0 0 1 0 3.1

27 Akure 0 1 1 0 0 1 0 3.1

29 Akure 0 1 1 0 0 1 0 3.1

30 Iwo 0 1 1 0 0 1 0 3.1

31 Itire 0 2 1 1 0 0 2 5.6

32 Paras 0 1 1 0 0 1 0 3.1

33 Aja 0 1 1 0 0 1 0 3.1

34 Akoka 0 1 1 0 0 1 0 3.1

35 Akangba BBII 0 1 1 0 0 1 0 3.1

36 Ijora 0 2 2 0 0 2 0 6.2

37 Ejigbo 0 1 1 0 0 1 0 3.1

38 Alagbon 0 1 1 0 0 1 0 3.1

Egbin 1 1 0 0 1 0 0 5.0

Ojo 0 1 1 0 0 1 0 3.1

Alimosho 0 1 1 0 0 1 0 3.1

Shagamu 0 1 1 0 0 1 0 3.1

Subtotal II 131.7

Grand Total

Cost Estimation of Proposed Transmission System Expansions

Other Transmission Expansions by 2020

Transmission Lines Substations

131.7
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Table 9-7: Additional shunt reactors and shunt capacitors by 2020 

 
Reference: Chapter 7: Tables 7-24 to 7-27: New Reactors and Capacitors 

 

Table 9-8: New Transmission Lines by 2020 

 
Reference: Chapter 7: Table 7-28 

No. Project

Rated 

Voltage
Length

Cost per 

km
Total Cost

No. of 330 kV 

feeder

No. of 132 kV 

feeder

No. 33 kV 

Switchgear

No. 11 kV 

Switchgear

132 kV 

Capacitor

132 kV 

Reactors

33 kV 

Reactors
Total Cost

[kV] [km]
[Million 

US$/km]
[Million US$] [Million US$]

Overhead Lines

Subtotal I 0.0

Substations

1 Maiduguri 1 0 0 0 0 1 0 2.70

2 Omuaran 0 2 0 0 2 0 0 3.80

3 Ondo2 0 1 0 0 1 0 0 1.90

4 Yauri 0 1 0 0 1 0 0 1.90

5 Irrua 0 1 0 0 1 0 0 1.90

Subtotal II 18.9

Grand Total

Cost Estimation of Proposed Transmission System Expansions

Other Transmission Expansions by 2020

Transmission Lines Substations

18.9

No. Project

Rated 

Voltage
Length

Cost per 

km
Total Cost

No. of 330 kV 

feeder

No. of 132 kV 

feeder

No. 33 kV 

Switchgear

No.Transformer 

150 MVA, 

330/132 kV

No. 

Transformer 

60 MVA, 

132/33 kV

Total Cost

[kV] [km]
[Million 

US$/km]
[Million US$] [Million US$]

Overhead Lines

1 Akangba - Alagbon 330 14 0.45 6.3

2 Ugwaji - Abakaliki 330 85 0.28 23.8

3 Osogbo - Arigbajo 330 183 0.35 64.1

4 Ayede - Ibadan North 132 15 0.26 3.9

5 New Agbara - Agbara 132 18 0.26 4.7

6 Ogijo - Redeem 132 14 0.26 3.6

7 Birmin Kebbi - Dosso 132 128 0.26 33.3

8 Ibom IPP - Ikot Abasi 132 30 0.26 7.8

Subtotal I 147.5

Substations

1 Akangba 2 0 0 0 0 3.8

2 Alagbon 2 0 0 0 0 3.8

3 Ugwaji 2 0 0 0 0 3.8

4 Abakaliki 2 0 0 0 0 3.8

5 Osogbo 0 2 0 0 0 3.2

6 Arigbajo 0 2 0 0 0 3.2

7 Ayede 0 2 0 0 0 3.2

8 Ibadan North 0 2 0 0 0 3.2

9 New Agbara 0 2 0 0 0 3.2

10 Agbara 0 2 0 0 0 3.2

11 Ogijo 0 2 0 0 0 3.2

12 Redeem 0 2 0 0 0 3.2

13 Birmin Kebbi 0 2 0 0 0 3.2

14 Dosso 0 2 0 0 0 3.2

15 Ibom IPP 0 2 0 0 0 3.2

16 Ikot Abasi 0 2 0 0 0 3.2

Subtotal II 53.6

Grand Total

Cost Estimation of Proposed Transmission System Expansions

New Transmission Lines by 2020

Transmission Lines Substations

201.1
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9.2.1 Summary of Additional Investments until 2020 

Table 9-9 summarizes the investment necessary until 2020.  

 

Table 9-9: Summary of all additional investments in transmission lines and substations until 2020 
to establish a 10 GW transmission network 

 
  

Transmission System Expansions
Reference to 

Chapter 7

Transmission 

Lines
Substations Total

Million US$ Million US$ Million US$

Additional Transmission Lines to Relieve Existing Lines by 2020 (N-0) Table 7-19 12.0 19.2 31.2

Additional Transmission Lines to Relieve Existing Lines by 2020 (N-1) Table 7-20 162.8 140.8 303.6

Additional 330/132 kV Transformers Table 7-21 0.0 35.0 35.0

Additional 132/33 and 132/11 kV Transformers to relieve existing 

transformers loaded above 100% Table 7-22 0.0 78.2 78.2

Additional 132/33 and 132/11 kV Transformers  to relieve existing 

transformers loaded above 85% Table 7-23 0 131.7 131.7

New Reactors and Capacitors Table 7-24 to 7-27 0 18.9 18.9

New Transmission Lines by 2020 Table 7-28 147.5 53.6 201.1

Total Additional Investment Cost by 2020 799.6
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9.3 Transmission System Expansions up to 2025 

For the time period between 2020 and 2025 additional 330 kV and 132 kV transmission 

lines as well as the installation of additional 330/132 kV and 132/33(11) kV transformers 

will be necessary to cope with the growing electricity demand. 

 

The additional 330 kV transmission lines they are mainly located in the North of Nigeria. 

Most of the 330 kV transmission lines can be allocated to the following three groups (“Pro-

jects”): 

 

Project 1: 330 kV North West Ring 

Project 2: 330 kV North East Ring 

Project 3: 330 kV Lines for connection of Mambila HPP 

 

The project areas of these three projects are indicated on the map of Annex 9.3.1 

 

The “Projects” have been defined under consideration that the benefits depend on the com-

pletion of a project rather than on completion of individual lines. These three projects have 

been selected for financial analysis, see Chapter 10. 

 

The cost estimation of the three projects is shown in Table 9-10, Table 9-11 and Table 

9-12. The cost estimate for additional 132 kV lines, 330/132 kV transformers and 

132/33 (11) kV transformers is shown in Table 9-13 to Table 9-15. 

 

Table 9-17 shows a summary of all additional investments in transmission lines and sub-

stations until 2023 to establish a 13 GW transmission network. 

Table 9-10: Project 1 - 330 kV North West Ring 

 
Reference: Chapter 7: Table 7-33 
 

No. Project

Rated 

Voltage
Length

Cost per 

km
Total Cost

No. of 330 kV 

feeder

No. of 132 kV 

feeder

No. 33 kV 

Switchgear

No.Transformer 

150 MVA, 

330/132 kV

No. 

Transformer 

60 MVA, 

132/33 kV

Total Cost

[kV] [km]
[Million 

US$/km]
[Million US$] [Million US$]

Overhead Lines

1 Kanji - Birnin Kebbi 330 kV DC Line 330 310 0.45 139.5

2 Birnin Kebbi - Sokoto 330 kV DC Line 330 130 0.45 58.5

3 Sokoto - Talata Mafara 330 kV DC Line 330 125 0.45 56.3

4 Talata Mafara - Gusau 330 kV DC Line 330 85 0.45 38.3

5 Gusau - Funtua 330 kV DC Line 330 70 0.45 31.5

6 Funtua - Zaria 330 kV DC Line 330 70 0.45 31.5

Subtotal I 355.5

Substations

1 Kainji 2 0 0 0 0 3.8

2 Birnin Kebbi 7 1 1 1 1 17.9

3 Sokoto 7 9 1 2 1 32.2

4 Talata Mafara 7 9 1 2 1 32.2

5 Gusau 7 9 1 2 1 32.2

6 Funtua 7 9 1 2 1 32.2

7 Zaria 4 2 1 2 1 15.3

Subtotal II 165.8

Grand Total 521.3

Cost Estimation of Proposed Transmission System Expansions

Project 1:  330 kV North West Ring

Transmission Lines Substations
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Table 9-11: Project 2 - 330 kV North East Ring 

 
Reference: Chapter 7: Table 7-33 

 

Table 9-12: Project 3 - 330 kV Mambila Network Connections 

 
Reference: Chapter 7: Table 7-33 
 
 
 
 

No. Project

Rated 

Voltage
Length

Cost per 

km
Total Cost

No. of 330 kV 

feeder

No. of 132 kV 

feeder

No. 33 kV 

Switchgear

No.Transformer 

150 MVA, 

330/132 kV

No. 

Transformer 

60 MVA, 

132/33 kV

Total Cost

[kV] [km]
[Million 

US$/km]
[Million US$] [Million US$]

Overhead Lines

1 Jos - Gombe 330 kV DC Line 330 270 0.45 121.5

2 Gombe - Damaturu 330 kV DC Line 330 180 0.45 81.0

3 Damaturu - Maiduguri 330 kV DC Line 330 260 0.45 117.0

4 Gombe - Yola 330 kV DC Line 330 240 0.45 108.0

5 Yola - Jalingo 330 kV DC Line 330 160 0.45 72.0

Subtotal I 499.5

Substations

1 Jos 2 0 0 0 0 3.8

2 Gombe 9 7 1 2 2 33.6

3 Damaturu 7 7 1 2 2 29.8

4 Maiduguri 5 5 1 2 2 22.8

5 Yola 7 7 1 2 2 29.8

6 Jailingo 7 9 1 2 1 32.2

Subtotal II 152.0

Grand Total 651.5

Cost Estimation of Proposed Transmission System Expansions

Project 2:  330 kV North East Ring

Transmission Lines Substations

No. Project

Rated 

Voltage
Length

Cost per 

km
Total Cost

No. of 330 kV 

feeder

No. of 132 kV 

feeder

No. 33 kV 

Switchgear

No.Transformer 

150 MVA, 

330/132 kV

No. 

Transformer 

60 MVA, 

132/33 kV

Total Cost

[kV] [km]
[Million 

US$/km]
[Million US$] [Million US$]

Overhead Lines

1 Mambilla - Wukari 330 kV DC Line 330 150 0.45 67.5

2 Mambilla - Jailingo 330 95 0.45 42.8

3 Wukari - Makurdi 330 160 0.45 72.0

4 Wukari - Lafia 330 160 0.45 72.0

Subtotal I 254.3

Substations

1 Mambilla 2 0 0 0 0 3.8

2 Wukari 5 5 0 2 2 22.1

3 Makurdi 2 0 0 0 0 3.8

4 Lafia 2 0 0 0 0 3.8

5 Jalingo 2 0 0 0 0 3.8

Subtotal II 37.3

Grand Total 291.6

Cost Estimation of Proposed Transmission System Expansions

Project 3:  330 kV Mambilla Network Connections

Transmission Lines Substations
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Table 9-13: Additional Transmission Lines to Provide N-1 Reliability by 2025 

 
Reference: Chapter 7: Table 7-34 
  

No. Project

Rated 

Voltage
Length

Cost per 

km
Total Cost

No. of 330 kV 

feeder

No. of 132 kV 

feeder

No. 33 kV 

Switchgear

No.Transformer 

150 MVA, 

330/132 kV

No. 

Transformer 

60 MVA, 

132/33 kV

Total Cost

[kV] [km]
[Million 

US$/km]
[Million US$] [Million US$]

Overhead Lines

1 Shiroro - Tegina 132 65 0.26 16.9

Tegina - Kontagora 132 90 0.26 23.4

Kontagora - Yelwa-Yauri 132 88 0.26 22.9

Ganmo - Ilorin 132 10.5 0.26 2.7

Obajana - Egbe 132 97 0.26 25.2

Omotosho - Ondo 132 98 0.26 25.5

Benin - Irrua 132 88 0.26 22.9

Irrua - Ukpilla 132 43 0.26 11.2

Ukpilla - Okene 132 33 0.26 8.6

Shamagu - Ijebu Ode 132 41 0.26 10.7

Dakata - Gagarawa 132 89 0.26 23.1

Gagarawa - Hadejia 132 60 0.26 15.6

Dakata - Kumbotso 132 30 0.26 7.8

Subtotal I 216.5

Substations

1 Shiroro 2 0 0 0 3.2

2 Tegina 2 0 0 0 3.2

3 Kontagora 2 0 0 0 3.2

4 Yelwa-Yauri 2 0 0 0 3.2

5 Ganmo 2 0 0 0 3.2

6 Ilorin 2 0 0 0 3.2

7 Obajana 2 0 0 0 3.2

Egbe 2 0 0 0 3.2

Omotosho 2 0 0 0 3.2

Ondo 2 0 0 0 3.2

Benin 2 0 0 0 3.2

Ukpilla 2 0 0 0 3.2

Shamagu 2 0 0 0 3.2

Ijebu Ode 2 0 0 0 3.2

Dakata 2 0 0 0 3.2

Gagarawa 2 0 0 0 3.2

Hadejia 2 0 0 0 3.2

Dakata 2 0 0 0 3.2

Kumbotso 2 0 0 0 3.2

Birmin Kebbi 2 0 0 0 3.2

Dosso 2 0 0 0 3.2

Subtotal II 67.2

Grand Total

Cost Estimation of Proposed Transmission System Expansions

Additional Transmission Lines to Provide N-1 Reliability by 2025

Transmission Lines Substations

283.7
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Table 9-14: Additional 132 kV transmission lines to relieve overloaded lines under normal condi-
tions (N-0) 

 
Reference: Chapter 7: Table 7-35 

 

 

No. Project

Rated 

Voltage
Length

Cost per 

km
Total Cost

No. of 330 kV 

feeder

No. of 132 kV 

feeder

No. 33 kV 

Switchgear

No.Transformer 

150 MVA, 

330/132 kV

No. 

Transformer 

60 MVA, 

132/33 kV

Total Cost

[kV] [km]
[Million 

US$/km]
[Million US$] [Million US$]

Overhead Lines

1 PHCT Main - PHCT Town 132 6 0.26 1.6

Ogijo - Shagamu 132 16 0.26 4.2

Dadinkowa - Kwaya Kusar 132 41 0.26 10.7

Subtotal I 16.4

Substations

1 Delta 2 0 0 0 3.2

2 Effurun 2 0 0 0 3.2

3 Eket 2 0 0 0 3.2

4 Ibom IPP 2 0 0 0 3.2

5 PHCT Main 2 0 0 0 3.2

6 PHCT Town 2 0 0 0 3.2

7 Omoku 2 0 0 0 3.2

8 Rumusoi 2 0 0 0 3.2

Subtotal II 25.6

Grand Total

Cost Estimation of Proposed Transmission System Expansions

Additional Transmission Lines to Relieve Existing Lines by 2025

Transmission Lines Substations

42.0
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Table 9-15: Additional 330/132 kV transformers to relieve overloaded transformers under normal 
conditions (N-0) 

 
Reference: Chapter 7: Table 7-36: Additional 330/132 kV Transformers 

 

 

 

 

No. Project

Rated 

Voltage
Length

Cost per 

km
Total Cost

No. of 330 kV 

feeder

No. of 132 kV 

feeder

No. 33 kV 

Switchgear

No.Transformer 

150 MVA, 

330/132 kV

No. 

Transformer 

60 MVA, 

132/33 kV

Total Cost

[kV] [km]
[Million 

US$/km]
[Million US$] [Million US$]

Overhead Lines

Subtotal I 0.0

Substations

1 Ogijo 2 2 0 2 0 10.0

2 Ganmo 1 1 0 1 0 5.0

3 Akure 1 1 0 1 0 5.0

4 Adiagbo 1 1 0 1 0 5.0

5 Nnewi 1 1 0 1 0 5.0

6 Delta IV 1 1 0 1 0 5.0

7 Ihiala 1 1 0 1 0 5.0

8 Kaduna 1 1 0 1 0 5.0

9 Akoka 1 1 0 1 0 5.0

10 Isolo 1 1 0 1 0 5.0

11 Jericho 0 1 1 0 1 3.1

12 Nnewi 1 1 0 1 0 5.0

13 Omotosho 1 1 0 1 0 5.0

14 Onitsha 1 1 0 1 0 5.0

15 Owerri 1 1 0 1 0 5.0

Subtotal II 78.1

Grand Total

Cost Estimation of Proposed Transmission System Expansions

Other Transmission Expansions by 2025

Transmission Lines Substations

78.1
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Table 9-16: Additional 132/33(11) kV transformers to relieve overloaded transformers under normal 
conditions (N-0) 

 
Reference: Chapter 7: Table 7-37: Additional 132/33 and 132/11 kV Transformers 

 

 

 

 

  

No. Project

Rated 

Voltage
Length

Cost per 

km
Total Cost

No. of 330 kV 

feeder

No. of 132 kV 

feeder

No. 33 kV 

Switchgear

No. 11 kV 

Switchgear

No.Transformer 

150 MVA, 330/132 

kV

No. 

Transformer 

60 MVA, 

132/33 kV

No. 

Transformer 

30 MVA, 

132/11 kV

Total Cost

[kV] [km]
[Million 

US$/km]
[Million US$] [Million US$]

Overhead Lines

Subtotal I 0.0

Substations

1 Eket 0 1 1 0 0 1 0 3.1

2 Uyo 0 1 1 0 0 1 0 3.1

3 Jericho 0 1 1 0 0 1 0 3.1

4 Kafanchan 0 1 1 0 0 1 0 3.1

5 Gusau 0 1 1 0 0 1 0 3.1

6 Ibadan North 0 2 2 0 0 2 0 6.2

7 Kaduna 0 1 1 0 0 1 0 3.1

8 Gusau 0 1 1 0 0 1 0 3.1

9 Birnin Kebbi 0 1 1 0 0 1 0 3.1

10 Ikot Abasi 0 1 1 0 0 1 0 3.1

11 Zaria 0 1 1 0 0 1 0 3.1

12 Kaduna Town 0 4 4 0 0 4 0 12.4

13 Osogbo 0 1 1 0 0 1 0 3.1

14 Makeri 0 1 1 0 0 1 0 3.1

15 Rumusoi 0 2 2 0 0 2 0 6.2

16 Kafanchan 0 1 1 0 0 1 0 3.1

17 Biu 0 1 1 0 0 1 0 3.1

18 Akure

Subtotal II 68.2

Grand Total

Cost Estimation of Proposed Transmission System Expansions

Other Transmission Expansions by 2020

Transmission Lines Substations

68.2
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9.3.1 Summary of Additional Investments until 2025 

Table 9-17: Summary of all additional investments in transmission lines and substations until 2025 
to establish a 13 GW transmission network 

 

 
 

9.4 Comparison of Costs of Super Grid for 330 kV, 500 kV and 
750 kV Voltage Levels 

According to Terms of Reference, the Consultant shall study the future need for a grid with 

higher transmission voltage of 500 kV and 750 kV nominal voltage (respectively 550 kV 

and 800 kV rated voltage). 

 

This section compares the cost of a super grid based on 330 kV (presently highest voltage) 

with the costs of a super grid based on 500 kV and 750 kV voltages. 

 

 In case of 330 kV super grid it is assumed that the transmission lines will be double 

circuit lines with quad Bison conductors. 

 In case of 500 kV super grid it is assumed that the transmission lines will be single 

circuit lines with quad Bison conductors. 

 In case of 750 kV super grid it is assumed that the transmission lines will be single 

circuit lines with five-bundle Bison conductors. 

 

Regarding substations it is assumed that for 330 kV double busbar system with auxiliary 

busbar and bus coupler will be installed whereas for 500 kV and 750 kV one-and-half cir-

cuit breaker schemes will be installed. 

 

Table 9-18, Table 9-19 and Table 9-20 show the cost estimation for the three voltage lev-

els.  

Transmission System Expansions
Reference to 

Chapter 7

Transmission 

Lines
Substations Total

Million US$ Million US$ Million US$

Project 1:  330 kV North West Ring 355.5 165.8 521.3

Project 2:  330 kV North East Ring 499.5 152 651.5

Project 3:  330 kV Mambilla Network Connections 254.25 37.3 291.6

Additional Transmission Lines to Provide N-1 Reliability by 2025 Table 7-34 216.45 67.2 283.7

Additional Transmission Lines to Relieve Existing Lines by 2025 Table 7-35 16.4 25.6 42.0

Additional 330/132 kV Transformers by 2025 Table 7-36 0.0 78.1 78.1

Additional 132/33 and 132/11 kV Transformers Table 7-37 0.0 68.2 68.2

New Reactive Power Compensation in Lagos Region 50.0

Costs for converting 330 kV DC lines to quad conductors Table 7-42 90.0

Total Additional Investment Cost by 2025 2076.3
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Table 9-18: 330 kV Super Grid 

 
  

No. Project

Rated 

Voltage
Length

Cost per 

km
Total Cost

No. of 330 kV 

Line feeder

No. of 330 kV 

Transf. feeder

No. 330 kV Shunt 

Reactor
Total Cost

[kV] [km]
[Million 

US$/km]
[Million US$] [Million US$]

Overhead Lines

1 Ikot Ekpene - Benin 330 300 0.45 135

2 Ikot Ekpene - Makurdi 330 300 0.45 135

3 Benin - New Agbara 330 250 0.45 113

4 Benin - Osogbo 330 160 0.45 72

5 Benin - Ajaokuta 330 300 0.45 135

6 New Agbara - Osogbo 330 160 0.45 72

7 Osogbo - Gwagwalad 330 260 0.45 117

8 Makurdi - Gwagwalad 330 200 0.45 90

9 Makurdi - Ajaokuta 330 200 0.45 90

10 Ajaokuta - Gwagwalad 330 200 0.45 90

11 Gwagwalad - Funtua 330 250 0.45 113

Subtotal I 1161

Substations

1 Ikot Ekpene 330 9 2 2 25

2 Benin 330 11 2 2 29

3 Makurdi 330 11 2 2 29

4 Osogbo 330 11 2 2 29

5 New Agbara 330 9 2 2 25

6 Ajaokuta 330 11 2 2 29

7 Gwagwalad 330 13 2 2 33

8 Funtua 330 7 2 2 21

9

Subtotal II 220

Grand Total 1381

Cost Estimation of Proposed Transmission System Expansions

330 kV Super Grid

Transmission Lines Substations
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Table 9-19: 500 kV Super Grid 

 

 

No. Project

Rated 

Voltage
Length

Cost per 

km
Total Cost

No. of 500 kV 

feeder

No. of 330 kV 

feeder

No.Transformer     500 

MVA       500/330 kV

No. 500 kV Shunt 

Reactor
Total Cost

[kV] [km]
[Million 

US$/km]
[Million US$] [Million US$]

Overhead Lines

1 Ikot Ekpene - Benin 500 300 0.28 84

2 Ikot Ekpene - Makurdi 500 300 0.28 84

3 Benin - New Agbara 500 250 0.28 70

4 Benin - Osogbo 500 160 0.28 45

5 Benin - Ajaokuta 500 300 0.28 84

6 New Agbara - Osogbo 500 160 0.28 45

7 Osogbo - Gwagwalad 500 260 0.28 73

8 Makurdi - Gwagwalad 500 200 0.28 56

9 Makurdi - Ajaokuta 500 200 0.28 56

10 Ajaokuta - Gwagwalad 500 200 0.28 56

11 Gwagwalad - Funtua 500 250 0.28 70

Subtotal I 722

Substations

1 Ikot Ekpene 500 6 2 2 2 64

2 Benin 500 8 2 2 2 72

3 Makurdi 500 7 2 2 2 68

4 Osogbo 500 7 2 2 2 68

5 New Agbara 500 6 2 2 2 64

6 Ajaokuta 500 7 2 2 2 68

7 Gwagwalad 500 8 2 2 2 72

8 Funtua 500 5 2 2 2 60

9  

Subtotal II 533

Grand Total 1256

Cost Estimation of Proposed Transmission System Expansions

500 kV Super Grid

Transmission Lines Substations
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Table 9-20: 750 kV Super Grid 

 

9.4.1 Summary of cost comparison for 3 voltage levels 

 

The cost comparison is summarized in Table 9-21. 

 

Table 9-21: Summary of cost comparison 

Voltage level 
Transmission Lines 

[million US$] 

Substations 

 [million US$] 

Total 

[million US$] 

330 kV 1161 220 1381 

500 kV 722 533 1256 

750 kV 903 686 1589 

 

The comparison indicates that the 500 kV super grid will require the lower investment 

cost. However, the cost difference to 330 kV is relatively small.  

 

Considering that in terms of technical performance (MVA transmission capacity, losses, 

impact on under/over-voltages and overloads as well as static security issues) the 330 kV 

system appears to be more advantageous as detailed in Sections 0 and 7.10.3, its 10% 

higher investment cost could be justified.  

 

In view of the above, it is apparent that more detailed studies are required to confirm the 

conclusions of this study.  

 

No. Project

Rated 

Voltage
Length

Cost per 

km
Total Cost

No. of 750 kV 

feeder

No. of 330 kV 

feeder

No.Transformer 500 

MVA, 750/330 kV

No. 750 kV Shunt 

Reactor
Total Cost

[kV] [km]
[Million 

US$/km]
[Million US$] [Million US$]

Overhead Lines

1 Ikot Ekpene - Benin 750 300 0.35 105

2 Ikot Ekpene - Makurdi 750 300 0.35 105

3 Benin - New Agbara 750 250 0.35 88

4 Benin - Osogbo 750 160 0.35 56

5 Benin - Ajaokuta 750 300 0.35 105

6 New Agbara - Osogbo 750 160 0.35 56

7 Osogbo - Gwagwalad 750 260 0.35 91

8 Makurdi - Gwagwalad 750 200 0.35 70

9 Makurdi - Ajaokuta 750 200 0.35 70

10 Ajaokuta - Gwagwalad 750 200 0.35 70

11 Gwagwalad - Funtua 750 250 0.35 88

Subtotal I 903

Substations

1 Ikot Ekpene 750 6 2 2 2 82

2 Benin 750 8 2 2 2 92

3 Makurdi 750 7 2 2 2 87

4 Osogbo 750 7 2 2 2 87

5 New Agbara 750 6 2 2 2 82

6 Ajaokuta 750 7 2 2 2 87

7 Gwagwalad 750 8 2 2 2 92

8 Funtua 750 5 2 2 2 77

9

Subtotal II 686

Grand Total 1589

Cost Estimation of Proposed Transmission System Expansions

750 kV Super Grid

Transmission Lines Substations
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It is therefore recommended to have these detailed studies carried out in due course and as 

soon as possible, before a final decision can be made on the selection of the voltage level 

(330 kV or 500 kV) for a future super grid. 

 

The cost for 750 kV is considerably higher compared to 330 kV and 500 kV. The transmis-

sion capacity of a 330 kV double circuit line and a 500 kV single circuit line are 3100 and 

2350 MVA respectively, compared to 4400 MW for a 750 kV single circuit line. The net-

work calculations (Chapter 7), however, have indicated that the transmission capacity of 

the 330 kV and 500 kV supergrid systems is sufficient. 
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10. Financial Analysis 

The following three transmission projects are subject to a financial analysis with the objec-

tive of assessing their financial viability.  

 

Project 1: 330 kV North West Ring 

Project 2: 330 kV North East Ring 

Project 3: 330 kV Lines for connection of Mambilla HPP 

 

The “Projects” have been defined under consideration that the benefits depend on the com-

pletion of a project rather than on completion of individual lines. However, the actual im-

plementation sequence may be different. 

 

If the financial analysis shows that these typical projects are viable, then the carried out as-

sessment can be applied to projects in other locations independent of the time of imple-

mentation. 

10.1 Methodology 

The Terms of Reference require a financial assessment that determines the viability of a 

project from the investor’s point of view. The key question in this context is whether reve-

nues are sufficient to cover investment costs and operating costs. 

 

All costs and benefits in the financial assessment are expressed in market prices and in US 

Dollar. The costs include project investment costs and O&M costs of 1% of the project in-

vestment costs. The figure of 1% is based on Fichtner’s experience and backed by the data-

base available with Fichtner. It seems to be reasonable to stick to the 1% as O&M cost, 

even more when considering future efforts of the transmission line operators to bring 

O&M costs down. The total project costs include cost of new transmission lines and sub-

stations as well as physical and price contingencies and estimates of engineering, consult-

ing and environment costs. Taxes and duties are not considered since it is assumed that the 

projects will be donor-financed and thus exempted from taxes and duties. The financial 

analysis is carried out with 2018 prices in order to make the various projects comparable.  

Table 10-1 presents the total financing cost of the project investment (excluding price con-

tingencies) of the three projects. 

Table 10-1: Cost estimates 

 
 

Cost Estimates Project 1 Project 2 Project 3

1. Transmission line US$ million 355.60 499.50 254.30

2. Substations US$ million 165.80 152.00 37.30

Total estimated equipment US$ million 521.40 651.50 291.60

3. Engineering - foreign 5% US$ million 26.07 32.58 14.58

4. Owners Engineer 3% US$ million 15.64 19.55 8.75

5. Other Consulting Services, ESIA 1% US$ million 5.21 6.52 2.92

6. Environmental Safeguard 1% US$ million 5.21 6.52 2.92

7. Land acquisition, Resettlement 1% US$ million 5.21 6.52 2.92

Total CAPEX US$ million 578.75 723.17 323.68

Physical Contingencies 5% US$ million 28.94 36.16 16.18

Project investment cost US$ million 607.69 759.32 339.86
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A project is deemed financially viable when the revenues cover the project costs and pro-

vide the investor with an adequate profit at a given transmission tariff. A cost-covering tar-

iff which provides also an adequate profit must be at least as high as the financial levelized 

electricity costs (LECs). 

 

Calculation of the financial LECs is therefore the first step in the financial assessment. The 

financial LECs are calculated as the net present value of the total costs including the pro-

ject investment cost and operating cost, divided by the net present value of energy trans-

mitted. The financial LECs are based on market prices and derived with a financial dis-

count rate, the Weighted Average Cost of Capital (WACC). The WACC, which measures 

the project’s cost of funds, is determined based on the source and cost of financing. 70 % 

debt financing and 30% equity financing is assumed. The calculated WACC is then used as 

a benchmark to compare with the FIRR and FNPV. The project is considered financially 

viable if the FIRR exceeds the WACC. The WACC is calculated as the weighted average 

cost of equity and debt used to fund the project. Table 10-2 provides a summary of the fi-

nancing assumptions in the WACC calculation. 

Table 10-2: WACC calculation 

 
 

Fichtner has calculated the WACC based on reliable figures available from different 

sources. In addition, the report also refers to a sensitivity analysis in which the discount 

rate has been increased to 2% and 4% respectively. 

 

As a next step, the financial viability is assessed in a comparison of costs and revenues of 

the project at a given tariff. This comparison is based on a cash flow analysis which shows 

the costs and revenues of the project on an annual basis. The key indicators of financial vi-

ability, financial NPV, and financial internal rate of return (FIRR) are calculated on the ba-

sis of the discounted cash flows. 

 

The NPV is calculated according to the formula below as the difference between net pre-

sent value of revenues and net present value of costs, and thus represents the discounted 

sum of all net revenues. 

 

WACC

Loans Equity Total

A Amount US$ million

B Portion of financing 70.00% 30.00% 100.00%

C Nominal cost 3.13% 20.00%

D Tax rate 30.00% 0.00%

E Nominal cost adjusted by tax, C*(1-D) 2.19% 20.00%

F Inflation rate 1.47% 17.46%

G Real cost adjusted by tax, (1+E)/(1+F)-1 0.71% 2.16%

H Cost of type of capital, B*G 0.50% 0.65% 1.15%

WACC 1.15%
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where: 

 Revenuet = revenue in year t 

 Costt   = cost in year t 

 r   = discount rate 

 n   = total number of years. 

 

The NPV describes by how much the revenues of a project exceed its costs over the life-

time of the project. A project is financially feasible when its NPV at a given discount rate 

is greater than zero. 

 

The FIRR is calculated as the discount rate at which the net present value of costs equals 

the net present value of revenues, that is, when the net present value of the net cash flow 

equals zero, as expressed in the following equation: 
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Where 

 Costt   = cost in year t 

 Revenuet  = revenue in year t 

 i  = internal rate of return 

 n   = total number of years. 

 

The FIRR describes the return (profit) that a project earns over its entire lifetime. A project 

is financially feasible when its FIRR is at least equal to the financial discount rate. 

 

A discount rate of 1.15%, equal to the WACC, is used for discounting. In the sensitivity 

analysis, WACCs of 2% and 4% are applied. 

 

The cash flows are set up over the construction period and the operating period. The oper-

ating period is 35 years, equivalent to the lifetime of the project.  

 

The financial benefits of project are generally the revenues of the utility for the services 

rendered. In a liberalized market, a transmission company has revenues from wheeling the 

power. The transmission charges are regulated and ensure cost recovery and an adequate 

return on assets. 

 

While the LECs indicate the tariff level required to make the project financially viable at a 

given discount rate, the cash flow analysis serves to determine the profitability and finan-

cial viability of the project at a given tariff. Assessing the adequacy of the existing tariffs 

to finance the investment projects is thus an integral part of the financial assessment. The 

transmission charges of N 2,743.16 per MWh or USD 0.0085 US$ per kWh are included in 

the financial assessment. The tariff is based on the NERC Order No. NERC/REG/3/2015.  

 

Furthermore, the disbursement schedule for each project is set up as part of this financial 

analysis, in order to identify the total financing requirements and the disbursements of the 
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loans. It is assumed that 70% of the financing requirements of each project are funded by 

loans from World Bank or other donors. The remaining 30% is assumed to be Government 

contributions. The disbursement schedule is shown in Table 10-3. Project 1 and Project 2 

will start construction in 2018 and operation in 2025. Project 3 will start construction in 

2022 and operation in 2025. 

 

Table 10-3: Disbursement schedule 

Year 
Project 1 

[million US$] 
Project 2 

[million US$] 
Project 3 

[million US$] 

2018 110.78 165.62 0.00 

2019 110.78 165.62 0.00 

2020 0.00 0.00 0.00 

2021 96.53 107.02 0.00 

2022 96.53 107.02 113.29 

2023 96.53 107.02 113.29 

2024 96.53 107.02 113.29 

 Total Investment 
Cost 

607.69 759.32 339.86 

 

10.2 Project 1 

Project 1 has financial investment costs of US$ 607.69 million. Starting from year 2025, 

O&M costs amount to US$ 6.1 million annually. 

 

The amounts of energy transmitted increase from 455 GWh in the 2021, 2,510 GWh in 

2025 and 10,120 GWh in 2037. 

 

Based on the energy transmitted, the project revenues increase from US$ 3.9 million in 

2020 with limited operation, up to US$ 21.4 million in 2025 when full operation starts, to 

US$ 86.2 million in 2037 to the end of the investigation period .  

 

Under these assumptions, the financial LECs of the project are US$ 0.0033 per kWh at a 

discount rate of 1.15 %. The LECs increase to US$ 0.0039 and US$ 0.0055 per kWh when 

the discount rate is increased to 2% and 4% respectively. 

 

The LECs of US$ 0.0033 per kWh at a discount rate of 1.15% are below the current aver-

age transmission tariff in Nigeria, which is estimated at US$ 0.0085 per kWh. At the cur-

rent tariff, the project has an FIRR of 6.79 % and could thus be considered financially fea-

sible. 

 

Table 10-4 summarizes the results of the analysis.  
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Table 10-4: Financial indicators of Project 1 

Results     Project 1 

LECs       

  LEC WACC 1.15% US$/kWh 0.0033 

    WACC 2% US$/kWh 0.0039 

    WACC 4% US$/kWh 0.0055 

          

Base Case       

  Project investment cost   US$ million 607.69 

  NPV       

  WACC 1.15% US$ million 1,174 

  WACC 2.00% US$ million 848 

  WACC 4.00% US$ million 348 

          

  FIRR   % 6.79% 

  Benefit/Cost Ratio     2.55 

  Payback Period   years 19.8 

          

 

The Cash flow for the project under investigation is provided in Annex 10.1.  

10.3 Project 2 

Project 2 has financial investment costs of US$ 759.32 million. Starting from year 2025, 

O&M costs amount to US$ 7.6 million annually. 

 

The amounts of energy transmitted increase from 45 GWh in the 2020, 67 GWh in 2025 

and 4,963 GWh in 2037. 

 

Based on the energy transmitted, the project revenues increase from US$ 0.4 million in 

2020 with limited operation up to US$ 0.6 million in 2025 and US$ 4,963 million in 2037 

to the end of the investigation period under full capacity.  

 

Under these assumptions, the financial LECs of the project are US$ 0.0094 per kWh at a 

discount rate of 1.15 %. The LECs increase to US$ 0.0111 and US$ 0.0163 per kWh when 

the discount rate is increased to 2% and 4% respectively. 

 

The LECs of US$ 0.0094 per kWh at a discount rate of 1.15% are above the current aver-

age transmission tariff in Nigeria, which is estimated at US$ 0.0085 per kWh. At the cur-

rent tariff, the project has an FIRR of 0.63 %, below the WACC and a slightly negative 

NPV. Thus, under the current assumptions Project 2 would not be considered financially 

feasible. However, if it is assumed that the tariffs in Nigeria will further rise, the project 

will become viable. Also, it has to be considered that the load is relatively low due to the 

remote and challenging location and investment costs are high.  

 

Table 10-5 summarizes the results of the analysis.   
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Table 10-5: Financial indicators of Project 2 

Results     Project 2 

LECs       

  LEC WACC 1.15% US$/kWh 0.0094 

    WACC 2% US$/kWh 0.0111 

    WACC 4% US$/kWh 0.0163 

          

Base Case       

  Project investment cost   US$ million 759.32 

  NPV       

  WACC 1.15% US$ million -91 

  WACC 2.00% US$ million -208 

  WACC 4.00% US$ million -374 

          

  FIRR   % 0.63% 

  Benefit/Cost Ratio     0.90 

  Payback Period   years 38.1 

          

 

The Cash flow for the project under investigation is provided in Annex 10.2.  

10.4 Project 3 

Project 3 has financial investment costs of US$ 339.86 million. Starting from year 2025, 

O&M costs amount to US$ 3.4 million annually. 

 

The amounts of energy transmitted increase from 501 GWh in 2025 and 5,010 GWh in 

2037. 

 

Based on the energy transmitted, the project revenues increase from US$ 4.3 million in 

2025 with limited operation up to US$ 42.7 million in 2033 when full operation starts to 

the end of the investigation period in year 2057.  

 

Under these assumptions, the financial LECs of the project are US$ 0.0035 per kWh at a 

discount rate of 1.15 %. The LECs increase to US$ 0.0040 and US$ 0.0054 per kWh when 

the discount rate is increased to 2% and 4% respectively. 

 

The LECs of US$ 0.0035 per kWh at a discount rate of 1.15% are below the current aver-

age transmission tariff in Nigeria, which is estimated at US$ 0.0085 per kWh. At the cur-

rent tariff, the project has an FIRR of 7.31 % and could thus be considered financially fea-

sible. 

 

Table 10-6 summarizes the results of the analysis.  
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Table 10-6: Financial indicators of Project 3 

 

Results     Project 3 

LECs       

  LEC WACC 1.15% US$/kWh 0.0035 

    WACC 2% US$/kWh 0.0040 

    WACC 4% US$/kWh 0.0054 

          

Base Case       

  Project investment cost   US$ million 339.86 

  NPV       

  WACC 1.15% US$ million 610 

  WACC 2.00% US$ million 459 

  WACC 4.00% US$ million 65 

          

  FIRR   % 7.31% 

  Benefit/Cost Ratio     2.43 

  Payback Period   years 15.7 

          

 

The Cash flow for the project under investigation is provided in Annex 10.3.  

10.5 Sensitivity and Conclusion 

The financial feasibility of the project was assessed by comparison of the total costs over 

the project lifetime with the total benefits based on the discounting technique. 

 

Projects 1 and 3 are financially feasible with a FIRR of 6.79% and 7.31% respectively. 

Project 2 has a FIRR of 0.63% below the WACC and negative NPV. However, the low 

load and high investment costs due to the remote and challenging location account for this 

result. 

 

A sensitivity analysis was conducted to assess the impacts of:  

 

 increases in project investment cost by 25% 

 reduction of project investment cost of 25% 

  increases in operating costs to 2% 

 increases in transmission charges to US$ 0.0095 per kWh 

 increases in the volume of energy transmitted by 10%, and a 

 reduction of volume of energy transmitted by 10%. 

 

The sensitivity results show the robustness of projects 1 and 3. If the transmission tariff 

increases to US$ 0.0095 per kWh, Project 2 also becomes financial feasible with a FIRR 

of 1.19% at WACC and a NPV of US$ 8 million. 

 

The results of each project are summarized in Table 10-7, Table 10-8 and Table 10-9. 
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Table 10-7: Sensitivity results of Project 1 

 

 

Table 10-8: Sensitivity results of Project 2 

 
 

Table 10-9: Sensitivity results of Project 3 

 
 

 

 

 

 

 

 

 

 

Sensitivity Results

FIRR FNPV FNPV FNPV

at WACC 2% 4%

% US$ million US$ million US$ million

Base case 6.79% 1,174 848 348

Increase Project investment cost by 25% 5.36% 985 671 193

Reduction Project investment cost by 25% 8.77% 1,363 1,025 503

Increase O&M to 2% 6.01% 997 700 248

Increase transmission charges to US$/kWh 0.0095 7.52% 1,397 1,027 459

Increase volume of energy transmitted by 10% 7.43% 1,367 1,003 444

Reduction volume of energy transmitted by 10% 6.11% 981 692 251

Project 1

Sensitivity Results

FIRR FNPV FNPV FNPV

at WACC 2% 4%

% US$ million US$ million US$ million

Base case 0.63% -91 -208 -374

Increase Project investment cost by 25% -0.54% -329 -431 -570

Reduction Project investment cost by 25% 2.11% 146 15 -178

Increase O&M to 2% -0.77% -314 -394 -501

Increase transmission charges to US$/kWh 0.0095 1.19% 8 -130 -327

Increase volume of energy transmitted by 10% 1.12% -5 -140 -334

Reduction volume of energy transmitted by 10% 0.08% -177 -277 -415

Project 2

Sensitivity Results

FIRR FNPV FNPV FNPV

at WACC 2% 4%

% US$ million US$ million US$ million

Base case 7.31% 610 459 214

Increase Project investment cost by 25% 5.63% 503 357 121

Reduction Project investment cost by 25% 9.66% 717 561 306

Increase O&M to 2% 6.49% 516 379 157

Increase transmission charges to US$/kWh 0.0095 8.17% 729 559 281

Increase volume of energy transmitted by 10% 8.06% 714 546 272

Reduction volume of energy transmitted by 10% 6.50% 506 372 155

Project 3
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11. Environmental Impact Costs 

11.1 Scope of work and methodology 

Main objective of the environmental considerations to the Development of the Power Sys-

tem Master Plan for the Transmission Company of Nigeria is to identify and describe the 

environmental costs (and eventually) benefits from the planned expansion of the transmis-

sion system. 

 

Within the overall Power System Master Plan, 29 transmission lines have been identified 

and are being analysed regarding their technical, economic and financial feasibility. Out of 

these, 4 transmission lines (Table 11-1 and Map 11-1) have been selected for an exem-

plary discussion of possible environmental and social implications in different regions of 

Nigeria. 

 

At this stage of planning, the future corridor of the envisaged lines is not yet known. As a 

replacement, a straight line has been drawn and is considered in the following. Thus, the 

focus of the study is on general environmental considerations and on impacts that are likely 

to occur in the respective region. 

 

Table 11-1: Selected Transmission Lines 

No. From To kV km Region State 

1 Gombe Damaturu 330 160 North East Gombe/Yobe 

2 Mambila Jalingo 330 240 North East Taraba 

3 Ugwuaji Abakaliki 330 85 South East Enugu / Ebony 

4 Gusau Funtua 330 100 North West Zamfara / Katsina 

 

 

Map 11-1: Overview selected Transmission Lines 
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11.2 General World Bank requirements 

For all projects of the World Bank, the Equator Principles apply. The Operational Manual 

OP 4.01 is the basis for the Environmental Assessment for World Bank Projects. Interna-

tional Finance Corporation Performance Standards on social and environmental sustaina-

bility and the Environmental, Health, and Safety Guidelines of the World Bank Group 

have to be implemented. 
 

Therefore, further assessments have to be based on the following IFC guidelines:  

 

 IFC General EHS Guidelines; 

 IFC EHS Guidelines on Electric Transmission and Distribution 

 IFC Performance Standards (PS) including the referring guidance notes (2012):  

 PS 1: Assessment and Management of Environmental and Social Risks and Impacts 

 PS 2: Labour and Working Conditions 

 PS 3: Resource Efficiency and Pollution Prevention 

 PS 4: Community Health, Safety, and Security 

 PS 5: Land Acquisition and Involuntary Resettlement 

 PS 6: Biodiversity Conservation and Sustainable Management of Living Natural Re-

sources 

 PS7: Indigenous Peoples 

 PS 8: Cultural Heritage 

 IFC Handbook for Preparing a Resettlement Action Plan 

11.3 Policy, Legal, and Administrative Framework 

Since 2006, the Federal Ministry of Environment, Housing & Urban Development (FMEH 

& UD, formerly FMEnv) is responsible for the implementation of the environmental man-

agement and planning policy in Nigeria. Its mission is “To ensure environmental protec-

tion and natural resources conservation for a sustainable development.”2 Therefore, it is 

also in charge for EIA issues. For this purpose, its Environmental Assessment Department 

has set up the Environmental Impact Assessment (EIA) Division which is charged with the 

mandate of implementing the provisions of the EIA Acts No. 86 of 1992. 

Other important departments of the FMEH & UD are: 

 Drought and Desertification Amelioration 

 The Federal Department of Forestry 

 Pollution Control and Environmental Health  

 Erosion, Flood and Coastal Zone Management  

 Climate Change 3 

For the effective enforcement of environmental laws, standards and regulations in the 

country, the National Environmental Standards and Regulations Enforcement Agency 

(NESREA), a parastatal of the Federal Ministry of Environment has been created in 2007. 

                                                 
2 http://climatechange.gov.ng/about-the-federal-ministry-of-environment-fme-nigeria/ 
3 Source : http://environment.gov.ng/environmental.html 
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11.3.1 National Legislative Framework 

The basis for the protection of the environment is laid in the Constitution of Nigeria of 

1999. It states that “The State shall protect and improve the environment and safeguard the 

water, air and land, forest and wildlife of Nigeria”. 

 

Being a federal republic, there are laws both on National and on State level. Some of the 

most important national environmental laws concerning the project are:  

 

 The Land Use Act, 1978  

 The Nigerian Urban and regional Planning Act 1992 

 Harmful Waste (Special Criminal Provisions)Act 1988 

 Water resources Act 1993 

 Natural Resources Conservation Act 1989 

 River basin Development Authorities Act 1986 

 Endangered Species Act 1985 

 National Parks Service Act 19994 

 

Additionally, there are more than 30 environmental regulations formulated by NESREA. 

Among those the most important are: 

 

 National Environmental (Watershed, Mountainous, Hilly and Catchments Ar-

eas) Regulations, 2009;   

 National Environmental (Sanitation and Wastes Control) Regulations, 2009;  

 National Environmental (Permitting and Licensing System) Regulations, 2009; 

 National Environmental (Noise Standards and Control) Regulations, 2009; 

 National Environmental (Construction Sector) Regulations, 2011; 

 National Environmental (Control of Bush, Forest Fire and open Burning) Regula-

tions, 2011;  

 National Environmental (Control of Vehicular Emissions from Petrol and Diesel 

Engines) Regulations, 2011; 

 National Environmental (Desertification Control and Drought Mitigation) Regula-

tions, 2011; 

 National Environmental (Electrical/Electronic Sector) Regulations, 2011; 

 National Environmental (Protection of Endangered Species in International Trade) 

Regulations, 2011; 

 National Environmental (Soil Erosion and Flood Control) Regulations, 2011; 

 National Environmental (Surface and Ground Water Quality Control) Regula-

tions, 2011; 

 National Environmental (Alien and Invasive Species) Regulations, 2012; 

 National Environmental (Air Quality Control) Regulations, 2013;  

 National Environmental (Energy and Energy Efficiency) Regulations, 2013.5 

  

                                                 
4 Source : http://www.lawnigeria.com/Federationlaws-ALL.html 
5Source : http://www.nesrea.gov.ng/regulations/index.php 
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11.3.2 International Agreements 

Nigeria signed and ratified many of the major international conventions that foster conser-

vation of natural resources. Some of the most important are the following: 

 

 African convention on the Conservation of Nature and Natural Resources 

 Agreement on the Conservation of African-Eurasian Migratory Waterbirds 

 The Agreement on the Conservation of Gorillas and Their Habitats 

 Basel Convention on the Control of Transboundary Movements of Hazardous 

Wastes and Their Disposal 

 Convention on Biological Diversity (CBD) 

 Convention on the Conservation of Migratory Species of Wild Animals 

 Kyoto Protocol 

 International Plant Protection Convention (IPPC) 

11.4 EIA permitting structure 

The main Nigerian law regulating the process for obtaining certifications of FMEH & UD 

is the Environment Impact Assessment Decree 86 of 1992 (EIA Act). According to the 

EIA Decree an EIA is mandatory for activities relating to 19 vital sectors of the economy 

and for any project likely to have adverse impacts on the environment. The EIA must be 

prepared and approved prior to implementation. 

 

As transmission lines are not included in the list of mandatory projects, it depends on a 

screening if they need a full EIA to obtain a permit by FMEH & UD. 

 

Procedural guidelines have been issued in 1995 as a vital link between the Decree 86 

and its implementation. These guidelines indicate the steps to be followed from the 

conception of a project to the commissioning as well as the actors in each stage.  

11.5 Environmental Situation/ Baseline data  

11.5.1 General Situation 

The Federal Republic of Nigeria (commonly referred to as Nigeria) is a federally organized 

presidential republic with 36 states and one federal capital territory. 

 

Map 11-2 shows a general overview of Nigeria, including its administrative divisions. 
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Map 11-2: Map of Nigeria 

11.5.2 Geography 

Nigeria is a very diverse country. Its landscape vary from the coastline (about 850 km), the 

lowlands in the lower Niger valley with tropical rain forest up to dry savannah in the north. 

There are three highland areas found in Nigeria: the Yoruba highland in the west, the Jos 

plateau in the middle and the mountains at the border to Cameroon.  

 

The two biggest rivers of Nigeria are the Niger and the Benue Rivers. They converge at 

Lokoja and flow together towards the Atlantic sea, forming the Niger Delta.  

11.5.2.1 Climate 

The climate is tropical with a generally high temperature (22 to 36 C). There are basically 

two seasons: a rainy season from April to October and a dry season from November till 

March which begins with the dry dusty winds of Harmattan. In general, climate gets drier 

from south to north. According to Köppen-Geiger classification, Nigeria has 4 different cli-

matic zones, ranging from the warm arid zone in the North (BWh and BSh) over the tropi-

cal savanna climate (Aw) to a humid monsoon climate (Am) in the South  

(see Map 11-3).  

 

Source: wikipedia.org 
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Map 11-3: Climate zones of Nigeria; including 1-4 selected OHL corridors 

 

Map 11-3 shows that 3 of the selected lines are located in the tropical savanna climate which 

covers the biggest part of Nigeria.  

 

As an example for the typical Aw – climate, Figure 11-1 gives the graph of Jalingo (lo-

cated at line 2).  

 

 

Figure 11-1: Climate in Jalingo6 
 

Line number 1 is located in the warm semi-arid climate of the North (BSh, see  

Figure 11-2).  

 

                                                 
6 Source: https://en.climate-data.org 

Map source: commons.wikimedia.org 

https://en.climate-data.org/
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Figure 11-2: Climate in Damaturu7 

 

In most of Nigeria the climate change is already perceivable in increasing temperature and 

decreasing rainfall. As a result of these generally drier conditions, desertification became 

observable in the North, with an ongoing reduction of arable land due to encroaching de-

sert. Additionally, a shift of the dry season from August to July has been reported.  

 

As for the coastal region, precipitation did increase and sea level rise can be observed8.  

11.5.2.2 Ecological zones and vegetation 

.  

Map 11-4: Ecological zones of Nigeria; including 1-4 selected OHL corridors 

                                                 
7 Source: https://en.climate-data.org 
8 Source: Akpodiogaga (2010) 

Map source: National Biodiversity Strategy and Action Plan 2015 

https://en.climate-data.org/
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Nowadays, a large part of the Nigerian area is covered with Savannahs. The far North, with 

its warm desert climate is part of the Sahelian Zone with Sahel savannah (grasses, open 

thorn scrub, scattered thorny trees). To the south a warm semi-arid climate with the Sudan 

Savannah adjoins, in which the OHL 1 and 4 are located. It is dominated by grassland with 

some shrubs and trees, the plant community comprises typically Anogeissus, Combretum, 

Affrormosia, Detarium. As climate gets drier towards the north, Acacia becomes the pre-

dominant species. 

 

The following Guinea Savannah is characterized by open woodland with tall grasses and 

fire-resistant trees, including areas of mixed deciduous and semi-deciduous woodlands. In 

the mountains to the east, at the border with Cameroon, the last patches of montane forest 

can be found. Line 2 includes both Guinea Savanna and Montane forest. This OHL is also 

mounting the Mambila plateau which averages around 1,800 m, has a pleasant climate and 

is mainly covered with grassland. This makes it suitable not only for tourism, but also for 

cattle rising. 

Line 3 is situated in the derived savannah, between the savannah and the forest belt in the 

south. This region has undergone large-scale anthropogenic modifications and is nowadays 

characterized by extensive agricultural areas, containing some forest relict patches. 

The still existing lowland rainforest belt is also highly degraded due to excessive exploita-

tion of timber, agricultural encroachment, and other anthropogenic changes. The largest re-

maining tracts of rainforest are primarily found in Cross River, Edo, Delta and Ondo states 

(see Map 11-5). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Almost the whole coastline is covered with mangrove forest, which reaches 16 to 90 km 

inland. Further inland they are replaced by freshwater swamp forests (source: USAID 

2008). 

 

Deforestation is a major problem in Nigeria. In the last decades, Nigeria ranged between 

the countries with the highest deforestation rate. Each year, it loses about 410 000 ha, re-

sulting in a deforestation rate of up to 4 % from 2005 - 2010. As a result, only 10 % of the 

surface was still forested in 2010, most of the forest highly degraded. Things are even 

Map 11-5: Regions with las patches of rainforest 
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worse regarding primary forest (see Table 11-2). As n.s. means “not significant”, there is 

literally none left. 9 

 

  

                                                 
9 Source: FAO, 2010 

Table 11-2: Losses of Primary Forest 
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As stated before, Nigeria is heavily affected by global change. It has been estimated that 

15 % of Nigerians surface is prone to desertification. Affected are mainly the states in the 

already dry north (see Map 11-6). 

  

 
Map 11-6: States prone to desertification 

11.5.2.3 Flora and Fauna 

As Nigeria is diverse in climate and landscape pattern, it has a corresponding high number 

of niches harboring many different species of plants and animals. 2,772 species have been 

assessed for the Red List resulting in a list of threatened species (including Critically En-

dangered, Endangered, Vulnerable) given in Table 11-3. 

 

Table 11-3: Number of threatened species of Nigeria 

Taxonomic Group 
Number of 

Threatened Species 

Mammals 30 

Birds 22 

Reptiles 12 

Amphibians  13 

Fishes 71 

Molluscs 1 

Other Inverts 16 

Plants 196 

TOTAL 361 

Source: IUCN Red List version 2017-1
10

 

 

                                                 
10 http://cmsdocs.s3.amazonaws.com/summarystats/2017-1_Summary_Stats_Page_Docu-

ments/2017_1_RL_Stats_Table_5.pdf 
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There are several groups of primates represented in Nigeria. In the Cross River State to the 

west, across the border with Cameroon, the Critically Endangered Cross River Gorilla (Go-

rilla gorilla diehli) occurs. Their 100-250 remaining individuals are found primarily in re-

mote areas of high relief. Another endangered primate living in Cross River State is the 

Mandrillus (Mandrillus leucophaeus). A subpopulation of the endangered Chimpanzees, 

Pan troglodytes ellioti is living in the east of Taraba State11. Additionally, Nigeria is home-

land for a number of guenons, three of them endemic to the country. 

 

For other taxonomic groups, information is quite sparse. Nigeria is said to be home to 

around 900 bird species, 135 reptile and109 amphibian and 247 non-marine fish species. 

According to invertebrates, their numbers are highly speculated. For the Cross River Re-

gions alone, more than 1.000 species of butterflies were detected (source: USAID 2008). 

 

The savanna grasslands of the biggest part of Nigeria are supposed to be populated by 

large herds of elephants, lions, wild dogs, giraffes. These populations are nowadays re-

duced to small numbers and forced back into the protected areas. 

Envisaged line 2 is crossing a very diverse and ecologically important region. Due to its 

relative isolation and unique microclimate, the montane forest is a very important area for 

biodiversity, providing habitats for many endemic plant and animal species. Thus, a quite 

large area has been formed into the National Park of Gashaka Gumti (see also next chap-

ter). It is home of many endangered animals. 366 species of birds have been recorded mak-

ing it the ornithological most diverse site of Nigeria and justifying the classification of 

parts of the park as an International Bird Area (IBA).  

Besides, more than 100 species of mammals have been recorded, among those the above 

mentioned Chimpanzees, the endangered African Elephant Loxodonta africana and Wild 

dog Lycaon pictus. Other mammals, listed as “least concern” by IUCn red list are: Roan 

Antilope Hippotragus equinus, Redunca fulvorufula and the Giant forest hog Hylochoerus 

meinertzhageni (LC). 

About 55 species of fish and some 300–500 species of butterflies are also believed to occur 

in the poorly exploded area. 

Typical plants of the forest are Terminalia superba, Khaya grandifoliola, Milicia excelsa, 

Syzygium guineense, Prunus Africana, Ilex mitis, Loudetia simplex, Andropogon spp., 

Daniellia oliveri, Lophira lanceolata, Afzelia africana, Isoberlinia doka and Burkea Afri-

cana12 

  

                                                 
11 Source: http://www.iucnredlist.org/ 
12 Source : http://datazone.birdlife.org/site/factsheet/gashaka-gumti-national-park-iba-nigeria 
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11.5.2.4 Protected and restricted areas 

There are different types of protected areas in Nigeria, as shown in Table 11-4. 

 

Table 11-4: Protected and restricted areas in Nigeria 

National parks 7 

RAMSAR 11 

UNESCO MAB biosphere reserve 1 

Forest reserve 933 

Wildlife Sanctuary 2 

Strict Nature Reserve 5 

Game reserve 35 

Community Forest 1 

IBAs 27 

Source: https://www.protectedplanet.net/country/NG  

Birdlife.org ; nigeriaparkservice.org 

 

As shown in Map 11-7, the national parks span across the various ecological zones of Nige-

ria (with the exception of the marine ecosystem). They cover a total land area of approxi-

mately 20,156 km², i.e. about three percent (3%) of the country total land area (i.e. 

932,768 km2).” They are managed by the Nigeria National Park Service (NNPS) whose job 

is to preserve, enhance, protect and manage vegetation and wild animals in the National 

Parks 13 . 

 

 
Map 11-7: Overview of the protected and restricted areas in Nigeria 

                                                 
13 Source : http://nigeriaparkservice.org/ 

Map Source: Protectedplanet.org 

https://www.protectedplanet.net/country/NG%20and%20Birdlife.org
http://nigeriaparkservice.org/
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All the four lines have several protected areas nearby. The numbers given in the following 

refer to a distance of maximum 50 m.  

There are five Strict Nature reserves, one of which holds also title of UNESCO MAB bio-

sphere reserve (Omo, see Map 11-7, yellow dot). 

 

Forest reserves, game reserves and the community forest are dedicated to a restricted use. 

There are almost 1,000 forest reserves in Nigeria, spread throughout the country. Most of 

them are highly degraded and have hardly any forest left. For further information of the 

forest reserves, see Table 11-10. 

11.5.2.5 Demography 

In 2015, the young and fast growing population of Nigeria was at over 180 million inhabit-

ants14. About half of them are living in urban areas, Lagos being the biggest of them with 

almost 14 million inhabitants in 201615. 

 

The population density varies from state to state, but is generally declining from south to 

north (see Map 11-8). 

 

 

 
Map 11-8: Population density of Nigeria (2006) 

Regarding the selected lines, its line 3 that is located in the most populated region. Enugu 

with about 430 and Ebonyi with 340 people per square km belong to the most densely pop-

ulated states of Nigeria.  

 

                                                 
14 http://data.worldbank.org/country/nigeria?view=chart 
15 http://www.un.org/en/development/desa/population/publications/pdf/urbanization/the_worlds_ci-

ties_in_2016_data_booklet.pdf 

Map Source: maplibrary.org, nigeria.opendataforafrica.org 
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The other 3 lines are situated in less populated regions. Taraba and Yobe (line 2 and 1) 

have both less than 50 persons per km² and are therefore the least populated of the whole 

of Nigeria.  

11.5.2.6 Ethnic groups and religion 

From a cultural aspect, Nigeria is very diverse. Numbers go up to 400 ethnic groups with 

over 500 different languages16. In 1995, 6 geopolitical regions have therefore been created 

by the government to amalgamate related groups. So, the languages and cultures within 

these regions are relatively similar. 

 

The three biggest ethnical groups are the Yoruba in the South west, the Igbo (or Ibo) in the 

South east and the Hausa in the North West.17 

 

As for religion, the population of Nigeria is almost equally divided to Christianity and Is-

lam, whereas Christians are predominant in the South and Muslims in the North. 

 

 
Map 11-9: Geopolitical zones of Nigeria 

11.5.3 Economy and Agriculture 

Nigeria is an emerging market with a mixed economy. It is rich in natural resources; 

among whose the oil has to be mentioned. Petroleum industry is located above all in the 

Niger Delta.  

                                                 
1616 https://www.ethnologue.com/country/NG 
1717 https://infoguidenigeria.com/top-6-geopolitical-zones-nigeria/ 
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Map 11-10: Economic Activity in Nigeria 

Even though agriculture remains the main source of income for one third of the Nigerians, 

the sector is struggling with numerous constraints. The most important are: an outdated 

land tenure system, a very low level of irrigation, low use of technologies, etc. 

 

The most important crop both in production and consumption is rice. Although Nigeria is 

the largest producer of rice in Africa, large scale imports are necessary. This is mainly due 

to the fact that it is also an essential cash crop and their mainly small-scale producers sell 

about 80 % of their harvest. 

 

The second most important crop is cassava, Nigeria being the largest producer in the 

world. Two-thirds of the production is in the southern part of the country, another 30 % are 

in North Central Zone.  

 

Livestock farming is above all important in the semi-arid zone in the north of the country, 

60 % of the ruminant livestock population is found there. Still, the production is far below 

the national demand, resulting in large imports18. 

11.5.4 Tensions and Conflicts 

Since its foundation in 2003, the militant Islamic group “Boko Haram” was responsible for 

numerous attacks and kidnapping mainly in the North of Nigeria (most famous the 

“Chibok girls” in 2014). 

 

In 2015, they have been pushed into a final stronghold in the Sambisa Forest in northeast-

ern Nigeria. Nonetheless they still operate, mainly with attack by suicide bombers through-

out Nigeria.19 The three most affected states are Borno, Adamawa and Yobe, where almost 

                                                 
18 Source: http://www.fao.org/nigeria/ 
19 Source : http://web.stanford.edu/group/mappingmilitants/cgi-bin/groups/view/553?highlight=boko+haram 



 Final Report 
 

 

 
8328P01/FICHT-19809639-v1  251 

7 million people are in need of humanitarian assistance. Others escaped and are looking for 

shelter in the relative safety of urban areas. Due to the conflict, agriculture is mainly left 

unexploited, as for the fourth year in a row farmers have been prevented from planting. A 

severe food shortage is the result. Some 5.2 million people are food insecure with the onset 

of the rainy and lean season (June-September 2017)20.  

 

The region of envisaged line 1 has been affected severely by Boko Haram. The distance 

from Damaturu to Sambisa forest, where Boko Haram currently has its stronghold, is about 

160 km. 

11.6 Summary and recommendation for selected transmission lines 

The voltage level of the lines roughly assesses in the following is 330 kV. For such a volt-

age level a corridor of 50 m is normally required (see e.g. SAPP 2010). 

11.6.1 Line 1: Gombe to Damaturu 

Table 11-5: Overview baseline data envisaged line 1 

Climate Warm semi-arid 

Ecological zone Sudan Savannah 

Ecological problems prone to desertification 

Flora and Fauna No endangered species found 

Protected and restricted areas One site proposed for National Park nearby 

Population density [persons/ km²] Yobe: 49.8  Gombe: 138.31 

Ethnic group Mainly Hausa-Fulani 

Religion Mainly Islam 

Agriculture Above all in the floodplains 

Tensions and conflicts Region affected by Boko Haram 

 

This transmission line will run parallel to the corridor of the already existing 330 kV Line 

Gombe – Damaturu. 

 

The line passes from the border of the savannah climate into the semi- arid climate. This is 

reflected in sparser vegetation on the ground. The small forest reserves (see Map 11-11) 

existing along the line have to be avoided. As the region is prone to desertification, special 

care has to be taken to protect every type of vegetation and to prevent dust generation.  

  

                                                 
20 http://www.unocha.org/nigeria/about-ocha-nigeria/about-crisis 
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Map 11-11: Protected areas near line 1 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

As the corridor passes through very little populated states, it can be assumed that resettle-

ment costs will be less.  

 

The Gongola is the biggest tributary of the Benue River. It has to be crossed north of 

Gombe. Its fertile floodplains are used for agriculture: Cotton, peanuts, and sorghum as 

cash crops; millet, beans, cassava, onions, corn and rice for the own use. Additionally, it 

serves as grazing ground for cattle, goats, sheep, horses, and donkeys.21 . The line should 

not pass in this valley, because it would result in elevated resettlement costs.  

 

This line passes quite close to the artificial lake Dadin Kowa (see Map 11-12). The dam 

has been built in 1984 for the purpose of irrigation. 

 

For this lake, no status of protection has been re-

ported and no endangered species were found there. 

Nonetheless, it is an important habitat for aquatic and 

terrestrial bird species, including both Afro-tropical 

residents and Palearctic migrants22. 

 

Birds, especially the bigger and heavier waterfowl, 

are likely to collide with transmission lines, if they 

are built too close to their stretch of water. A reason-

able distance should therefore be kept to avoid colli-

sions. Additional mitigation measures could be the 

installation of bird diverters. 

 

 

To sum it up it can be stated that resettlement costs 

are less and only slight deviations are needed to 

avoid the forests and forest reserves.  

                                                 
21 https://www.britannica.com/place/Gongola-River#ref256551 
22 source : Adang et al.2015 

Map 11-12: Lake Dadin Kowa 

In close proximity 

to envisaged line 1, 

there is one site pro-

posed for a National 

Park (Gujba) and 38 

Forest Reserves. 
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11.6.1.1 Line 2: Jalingo to Mambila 

Table 11-6: Overview baseline data envisaged line 2 

Climate Tropical Savanna climate 

Ecological zone 
Guinea Savannah and  
montane forest 

Ecological Problems 
in the north prone to desertification, in the south 
deforestation  

Flora and Fauna Several endangered species found 

Protected and restricted areas Gashaka Gumti National Park (including an IBA) 

Population density [persons/ km²] 40.77 

Ethnic group Mainly Jukum and Mambila people 

Religion Mainly Islam 

Agriculture Slash and burn practiced in the north 

Tensions and conflicts None reported 

 

As this OHL is planned in the least populated state of Nigeria, it can be assumed that reset-

tlement costs will be less. 

 

The envisaged line can be split into two quite different sections:  

 

The first 120 km of the envisaged OHL from Jalingo lies in the Savannah and in an area 

with traditional slash and burn agriculture practiced by the peasant farmers. This is contrib-

uting to an ongoing desertification and deteriorating soil erosion23. Nonetheless, the line 

can follow an existing road (Bali-Jalingo Road) which should reduce the impacts. As the 

region is prone to Desertification, special care has to be taken to protect every type of veg-

etation and to prevent dust generation. 

 

The following section has to be seen very critical from an ecological point of view. The 

drawn straight line is crossing the Gashaka Gumti National Park which is the largest of Ni-

geria’s eight National Parks. Part of it is situated on the mountainous Mambila Plateau and 

is, therefore, part of a westward extension of the Cameroon mountains.  

  

                                                 
23 Source : http://www.onlinenigeria.com/taraba-state/?blurb=375#ixzz4jyHnGbcz 

http://www.onlinenigeria.com/taraba-state/?blurb=375#ixzz4jyHnGbcz
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Map 11-13: Protected areas near line 2 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The National Park has to be detoured by all means. 

 

One option to do so is to follow the “Mambila Plateau Road”. This road lies within a valley 

connecting several villages before climbing up to Mambila Plateau (see Figure 11-3).  

 

 

 

 

 

 

 

 

 

 

 

 

 

 
www.nigerianrome.org/about-nigeria/culture-and-tourism 

Figure 11-3: Scenic view on Mambila Plateau Road 

This is problematic due to several reasons:  

 

 It is a scenic view obviously used for touristic advertising, a transmission line built 

there would be a major impact for the landscape; 

 It is doubtful if construction machines will be able to pass these streets without 

making bigger investments necessary; 

 The terrain is rugged and hilly, provoking elevated costs for construction. 

 

Envisaged line 2 is crossing a 

National Park (Gashaka Gumti) 

if constructed straight forward. 

This Park includes an IBA. Be-

sides, there are 22 smaller Forest 

Reserves in close proximity. 
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The second option is to bypass more widely. Unfortunately, the forested area is not re-

stricted to the National Park and deforestation is a major problem in Nigeria which makes 

it priority to save the remaining patches. 

 

Almost 160 km of the line are within forested area, including the ecologically very valua-

ble montane forest. Due to its extension; this forest is hard to avoid (it would result in a de-

tour of about 150 km, see Map 11-14, yellow line, roughly following existing roads). Even 

then, around 80 km of the line would still be in the forest. 

 

 
Map 11-14: Possible detour line 2 

  

Forested area 

Mambilla Plateau 



 Final Report 
 

 

 
8328P01/FICHT-19809639-v1  256 

Map 11-15: Protected areas near line 3 

11.6.1.2 Line 3: Ugwuaji to Abakaliki 

Table 11-7: Overview baseline data envisaged line 3 

Climate Tropical Savannah Climate 

Ecological zone Derived Savannah 

Ecological Problems Zone already anthropologically modified 

Flora and Fauna No endangered species found 

Protected and restricted areas No National Park nearby 

Population density [persons/ km²] Enugu: 433.75    Ebonyi:340.15 

Ethnic groups Mainly Igbo 

Religion Mainly Christianity 

Agriculture Quite intensively used 

Tensions and conflicts None reported 

 

This line lies completely in the anthropologically modified zone of derived savanna. In this 

zone, only smaller patches of forest are left (i.e. riparian forest). There is one river which 

has to be crossed (Nyaba; close to Enugu).  

 

Most of the area is agriculturally used. The most important crops produced in the Ebonyi 

State are: rice, yam, oil palm products, cocoa, maize, groundnut, plantain, banana, cassava, 

melon, sugar cane, beans, fruits and vegetables24. Due to the relatively intensive agricul-

ture, compensation is quite probably to become an issue, even though most of the crops 

can be overspanned.  

 

As shown in the following map, there is no National Park or bigger protected area nearby. 

The small forest reserves should be avoided. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The states Ebony and Enugu also belong to the most densely populated of Nigeria. The line 

crosses several villages and reaches Abakaliki and the outskirts of Enugu. Buildings have 

to be contoured to avoid physical relocation. Resettlement costs are prone to become a ma-

jor issue. 

 

 

                                                 
24 Source: http://www.ebonyionline.com/about-ebonyi-state/ 

In close proximity to line 3, 

there are 11 smaller Forest Re-

serves. 
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Map 11-16: Protected areas near line 4 

11.6.1.3 Line 4: Gusau to Funtua 

Table 11-8: Overview baseline data envisaged line 4 

Climate Tropical Savannah Climate 

Ecological zone Sudan Savannah 

Ecological Problems Prone to desertification 

Flora and Fauna No endangered species found 

Protected and restricted areas One site proposed for National Park nearby 

Population density [persons/ km²] Katsina: 246.24       Zamfara: 86.44 

Ethnic group Mainly Hausa-Fulani 

Religion Mainly Islam 

Agriculture Above all in the Sokoto floodplains 

Tensions and conflicts None reported 

 

This line will be parallel to the corridor of the already existing 132 kV Line from Gusau to 

Funtua.  

 

As the region is prone to Desertification, special care has to be taken to protect every type 

of vegetation and to prevent dust generation.  

 

The region is not very densely populated; therefore, resettlement costs will be less. 

 

The following map shows that the envisaged line passes near on area proposed for National 

Park. This has to be contoured. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

In close proximity to line 4, 

there is one Game Reserve 

(Kuyambana) and 20 Forest Re-

serves. One of the forest reserves 

is proposed for National Park 

(Kogo). 
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Close to Funtua is the source of the river Sokoto, which passes south of Gusau and later 

becomes a tributary of the Niger. It is therefore parallel to the envisaged line over its entire 

length. The alluvial valley and plains formed by the Sokoto River are extensively culti-

vated; peanuts, cotton, tobacco, swamp rice, onions, sugarcane, and indigo are grown. The 

line should not pass in this valley, because it would result in elevated resettlement costs.  
 

To sum it up it can be stated that resettlement costs are less and only slight deviations are 

needed to avoid the forests and forest reserves. 

11.7 Environmental Impact Cost 

As the future corridors of the envisaged line are not yet known, an exact calculation of the 

environmental impact costs is not possible at this stage of planning. In chapter 6, the eco-

logical impacts most likely to occur in the respective regions have been analysed. Based on 

these analyses and the predicted impacts / necessary mitigation measures, the following es-

timations were prepared. 
 

For all 4 lines, a straight line was the base for any considerations, but of course, the corri-

dor of the future transmission line will be adapted to the situation on the ground in the fur-

ther planning process from the beginning. From an ecological point of view, slight devia-

tions are above all necessary to avoid all protected and / or forested areas, and to reduce re-

settlement costs to a minimum. This will result in a bigger number of angle towers needed.  
 

In chapter 6 was shown that a bigger deviation (of approx. 360 km) will be necessary for 

line 2. This would result in additional 120 km compared to the direct line. 
 

As the fixation of the corridor of the lines is part of the planning process, the costs caused 

by the deviations mentioned above (an elevated number of angle towers needed and addi-

tional length of the line) are not environmental costs in the true sense of the word, but are 

included in the planning.  
 

The costliest impact is resettlement, including both physical relocation and compensation 

for loss of land and goods. This impact is predicted to be most severe in the densely popu-

lated states. In our case, this is above all concerning line 3. Thus, an elevated price per km 

has been used for the calculation for this line. 

 

The cost estimation has been based on the experience from my other projects in Africa. 

 

Table 11-9 includes the costs for RAP (Resettlement Action Plan) implementation, liveli-

hood improvement measures and the costs for monitoring of the established management 

plan (EMP), including audits. Not considered were the costs for setting up the RAP and the 

ESIA. 

 

Table 11-9: Social and environmental costs estimated for the envisaged lines 

 

Distance Predicted costs 

straight line 
[km] 

Including prop. 
detour 

[1 000 USD / km] 

Line 1 160 / 15-20 

Line 2 240 360 15-20 

Line 3 85 / 20-25 

Line 4 100 / 15-20 
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11.8 Conclusion 

On example of 4 lines the possible environmental and social impacts have been identified. 

These fits to all lines eventually planned in Nigeria.  

 

Degradation is a major problem in Nigeria; the processes of desertification and deforesta-

tion are of special concern. Especially the fact that almost all primary forest is lost and 

only very little and degraded forest is left makes the cutting of trees inconceivable. Exist-

ing forest patches have therefore to be contoured. Depending on the type of forests, they 

can eventually be spanned.  

 

All protected areas have to be strictly avoided. This includes the one existing National Park 

(Gashatka Gumti) and also the forest reserves concerned (including the two of them being 

proposed for the formation of new National Parks).  

 

Second issue for Nigeria is the regionally very high population density. Physical relocation 

has to be avoided whenever possible. In the more populated areas, this might not always be 

feasible and resettlements might become necessary. However, the number of affected peo-

ple has to be kept to a minimum. Wherever fruit trees must be cut or agriculturally used 

fields have to be used for the masts, compensation has to be paid.  

 

So, there are two major requirements: spare the national resources and avoid physical relo-

cation of people. Therefore, deviations and numerous costly angle towers might become 

necessary.  
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Table 11-10: Name and size of Forest Reserves close to envisaged lines 

 

Line 1 Line 2 Line 3 Line 4 

Name 
approx 

area [m²] 
Name 

approx 
area [m²] 

Name 
approx 

area [m²] 
Name 

approx 
area 
[m²] 

Wuro Biriji 3 River Amboi 102 Mai Samari 4,10 Kwankiro 5 

Wuro Bamusa 2 Mai Samari 4 Ngel - Nyaki 30,24 Kwaimbana 2619 

Yamaltu 34 Ngel - Nyaki 30 Kurmin Danki 11,24 
Name Unknown 
(NGA) No.32 

5 

Kanawa 4 Kurmin Danki 11 River Nwum 17,66 
Name Unknown 
(NGA) No.34 

3 

Kalalawa 209 River Nwum 18 Kakara 21,69 Zamfara 2100 

Jajere 209 Kakara 22 Nguroje 16,07 Fahu 46 

Gundulwa 27 Nguroje 16 Mayo Ndaga 21,45 Yan Tumaki 139 

Bam Ngelzarma 108 Mayo Ndaga 21 Gembu 17,57 Tudun Mani 28 

Dusuwa 22 Gembu 18 Dorofi 6,02 Ruma 817 

Wagur 211 Seri 103 Seri 102,94 Kukar Jangara 330 

Gujba 410 Kamatan 77 Kamatan 76,68 Dutsin Dorowa 19 

Jangasiri 6 Kiri 17 Bakin Dutse 49,39 Gura 16 

Gudi Hill 69 Kambari 361 Wuro Mallum 5,56 Bokori 16 

Malechana 39 Bakin Dutse 49 Jalingo 0,73 Marbe 343 

Nafada 38 Wuro Mallum 6 Zing 2,55 Tudun Iyo 14 

Ako 55 Jalingo 1 Monkin 2,77 Dogan Dawa 409 

Gombe 4 Zing 3 Garba Shege 63,38 Kogo 643 

Dandadu 36 Monkin 3 Dakka 62,10 Jare 45 

Tukulma 112 Garba Shege 63 Gangoro 45,94 Tandama 42 

Kalsingi Hills 28 Dakka 62 Mai Hula 2,42 Gambare 20 

Shebangel Hills 12 Gangoro 46 Wurkam River 51,02 

Liji Hills 17 Mai Hula 2 Gangume 81,39 

Kafarati 18 Wurkam River 51 

Jankai 26 Gangume 81 

Gadam 47 

Wawa 534 

Tongo 7 

Bodor Hill 29 

Abba Isari 22 

Bage 18 

Buratai 53 

Meringa North West 67 

Divana 89 

Kwaya Tera 18 

Wuyo Gube 49 

Name Unknown 
(NGA) No.22 

157 

Name Unknown 
(NGA) No.25 

44 

Name Unknown 
(NGA) No.39 

12 
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As the future corridors of the envisaged line are not yet known, an exact calculation of the 

environmental impact costs is not possible at this stage of planning. In chapter 6, the eco-

logical impacts most likely to occur in the respective regions have been analysed. Based on 

these analyses and the predicted impacts / necessary mitigation measures, the following es-

timations were prepared. 

 

For all 4 lines, a straight line was the base for any considerations, but of course, the corri-

dor of the future transmission line will be adapted to the situation on the ground in the fur-

ther planning process from the beginning. From an ecological point of view, slight devia-

tions are above all necessary to avoid all protected and / or forested areas, and to reduce re-

settlement costs to a minimum. This will result in a bigger number of angle towers needed.  

 

In chapter 6 was shown that a bigger deviation (of approx. 360 km) will be necessary for 

line 2. This would result in additional 120 km compared to the direct line. 

 

As the fixation of the corridor of the lines is part of the planning process, the costs caused 

by the deviations mentioned above (an elevated number of angle towers needed and addi-

tional length of the line) are not environmental costs in the true sense of the word, but are 

included in the planning.  

 

The costliest impact is resettlement, including both physical relocation and compensation 

for loss of land and goods. This impact is predicted to be most severe in the densely popu-

lated states. In our case, this is above all concerning line 3. Thus, an elevated price per km 

has been used for the calculation for this line. 

 

The cost estimation has been based on the experience from my other projects in Africa. 

 

Table 11-11 includes the costs for RAP (Resettlement Action Plan) implementation, liveli-

hood improvement measures and the costs for monitoring of the established management 

plan (EMP), including audits. Not considered were the costs for setting up the RAP and the 

ESIA. 

 

Table 11-11: Social and environmental costs estimated for the envisaged lines 

 

Distance Predicted costs 

straight 
line[km] 

Including prop. 
detour 

[1 000 USD / km] 

Line 1 160 / 15-20 

Line 2 240 360 15-20 

Line 3 85 / 20-25 

Line 4 100 / 15-20 
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12. Proposed Transmission Expansion Plan 

12.1 Methodology overview 

The methodology of the power system analysis performed in section 7 is summarized as 

follows: 

a) Definition of the Security Reference Level 

The goal of the study is to propose the necessary updates and reinforcements to the 

TCN power system in order to achieve the secure operation of the system for the years 

2020 to 2037. The analysis is first carried out on the present system model, taking into 

account the recently completed and ongoing TCN and NIPP projects that are scheduled 

to be completed by 2020. It has also been assumed that certain projects in the Lagos 

area undertaken by JICA will be completed by 2020. 

 

b) Execution of the analyses on the 2020 model 

The initial analysis is related to the static security assessment. Using the outcome of this 

analysis, a first reinforcement list and recommendations for new lines and transformers 

is provided. The dynamic security analysis is based on the results of the static analysis 

and considering the reinforcements list, as detailed in section 7. 

 

c) Execution of the analysis on the 2025, 2030 and 2037 model 

Considering the recommendations and reinforcements provided in b) already imple-

mented in the 2020 network model, the same analysis are carried out on the 2025, 2030 

and 2035/2037 scenarios. The reinforcements and recommendations for these years is 

the outcome of this analysis. 

 

The proposed transmission expansion projects from 2020 to 2035/7 are detailed in the fol-

lowing sections.  

 

The justification and benefits of major projects (North West Ring, North East Ring and 

Mambilla evacuation transmission lines) are summarized in Table 12-16. 

12.2 Expansion plan for 2020 

12.2.1 Transmission lines 

As shown in section 7, the first priority is to resolve the overloads occurring under normal 

(N-0) operation of the following 132 kV lines shown in Table 12-1: 

 

Table 12-1: Reinforcements of 132 kV lines overloaded under N-0 

From  To Proposed solution 

Alagbon Ijora convert to DC 

Omoku Rumusoi (DC) Reconductoring of the DC 

Ibom IPP Ikot Abasi convert to DC 
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As a next priority, the overloaded lines under N-1 contingencies must be reinforced. This 

entails either re-conductoring to higher rating conductors or, in case of SC, conversion to 

DC by installing a 2nd parallel circuit.  

 

The lines in Table 12-2 are ranked according to their percentage of overload: 

 

Table 12-2: Reinforcements of 132 kV lines overloaded under N-1 

FROM 
Bus no 

Bus name 
TO Bus 

no 
Bus name Contingency label Rating 

Flow 
MVA 

% 

330 kV 

23002 OMOTOSHO3 43002 BENIN 3 SINGLE 23002-43002(2) 855.1 1138.7 133.2 

33020 SHIRORO 3 53000 KADUNA 3 SINGLE 33020-53000(1) 855.1 865.6 101.2 

132 kV 

42000 AJAOKUTA 1 42009 OKENE 1 SINGLE 42004-42008(1) 138.3 216.5 156.5 

82017 YENAGOA 1 82022 GBARAIN UBIE SINGLE 82017-82022(1) 138.3 208.2 150.5 

22002 OSOGBO 4T2 22008 IWO 1 SINGLE 22000-22006(1) 138.3 202.7 146.6 

62009 BIU 1 62026 DADINKOWA 1 SINGLE 63005-63007(1) 76.7 108.6 141.5 

22000 AYEDE 1 22006 IBADAN NORTH SINGLE 22002-22008(1) 138.3 195.5 141.3 

42004 BENIN 1 42008 IRRUA 1 SINGLE 42000-42009(1) 138.3 191.3 138.3 

42003 DELTA 1 42014 EFFURUN 1 SINGLE 42003-42014(1) 99.3 136.7 137.7 

82017 YENAGOA 1 82018 AHOADA 1 SINGLE 82017-82018(1) 138.3 184.6 133.5 

12003 IKEJA W 1BB1 12019 ALIMOSHO 1 SINGLE 12003-12019(1) 138.3 182.8 132.2 

52033 MANDO T4A BB 52035 KUDENDA 1 SINGLE 52033-52035(1) 138.3 175.8 127.1 

82007 PHCT MAIN1 82036 RUMUSOI 1 SINGLE 82007-82036(1) 138.3 172.8 124.9 

82005 EKET 1 82024 IBOM IPP 1 SINGLE 82005-82024(1) 150.4 185.1 123.1 

12016 AKOKA 1 12017 ALAGBON 1 SINGLE 12017-12024(1) 138.3 162.8 117.7 

12002 EGBIN 1 12025 IKORODU SINGLE 12002-12025(1) 138.3 157.6 114 

12002 EGBIN 1 12025 IKORODU SINGLE 12002-12025(1) 138.3 157.6 114 

82001 ALAOJI 1 82026 ABA 1 SINGLE 82001-82026(1) 138.3 155.3 112.3 

22009 ILESHA 1 22029 ILESHA TEE1 SINGLE 22007-22029(1) 138.3 155 112.1 

52015 ZARIA 1 52016 FUNTUA 1 SINGLE 32016-52004(1) 99.3 110.5 111.3 

22001 OSOGBO 1 22029 ILESHA TEE1 SINGLE 22001-22029(1) 138.3 151 109.2 

22007 IFE 1 22029 ILESHA TEE1 SINGLE 22009-22029(1) 138.3 150.5 108.8 

12001 AKANGBA 1 12027 ISOLO 1 SINGLE 12001-12027(1) 138.3 142.4 103 

52003 KADUNA TOWN 52033 MANDO T4A BB SINGLE 52003-52033(1) 138.3 140.9 101.9 

82013 ONNE 1 82040 TRAMADI SINGLE 82013-82040(1) 138.3 138.8 100.4 

 

Note: It should be noted that with regards to the overloaded 330 kV lines in 2020 (Benin-

Omotosho and Shiroro-Kaduna), remedial actions are already planned and these lines will 

not be overloaded in 2025, as shown in section 7.5.  

 

Finally, in addition to the projects proposed by JICA in the Lagos area (330 kV lines and 

substations Omotosho-Ogijo-MFM, Ikeja West, Arigbajo, New Agbara), as shown in the 
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SLDs of Annex 7.2 and 7.3, the transmission lines shown in Table 12-3 are required to be 

implemented by 2020: 

 

Table 12-3: New transmission lines required by 2020 

No  From To   kV km Remarks 
Priority 

/Ranking 

1 

Part of 
North 

East Ring 

Damaturu Maiduguri DC 330 260 a SC already exists 1 

2 Gombe Damaturu DC 330 180 a SC already exists 1 

3 Gombe Yola DC 330 240 a SC already exists 1 

4 Yola Jalingo DC 330 160 

Can be delayed be-
yond 2020 but asap 
thereafter. One circuit 
via Mayo Belwa. 

3 

5 Jos Gombe DC 330 270 

Should be completed 
by 2020 or asap 
thereafter. 
A SC already exists 

1 

6 

Part of 
North 

West ring 

       

7 Kainji Birnin Kebbi DC 330 310 

A SC already exists. 
Needs to be expedited 
by 2020 if possible or 
asap thereafter. 

3 

8  Kaduna Kano DC 330 230 

Undertaken by TCN 
as part of the NTEP to 
be financed by IDB. 
Needs to be expedited 
by 2020 if possible or 
asap thereafter. 

2 

9  Akangba Alagbon DC 330 14   2 

10  Ugwuaji Abakaliki DC 330 85   1 

11  Osogbo Arigbajo DC 330 183 
If not undertaken by 
JICA 

 

12  Ayede Ibadan North DC 132 15  1 

13  New Agbara Agbara DC 132 18   2 

14  Ogijo Redeem DC 132 14 
If not undertaken by 
JICA 

 

15  Birnin Kebbi Dosso DC 132 128 a SC already exists 2 

15  Ibom IPP Ikot Abasi DC 132 30  1 

 

Notes: 

 The lines recommended for the North East ring above are required in order to comply 

with the N-1 static security criterion, as well as to improve the voltage stability of the 

area. It is recognized however that in terms of implementation it will be challenging to 

complete all by 2020. However, if not possible to implement by 2020 they should be 

implemented as soon as possible thereafter within the period 2020-2025 and therefore 

the investment plan, detailed in section 9, has been based on this assumption. 

 The JICA project of new 330 kV lines (DC) from Ogijo to Arigbajo is not considered 

necessary, as it is lightly loaded under all scenarios. 

 The JICA project of new 330 kV lines (DC) from Arigbajo to New Agbara is not con-

sidered necessary for 2020, as it is lightly loaded. It is necessary only for meeting the N-

1 criterion for the export lines to Sakete. 
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12.2.2 Transformers 

 The upgrading of 14 x 330/132 kV 3-W and A/T transformers which are overloaded 

above their 100% rating MVA under normal (base case) operation, is required, as listed 

in Table 7-21. 

 

 The upgrading of 25 x 132/33 kV and 132/11 kV transformers which are overloaded 

above their 100% rating MVA under normal (base case) operation, is required, as listed 

in Table 7-22 

 

 The upgrading of the following types of transformers overloaded above their 85% rating 

MVA under normal (base case) operation shall be upgraded, as listed in Table 7-23: 

 

c) 10 x 330/132 kV 3-w and A/T,  

d) 25 x 132/33 kV and 132/11 kV transformers 

12.2.3 Reactive power compensation 

12.2.3.1 SVC requirements 

No SVC at Gombe is necessary by 2020.  

12.2.3.2 Reactors 

The status of reactors required in Dry Season Peak case is shown in Table 12-4. It can be 

seen that only four reactors at Gombe and Yola are required and it is assumed they are ex-

isting and are in good working order. If not, new reactors will be required: 

 

Table 12-4: Reactor requirements for 2020 dry season peak   

Bus  
Number 

Bus  Name kV Id In Service 
B-Shunt  
[MVAR] 

63002 YOLA 3 330 1 1 -75 

63000 GOMBE 3 330 1 1 -50 

65001 YOLA T1 33 33 1 1 -30 

65014 GOMBE T4A 33 1 1 -30 

 

The status of reactors required in Dry Season Off-Peak case is shown in Table 12-5. The 

new reactor required (at Maiduguri) is shown in bold: 

 

Table 12-5: Reactor requirements for 2020 dry season off-peak   

Bus  
Number 

Bus  Name kV Id In Service 
B-Shunt  
[MVAR] 

53001 KANO 3 330 1 1 -75 

63002 YOLA 3 330 1 1 -75 

63005 MAIDUGURI 3 330 2 1 -75 

63000 GOMBE 3 330 1 1 -50 

63000 GOMBE 3 330 2 1 -50 

65001 YOLA T1 33 33 1 1 -30 

65014 GOMBE T4A 33 1 1 -30 
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12.2.3.3 Capacitors 

The status of capacitors required in Dry Season Peak case is shown in Table 12-6. 

The new equipment required is shown in bold: 

 

Table 12-6: Capacitor requirements for 2020 dry season peak   

Bus  
Number 

Bus  Name kV Id 
In  

Service 
B-Shunt 
 [MVAR] 

53001 KANO 3 330 2 1 50 

62021 MAIDUGURI 1 132 1 1 10.8 

52022 HADEJIA 1 132 1 1 20 

22017 ONDO2 1 132 1 1 24 

42008 IRRUA 1 132 1 1 24 

22015 OMUARAN 1 132 1 1 50 

12004 AKANGBA BBII 132 1 1 72 

15011 ABEOKUTA OLD 33 2 1 20 

15037 NEW ABEOK 33 33 1 1 20 

25004 AYEDE 33 33 1 1 20 

25012 ISEYIN 33 33 1 1 20 

25018 AKURE T3A 33 33 1 1 20 

25035 SAGAMU 33 33 1 1 20 

25038 IJEBU ODE 33 33 1 1 20 

15002 AGBARA 33 33 1 1 20 

15022 IKORODU 33 33 2 1 20 

15027 ILUPEJU 33 33 1 1 20 

45003 OKENE 33 33 1 1 20 

55001 DAN AGUNDI 3 33 2 1 20 

55010 KATSINA 33 33 1 1 20 

75017 YANDEV 33 33 1 1 20 

15006 AKANGBA 33 33 1 1 24 

15007 AKOKA T1 33 33 1 1 24 

15009 ALAUSA 33 33 1 1 24 

15010 ALIMOSHO 33 33 1 1 24 

15014 EJIGBO 33 33 1 1 24 

15015 IJORA 33 33 1 1 24 

15018 OGBA 33 33 1 1 24 

15028 ISOLO 33 33 1 1 24 

15079 OTTA T2 33 1 1 24 

15080 OLD ABEOK T2 33 3 1 24 

15128 EJIGBO 33 33 1 1 24 

25011 ILORIN 33 33 1 1 24 

45027 IRRUA BBII33 33 1 1 24 

 

The status of capacitors required in Dry Season Off-Peak case is shown in Table 

12-7. The new equipment required is shown in bold. Regarding the existing ones it is 

assumed they will be in good working order by 2020: 
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Table 12-7: Capacitor requirements for 2020 dry season off-peak  

Bus  
Number 

Bus  Name kV Id 
In  

Service 
B-Shunt  
[MVAR] 

62021 MAIDUGURI 1 132 1 1 10.8 

52022 HADEJIA 1 132 1 1 20 

22017 ONDO2 1 132 1 1 24 

42008 IRRUA 1 132 1 1 24 

22015 OMUARAN 1 132 1 1 50 

12004 AKANGBA BBII 132 1 1 72 

15002 AGBARA 33 33 1 1 20 

15011 ABEOKUTA OLD 33 2 1 20 

15022 IKORODU 33 33 2 1 20 

15027 ILUPEJU 33 33 1 1 20 

25004 AYEDE 33 33 1 1 20 

25012 ISEYIN 33 33 1 1 20 

25018 AKURE T3A 33 33 1 1 20 

25035 SAGAMU 33 33 1 1 20 

25038 IJEBU ODE 33 33 1 1 20 

45003 OKENE 33 33 1 1 20 

55001 DAN AGUNDI 3 33 2 1 20 

55010 KATSINA 33 33 1 1 20 

75017 YANDEV 33 33 1 1 20 

15006 AKANGBA 33 33 1 1 24 

15007 AKOKA T1 33 33 1 1 24 

15009 ALAUSA 33 33 1 1 24 

15010 ALIMOSHO 33 33 1 1 24 

15014 EJIGBO 33 33 1 1 24 

15015 IJORA 33 33 1 1 24 

15018 OGBA 33 33 1 1 24 

15028 ISOLO 33 33 1 1 24 

15079 OTTA T2 33 1 1 24 

15080 OLD ABEOK T2 33 3 1 24 

15128 EJIGBO 33 33 1 1 24 

25011 ILORIN 33 33 1 1 24 

45027 IRRUA BBII33 33 1 1 24 

12.2.3.4 Power factor correction at DisCos level 

With reference to the Grid Code requirements (ref. article 15.6 on Demand power factor 

corrections and 16.7 on provision of voltage control stating that The Off-takers shall main-

tain a Power Factor not less than 0.95 at the Connection Point), since the resulting power 

factor of loads connected at 33 kV level and below is less than the 0.95 required, all Dis-

Cos shall be required to undertake a program of having capacitors installed at distribution 

level to ensure the power factor at all 33 kV S/S is not less than 0.9 by 2020 and 0.95 by 

2025, in line with the Grid Code requirements. 

 

 (Note: the loads in the 2025 model however have been based on a conservative power fac-

tor of 0.9 and only the 2030 loads have pf of 0.95) 
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12.2.4 Fault level remedial measures 

The fault analysis of section 7.11 has shown that the most critical 330 kV substations are 

BENIN, OMOTOSHO, SAPELE, ALAOJI and AFAM IV, with fault levels ranging from 

34.9 kA to 25.7 kA for a 3ph busbar fault. 

 

The most relatively critical 132 kV substation is IKEJA WEST, with fault level of 29.6 kA. 

 

It is clear from this analysis that the TCN standard switchgear ratings of 31.5 kA are inade-

quate in future when new power plants are to be commissioned in the following years. 

In order to solve the violations detected in the substations of TCN network, the following 

solutions could be adopted: 

a) Install switchgear with breakers of higher breaking capacity (63 kA). 

b) Study different topological configurations of the elements connected to the differ-

ent bus sections, performing dedicated analyses aimed at verifying that the new 

configuration satisfies the security criteria adopted by TCN. 

c) Install Current Limiting Reactors (CLR) aimed at reducing the short circuit cur-

rents contributions from adjacent bus sections. This solution allows a general re-

duction of the short circuits current while maintaining electrically connected the 

bus sections. 
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12.3 Expansion plan for 2025 

12.3.1 Transmission lines 

In addition to the projects undertaken by TCN and NIPP, the following 330 kV and 132 kV 

lines, shown in Table 12-8, are included in the 2025 model. These lines are also in addi-

tion to those that have been included in the 2020 model.  

 

 Table 12-8: Additional lines required by 2025 (1) 

No  From To  kV km Remarks 
Priority/ 
Ranking 

1  Arigbajo Ayede SC 330 50 JICA 1 

2 

Part 
of 

North 
West 
Ring 

Birnin Kebbi Sokoto DC 330 130 
in parallel of existing 
132 kV 

3 

3 Sokoto  
Talata 
Mafara 

DC 330 100   3 

4 
Talata 
Mafara 

Gusau DC 330 125   3 

5 Gusau Funtua DC 330 70   2 

6 Funtua Zaria DC 330 70  2 

7  Olorunsogo Arigbajo DC 330 20 
Already a DC. 4 circuits 
are required.  

3 

8  Katsina Daura DC 330 40 

Undertaken by TCN as 
part of the Northern Corri-
dor Transmission projects 
2, to be financed by AFD  

2 

9  Daura Kazaure DC 330 25 

 Undertaken by TCN as 
part of the Northern Corri-
dor Transmission projects 
2, to be financed by AFD  

2 

10 

Part 
of 

North 
East 
Ring 

Damaturu Maiduguri DC 330 260 

If not by 2020, implement 
as soon as possible there-
after 
(a SC already exists) 

3 

11 Gombe Damaturu DC 330 160 

If not by 2020, implement 
as soon as possible there-
after 
(a SC already exists) 

3 

12 Gombe Yola DC 330 240 

If not by 2020, implement 
as soon as possible there-
after 
(a SC already exists) 

3 

13 Yola  Jalingo DC 330 160 

If not by 2020, implement 
as soon as possible there-
after (1 SC via Mayo 
Belwa) 

3 

14 

Mam-
bila 

evac-
uation 

Mambila Jalingo 
2xD
C 

330 95 
2xDC only if N-2 is 
adopted, otherwise 1xDC  

1 

15 Mambila Wukari 
2xD
C 

330 159 
2xDC only if N-2 is 
adopted, otherwise 1xDC   

1 

16 Wukari Makurdi DC 330 159   1 

16 Wukari Lafia DC 330 95 after 2025 3 

18  Shiroro Kaduna DC 330 96 

or upgrade to 4-b (Quad).  
 
 
 

3 
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No  From To  kV km Remarks 
Priority/ 
Ranking 

Two DC project with quad 
conductors is undertaken 
by TCN as part of the 
Northern Corridor Trans-
mission projects 2, to be 
financed by AFD   

19  Arigbajo New Agbara DC 330 40 JICA.    

20  Arigbajo Ogijo DC 330 48 JICA.    

21  New Agbara Badagry DC 132 32 JICA.   

22  Arigbajo 
New 

Ajeokuta 
DC 132 37 JICA.    

 

Furthermore, since a number of undervoltages were encountered in the Dry Season Peak 

case, and also in order to meet the N-1 security criterion, the following additions, shown in 

Table 12-9, were made at 132 kV level: 

 

Table 12-9: Additional 132 kV lines required by 2025 (2) 

No From To  kV km Remarks 
Priority/ 
Ranking 

1 Shiroro Tegina SC 132 65 SC only exists. Add DC 1 

2 Tegina Kontagora SC 132 90 SC only exists. Add DC 1 

3 Kontagora Yelwa-Yauri SC 132 88 SC only exists. Add DC 1 

5 Ganmo Ilorin SC 132 10.5 check if DC exists 3 

6 Obajana Egbe DC 132 97 new DC 1 

7 Omotosho Ondo DC 132 98 new DC  1 

8 Benin Irrua DC 132 88 SC only exists. Add DC 2 

9 Irrua Ukpilla DC 132 43 SC only exists. Add DC 2 

10 Ukpilla Okene DC 132 33 SC only exists. Add DC 3 

11 Sagamu Ijebu Ode SC 132 41 SC only exists. Add DC 3 

12 Dakata Gagarawa SC 132 89 SC only exists. Add DC 3 

13 Gagarawa Hadejia SC 132 60 SC only exists. Add DC 3 

14 Dakata Kumbotso SC 132 30 SC only exists. Add DC 3 

 

The 132 kV lines which are overloaded under normal operation (base case) requiring rein-

forcements, in addition to those reported for the 2020 case, are listed in Table 12-10: 

 

Table 12-10: Overloaded 132 kV lines under N-0 

From 
bus no 

Bus name kV 
To bus 
no 

Bus name kV cct 
Loading 
(MVA) 

Rating 
(MVA) 

% 

12046 OGIJO 1 132 22027 SAGAMU 1 132 1 168.7 125.7 134.2 

12046 OGIJO 1 132 22027 SAGAMU 1 132 2 168.7 125.7 134.2 

62026 DADINKOWA 1 132 62039 KWAYA KUSAR 132 2 71.1 69.7 102 

82007 PHCT MAIN1 132 82009 PHCT TOWN2 1 132 1 126.9 125.7 100.9 
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It is noted that some of the above lines have been reported in the 2020 case, but only under 

N-1 conditions. 

12.3.2 Contingency (N-1) analysis for 330 kV circuits in 2025 

The contingency N-1 analysis carried out for the 330 kV lines has shown that the following 

330 kV DC lines are overloaded and require reinforcement by converting to Quad conduc-

tors. 

Table 12-11: Overloaded 330 kV lines under N-1 

From To 

ALIADE UGWUAJI 

MAKURDI ALIADE 

AJA LEKKI 

GWAGWALADA LOKOJA 

LOKOJA AJAOKUTA 

12.3.3 Transformers 

The following upgrades are required, in addition to those reported for the 2020 case: 

 

 The upgrading of 20 x 330/132 kV 3-W and A/T transformers which are overloaded 

above their 100% rating MVA under normal (base case) operation, is required, as listed 

in Table 7-36. 

 

 The upgrading of 51 x 132/33 kV and 132/11 kV transformers which are overloaded 

above their 100% rating MVA under normal (base case) operation, is required, as listed 

in Table 7-37. 25 of these transformers have already been reported as overload above 

their 85% rating in 2020.  

12.3.4 Reactive power compensation 

The reactive power requirements, i.e. the need to have existing reactors and capacitors in 

operation and/or install new ones by 2025, including the necessity for new SVCs, are sum-

marized in the following sections. The new equipment is marked in bold. 

12.3.4.1 SVC requirements 

There is no requirement for an SVC in 2025. More detailed and dedicated studies will be 

necessary at a later stage to determine any need for such equipment in the period beyond 

2025. 

In 2025, in addition to the reactors and capacitors listed in Table 12-12, Table 12-13, Ta-

ble 12-14 and Table 12-15, reactive power compensation (120MVar capacitors) will be re-

quired at Birnin Kebbi due to export requirements to WAPP. 
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With regards to Gombe, should additional reactive power compensation be required at 

lightly loaded conditions, instead of SVC a more cost effective option would be to relocate 

from other S/S to Gombe approximately 100-150 MVAR of reactors that, as it has been 

shown in this analysis, are not needed there anymore. 

 

As it is shown in the static security analysis for 2025, a more appropriate candidate for an 

SVC could be the Lagos / Ikeja/Eko region, where there is a reactive power deficit of ap-

proximately 400-500 MVar. It should be noted however that this deficit is expected to be 

greatly reduced when the DisCos implement the reactive power control program at distri-

bution level, as proposed and in line with the Grid Code requirements, as well as when 

transmission lines and transformers are upgraded, as it has been shown in previous chap-

ters of this report. 

12.3.4.2 Reactors 

The status of reactors required in Dry Season Peak case is shown in Table 12-12. There 

are no requirements for reactors in this case. 

 

Table 12-12: Reactor requirements for 2025 dry season peak   

Bus  
Number 

Bus  Name  Id 
In  

Service 
B-Shunt  
[MVAR] 

All buses all  - 0 0 

 

The status of reactors required in Dry Season Off-Peak case is shown in Table 12-13: 

 

Table 12-13: Reactor requirements for 2025 dry season off-peak   

Bus  
Number 

Bus  Name kV Id In Service 
B-Shunt  
[MVAR] 

63005 MAIDUGURI 3 330 2 1 -75 

65014 GOMBE T4A 33 1 1 -30 

12.3.4.3 Capacitors 

The status of capacitors required in Dry Season Peak case is shown in Table 12-14. New 

equipment is shown in bold. It is assumed that the existing ones will be in good working 

order: 

Table 12-14: Capacitor requirements for 2025 dry season peak   

Bus  
Number 

Bus  Name kV Id 
In Ser-

vice 
B-Shunt 
(MVar) 

53001 KANO 3 330 2 1 50 

53001 KANO 3 330 3 1 50 

42015 AMUKPE 1 132 1 1 20 

52022 HADEJIA 1 132 1 1 20 

22017 ONDO2 1 132 1 1 24 

42008 IRRUA 1 132 1 1 24 

22015 OMUARAN 1 132 1 1 50 

82010 UYO 1 132 1 1 50 

12004 AKANGBA BBII 132 1 1 72 

15002 AGBARA 33 33 1 1 20 
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Bus  
Number 

Bus  Name kV Id 
In Ser-

vice 
B-Shunt 
(MVar) 

15022 IKORODU 33 33 2 1 20 

15027 ILUPEJU 33 33 1 1 20 

25004 AYEDE 33 33 1 1 20 

25012 ISEYIN 33 33 1 1 20 

25018 AKURE T3A 33 33 1 1 20 

25035 SAGAMU 33 33 1 1 20 

25038 IJEBU ODE 33 33 1 1 20 

35009 KONTAGORA 33 33 1 1 20 

45003 OKENE 33 33 1 1 20 

55001 DAN AGUNDI 3 33 2 1 20 

55010 KATSINA 33 33 1 1 20 

15006 AKANGBA 33 33 1 1 24 

15007 AKOKA T1 33 33 1 1 24 

15009 ALAUSA 33 33 1 1 24 

15010 ALIMOSHO 33 33 1 1 24 

15014 EJIGBO 33 33 1 1 24 

15015 IJORA 33 33 1 1 24 

15018 OGBA 33 33 1 1 24 

15028 ISOLO 33 33 1 1 24 

15079 OTTA T2 33 1 1 24 

15128 EJIGBO 33 33 1 1 24 

25011 ILORIN 33 33 1 1 24 

45027 IRRUA BBII33 33 1 1 24 

 

Reference should also be made to the recommendation made in 7.8.3.1 regarding reactive 

power support in Ikeja West area. 

 

The status of capacitors required in Dry Season Off-Peak case is shown in Table 12-15: 

Table 12-15: Capacitor requirements for 2025 dry season off-peak   

Bus  
Number 

Bus  Name kV Id 
In Ser-

vice 
B-Shunt 
(MVar) 

53001 KANO 3 330 2 1 50 

53001 KANO 3 330 3 1 50 

42015 AMUKPE 1 132 1 1 20 

52022 HADEJIA 1 132 1 1 20 

42008 IRRUA 1 132 1 1 24 

12004 AKANGBA BBII 132 1 1 72 

15002 AGBARA 33 33 1 1 20 

15022 IKORODU 33 33 2 1 20 

15027 ILUPEJU 33 33 1 1 20 

25004 AYEDE 33 33 1 1 20 

25012 ISEYIN 33 33 1 1 20 

25018 AKURE T3A 33 33 1 1 20 

25035 SAGAMU 33 33 1 1 20 

25038 IJEBU ODE 33 33 1 1 20 

35009 KONTAGORA 33 33 1 1 20 

45003 OKENE 33 33 1 1 20 

55001 DAN AGUNDI 3 33 2 1 20 

55010 KATSINA 33 33 1 1 20 
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Bus  
Number 

Bus  Name kV Id 
In Ser-

vice 
B-Shunt 
(MVar) 

15006 AKANGBA 33 33 1 1 24 

15007 AKOKA T1 33 33 1 1 24 

15009 ALAUSA 33 33 1 1 24 

15010 ALIMOSHO 33 33 1 1 24 

15014 EJIGBO 33 33 1 1 24 

15015 IJORA 33 33 1 1 24 

15018 OGBA 33 33 1 1 24 

15028 ISOLO 33 33 1 1 24 

15079 OTTA T2 33 1 1 24 

15128 EJIGBO 33 33 1 1 24 

12.3.4.4 Fault level remedial measures 

The most critical 330 kV substations are BENIN, OMOTOSHO, AZURA, EGBIN and 

BENIN, with fault levels ranging from 54.3 kA to 42 kA for a 3ph busbar fault. 

 

The most relatively critical 132 kV substation is IKEJA WEST, with fault level of 39.3 kA. 

The recommended remedial measures are the same as those described for the 2020 case.  

12.4 Justifications and benefits for major projects 

12.4.1 Benefits of major projects 

The benefits of major projects (North West Ring, North East Ring and Mambilla evacua-

tion transmission lines) are summarized in the Table 12-16. 

 

Table 12-16: Benefits of major transmission projects 

No From To Type kV km Benefits Remarks 

North East Ring 
 

1 Damaturu Maiduguri DC 330 260 

Load in Maiduguri is supplied by a 330 kV SC line. 
If tripped, load of 55-83MW will be lost between 
2020-2025 and 200MW by 2035. Widespread un-
dervotlages may result in tripping additional load. 
A new DC 330 kV will prevent this and will in-
crease system security, by meeting the N-1 crite-
rion. 

Ref  
Table 

12.16 (a) 

2 Gombe  Damaturu DC 330 180 

Load in Damaturu and Maiduguri is mainly sup-
plied by a 330 kV SC from Gombe. If the line from 
Gombe is tripped, load of 135-482MW (2020-
2035) will be lost. Widespread undervotlages may 
result in tripping additional load. A new  DC 330 kV 
Gombe-Damaturu will prevent this and will in-
crease system security by meeting the N-1 crite-
rion 

3 Gombe Yola DC 330 240 

Load in Yola is supplied by a 330 kV SC from 
Gombe and a 132 kV SC line fro Jalingo. If the line 
from Gombe is tripped, load of 140-500 MW 
(2020-2035) will be lost. Widespread un dervot-
lages may result in tripping additional load. A new  
DC 330 kV Gombe-Yola will prevent this and will 
increase system security by meeting the N-1 crite-
rion 

4 Yola  Jalingo DC 330 160 
Load in Jalingo is supplied by a 132 kV SC from 
Yola. If the line from Yola is tripped, load of at least 
45-160MW will be lost (2020-2035). Widespread 
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No From To Type kV km Benefits Remarks 

North East Ring 
 

undervoltages may result in tripping additional 
load. A new  DC 330 kV Yola-Jalingo will prevent 
this and will increase system security 

5 Jos Gombe DC 330 270 

If only one 330 kV circuit is in operation, voltage 
stability issues would necessitate additional reac-
tive power compensation at Gombe. If this line 
trips voltage collapse will result in heavy load loss 
(400-1428MW in 2020 and 2035 respectively). 
Since the second line is needed anyway to meet 
N-1 too, it recommended to have it implemented 
as soon as possible and save the cost of reactive 
power compensation at Gombe. 

 

North West Ring 

1 Kainji  
Birnin 
Kebbi 

DC 330 310 
Required for N-1. If not installed, tripping the exist-
ing SC 330 kV line will result in voltage collapse 
and heavy loss of load, 240-900MW (2020-2035) 

Ref  
Table 

12.16 (b) 

2 
Birnin 
Kebbi 

Sokoto DC 330 130 

Mainly voltage stability and prevention of load 
shedding. Required by 2025. 
If the lines are not installed by 2025, the loads will 
be fed via the 132 kV system only, resulting in 
widespread undervoltages, which would necessi-
tate load shedding of approx 350MW in 2025 and 
800MW in 2035 in order to stabilize the voltage.  
  

3 Sokoto  
Talata 
Mafara 

DC 330 125 

Mainly voltage stability and prevention of load 
shedding. Required by 2025. 
If the lines are not installed by 2025, the loads will 
be fed via the 132 kV system only, resulting in 
widespread undervoltages, which would necessi-
tate load shedding of approx 240MW in 2025 and 
550MW in 2035 in order to stabilize the voltage 

4 
Talata 
Mafara 

Gusau DC 330 85 

Mainly voltage stability and prevention of load 
shedding. Required by 2025. 
If the lines are not installed by 2025, the loads will 
be fed via the 132 kV system only, resulting in 
widespread undervoltages, which would necessi-
tate load shedding of approx 160MW in 2025 and 
400MW in 2035 in order to stabilize the voltage 

5 Gusau Funtua DC 330 70 

Mainly voltage stability and prevention of load 
shedding. Required by 2025. 
If the lines are not installed by 2025, the loads will 
be fed via the 132 kV system only, resulting in 
widespread undervoltages, which would necessi-
tate load shedding of approx 100MW in 2025 and 
150MW in 2035 in order to stabilize the voltage 

6 Funtua Zaria DC 330 70 

Required by 2020. The area is supplied via 132 kV 
lines only. If the 132 kV line from Zaria to Funtua 
trips, approx 90 MW of load will be lost in 2020 
and 120 MW by 2025. A new DC 330 kV will pre-
vent this and will increase system security. 

Mambilla evacuation 

9 Mambila Jalingo DC 330 95 
To evacuate the power from Mambilla HPP, rated 
3000MW, it is necessary to maintain two evacua-
tion routes, one towards Makurdi and another to-
wards north to Jalingo. If the generation from 
Mambilla exceeds 1400MW, a DC only of Quad 
conductors cannot meet the N-1 requirements, 
hence the need to have the DC Mambilla-Jalingo. 
Additional reasons include voltage stability. 

Ref  
Table 

12.16 (c) 10 Mambila  Wukari DC 330 150 
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12.4.2 Estimated Energy Not Served (EENS)  

The Estimated Energy Not Served for each of the projects of Table 12-16 is tabulated in 

Table 12-17. 
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 Table 12-17: Estimated Energy Not Served 

(a) North East Ring:  Estimated Energy Not Served (EENS per year) Calculations 

     total 
failures 

MTTR 
2020 
Load 

2025 
Load 

2030 
Load 

2035 
Load 

2037 
Load 

2020 
EENS 

2025 
EENS 

2030 
EENS 

2035 
EENS 

2037 
EENS 

Line From To km 
λ 

/km/yr 
per yr hrs 

Served 
MW 

Served 
MW 

Served 
MW 

Served 
MW 

Served 
MW 

MWh MWh MWh MWh MWh 

330 kV Damaturu Maiduguri 260 0.02 5.2 12 55 83 140 196 206 3,432 5,148 8,752 12,252 12,865 

330 kV Gombe  Damaturu 180 0.02 3.6 12 135 203 344 482 506 5,832 8,748 14,872 20,820 21,861 

330 kV Gombe  Yola 240 0.02 4.8 12 140 210 357 500 525 8,064 12,096 20,563 28,788 30,228 

330 kV Yola  Jalingo 160 0.02 3.2 12 45 68 115 161 169 1,728 2,592 4,406 6,169 6,477 

330 kV Jos Gombe 270 0.02 5.4 12 400 600 1,020 1,428 1,499 25,920 38,880 66,096 92,534 97,161 

Total for North East Ring 44,976 67,464 114,689 160,564 168,593 

 

(b) North West Ring:  Estimated Energy Not Served (EENS per year) Calculations  

     total 
failures 

MTTR 
2020 
Load 

2025 
Load 

2030 
Load 

2035 
Load 

2037 
Load 

2020 
EENS 

2025 
EENS 

2030 
EENS 

2035 
EENS 

2037 
EENS 

Line From To km 
λ 

/km/yr 
per yr hrs 

Served 
MW 

Served 
MW 

Served 
MW 

Served 
MW 

Served 
MW 

MWh MWh MWh MWh MWh 

330 kV Kainji  
Birnin 
Kebbi 

310 0.02 6.2 12 240 384 710 902 947 10,416 16,666 30,831 39,156 41,114 

330 kV Birnin Kebbi Sokoto 130 0.02 2.6 12 220 352 651 827 868 6,864 3,095 5,726 7,272 7,635 

330 kV Sokoto  
Talata 
Mafara 

125 0.02 2.5 12 150 240 444 564 592 4,500 1,680 3,108 3,947 4,145 

330 kV Talata Mafara  Gusau 85 0.02 1.7 12 105 168 311 395 414 2,142 1,632 3,019 3,834 4,026 

330 kV Gusau Funtua 70 0.02 1.4 12 65 104 192 244 257 1,092 1,693 3,133 3,979 4,178 

330 kV Funtua Zaria 70 0.02 1.4 12 5 8 15 19 20 84 269 497 632 663 

Total for North West Ring 25,098 25,035 46,315 58,819 61,760 

 

(c) Mambila evacuation Estimated Energy Not Served (EENS per year) Calculations 

          
total 

failures 
MTTR 

2020 
Load  

2025 
Load  

2030 
Load  

2035 
Load 

2037 
Load  

2020 
EENS 

2025 
EENS 

2030 
EENS 

2035 
EENS 

2037 
EENS 

Line From To km 
λ 

/km/yr 
per yr hrs 

Served 
MW 

Served 
MW 

Served 
MW 

Served 
MW 

Served 
MW 

MWh MWh MWh MWh MWh 

330 kV Mambila Jalingo 95 0.02 1.9 12 0 220 1,040 1,040 1,040 0 5,016 23,712 23,712 23,712 

330 kV Mambila Wukari 150 0.02 3 12 0 100 1,260 1,260 1,260 0 3,600 45,360 45,360 45,360 

Total for Mambila evacuation 0 8,616 69,072 69,072 69,072 
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12.5 Expansion plan and “supergrid” options for 2030 and 2035 

The load flow simulations with generation and load as detailed in the previous section has 

shown that without major upgrade of the transmission system, there will be widespread un-

dervoltages and overloads throughout the system and at all voltage levels.  

 

Consequently, the system losses will be high. It is therefore considered necessary and ap-

propriate at this stage to introduce a new “supergrid”, i.e. a backbone for bulk transmission 

at 330, 500 or 750 kV. 

 

A number of configurations have been examined and compared in terms of their efficacy in 

voltage support, system losses and relieve of line loadings of existing and planned 330 kV 

system.  

 

The optimum configuration of a 330, 500 or 750 kV EHV grid is shown in Figure 7-21. 

 

The supergrid will encompass the following substations, shown in Table 12-18: 

 

Table 12-18: New EHV grid Substations 

Name of new EHV substations  
 

Ikot Ekpene Benin New Agbara Osogbo Gwagwalada Makurdi Ajeokuta Funtua 

 

With regards to the conductor necessary for each supergrid option, the following arrange-

ments are recommended: 

 

 At 330 kV a Double Circuit is proposed with 4-bundle (Quad) Bison conductors for 

each circuit. 

 At 500 kV a Single Circuit is proposed with 4-bundle (Quad) Bison conductors. 

 At 750 kV a Single Circuit is proposed with 5-bundle Bison conductors, which is typi-

cal at this voltage level due to corona phenomenon. 

 

The main electrical characteristics are summarized in the Table 12-19 : 

 

Table 12-19: Conductor parameters for proposed supergrid 

Voltage 
level 

 
no of 

bundles 
R 

(ohms/km) 
L 

(mH/km) 
X 

(Ω/km) 
C 

(μF/km) 
C 

(nF/km) 

Thermal 
rating 
(MVA) 

Zs 
ohms 

SIL 
MW 

330 kV  DC 4 0.019 0.7962 0.25 0.014 14 2x1550 238.5 456 

500 kV SC 4 0.019 0.8908 0.2797 0.0127 12.7 2350 264.8 944 

750 kV SC 5 0.015 0.9201 0.2889 0.0123 12.3 4400 273.5 2057 

 

The cost comparison of supergrid options is shown in Table 12-20 
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Table 12-20: Cost comparison of supergrid options 

Supergrid Investment cost (m US$) 

330 kV 1381 

500 kV 1256 

750 kV 1589 

 

The comparison indicates that the 500 kV super grid will require the lower investment 

cost. However, the cost difference to 330 kV is relatively small.  

 

The conclusions for the year 2030 and 2035 cases are the same. On the basis of technical 

considerations both the 330 and 500 kV options are adequate. Furthermore, taking into 

considerations that: 

 

 Capacity of 330 kV supergrid lines:     3100 MVA 

 Capacity of 500 kV supergrid lines:     2350 MVA 

 Difference in losses between 330 and 500 kV supergrids:  Marginal 

 Impact on O/U voltages and overloads:     Similar 

 Higher static N-1 security of the 330 kV supergrid due to double circuit lines involved 

 

It appears that the 330 kV supergrid system is technically the preferred option.  

 

Considering that in terms of technical performance (MVA transmission capacity, losses, 

impact on U/O voltages and overloads as well as static security issues), as detailed in sec-

tions 7.9.4 and 7.10.3, the 330 kV system appears to be more advantageous, its 10% higher 

investment cost could be justified. 

 

In view of the above, it is apparent that more detailed studies are required to confirm the 

conclusions of this study.  

 

It is therefore recommended to have these detailed studies carried out in due course and as 

soon as possible, before a final decision can be made on the selection of voltage level 

(330 kV or 500 kV) for a future super grid. 

 

There is no justification to adopt and/or consider further any higher (750 kV) option for the 

EHV grid, particularly when the implications in cost differences are taken into account, as 

detailed in section 9. The higher transmission capacity (4400MVA) is not required at this 

stage and the marginal differences in losses cannot offset the high investment cost required 

in the planning horizon of this Master Plan. 

 

The costs for 750 kV are considerably higher compared to 330 kV and 500 kV. The trans-

mission capacity of a 330 kV double circuit line and a 500 kV single circuit line are 2350 

and 3100 MVA respectively, compared to about 4400 MW for a 750 kV single circuit line. 

The network calculations (Chapter /7), however, indicated that a transmission capacity of 

the 330 kV and 500 kV supergrid system is sufficient. 
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12.6 Appraisal criteria for TCN network expansions 

Each of the main 330 and 132 kV project has been appraised using the ENTSO-E method-

ology. As such the benefit of each project is assessed against a number of indicators rang-

ing from technical and socio-economic issues to environmental impact. 

 

The analysis has been performed for projects planned for implementation in the transmis-

sion network by 2025. Applying the ENTSO-E methodology, expected benefits where 

weighted and applied individually for each project. For this study, the projects were ap-

praised against the following criteria: 

 

Increase of Network Transfer Capacity, providing estimate of the incremental power 

transfer capacity between two points of transmission system (MW); 

 

Social and  Environmental Impacts, reflecting level of certainty with respect to the 

planned commissioning time of the project and its impacts on the environment; 

 

Security of Power Supply, evaluating project impact on reliability status of the connected 

part of the network; 

 

Integration of Renewable Energy Sources (RES), Support to RES integration is defined 

as the ability of the system to allow the connection of new RES plants and unlock existing 

and future “green” generation; 

 

Effect on Transmission Losses (Energy Efficiency), comparing losses (in MWs) relevant 

to the scenarios with and without project (or its specific components); 

 

Technical resilience / system safety margin, evaluating project influence on entire sys-

tem reliability; 

 

The radar format graphs of Figure 12-1 show, as an example, the points scored by certain 

projects and hence their priority ranking: 
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Figure 12-1: Project appraisal criteria and scores 
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